
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

PURCHASING DEPARTMENT 
REQUEST FOR PROPOSAL NO. 05RFP44052K-JD 

DESIGN BUILD SERVICES FOR LAKE WINDWARD 
INFLOW AND INFILTRATION REDUCTION PROJECT –

S114 
For 

Fulton County Public Works  
 

RFP DUE TIME AND DATE:  11:00 A.M.  June 6, 2005 
PURCHASING CONTACT:  Joyce Daniel 404-730-5824 
E-MAIL:  joyce.daniel@co.fulton.ga.us  
      
LOCATION:  FULTON COUNTY PURCHASING DEPARTMENT 

130 PEACHTREE STREET, S.W., SUITE 1168 
          ATLANTA, GA 30303

                             Vision 
People              Families        Neighborhoods 
 
                           Mission 
To serve, protect and govern in concert with 
local municipalities 
 
                           Values 
People   Customer Services 
Ethics   Resource Management 
Innovation               Equal Opportunity  
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REQUEST FOR PROPOSAL 
 

FULTON COUNTY LAKE WINDWARD INFLOW AND INFILTRATION REDUCTION 
 

SECTION 1.0  GENERAL INFORMATION 
 

1.1 PURPOSE 
 

The Fulton County Purchasing Department solicits Proposals from qualified and experienced vendors to provide 
Design/Build Services for Lake Windward Inflow and Infiltration Reduction Project (Project S114) to 
establish a contract for the Scope of Work identified within this request for proposal.  
 
1.2 DESCRIPTION OF PROJECT 
 
The purpose of this project is to identify, reduce, and document the reduction of Inflow and 
Infiltration (I&I) in the Fulton County Big Creek Sewer Basin (sub-basins BC48, BC49, 
BC50, BC51, and BC52) as shown on drawing A. 
 
Site Description: 
 

The project focus area is the combination of sub-basins BC48, BC49, BC50, BC51, and BC52 within the 
Big Creek Sewer Basin (See Drawing A – Attached). The focus area has more than 57 miles of sewer pipe 
from 4 inches to 36 inches in diameter and more than 1577 manholes.  The majority of the main trunk line is 
located in the 100-year flood plain and along the lake front.  There are no Fulton County rain gauges within 
the area. 
 
Scope Description: 
 
The selected Design/Builder will be responsible for the following tasks: 
 
Task A    Research of Records 
Task B    Field Investigation and Analysis 
Task C Work Order Development 
Task D    Sewer Repairs 
Task E Prioritization Report 
Task F  Final Report and Documentation of Inflow and Infiltration Reduction 
Task G    Project Schedule 
Task H   Progress Meetings and Meeting Minutes 
 
The work to be performed consists of furnishing all labor, material and equipment necessary for the 
Infiltration and Inflow (I&I) investigation, evaluation, and sewer repairs solely to reduce I&I in Big Creek 
sub-basins BC48, BC49, BC50, BC51, and BC52 as indicated on the attached Drawing A.  A detailed 
scope of work is included in Exhibit I “Scope of Services”. 
 
1.3 TERM OF CONTRACT 
 
The Term of this contract will be from the date of award by The Fulton County Board of Commissioners and 
continue for a period of 730 calendar days following the Notice to Proceed.   
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1.4 NO CONTACT PROVISION 
 
In accordance with Fulton County Policy & Procedure 800-9, no person, firm, or business entity, however 
situated or composed, obtaining a copy of, or responding to this solicitation, shall initiate or continue any 
verbal or written communication regarding this solicitation with any County officer, elected official, 
employee, or designated County representative, between the date of the issuance of this solicitation and the 
date of the  County Manager’s recommendation to the Board of Commissioners, except as may otherwise be 
specifically authorized and permitted by the terms and conditions of this solicitation. 
 
All verbal and written communications initiated by such person, firm, or entity regarding this solicitation shall 
be directed to The Purchasing Agent, Fulton County Department of Purchasing. 
 
Any violation of this communications policy shall result in a written finding by the Purchasing Agent that the 
submitted bid or proposal of the person, firm, or entity in violation is not responsive, and shall not thereafter 
be considered for award. 
 
Between the date of the issuance of any solicitation of bids or proposals for County contracts and the date of 
the County Manager’s recommendation to the Board of Commissioners, no County officer, elected official, 
employee, or designated County representative, except in the course of carrying out obligations as a member 
of or a designated advisor to a vendor selection committee acting in accordance with the terms and conditions 
of the solicitation, shall initiate or continue any verbal or written communications regarding the solicitation 
with any person, firm, or business entity, however situated or composed, or any such representative of same, 
who the officer, elected official, employee, or representative knows or should have known has obtained a 
copy of the solicitation and either has submitted or may submit a bid or proposal; provided, further, except for 
members of or designated advisors to a vendor selection committee, no County officer, elected official, 
employee, or designated County representative shall contact any member of such a vendor selection 
committee regarding a pending solicitation, and all inquiries regarding the solicitation shall be directed to the 
Purchasing Agent.  
 
1.5      CONTACT PERSON AND INQUIRIES 

 
Any questions or suggestions regarding this RFP should be submitted in writing to the Purchasing 
Department contact person: 
 
Fulton County Department of Purchasing 
Joyce Daniel, Assistant Purchasing Agent 
130 Peachtree Street S.W., 1168 
Atlanta, GA  30303 
Phone: (404)730-5824/Fax: (404)335-5806  
E-Mail: joyce.daniel@co.fulton.ga.us. 
 
Any response made by the County will be provided in writing to all Proposers by addendum.  No 
verbal responses shall be authoritative. 
Requirements may be obtained using the following procedure: All inquiries must be submitted in writing to: 
 
1.6 PRE-PROPOSAL CONFERENCE 
 
The County will hold a Pre-Proposal Conference, on May 9, 2005 at 9:00 A.M.  in the Bid Conference Room 
of the Purchasing Department, Fulton County Public Safety Building, Suite 1168, 130 Peachtree Street, S.W., 
Atlanta, Georgia 30303. Attendance at the Pre-Proposal Conference is voluntary for responding to this RFP; 
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however Proposers are encouraged to attend.  The purpose of the Pre-Proposal Conference is to provide 
information regarding the project and to address any questions and concerns regarding the services sought by 
the County through this RFP.   
 
1.7 CLARIFICATION & ADDENDA 

 
Proposers may submit requests for clarifications or interpretations regarding this RFP and the Contract. 
Proposers must prepare such requests in writing for the County’s consideration as set forth in this section of 
this RFP. While the County has not placed an initial limitation on the number of requests which can be 
submitted, Proposers are cautioned that if Proposers do not request meaningful clarifications or interpretations 
in an organized manner (e.g., limited frequency of requests), the County will set restrictions on the frequency 
and number of requests permitted. The County will not respond to requests received after May 20, 2005 at 
5:00 PM, local prevailing time. Proposers are advised that this section places no obligation on the part of the 
County to respond to any or all requests for clarification or interpretation, and that the County’s failure to 
respond to any such request will not relieve the Proposer of any obligations or conditions required by this 
RFP. 
 
Requests for clarification or interpretation regarding this RFP shall only be submitted in writing (letter, fax or 
email) to: 
 

Fulton County Department of Purchasing 
Attn: Joyce Daniel, Assistant Purchasing Agent 

Public Safety Building 
130 Peachtree Street S.W. Suite 1168 

Atlanta GA 30303 
Email:joyce.daniel@co.fulton.ga.us 

Fax: 404-335-5806 
Phone: 404-730-5824 

 
RE:#05RFP44052K-JD 

All responses to written requests for clarification, interpretation, or additional information will be 
distributed as addenda to this RFP to all persons registered with the County to have received a copy of 
the RFP.   
 
No oral interpretation, instruction, or information concerning this RFP given by any employee or agent of the 
County shall be binding on the County. Proposers who submit a Proposal in reliance on any such oral 
information risk having their response to this RFP deemed non-responsive by the County. Only written 
responses issued by addendum to this RFP should be considered by the Proposers.   
 
During the period provided for the preparation of Proposals, the County may issue addenda to this RFP. 
These addenda will be numbered consecutively and will be distributed to those who have been issued a copy 
of this RFP.  Additionally, the addenda will be posted on the Fulton County website, www.co.fulton.ga.us.  
These addenda will be issued by, or on behalf of, the County and will constitute a part of this RFP. Each 
Proposer is required to acknowledge by submitting an executed acknowledgment form included as Technical 
Proposal Form 2. This acknowledgment shall include all addenda distributed prior to the Proposal Submission 
Date. All responses to this RFP shall be prepared with full consideration of the addenda issued prior to the 
Proposal Submission Date. 
 
1.8 LEGAL NAME 
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Proposals shall clearly indicate the legal name, address and telephone number of the proposer (company, firm, 
partnership, individual). Proposals shall be signed above the typed or printed name and title of the signer. The 
signer shall have the legal authority to bind the proposer to the submitted proposal. 
 
 
1.9 REQUIRED SUBMITTALS 

 
This is a checklist for the forms and affidavits that must be submitted.  This section does not contain 
instructions for submission. 

  
• Technical Proposal 
• Cost Proposal 
• Certification of Acceptance of Proposal Requirements  
• Receipt of Addenda 
• Procurement Affidavits 

 Certification  Regarding Debarment  
 Non-Collusion Affidavit of Prime Offeror 
 Non-Collusion Affidavit of Subcontractor  

• Insurance and Risk Management Provisions 
• Contract Compliance Forms 

 Exhibit A - Promise of Non-Discrimination  
 Exhibit B - Employment Report  
 Exhibit C - Schedule of Intended Subcontractor Utilization   
 Exhibit D - Letter of Intent to Perform As a Subcontractor   
 Exhibit E - Declaration Regarding subcontractor Practices  
 Exhibit F - Joint Venture Disclosure Affidavit   
 Equal Business Opportunity (EBO) Plan 

 
1.10 PROPOSAL SUBMISSION DATE AND SUBMITTAL FORMAT 

 
All Proposals, including all attachments, must be received by the County in a sealed package no later than  

 
June 6, 2005 at 11:00 A.M 

 
The Proposal shall consist of a Technical Proposal, a Cost Proposal and executed Contract Compliance 
Exhibits (A-F) and Procurement Affidavits. The Technical Proposal shall include proposer information, 
technical information, business-related information, and any Technical Proposal forms requested. The Cost 
Proposal shall include the Cost Proposal Forms and any information describing the basis for pricing and must 
be separately, sealed, marked and packaged. 
 
The required content of the Technical Proposal and Price Proposal is further specified in this section of the 
RFP. The Proposal must be signed and acknowledged by the Proposer, including certain information to be 
provided under oath as required under applicable law, in accordance with the instructions herein and the 
various proposal forms. 
 
THE TECHNICAL PROPOSAL, THE COST PROPOSAL AND CONTRACT COMPLIANCE 
EXHIBITS SHALL BE SUBMITTED IN SEPARATE, SEALED ENVELOPES OR PACKAGES. THE 
INCLUSION OF ANY COST INFORMATION IN THE TECHNICAL PROPOSAL MAY RESULT 
IN SUCH PROPOSAL BEING REJECTED BY THE COUNTY. 
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Each envelope or package shall be clearly marked as follows: 
 

“REQUEST FOR PROPOSALS RFP #05RFP44052K-JD 
DESIGN BUILD SERVICES FOR LAKE WINDWARD 

 INFLOW AND INFILTRATION REDUCTION PROJECT –S114 
Design/Build [Technical or Price] Proposal 

Utility Contractors License # 
Proposer’s Name and Address 

 
Utility Contractors.   All Bidders/Proposers shall comply with the requirements of O.C.G.A. § 43-14-8.2(h) 
which states: 
 
After June 30, 1994, it shall be unlawful for any contracting body to open or consider any bid for utility 
contracting unless the bidder has obtained the license required by this Code section or intends to have the 
utility contracting work performed by another person who has obtained such license.  The utility contractor’s 
license number of the person who will perform the utility work shall be written on the face of the bid 
envelope, unless otherwise provided.  If 50 percent or more of any multifaceted project being proposed is 
utility work, the bidder must have obtained a utility license and his or her number must be written on the face 
of the bid. (Code 198, § 43-14-8.2, enacted by Ga. L. 1989, P.175, §7; Ga. L. 1993, p.123, § 31; Ga. L. 1993, 
p.1339, §7; Ga. L. 1994, p.1, §1; Ga. L. 1994, p. 383, §4.) 
 
ANY BIDDER FAILING TO COMPLY WITH THE REQUIREMENTS OF PLACING ITS UTILITY 
CONTRACTOR’S LICENSE NUMBER ON THE FACE OF THE BID ENVELOPE SHALL BE 
DEEMED NON-RESPONSIVE AND ITS BID SHALL NOT BE OPENED.  
 
Number of Copies: 

Proposers shall submit one (1) original and five (5) copies each of the Technical and Cost Proposals.   
Proposers shall submit one (1) original and two (2) copies of the Contract Compliance Exhibits. All Proposals 
must be complete with all requested information.   
 
1.11 OVERVIEW OF PROPOSAL REQUIREMENTS 
 
Proposers shall submit Proposals in accordance with the content and format requirements set forth in this 
RFP. Proposals should be clearly organized and structured in a manner that allows materials included in the 
document to be located easily. 
Each of the instructions set forth in this section must be followed for a Proposal to be deemed responsive to 
this RFP. In all cases, the County reserves the right to determine, at its sole discretion, whether any aspect of 
the Proposal meets the requirements set forth in this section. The County reserves the right to reject any 
Proposal, which in its judgment, does not comply with these Proposal submission requirements. 
 
Sealed proposals will be received by the Board of Commissioners of Fulton County, Georgia, in the Office of 
the Purchasing Department, 130 Peachtree Street S.W., Suite 1168, Atlanta, Georgia 30303 until 11:00 AM, 
local prevailing time, Monday, June 6, 2005, for the Design-Build Services for Lake Windward Inflow 
and Infiltration Reduction Project, S114. 
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The following proposal schedule will be in effect: 
 
A. Pre-Proposal Conference Monday, May 9, 2005    Time: 9:00 AM 
B. Final date to receive Inquiries Friday, May 20, 2005    Time: 5:00 PM 
C. Proposal Due Date   Monday, June 6, 2005    Time: 11:00 AM 
 
Any proposals received after the above stated time and date will not be considered.  It shall be the sole 
responsibility of the Proposer to have his/her proposal delivered to the Fulton County Department of 
Purchasing for receipt on or before the stated due time and due date.  If a proposal is sent by U.S. Mail, the 
Proposer shall be responsible for its timely delivery to the Department of Purchasing.  Proposals delayed by 
mail will not be considered, shall not be opened, and arrangements shall be made for their return at the 
Proposer's request and expense. 
 
All proposals must clearly indicate the legal name, address and telephone number of the proposer (company, 
firm, partnership or individual).  Proposal shall be signed above the typed or printed name and title of the 
signer.  The signer shall have authority to bind the proposed to the submitted proposal. 
 
1.12 COST OF PROPOSAL PREPARATION AND SELECTION PROCESS 

 
Each Proposal, including preparation of all information required to be included in a Proposal pursuant to this 
RFP, shall be prepared at the sole cost and expense (including, but not limited to, engineering and legal costs) 
of the Proposer. In addition, the Proposer shall be solely responsible for all costs (including engineering and 
legal costs) incurred by such Proposer in connection with this selection process, including any costs incurred 
by the Proposer in any subsequent negotiations entered into in connection with developing the Proposal. 
There shall be no claims whatsoever against the County, its staff, or its consultants for reimbursement for the 
costs or expenses (including, but not limited to, engineering and legal costs) incurred during the preparation 
of the Proposal or other information required by this RFP or procurement process or in connection with the 
selection process or any negotiations. 
 
 
1.13 IRREVOCABLE OFFER 
 
No proposal may be modified, withdrawn or cancelled by the proposer for a period of sixty (60) days 
following  the date and time designated for receipt of Proposals, and each proposer so agrees in submitting it’s 
proposal.  All adjustment factors shall remain valid during this time period unless noted otherwise.  Prior to 
the date and time designated for receipt of proposals, a proposal may be withdrawn on written or facsimile 
(fax) request, provided that written confirmation of any fax withdrawal over the signature of proposer must 
have been mailed and postmarked on or before the date and time set for receipt of Proposals.  A withdrawn 
proposal may be resubmitted up to the date and time designated fro receipt of the proposals, provided it is 
then in full conformance with the Instructions to Proposers. 
 
1.14 RESERVED RIGHTS 

 
The County reserves the right to accept or reject any and/or all proposals, to waive irregularities and 
technicalities, and to request resubmission.  Any sole response that is received may or may not be rejected by 
the County depending on available competition and timely needs of the County.  There is no obligation on the 
part of the County to award the contract to the lowest proposer and the County reserves the right to award the 
contract to the responsible proposers submitting responsive proposals with resulting agreements most 
advantageous and in the best interest of the County.  The County shall be the sole judge of the proposals and 
the resulting agreements that are in its best interest and its decision shall be final.  Also, the County reserves 
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the right to make such investigation as it deems necessary to determine the ability of any proposer to perform 
the work or service requested.  Information the County deems necessary to make this determination shall be 
provided by the proposer.  Such information may include, but shall not be limited to, current financial 
statements by an independent CPA; verification of availability of personnel; and past performance records. 
 
1.15 APPLICABLE LAWS 

 
All applicable laws and regulations of the State of Georgia and ordinances and regulations of Fulton County 
shall apply.  Protestors shall seek resolution of their complaints in the manner provided in the Fulton County 
Code of Laws §2-324 which is incorporated by reference herein. 

 
1.16 CONTRACT DOCUMENT 
 
The agreement or contract resulting from the acceptance of a proposal shall be the contract agreement 
document in the format, form and content contained herein, except the County Attorney has the unilateral 
right to modify this agreement, as may be necessary. 
 
1.17 PURCHASING THE RFP 
 
This document and supporting documents can be downloaded at the Fulton County Website, 
http://www.co.fulton.ga.us/  under “Bid Opportunities”.   
 
Applications for documents, along with a non-refundable $75.00 payment must be made to Parsons PM 
Team, Fulton County Government Center, 141 Pryor Street, S.W., Suite 3077, Atlanta, Georgia 30303. 
Payment must be in the form of a company or personal check. Checks returned for any reason will result in 
the proposal being deemed non-responsive.  This amount includes all fees for printing and distribution and 
will be used to defray a portion of the printing cost that may have been incurred for the tendering of the 
Project. Partial sets of the bid document will not be issued.  
 
For payment information, contact Carllisa Boyce, Department of Public Works at (404) 893-0873.  All other 
questions should be addressed by the procedures outlined in this RFP to Joyce Daniel, Fulton County 
Purchasing Department at 404-730-5824, joyce.daniel@co.fulton.ga.us.  
 
 
Project:  Design Build Services for Lake Windward Inflow and Infiltration Reduction – S114  
 
RFP #:  05RFP44052K-JD 
 
The Instructions to Proposers, Proposals, Drawings, Specifications, Bid Bond, Performance Bond, Payment 
Bond Requirements, and other Documents may be examined at the following locations: 

 
F W. Dodge Corporation   Fulton County 
2710 Sheraton Drive, Suite 110   Parsons PM Team, Ste 3077 
Macon, Georgia 31204    141 Pryor Street, S W., 3rd Floor 

       Atlanta, Georgia 30303 
 

Atlanta Builders Exchange   CMD/Construction Market Data 
1940 The Exchange    30 Technology Blvd. 
Suite 300     Suite 100 
Atlanta, Georgia 30339    Norcross, Georgia 30092 
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F W Dodge Corporation   Minority Business Development Agency 
4170 Ashford-Dunwoody Rd.   401 West Peachtree St.  
Suite 200     Summit Bldg., Suite 1715 
Atlanta, Georgia 30319    Atlanta, Georgia 30308 

 
1.18 ADDITIONAL INFORMATION 
 
In the event additional information is required please assume the following procedure:  Procedural and 
Technical information regarding the proposal process may be obtained by contacting the Fulton County 
Purchasing Department at 404-730-5800 or by writing to Fulton County Purchasing Department, 130 
Peachtree Street, S.W., Suite 1168, Atlanta, Georgia 30303 and reference the proposal number 
#05RFP44052K-JD.  Only communication from firms which are in writing and signed will be recognized by 
Fulton County.  The county shall not be responsible for oral interpretations given by any county employee, 
representative or others.  The issuance of an addendum is the only official method whereby interpretation, 
clarification or additional information can be given. For Proposal/Document purchases, please contact Parsons 
PM Team at 404-893-0880 or Carllisa Boyce at 404-893-0873. 
 
1.19 TERMINATION 
 
The county may terminate the contract resulting from this solicitation at any time the vendor fails to carry out 
the contract provisions, if in the opinion of Fulton County, the performance of the contract is unreasonably 
delayed, or the vendor is in direct violation of the contract conditions.  The County shall provide the vendor 
with notice of any conditions which violate or endanger the performance of the contract, and if after such 
notice the contractor fails to remedy such conditions within thirty (30) days, to the satisfaction of the County, 
the County may exercise their option in writing, to terminate the contract without further notice to the 
contractor and order the contractor to stop work immediately and vacate the premises.  Vendor agrees by its 
proposal submission that Fulton County’s decision is final and valid. 
 
1.20 INSURANCE REQUIREMENTS 
 
Insurance shall be provided as stipulated in the contract agreement Exhibit M as contained herein 
 
1.21 DESIGN/BUILDER’s COMPLIANCE WITH ALL ASSURANCES AND/OR PROMISES MADE 

IN RESPONSE TO PROCUREMENT 
    
Should any proposer (bidder) submit a response to the County promising to provide a certain level of service 
for either the scope of work, MFBE participation, or any other matter, including where such promise or 
assurance is greater than what is required by the procurement documents, and should this response containing 
the promise or assurance be accepted by the County and made a part of the Contract Documents, then this 
degree or level or service promised by the proposer (bidder) relating to the scope of work, MFBE 
participation, or other matter shall be considered to be a material part of the Agreement between the proposer 
(bidder) and the County, such that the Proposer’s (bidder’s) failure to provide the agreed upon degree or level 
of service or participation shall be a material breach of the Agreement giving the County just cause to 
terminate the Agreement for cause, pursuant to General Conditions of the Agreement. 
 
1.22 BID BOND 
 
Each Proposal must be accompanied by a Bid Bond for an amount equal to at least five percent (5%) of the 
amount Proposed. The Bid Bond can be found in Section 2 (Form 6.0) of this RFP. The Bid Bond must be 
attached to the proposal for the proposal to be valid. Please submit this (5%) Bid Bond in a separately sealed 
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envelope clearly labeled.  Certified cashier’s checks in an amount equal to (5%) of your total proposed price 
are acceptable. 

 

 If for any reason whatsoever the Proposer withdraws from the competition after opening of the proposals, or 
if the Proposer refuses to execute the Contract, the Owner will proceed on the Bid Bond. 
 

 The Surety of the Bid Bond, Performance Bond and Payment Bond shall be from a surety company 
authorized to do business in the State of Georgia, shall be listed in the Department of the Treasury Circular 
570 and shall have an underwriting limitation in excess of 100% of the Proposal amount. The Bonds and 
Surety shall be subject to approval by the Attorney for the Owner. 

 

 Attorneys-in-fact who sign Bid bonds or contract bonds must file with each bond a certified and effectively 
dated copy of their power of attorney. 
 
Note: The successful Proposer will be required to furnish a Performance Bond and Payment Bond after the 
Notice to Proceed has been issued. The Performance and Payment Bond must be in the amount of 100% of 
the Contract Amount.  All other required Contract Documents must be fully executed by the Contractor and 
his/her Surety, and submitted to the Owner after the issuance of the Notice to Proceed. 
 
1.23 INFORMATION TO BE SUBMITTED  
 
Failure to submit any required data item may be cause for rejection. Proposers shall not submit data other than 
defined herein.  In addition to the data described below, proposers may provide section dividers, a front and 
back cover, a table of contents and a cover letter not to exceed 2 pages in length which may serve as an 
introduction to the proposal. A page refers to one side of a single 8 ½ inch x 11 inch page.  Text shall be 
minimum 12 point font.   
 
Proposal information shall include:   
 
A. Organization Description  
(Not to exceed two pages total) 
 
Provide an organizational chart and a short resume of the organization.  Indicate key individuals: Project 
Principal, Project Manager, Project Modelers, Safety Manager, Quality Assurance/Quality Control Manager 
and any other technical and key relevant personnel.  Also, include all sub-DESIGN/BUILDER(s) and their 
proposed function on this project.  Indicate which firms are currently certified MFBE vendor by Department 
of Contract Compliance of Fulton County. 
  
B. Technical Ability/Related Experience  
(Not to exceed two pages) 
 
Provide a description of the firm’s technical ability/potential and related experience.  This section should 
explain the ability to provide the services outlined in Exhibit I, Scope of Service. To address related 
experience, give proof that the proposer has successful experience with projects similar to this scope.  Include 
a contact person, project description, project location, name of project, telephone number, and members of 
your firm that can be contacted regarding these projects.  Please limit the number of projects to four (4). The 
proposer should show experience with Inflow and Infiltration, design, and sewer construction. 
 
C. Key Personnel Experience and Availability  
(Not to exceed 6 pages total) 
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Provide a summary of those personnel anticipated to be assigned to the project and the percentage of their 
time committed to the project.  Resumes (not to exceed 1 page in length each) shall be provided for all key 
personnel, including project managers, construction managers, safety and QA/ QC managers and lead 
engineers.  These individuals shall work out of the local office and reside in the Metropolitan Atlanta area 
during the course of their involvement on this project.  Fulton County will not pay for direct costs associated 
with travel, temporary housing, food, supplies, or any other costs of relocating staff temporarily or 
permanently for this project. 
 
D. Technical and Management Approach  
(Not to exceed 8 pages total) 
 
The primary objectives of this project are: 
 

1. To realize I/I abatement through a safe, cost effective and timely project delivery approach. 
2. To implement a sewer system rehabilitation program that focuses on rehabilitation actions, not 

protracted studies. 
3. To successfully manage the flow of project related information including, work order management, 

digital mapping, and related sewer system infrastructure asset attribution. 
4. To allow Fulton County to manage work activities and facilitate an approval process as various 

rehabilitation projects are identified. 
5. To implement a process where Fulton County is able to monitor an overall ROI (return on 

investment) for rehabilitation vs. I/I reduction. 
 
Provide a description of how the Proposer will meet the objectives of this project as outlined in Exhibit I - 
“Scope of Services” and Exhibit J - “Schedule”.  Explain how the proposer will investigate and prioritize the 
sewer repairs, based on flow and flow reduction.  Provide a decision matrix for this process and your 
approach on validating I&I reduction.  The proposer may also recommend enhancements or improvements to 
the scope of services to accomplish project objectives. This section should also include details regarding any 
unique knowledge or expertise the proposer has regarding this project and should further explain how this 
unique knowledge or expertise will benefit this project.   
 
E.  Proximity of Office to Project Site  
(Not to exceed 1 half page) 
 
Provide the office or equivalent project management location from which work on this project will be 
performed.   
 
F.  Equal Business Opportunity Plan (EBO Plan) 
(Not to exceed 1 page.  This plan must be submitted in accordance with Section 1.9) 
 
In addition to the proposal submission requirements, each vendor must submit an Equal Business Opportunity 
Plan (EBO Plan) with the Proposal.  The respondent must outline a plan of action to encourage and achieve 
diversity and equality in the available procurement and contracting opportunities with the solicitation.  The 
Plan should be designed to enhance the utilization of racial gender or ethnic groups. Lastly, the Plan should 
list each subcontractor intended to be used on this project, their contract percentage and a brief scope of 
services for each subcontractor. 
 
G.  Financial Responsibility 
(Two copies of the financial responsibility are to be submitted in separately sealed envelopes clearly labeled 
“Financial Responsibility”)    
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Provide copies of the most recent year-end audited financial statement along with financial references. 
 
H.  Price and Schedule of Billing Rates  
 
Provide an estimated cost to perform the project as described in Exhibit I - Scope of Services, and a separate 
cost to perform the project including any enhancements, additional work, or other modifications presented in 
Section 1.24.D - “Technical and Management Approach” in a separate sealed envelope labeled “Cost 
Proposal”.   
 
The proposer shall complete Schedule A, B and C below.   
 
Schedule A  
 
Schedule A encompasses the not to exceed cost of the sewer system investigation and evaluation portion of 
this project.  Research of records, flow monitoring, and analysis, all reports, work order generation, progress 
meetings, and project management and communications should be captured in Schedule A.  
 
 
Proposer shall create and provide costs in a format showing each service and level of service that is to be 
provided using a unit value of one (1) and the associated charge per Linear Foot, Vertical Foot, Hour, etc. that 
may apply to each. The fee proposal shall be based on the scope of work described herein and shall not be 
qualified or subject to exceptions.  Smoke tests, dye tests, flow monitoring, isolation flow monitoring, 
manhole assessment, and other field investigation work shall be priced by linear foot units and Other Direct 
Costs as appropriate. 
 
Computer usage is to be included in the overhead rate and will not be considered as a direct expense.  No 
markup is to be provided on expenses or other non-labor cost.  The Design/Builder is allowed to markup 
subcontractor invoices by no more than 7%.  Proposer shall provide a list of spending categories, i.e., 
printing, phone, fax, mail, delivery charge, contract employees, etc. for each task identified in the proposal.  
As part of Schedule A, please include the number of hours, hourly rates and other direct costs associated with 
the proposal.  The investigation/evaluation effort should only be included with this Schedule.   
 
Schedule B 
 
Schedule B encompasses the unit costs associated with the construction/repair portion of the project.  This is 
to be completed and returned with Schedule A.  Costs should be based on Section 01025 – Entitled 
“Measurement and Payment”.  The Proposer shall only list the unit costs to furnish all overhead, mobilization, 
labor, materials, and equipment to accomplish repairs and construction accordingly.   
 
Schedule C 
 
Schedule C encompasses the unit costs associated with the flow meter installation portion of the project.  This 
is to be completed and returned with Schedule A and Schedule B.  Costs should be based on Section 01025 – 
Entitled “Measurement and Payment”.  The proposer shall only list the unit costs to furnish all labor, 
materials, and equipment to accomplish repairs and construction accordingly.   
 
SCHEDULE A – ENGINEERING AND INVESTIGATIVE SERVICES COSTS 
 
Task A Research of Records    $_____________________________ 
Task B Field Investigation and Analysis   $_____________________________ 
Task C Work Order Development   $_____________________________ 
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Task D Sewer Repairs     $ Incl. in Schedule B ($3,500,000.00) 
Task E Prioritization Report      $_____________________________ 
Task F Final Report & Documentation of I/I Reduction $_____________________________ 
Task G Project Schedule    $_____________________________ 
Task H Progress Meetings and Meeting Minutes  $_____________________________ 
 
 
SCHEDULE B – CONSTRUCTION/REPAIR COSTS 
 
The line items in Schedule B reflect the anticipated work the County expects to encounter on this 
project.  In the case that additional items are required to make sewer repairs, the Contractor will 
submit an estimate for such work or equipment for the Construction Manager’s review and acceptance. 
All such items will be paid from Schedule B funds. 

 ITEM UNIT COST  
    

ITEM 1 - SEWER EASEMENT CLEARING   
a. LIGHT $  /LF. 
b. MEDIUM $ /LF. 
c. HEAVY $ /LF. 
    

ITEM  2 - SEWER PRECONDITIONING   
a. 42" SEWER $ /LF. 
b. 31" SEWER $ /LF. 
c.  27" SEWER $ /LF. 
d. 24" SEWER $ /LF. 
e. 21" SEWER $ /LF. 
f. 19" SEWER $ /LF. 
g. 18" SEWER $ /LF. 
h. 16" SEWER $ /LF. 
i. 15" SEWER $ /LF. 
j. 12" SEWER $ /LF. 
k. 10" SEWER $ /LF. 
l. 8" SEWER $ /LF. 
    

ITEM  3 - MANHOLE PRECONDITIONING   
a.    6-10 FEET DEEP           (48” diameter) $ /VF. 
b. 11-15 FEET DEEP   $ /VF. 
c. 16-20 FEET DEEP  $ /VF. 
d. 21-25 FEET DEEP  $ /VF. 
e.  > 25 FEET DEEP  $ /VF. 
f.   6-10 FEET DEEP           (60” diameter) $ /VF. 
g. 11-15 FEET DEEP   $ /VF. 
h. 16-20 FEET DEEP  $ /VF. 
i. 21-25 FEET DEEP  $ /VF. 
j.  > 25 FEET DEEP  $ /VF. 
    
ITEM  4 - EROSION & SEDIMENT CONTROL   
a. CONSTRUCTION EXITS $ /EA. 
b. EARTH FILL (FOR SINK HOLES & $ /CY. 
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WASHOUT AREAS) 
c. SEDIMENT BARRIERS $ /LF. 
d. REINFORCED ROCK FILTER DAMS $ /EA. 
e. ROCK FILTER DAMS $ /EA. 
f. SEDIMENT TRAPS $ /EA. 
g. ORGANIC MATERIAL FIBER BLANKETS $ /SY. 
h. TREE PROTECTION FENCING $ /LF. 
i. RIP RAP $ /SY. 
j. GRASSING $ /SY. 
k. TEMPORARY STREAM CROSSING $ /EA. 
l. REINFORCED SILT FENCE $ /LF. 
m. SODDING $ /SY. 
    

ITEM 
5 - BEAVER DAM REMOVAL or 
RELOCATION  /EA. 

    

ITEM 6 -  SEWER REHABILITATION   

I.         
CURED-IN-PLACE  
STRUCTURAL PIPE LINING   

a. 42" GRAVITY SEWER $ /LF. 
b. 31" GRAVITY SEWER $ /LF. 
c.  27" GRAVITY SEWER $ /LF. 
d. 24" GRAVITY SEWER $ /LF. 
e. 21" GRAVITY SEWER $ /LF. 
f. 19" GRAVITY SEWER $ /LF. 
g. 18" GRAVITY SEWER $ /LF. 
h. 16" GRAVITY SEWER $ /LF. 
i. 15" GRAVITY SEWER $ /LF. 
j. 12" GRAVITY SEWER $ /LF. 
k. 10" GRAVITY SEWER $ /LF. 
l. 8" GRAVITY SEWER $ /LF. 
    
ITEM 7 – CCTV   
a. CCTV $ /LF. 
b. Review of CCTV $ /LF. 
    
ITEM 8 – SPOT REPAIRS   

I. 
CURED-IN-PLACE STRUCTURAL 
SPOT REPAIR (15 feet length)   

a. 42" GRAVITY SEWER $ /LF. 
b. 31" GRAVITY SEWER $ /LF. 
c.  27" GRAVITY SEWER $ /LF. 
d. 24" GRAVITY SEWER $ /LF. 
e. 21" GRAVITY SEWER $ /LF. 
f. 19" GRAVITY SEWER $ /LF. 
g. 18" GRAVITY SEWER $ /LF. 
h. 16" GRAVITY SEWER $ /LF. 
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i. 15" GRAVITY SEWER $ /LF. 
j. 12" GRAVITY SEWER $ /LF. 
k. 10" GRAVITY SEWER $ /LF. 
l. 8" GRAVITY SEWER $ /LF. 
II. EXTERNAL POINT REPAIR   
a. 42" GRAVITY SEWER $ /LF. 
b. 31" GRAVITY SEWER $ /LF. 
c.  27" GRAVITY SEWER $ /LF. 
d. 24" GRAVITY SEWER $ /LF. 
e. 21" GRAVITY SEWER $ /LF. 
f. 19" GRAVITY SEWER $ /LF. 
g. 18" GRAVITY SEWER $ /LF. 
h. 16" GRAVITY SEWER $ /LF. 
i. 15" GRAVITY SEWER $ /LF. 
j. 12" GRAVITY SEWER $ /LF. 
k. 10" GRAVITY SEWER $ /LF. 
l. 8" GRAVITY SEWER $ /LF. 
  UNIT COST  
ITEM  9 -  REHABILITATE MANHOLES   

I. 
CURED-IN-PLACE  
EPOXY RESIN LINER   

a.    6-10 FEET DEEP           (48” diameter) $ /VF. 
b. 11-15 FEET DEEP   $ /VF. 
c. 16-20 FEET DEEP  $ /VF. 
d. 21-25 FEET DEEP  $ /VF. 
e.  > 25 FEET DEEP  $ /VF. 
f.   6-10 FEET DEEP           (60” diameter) $ /VF. 
g. 11-15 FEET DEEP   $ /VF. 
h. 16-20 FEET DEEP  $ /VF. 
i. 21-25 FEET DEEP  $ /VF. 
j.  > 25 FEET DEEP  $ /VF. 
    

  UNIT COST  
    
II. ASSOCIATED MANHOLE WORK   
a. DISH INSERTS $ /EA. 
b. MANHOLE COVERS $ /EA. 
c. CORBEL SEAL $ /EA. 
d. EMBEDMENT SEALANT $ /EA. 

e. 
RAISE MANHOLE 0.1 FT. TO 2.0 FT.      
(non-pavement) $ /EA. 

f. 
RAISE MANHOLE 2.1 FT. TO 3.0 FT.      
(non-pavement) $ /EA. 

g. VACUUM TESTING $ /EA. 
h. FLEX-SEAL UTILITY SEALANT $ /EA. 
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III. 
NEW MANHOLES/REPLACEMENT 
MANHOLES   

a.    6-10 FEET DEEP           (48” diameter) $ /VF. 
b. 11-15 FEET DEEP           (48” diameter) $ /VF. 
c. 16-20 FEET DEEP           (48” diameter) $ /VF. 
d. 21-25 FEET DEEP           (48” diameter) $ /VF. 
e.  > 25 FEET DEEP            (48” diameter) $ /VF. 
f.   6-10 FEET DEEP           (60” diameter) $ /VF. 
g. 11-15 FEET DEEP           (60” diameter) $ /VF. 
h. 16-20 FEET DEEP           (60” diameter) $ /VF. 
i. 21-25 FEET DEEP           (60” diameter) $ /VF. 
j.  > 25 FEET DEEP            (60” diameter) $ /VF. 

  
 
UNIT COST  

ITEM 
9 -  FLOW BYPASS &  
DIVERSION PUMPING   

a. PIPES > 18" SETUP $ /EA. 

b. 
PIPES >18" HOURS OF OPERATION (100 
HOURS) $ /HR. 

c. PIPES < 18" SETUP $ /EA. 

d. 
PIPES < 18" HOURS OF OPERATION (100 
HOURS) $ /HR. 

    

ITEM 10 -  PIPELINE REPAIR   
I. SEWER REPLACEMENT   
 0' to 5.9' DEEP   
a. SEWER REPLACEMENT --- 42” with DIP $ /LF. 
b. SEWER REPLACEMENT --- 31” with DIP $  /LF. 
c. SEWER REPLACEMENT --- 27” with DIP $  /LF. 
d. SEWER REPLACEMENT --- 24” with DIP $  /LF. 
e. SEWER REPLACEMENT --- 21" with DIP $  /LF. 
f. SEWER REPLACEMENT --- 19" with DIP $ /LF. 
g. SEWER REPLACEMENT --- 18” with DIP $ /LF. 
h. SEWER REPLACEMENT --- 16" with DIP $ /LF. 
i. SEWER REPLACEMENT --- 15" with DIP $ /LF. 
j. SEWER REPLACEMENT --- 12" with DIP $ /LF. 
k. SEWER REPLACEMENT --- 10" with DIP $ /LF. 
l. SEWER REPLACEMENT --- 8" with DIP $ /LF. 
m. SEWER COATING (FOR AERIALS) $ /SF. 
 6' to 9.9' DEEP   
n. SEWER REPLACEMENT --- 42” with DIP $ /LF. 
o. SEWER REPLACEMENT --- 31” with DIP $  /LF. 
p. SEWER REPLACEMENT --- 27” with DIP $  /LF. 
q. SEWER REPLACEMENT --- 24” with DIP $  /LF. 
r. SEWER REPLACEMENT --- 21" with DIP $  /LF. 
s. SEWER REPLACEMENT --- 19" with DIP $ /LF. 
t. SEWER REPLACEMENT --- 18” with DIP $ /LF. 
u. SEWER REPLACEMENT --- 16" with DIP $ /LF. 
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v. SEWER REPLACEMENT --- 15" with DIP $ /LF. 
w. SEWER REPLACEMENT --- 12" with DIP $ /LF. 
x. SEWER REPLACEMENT --- 10" with DIP $ /LF. 
y. SEWER REPLACEMENT --- 8" with DIP $ /LF. 
 10' to 13.9' DEEP   
z. SEWER REPLACEMENT --- 42” with DIP $ /LF. 
aa. SEWER REPLACEMENT --- 31” with DIP $  /LF. 
bb. SEWER REPLACEMENT --- 27” with DIP $  /LF. 
cc. SEWER REPLACEMENT --- 24” with DIP $  /LF. 
dd. SEWER REPLACEMENT --- 21" with DIP $  /LF. 
ee. SEWER REPLACEMENT --- 19" with DIP $ /LF. 
ff. SEWER REPLACEMENT --- 18” with DIP $ /LF. 
gg. SEWER REPLACEMENT --- 16" with DIP $ /LF. 
hh. SEWER REPLACEMENT --- 15" with DIP $ /LF. 
ii. SEWER REPLACEMENT --- 12" with DIP $ /LF. 
jj. SEWER REPLACEMENT --- 10" with DIP $ /LF. 
kk. SEWER REPLACEMENT --- 8"  with DIP $ /LF. 
 14' to 18' DEEP   
ll. SEWER REPLACEMENT --- 42” with DIP $ /LF. 
mm. SEWER REPLACEMENT --- 31” with DIP $  /LF. 
nn. SEWER REPLACEMENT --- 27” with DIP $  /LF. 
oo. SEWER REPLACEMENT --- 24” with DIP $  /LF. 
pp. SEWER REPLACEMENT --- 21" with DIP $  /LF. 
qq. SEWER REPLACEMENT --- 19" with DIP $ /LF. 
rr. SEWER REPLACEMENT --- 18” with DIP $ /LF. 
ss. SEWER REPLACEMENT --- 16" with DIP $ /LF. 
tt. SEWER REPLACEMENT --- 15" with DIP $ /LF. 
uu. SEWER REPLACEMENT --- 12" with DIP $ /LF. 
vv. SEWER REPLACEMENT --- 10" with DIP $ /LF. 
ww. SEWER REPLACEMENT --- 8" with DIP $ /LF. 
  UNIT COST  
II.         PIPE BURSTING   
 0' to 5.9' DEEP   
a. PIPE BURSTING --- 42" $ /LF. 
b. PIPE BURSTING --- 31" $ /LF. 
c. PIPE BURSTING --- 27" $ /LF. 
d. PIPE BURSTING --- 24" $ /LF. 
e. PIPE BURSTING --- 21" $ /LF. 
f. PIPE BURSTING --- 19" $ /LF. 
g. PIPE BURSTING --- 18" $ /LF. 
h. PIPE BURSTING --- 16" $ /LF. 
i. PIPE BURSTING --- 15" $ /LF. 
j. PIPE BURSTING --- 12" $ /LF. 
k. PIPE BURSTING --- 10" $ /LF. 
l. PIPE BURSTING ---  8" $ /LF. 
 6' to 9.9' DEEP   
m. PIPE BURSTING --- 42" $ /LF. 
n. PIPE BURSTING --- 31" $ /LF. 
o. PIPE BURSTING --- 27" $ /LF. 
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p. PIPE BURSTING --- 24" $ /LF. 
q. PIPE BURSTING --- 21" $ /LF. 
r. PIPE BURSTING --- 19" $ /LF. 
s. PIPE BURSTING --- 18" $ /LF. 
t. PIPE BURSTING --- 16" $ /LF. 
u. PIPE BURSTING --- 15" $ /LF. 
v. PIPE BURSTING --- 12" $ /LF. 
w. PIPE BURSTING --- 10" $ /LF. 
x. PIPE BURSTING ---  8" $ /LF. 
 10' to 13.9' DEEP   
y. PIPE BURSTING --- 42" $ /LF. 
z. PIPE BURSTING --- 31" $ /LF. 
aa. PIPE BURSTING --- 27" $ /LF. 
bb. PIPE BURSTING --- 24" $ /LF. 
cc. PIPE BURSTING --- 21" $ /LF. 
dd. PIPE BURSTING --- 19" $ /LF. 
ee. PIPE BURSTING --- 18" $ /LF. 
ff. PIPE BURSTING --- 16" $ /LF. 
gg. PIPE BURSTING --- 15" $ /LF. 
hh. PIPE BURSTING --- 12" $ /LF. 
ii. PIPE BURSTING --- 10" $ /LF. 
jj. PIPE BURSTING ---  8" $ /LF. 
 14' to 18' DEEP   
kk. PIPE BURSTING --- 42" $ /LF. 
ll. PIPE BURSTING --- 31" $ /LF. 
mm. PIPE BURSTING --- 27" $ /LF. 
nn. PIPE BURSTING --- 24" $ /LF. 
oo. PIPE BURSTING --- 21" $ /LF. 
pp. PIPE BURSTING --- 19" $ /LF. 
qq. PIPE BURSTING --- 18" $ /LF. 
rr. PIPE BURSTING --- 16" $ /LF. 
ss. PIPE BURSTING --- 15" $ /LF. 
tt. PIPE BURSTING --- 12" $ /LF. 
uu. PIPE BURSTING --- 10" $ /LF. 
vv. PIPE BURSTING ---  8" $ /LF. 
    

ITEM 11 – LATERAL RECONNECTION   
    

a.    0-5  FEET DEEP           $ /EA. 
b.   6-10 FEET DEEP           $ /EA. 
c. 11-15 FEET DEEP   $ /EA. 
d. 16-20 FEET DEEP  $ /EA. 
e. 21-25 FEET DEEP  $ /EA. 
    
ITEM 12 – Additional Items   
a.    #57 STONE            $ /TON. 
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SCHEDULE C – FLOW METER INSTALLATION COSTS 
 
                                                              QUANTITY       UNIT COST          TOTAL 

ITEM 
1 –  ADS Model 4000 FLOW METERS  
(Installation, Maintenance & Data Collection)  5 

 
   

 
Note: Unit Costs are to be based on Section 01025- Measurements and Payments. 
 
 
PLEASE COMPLETE AS DIRECTED AND INSERT IN YOUR SEPARATE SEALED COST 
PROPOSAL 

 
 

Investigation Cost (Total from Schedule A)    $________________________ 
 
Sewer Repair Costs (Schedule B Unit Costs)    $         3,500,000.00*________ 
 
Flow Meter Installation (Total from Schedule C)    $________________________ 
 
 
TOTAL CONTRACT       $________________________ 
 
 
* Funds approved through work order process 

 
1.24    BASIS OF AWARD 
 
The award of this contract will be made by the Board of Commissioners of Fulton County to the responsible 
proposer whose proposal is determined, upon written recommendation by the County Manager, the 
Purchasing Agent and the Director of Public Works, to be in the best interest of the County.  Consideration is 
made for price, experience, expertise, location, references, and other evaluation factors set forth in the 
Request for Proposal. 
 
Evaluation Schedule: 

Technical 
Consideration 

Explanation Weight 

Technical & 
Management 
Approach 

The Design/Builder will be evaluated on the technical approach section 
presented in the proposal.  The County will consider sound engineering 
principles, ingenuity, and creativity.  In particular, the County is interested in 
the approach that will produce the greatest results in the given project 
schedule.  Special consideration will be given to: 1) a work order tracking 
system that is comprehensive and responsive, 2) the proposer’s approach to 
identifying I&I, 3) the proposer’s ability to understand and manage the project 
schedule and work order process, and 4) the proposer’s ability to manage 
multiple subcontractors effectively and efficiently.   

35% 

Experience The Design/Builder will be evaluated on the experience the firm has with 
related projects.  The references listed in the proposal will be contacted to 
complete a phone survey.  In particular, the County will give special 

10% 
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consideration to quality of work and ability to complete projects on schedule. 
  

Documentation The Design/Builder will be evaluated on the method of analyzing and 
documenting Inflow and Infiltration reduction quantities.  It is critical that an 
engineeringly sound method be used to document the reduction of I&I.  The 
proposal should illustrate the considerations for the method proposed in 
documenting I&I reduction.   

5% 

Location The Design/Builder will be given the full 10% for having an office in Fulton 
County, Georgia that performs the majority of work (i.e., prime vendor not 
subcontractors).  0% will be given otherwise. 

10% 

Personnel 
Resumes 

The Design/Builder will be evaluated on the experience of the team members. 
 In particular, the County will give special consideration to a well experienced 
Engineering Manger and Construction Manager.  

5% 

Total Points  65% 
 
Costs 
The County will allocate 10% of the evaluation to costs presented on Schedule A, 2% for costs presented on 
Schedule C and 23% for unit cost considerations presented on Schedule B.  The County will award the most 
points to the lowest reasonable and responsive cost proposal.  Any unit costs left blank may result in that 
proposal being deemed non-responsive and is grounds for rejection.  
      

 Weight 
Schedule A 10% 
Schedule B 23% 
Schedule C 2% 
Total (Cost) Points 35% 

 
 
 

1.25 MINIMUM PARTICIPATION REQUIREMENT (PRIME CONTRACTORS) 
 
Fulton County Code 102-357 – The county manager is hereby directed to ensure that no contract or 
project is hereafter presented to the board of commissioners for approval which does not require that the 
prime contractor or vendor for the project or contract actually perform no less than 51 percent of the 
scope of the work of the prime contract. 
 
Construction contracts shall be exempt from the requirements of this section 
 
 
1.26      FULTON COUNTY PURCHASING DEPARTMENT GENERAL REQUIREMENTS  

 
The following information pertains to the submission of a proposal to Fulton County (“County”), and contains 
instructions on how proposals must be presented in order to be considered.  If specific conditions or 
instructions in the text of the Request for Proposal (“RFP”) conflict with the General Requirements as listed 
here, those conditions or instructions in the RFP shall prevail. 
 

1. Proposals submitted in response to the attached RFP must be formatted as specified in the RFP.  
Additional sheets, literature, etc., should be clearly identified. 

 
2. The original and the required number of copies of the proposal must be returned to: 
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Fulton County Purchasing Department  
Joyce Daniel, Assistant Purchasing Agent 
130 Peachtree Street, S.W., Suite 1168 
Atlanta, Georgia 30303 

 
3. The envelope in which the proposal is submitted must be sealed and clearly labeled with the RFP 

project name and number, due date and time, and the name of the company or individual 
submitting the proposal.  Proposals must be received by the opening date and time shown on this 
RFP in order to be considered.  The Purchasing Agent has no obligation to consider proposals 
which are not in properly marked envelopes. The Technical Proposal, Cost Proposal and Contract 
Compliance submittals shall be submitted in separate sealed envelopes.  The inclusion of any 
cost information in the Technical Proposal may result in such proposal being rejected by the 
County. 

 
4. Proposals received after the time and date specified will not be opened or considered. 

 
5. By submitting a signed proposal, Offeror agrees to accept an award made as a result of the 

submission of the prices and terms contained in that proposal.  Prices proposed must be audited 
by the Offeror to insure correctness before the proposal is submitted.  Person signing the 
proposal is responsible for the accuracy of information in it.  The specifications, provisions, and 
the terms and conditions of the RFP and proposal shall become a valid contract between Fulton 
County and the Offeror upon notice of award of contract in writing and/or issuance of a purchase 
order. 

 
6. Any contract awarded as a result of this proposal, shall comply fully with all Local, State, and 

Federal laws and regulations. 
 

7. Absolutely no fax proposals or reproduction proposals will be accepted, except that if multiple 
copies of the proposal are required, photocopies of the original may be submitted as the 
additional copies, provided that they are clearly marked as such. 

 
8. Type or neatly print company name, as well as the full legal name and title of the person signing 

the proposal, in all appropriate places.  The Offeror’s signature must be executed by a Principal 
of the company duly authorized to make contracts and bind the company to all terms being 
proposed. 

 
9. Proposals may be withdrawn upon receipt of a written request prior to the stated due date and 

time.   If a firm seeks to withdraw a proposal after the due date and time, the firm must present a 
notarized statement indicating that an error was made, with an explanation of how it occurred.  
The withdrawal request must be accompanied by documentation supporting the claim.  Prior to 
approving or disapproving the request, an opinion will be obtained from Fulton County’s Legal 
Counsel indicating whether the firm is bound by its proposal. 

 
Proposals for projects that are solicited pursuant to the Georgia Local Government Public Works 
Construction Law (O.C.G.A. § 36-91-1 et seq.) may be withdrawn as follows: 
 
The County must advise Offerors in the request for proposals of the number of days that Offerors 
will be required to honor their proposals. If an Offeror is not selected within 60 days of opening 
the proposals, any Offeror that is determined by the governmental entity to be unlikely of being 
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selected for contract award will be released from the proposal. 
 

10. Show information and prices in the format requested.  Prices are to be quoted F.O.B. destination, 
and must include all costs chargeable to the Offeror in executing the contract, including taxes.  
Unless otherwise provided in the Contract, Fulton County shall have no liability for any cost not 
included in the price.  The Offeror shall provide Fulton County the benefit through a reduction in 
price of any decrease in the Offeror’s costs by reason of tax exemptions based upon Fulton 
County’s status as a tax-exempt entity. 

 
11. Propose all items specified or indicate under each item what alternative is being proposed and 

why it should be considered in lieu of the original specification.  Failures to indicate any 
exceptions shall be interpreted as the Offeror’s intent to fully comply with the specifications as 
written.  Conditional or qualified proposals (except as specifically allowed in the specifications) 
are subject to rejection in whole or in part. 

 
12. Fulton County shall be the sole judge of the quality and the applicability of all proposals. Design, 

features, overall quality, local facilities, terms and other pertinent considerations will be taken 
into account in determining acceptability. 

 
13. The successful Offeror must assume full responsibility for delivery of all goods and services 

proposed and agree to relieve Fulton County of all responsibility and costs for prosecuting 
claims. 

 
14. The successful Offeror must assume full responsibility for replacement of all defective or 

damaged goods and/or performance of contracted services within thirty (30) days notice by the 
County of such defect, damage or deficiency. 

 
15. The successful Offeror must assume full responsibility for providing warranty service on all 

goods, materials, or equipment provided to the County with warranty coverage.  Should a vendor 
be other than the manufacturer, the vendor and not the County is responsible for contacting the 
manufacturer.  The Offeror is solely responsible for arranging for the service to be performed. 

 
16. The successful Offeror shall be responsible for the proper training and certification of personnel 

used in the performance of the services proposed. 
 

17. The successful Offeror shall not assign, transfer, convey, sublet, or otherwise dispose of any 
contract resulting from the RFP or of any of all of its rights, title or interest therein without prior 
written consent of the Fulton County Board of Commissioners. 

 
18. Proposals must contain references which reflect successful completion of contracts for the types 

of goods, materials, equipment, or services for which the vendor is submitting a proposal to the 
County.  In instances where that does not apply, the proposal must contain a statement and 
supporting documentation demonstrating such expertise, knowledge, or experience to establish 
the vendor submitting the proposal as capable of meeting the demands of the proposal should an 
award be made to them. 

 
19. Offerors submitting proposals may be required to furnish evidence that they maintain permanent 

places of business of a type and nature compatible with their proposal, and are in all respects 
competent and eligible vendors, able to fulfill the terms of the specifications.  Fulton County may 
make such investigations as it deems necessary to determine the ability of the Offeror to perform 
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such work, and reserves the right to reject any proposal if evidence fails to indicate that the 
proposed vendor is qualified to carry out the obligation of the contract and to complete the work 
satisfactorily. 

 
20. By submitting a signed proposal, Offeror certifies that there has been no collusion with any other 

Offeror. Reasonable grounds for believing Offeror has an interest in more than one proposal will 
result in rejection of all proposals in which the Offeror has an interest.  Any party to collusion 
may not be considered in future proposals for the same or similar work. 

 
21. Upon notice of selection, the Offeror submitting the proposal is obligated to perform.  Should a 

successful Offeror refuse to enter into a contract subsequent to an award, a penalty may be 
assessed and/or the Offeror may be found to be “non-responsible” in the future. 

 
22. In case of default by the successful Offeror, Fulton County may procure the articles or services 

from another source and hold the successful Vendor responsible for any resultant excess cost. 
 

23. Successful Offerors contract directly with the County and are the party or parties obligated to 
perform.  Contracts may not be assigned and any failure to perform the Contract in accordance 
with the specifications will constitute a breach of contract and may result in an Offeror being 
found to be “non-responsible” in the future. 

 
24. Invoice(s) must list each item separately and must show Fulton County’s purchase order number 

as well as the proper department and address to whom the service or product was provided. 
 

25. Fulton County reserves the right to accept or reject any or all proposals, or any part thereof, and 
to waive any technicalities.  Fulton County reserves the right to award a contract based on this 
RFP and the proposal(s) received (in whole or in part) to one or several Vendors. 

 
26. Awards will not necessarily be based on cost alone.  Other factors, as detailed in the RFP, will be 

considered in determining what proposal will be deemed to best meet the needs of Fulton 
County. 

 
27. All proposals and bids submitted to Fulton County are subject to the Georgia “Open Records 

Act”, Official Code of Georgia, Annotated (O.C.G.A.) § 50-18-70 et seq.  
 

28. All proposals and bids submitted to Fulton County involving Utility Contracting are subject to 
the Georgia law governing licensing of Utility Contractors, O.C.G.A. §43-14-8.2(h).  The Utility 
Contractor License number of the person who will perform the utility work shall be written on 
the face of the bid envelope. 

 
29. Prior to beginning any work, the successful Offeror shall furnish to Fulton County (for the 

contracting firm and for any subcontractors) a certificate from an insurance company showing 
issuance of Workers’ compensation coverage for the State of Georgia or a certificated from the 
Georgia Workers’ Compensation Board showing proof of ability to pay compensation directly. 

 
30. It is the policy of Fulton County that the evaluation and award process for County contracts shall 

be free from both actual and perceived impropriety, and that contacts between potential vendors 
and County officials, elected officials and staff regarding pending awards of County contracts 
shall be prohibited. 
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A. No person, firm, or business entity,  however situated or composed, obtaining a copy 
of or responding to this solicitation, shall initiate or continue any verbal or written 
communication regarding this solicitation with any County officer, elected official, 
employee, or designated County representative, between the date of the issuance of 
this solicitation and the date of the County Manager’s recommendation to the Board 
of Commissioners for award of the subject contract, except as may otherwise be 
specifically authorized and permitted by the terms and conditions of this solicitation. 

 
B. All verbal and written communications initiated by such person, firm, or entity 

regarding this solicitation, if same are authorized and permitted by the terms and 
conditions of this solicitation, shall be directed to the Purchasing Agent. 

 
C. Any violation of this prohibition of the initiation or continuation of verbal or written 

communications with County officers, elected officials, employees, or designated 
County representatives shall result in a written finding by the Purchasing Agent that 
the submitted bid or proposal of the person, firm, or entity in violation is “non-
responsive”, and same shall not be considered for award. 

 
31. Any offeror intending to respond to this solicitation as a Joint Venture must submit an executed 

Joint Venture Agreement with this offer.  This agreement must designate those persons or entities 
authorized to execute documents or otherwise bind the Joint Venture in all transactions with 
Fulton County, or be accompanied by a document, binding upon the Joint Venture and its 
constituent members, making such designation.  Offers from Joint Ventures that do not include 
these documents will be rejected as being “non-responsive”. 

 
32. Any offeror intending to respond to this solicitation must complete all of the Procurement 

Affidavit Forms provided in Section 5.  Proposals that do not include these completed documents 
will be rejected as being “non-responsive”.  
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SECTION 2 
REQUIRED FORMS 
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SECTION 2.    REQUIRED AFFIDAVITS AND FORMS SUBMISSION 
 

Proposer shall provide the following executed forms and affidavits as appropriate: 
 
 CONFIDENTIALITY/NON-DISCLOSURE FORM (Form 1) 
 CERTIFICATE OF ACCEPTANCE OF PROPOSAL REQUIREMENTS (Form 2) 

NON-COLLUSION AFFIDAVIT OF PROPOSER (Form 3) 
NON-COLLUSION AFFIDAVIT OF PROPOSER (Form 4) 
CERTIFICATION REGARDING DEBARMENT (Form 5) 
BID BOND (Form 6) 
PERFORMANCE BOND (Form 7) (Post Award) 
PAYMENT BOND (Form 8) (Post Award) 
CONTRACTOR UTILITY LICENSE (Form 9) (If Applicable) 
INDEMNIFICATION AND HOLD HARMLESS AGREEMENT (Form 10) 
 
CONTRACT COMPLIANCE EXHIBITS 
PROMISE OF NON-DISCRIMINATION (Exhibit A) 
EMPLOYEMENT REPORT (Exhibit B) 
LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR (Exhibit C) 
MATERIALS OR SERVICES (Exhibit D) 

 DECLARATION REGARDING SUBCONTRACTOR PRACTICES (Exhibit E) 
 JOINT VENTURE DISCLOSURE AFFIDAVIT (Exhibit F) (If Applicable) 
 PRIME CONTRACTOR/SUBCONTRACTOR UTILIZATION REPORT (Exhibit G) (Post Award) 
 EQUAL BUSINESS OPPORTUNITY PLAN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
FORM 1  

  
CONFIDENTIALITY/NON-DISCLOSURE STATEMENT 
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CERTIFICATION OF NONDISCLOSURE OF CONFIDENTIAL INFORMATION REGARDING 
FULTON COUNTY WATER SYSTEMS. 
  
PROPOSER agrees that all PROPOSER-Developed Information, all information provided by FULTON 
COUNTY and PROPOSER, and all information becoming known to PROPOSER concerning FULTON 
COUNTY'S inventions, discoveries, improvements, processes or methods, business plans, ventures, or 
practices, enterprises, explorations, mining information, manufacturing or other plant design, location of 
operation, or any other information affecting the business or professional operations of FULTON COUNTY 
("FULTON COUNTY Proprietary Information") will be maintained confidentially by PROPOSER and shall 
not be published, disseminated, revealed in any manner or to any party, or used in the design, production, 
manufacture, use, or operation of any other article, material, mine, process plant, business, or the performance 
of services without first obtaining FULTON COUNTY'S written consent thereto, except for the performance 
of work or services under this Solicitation or any resulting Contract, that the provisions of this paragraph as 
they relate to confidentiality will not apply to FULTON COUNTY'S Proprietary Information that was known 
to PROPOSER at the same time it was obtained directly or indirectly from FULTON COUNTY, or is 
acquired by PROPOSER from a third party and such third party did not obtain such information directly or 
indirectly from FULTON COUNTY under an obligation not disclosed, or is or becomes published or 
otherwise available in the public domain other than by violation of the conditions  of this Solicitation or any 
resulting Contract by PROPOSER.  PROPOSER if fully responsible for all such FULTON COUNTY'S 
Proprietary Information in PROPOSER'S possession and PROPOSER will promptly, upon completion of 
work or services or on demand, return to FULTON COUNTY all documents and reproductions thereof 
containing any of FULTON COUNTY'S Proprietary Information.  The requirement is subject to the laws or 
the state of Georgia. 

  
 The PROPOSER shall include the foregoing requirement in all solicitations, subcontracts, and 

purchase orders issued under this solicitation or any contract issued as a result of this solicitation.  
 
 
 
 
_____________________________________________             ___________________________ 
(Signature)                   (Date) 
 
 
 
 
_____________________________________________                        ___________________________ 
(Name Printed)         (Organization) 
 
 

 
 
 
 
 

FORM 2 
  

CERTIFICATE OF ACCEPTANCE OF PROPOSAL REQUIREMENTS 
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THIS IS TO CERTIFY THAT ON THIS DAY PROPOSER ACKNOWLEDGES THAT HE/SHE HAS 
READ THIS PROPOSAL DOCUMENT, PAGES ONE (1) TO                  INCLUSIVE, INCLUDING 
ADDENDUM(S)                  TO                  , IN ITS ENTIRETY, AND AGREES THAT NO PAGES OR 
PARTS OF THE DOCUMENT HAVE BEEN OMITTED, THAT HE/SHE UNDERSTANDS, ACCEPTS 
AND AGREES TO FULLY COMPLY WITH THE REQUIREMENTS THEREIN, AND THAT THE 
UNDERSIGNED IS AUTHORIZED BY THE PROPOSING COMPANY TO SUBMIT THE PROPOSAL 
HEREIN AND TO LEGALLY OBLIGATE THE PROPOSER THERETO. 
 
  
 
 
COMPANY:  _________________________________________________________________________ 
                                                                       
 
SIGNATURE:   
 
 
NAME:  _____________________________________________________________________________ 
                                                                             
 
TITLE: _________________________________________  
 
 
DATE:  __________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
FORM 3  
 
STATE OF GEORGIA          
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COUNTY OF FULTON 
 

NON-COLLUSION AFFIDAVIT OF PRIME OFFEROR 
 
 
I, __________________________________ certify that pursuant to Fulton County Code Section 2-320 (11), 
this bid or proposal is made without prior understanding, agreement or connection with any corporation, firm 
or person submitting a bid for the same work, labor or service to be done or the supplies, materials or 
equipment to be furnished and is in all respects fair and without collusion or fraud.  I understand collusive 
bidding is a violation of state and federal law and can result in fines, prison sentences and civil damages 
awards.  I agree to abide by all conditions of this bid or proposal and certify that I am authorized to sign this 
bid or proposal for the bidder. 

 
Affiant further states that pursuant to O.C.G.A. Section 36-91-21 (d) and (e), 
______________________________________________ has not, by itself or with others, directly or 
indirectly, prevented or attempted to prevent competition in such bidding or proposals by any means 
whatsoever.  Affiant further states that (s)he has not prevented or endeavored to prevent anyone from making 
a bid or offer on the project by any means whatever, nor has Affiant caused or induced another to withdraw a 
bid or offer for the work. 
 
Affiant further states that the said offer of ____________________________ is bona fide, and that no one has 
gone to any supplier and attempted to get such person or company to furnish the materials to the bidder only, 
or if furnished to any other bidder, that the material shall be at a higher price.   
   
_______________________________________________ 
(COMPANY NAME) 
 
_______________________________________________ 
(PRESIDENT/VICE PRESIDENT) 
 
Sworn to and subscribed before me this ______ day of _________________, 200__. 
 
________________________________________________ 
(SECRETARY/ASSISTANT SECRETARY) 
 
(Affix corporate seal here, if a corporation)  
 
Notary Public: ________________________________ 
 
County: _____________________________________    
 
Commission Expires: __________________________ 
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NOTE: 
 
IF THE OFFEROR IS A PARTNERSHIP, ALL OF THE PARTNERS AND ANY OFFICER, AGENT, 
OR OTHER PERSON WHO MAY HAVE REPRESENTED OR ACTED FOR THEM IN BIDDING 
FOR OR PROCURING THE CONTRACT SHALL ALSO MAKE THIS OATH. 
 
IF THE OFFEROR IS A CORPORATION, ALL OFFICERS, AGENTS, OR OTHER PERSONS 
WHO MAY HAVE ACTED FOR OR REPRESENTED THE CORPORATION IN BIDDING FOR OR 
PROCURING THE CONTRACT SHALL MAKE THE OATH. 
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FORM 4.0  
 
STATE OF GEORGIA          
 
COUNTY OF FULTON 
 

NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR 
 
 
I, __________________________________ certify that pursuant to Fulton County Code Section 2-320 (11), 
this bid or proposal is made without prior understanding, agreement or connection with any corporation, firm 
or person submitting a bid for the same work, labor or service to be done or the supplies, materials or 
equipment to be furnished and is in all respects fair and without collusion or fraud.  I understand collusive 
bidding is a violation of state and federal law and can result in fines, prison sentences and civil damages 
awards.  I agree to abide by all conditions of this bid or proposal and certify that I am authorized to sign this 
bid or proposal for the bidder. 

 
Affiant further states that pursuant to O.C.G.A. Section 36-91-21 (d) and (e), 
______________________________________________ has not, by itself or with others, directly or 
indirectly, prevented or attempted to prevent competition in such bidding or proposals by any means 
whatsoever.  Affiant further states that (s)he has not prevented or endeavored to prevent anyone from making 
a bid or offer on the project by any means whatever, nor has Affiant caused or induced another to withdraw a 
bid or offer for the work. 
 
Affiant further states that the said offer of ____________________________ is bona fide, and that no one has 
gone to any supplier and attempted to get such person or company to furnish the materials to the bidder only, 
or if furnished to any other bidder, that the material shall be at a higher price.   
   
_______________________________________________ 
(COMPANY NAME) 
 
_______________________________________________ 
(PRESIDENT/VICE PRESIDENT) 
 
Sworn to and subscribed before me this ______ day of _________________, 200__. 
 
________________________________________________ 
(SECRETARY/ASSISTANT SECRETARY) 
 
(Affix corporate seal here, if a corporation)  
 
     
 
Notary Public: ________________________________ 
 
County: _____________________________________    
 
Commission Expires: __________________________ 
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NOTE: 
 
IF THE OFFEROR IS A PARTNERSHIP, ALL OF THE PARTNERS AND ANY OFFICER, AGENT, 
OR OTHER PERSON WHO MAY HAVE REPRESENTED OR ACTED FOR THEM IN BIDDING 
FOR OR PROCURING THE CONTRACT SHALL ALSO MAKE THIS OATH. 
 
IF THE OFFEROR IS A CORPORATION, ALL OFFICERS, AGENTS, OR OTHER PERSONS 
WHO MAY HAVE ACTED FOR OR REPRESENTED THE CORPORATION IN BIDDING FOR OR 
PROCURING THE CONTRACT SHALL MAKE THE OATH. 
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FORM 5.0 
 

 CERTIFICATION REGARDING DEBARMENT 
 

 
(1) The Offeror certifies that neither it or its subcontractors is presently debarred, suspended, proposed 

for debarment, declared ineligible, or otherwise excluded from doing business with any government 
agency.  Any such exclusion may cause prohibition of your firm from participating in any 
procurement by the Fulton County Government. 

 
(2) If the Offeror is unable to certify to any of the statements in this certification, such Offeror or 

subcontractor shall attach an explanation to this bid or proposal. 
 

 
INSTRUCTIONS FOR CERTIFICATION  

 
By signing and submitting this certification, the Offeror is providing the certification set out below: 
 
(1) The certification in this clause is a material representation of fact upon which reliance will be placed. 

  If it is later determined that the prospective vendor knowingly rendered a false certification, the 
Purchasing Agent may pursue all available remedies, including suspension and/or debarment, for 
withdrawal of award or termination of a contract. 

 
(2) The prospective Offeror shall provide immediate written notice to the Purchasing Agent if at anytime 

the Offeror learns that its certification was erroneous when submitted or has become erroneous by 
reason of changed circumstances. 

 
(3) Offeror shall be under a continuing duty to immediately inform the Purchasing Agent in writing of 

any changes, if as a result of such changes, the Offeror certification regarding debarment is affected.  
         

 
DEBARMENT ORDINANCE 

 
The following Section 2-322 of Fulton County Code of Laws establishes the procedure for the debarment of 
contractors. 

 
(a) Authority to suspend. 
 
After reasonable notice to the entity involved and reasonable opportunity for that entity to be heard, the 
Purchasing Agent, after consultation with user department, the County Manager and the County Attorney 
shall have the authority to suspend an entity for cause from consideration for award of county contracts.  As 
used in this section, the term entity means any business entity, individual, firm, contractor, subcontractor or 
business corporation, partnership, limited liability corporation, firm, contractor, subcontractor or business 
structured; provided, further, that any such entity shall also be subject to suspension under this section if any 
of its constituents, members, subcontractors at any tier of such entity’s and the entity, or any constituent or 
member, knew or should have known of the commission of the act.  The suspension shall be for a period not 
to exceed three (3) years unless cause is based on a felony conviction for an offense related or associated with 
fraudulent contracting or misappropriation of funds wherein the suspension shall not exceed seven (7) years. 
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(b) Causes for Suspension.  The causes for suspension include: 
 

(1) Conviction for commission of a criminal offense as an incident to obtain or attempting to 
obtain a public or private contract or subcontract, or in performance of such contract or 
subcontract; 

 
(2) Conviction of state or federal statutes of embezzlement, theft, forgery, bribery, falsification 

or destruction of records, receiving stolen property or other offense indicating a lack of 
business integrity or business honesty which currently, seriously and directly affects 
responsibility as a county contractor. 

 
(3) Conviction of state or federal anti-trust statues arising out of the solicitation and submission 

of bids and proposals; 
 

(4) Violation of contract provisions, as set forth below, of a character which is regarded by the 
Purchasing Agent to be so serious as to justify suspension action: 

 
a. Failure to perform in accordance with the specifications within a time limit provided in a 

county contract; 
 

b. A recent record of failure to perform or unsatisfactory performance in accordance with 
the terms of one or more contracts; provided, that failure to perform or unsatisfactory 
performance caused by acts beyond the control of the contractor shall not be considered 
to be a basis for suspension; 

 
c. Material representation of the composition of the ownership or workforce or business 

entity certified to the county as a minority business enterprise; or 
 

d. Falsification of any documents. 
 

(4) For violation of the ethical standards set forth in Fulton County Code Chapter 9, Code of 
Ethics. 

 
(5) Knowing misrepresentation to the county, of the use which a majority owned contractor 

intends to make a minority business enterprise (a business entity at least 51 percent of which 
is owned and controlled by minority persons, as defined in Fulton County Code Chapter 6, 
Article B, Minority Business Enterprise Affirmative Action Program and certified as such by 
the county), as a sub-contractor or a joint venture partner, in performing work under contract 
with the county. 

 
 
Failure to fully and truthfully provide the information required, may result in the disqualification of your 
bid/proposal from consideration or termination of the Contract, once awarded.  This document must be 
completed and included as a part of the bid/proposal package along with other required documents. 
 

[SIGNATURES ON NEXT PAGE] 
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Under penalty of perjury, I declare that I have examined this certification and all attachments hereto, if 
applicable, to the best of my knowledge and belief, and all statements contained hereto are true, correct, and 
complete. 
 
 

    On this _______ day of __________________, 2005 
 
 
                
        (Legal Name of Offeror)  (Date) 
 
 
                
       (Signature of Authorized Representative) (Date) 
 
 
       ____________________________________________ 
       (Title) 
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FORM 6.0 

BID BOND 

S114 
DESIGN BUILD SERVICES FOR LAKE WINDWARD 

INFLOW AND INFILTRATION REDUCTION 
  
 FULTON COUNTY GOVERNMENT 
 
KNOW ALL MEN BY THESE PRESENTS, THAT WE   
   
hereinafter called the PRINCIPAL, and   
  
hereinafter called the SURETY, a corporation chartered and existing under the laws of the State of 
______________________________, and duly authorized to transact Surety business in the State of 
Georgia, are held and firmly bound unto the Fulton County Government, in the penal sum of 
_____________________________ Dollars and Cents ($__________________________) good and 
lawful money of the United States of America, to be paid upon demand of the Fulton County 
Government, to which payment well and truly to be made we bind ourselves, our heirs, executors, 
administrators and assigns, jointly and severally and firmly by these presents. 
 
WHEREAS the PRINCIPAL has submitted to the Fulton County Government, for S114, Design Build 
Services for Lake Windward Inflow and Infiltration Reduction, a Bid; 
 
WHEREAS the PRINCIPAL desires to file this Bond in accordance with law;   
 
NOW THEREFORE: The conditions of this obligation are such that if the Bid be accepted, the PRINCIPAL 
shall within ten (10) calendar days after receipt of written notification from the COUNTY of the award of the 
Contract execute a Contract in accordance with the Bid and upon the terms, conditions and prices set forth 
therein, in the form and manner required by the Fulton County Government, and execute sufficient and 
satisfactory Performance and Payment Bonds payable to the Fulton County Government, each in the amount 
of one hundred (100%) percent of the total contract price in form and with security satisfactory to said Fulton 
County Government, then this obligation to be void; otherwise, to be and remain in full force and virtue in 
law; and the SURETY shall upon failure of the PRINCIPAL to comply with any or all of the foregoing 
requirements within the time specified above immediately pay to the Fulton County Government, upon 
demand the amount hereof in good and lawful money of the United States of America, not as a penalty but as 
liquidated damages. 
 
 
In the event suit is brought upon this Bond by the COUNTY and judgment is recovered, the SURETY shall 
pay all costs incurred by the COUNTY in such suit, including attorney’s fees to be fixed by the Court. 
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Enclosed is a Bid Bond in the approved form, in the amount of 
 Dollars 
 
 
($                                       ) being in the amount of five (5%) percent of the CONTRACT Sum. The 
money payable on this bond shall be paid to the Fulton County Government, for the failure of the Bidder 
to execute a CONTRACT within ten (10) days after receipt of the Contract form and at the same time 
furnish a Payment Bond and Performance Bond IN TESTIMONY THEREOF, the PRINCIPAL and 
SURETY have caused these presents to be duly signed and sealed this     day of  2005. 
 
ATTEST: 
 
 
 

 
PRINCIPAL 
 

 BY   
                                                                             (SEAL) 

 
 
 
 
 CERTIFICATE AS TO CORPORATE PRINCIPAL 
 
I, _____________________________________, certify that I am the Secretary of the Corporation named as 
principal in the within bond; that ____________________________________________, who signed the said 
bond of said corporation; that I know this signature, and his/her signature thereto is genuine; and that said 
bond was duly signed, sealed and attested for in behalf of said Corporation by authority of its governing body. 
 
 

 
SECRETARY 
 
 (CORPORATE SEAL) 
 
 
 
 

 
SURETY 
 
 

BY    
(SEAL) 

 
 
 

FORM 7  
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 PERFORMANCE BOND  

 
KNOW ALL MEN BY THESE PRESENTS                                                 [name of 

CONTRACTOR] (hereinafter called the “Principal”) and                                                [name of SURETY] 
(hereinafter called the “Surety”), are held and firmly bound unto FULTON COUNTY, a political subdivision 
of the State of Georgia (hereinafter called the “Owner”) and their successors and assigns, the penal sum of 
(100% of Contract Amount) Dollars ($                         ), lawful money of the United States of America, for 
the payment of which the principal and the Surety bind themselves, their administrators, executors, successors 
and assigns, jointly and severally, firmly by these presents.   
 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract (hereinafter 
called the “Contract”), with the Owner, dated                          which is incorporated herein by reference in its 
entirety, for the Fulton County Lake Windward Inflow and Infiltration Reduction more particularly 
described in the Contract (herein called the “Project”); and 
 

NOW, THEREFORE, the conditions of this obligation are as follows, that if the Principal shall fully 
and completely perform all the undertakings, covenants, terms, conditions, warranties, and guarantees 
contained in the Contract, including all modifications, amendments, changes, deletions, additions, and 
alterations thereto that may hereafter be made, then this obligation shall be void; otherwise it shall remain in 
full force and effect. 
 

Whenever the Principal shall be, and declared by the Owner to be, in default under the Contract, the 
Surety shall promptly remedy the default as follows: 
 

1) Complete the Contract in accordance with its terms and conditions; or at the sole option of 
the Owner, 

 

2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, 
and upon determination by the Surety and the Owner of the lowest responsible bidder, 
arrange for a contract between such bidder and Owner and make available as the work 
progresses (even though there should be a default or succession of defaults under the 
Contract or contracts of completion arranged under this paragraph) sufficient funds to pay 
the cost of completion less the balance of the Contract price; but not exceeding, including 
other costs and damages for which the Surety may be liable hereunder, the penal sum set 
forth in the first paragraph hereof, as may be adjusted, and the Surety shall make available 
and pay to the Owner the funds required by this Paragraph prior to the payment of the Owner 
of the balance of the Contract price, or any portion thereof.  The term “balance of the 
Contract price,” as used in this paragraph, shall mean the total amount payable by the Owner 
to the Contractor under the Contract, and any amendments thereto, less the amount paid by 
the Owner to the Contractor; or, at the sole option of the Owner, 

 

3) Allow Owner to complete the work and reimburse the Owner for all reasonable costs 
incurred in completing the Work. 

 

In addition to performing as required in the above paragraphs, the Surety shall indemnify and hold 
harmless the Owner from any and all losses, liability and damages, claims, judgments, liens, costs and fees of 
every description, including reasonable attorney’s fees, litigation costs and expert witness fees, which the 
Owner may incur, sustain or suffer by reason of the failure or default on the part of the Principal in the 
performance of any or all of the terms, provisions, and requirements of the Contract, including any and all 
amendments and modifications thereto, or incurred by the Owner in making good any such failure of 
performance on the part of the Principal. 
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THE SURETY SHALL COMMENCE PERFORMANCE OF ITS OBLIGATIONS AND UNDERTAKINGS UNDER 
THIS BOND PROMPTLY AND WITHOUT DELAY, AFTER WRITTEN NOTICE FROM THE OWNER TO THE 
SURETY. 
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Form 8 - PAYMENT BOND 

FULTON COUNTY GEORGIA 
 

KNOW ALL MEN BY THESE PRESENTS that [insert name of contractor] (hereinafter called the 
“Principal”) and [insert name of surety] (hereinafter called the “Surety”), are held and firmly bound unto 
FULTON COUNTY,  a political subdivision of the State of Georgia (hereinafter called the “Owner”), its 
successors and assigns as obligee, in the penal sum of [100% of contract amount], lawful money of the United 
States of America, for the payment of which the Principal and the Surety bind themselves, their 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract with the 
Owner, dated [insert date of contract], which is incorporated herein by reference in its entirety (hereinafter 
called the “Contract”), for  construction-type services of a project known as [insert name of project], as more 
particularly described in the Contract (hereinafter called the “Project”); 
 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall promptly 
make payment to all persons working on or supplying labor or materials under the Contract, and any 
amendments thereto, with regard to labor or materials furnished and used in the Project, and with regard to 
labor or materials furnished but not so used, then this obligation shall be void; but otherwise it shall remain in 
full force and effect. 
 

1. A “Claimant’ shall be defined herein as any subcontractor, person, party, partnership, 
corporation or the entity furnishing labor, services or materials used, or reasonably required for use, in the 
performance of the Contract, without regard to whether such labor, services or materials were sold, leased or 
rented, and without regard to whether such Claimant is or is not in privity of contract with the Principal or any 
subcontractor performing work on the Project, including, but not limited to, the following labor, services, or 
materials: water, gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly 
applicable to the Contract. 
 

2. In the event a Claimant files a lien against the property of the Owner, and the Principal fails 
or refuses to satisfy or remove it promptly, the Surety shall satisfy or remove the lien promptly upon written 
notice from the Owner, either by bond or as otherwise provided in the Contract. 
 

3. The Surety hereby waives notice of any and all modifications, omissions, additions, changes, 
alterations, extensions of time, changes in the payment terms, and any other amendments in or about the 
Contract and agrees that the obligations undertaken by this Bond shall not be impaired in any manner by 
reason of any such modifications, omissions, additions, changes, alterations, extensions of time, changes in 
payment terms, and amendments. 
 

4. The Surety hereby agrees that this Bond shall be deemed amended automatically and 
immediately, without formal or separate amendments hereto, upon any amendment or modifications to the 
Contract, so as to bind the Principal and Surety, jointly and severally, to the full payment of any Claimant 
under the Contract, as amended or modified, provided only that the Surety shall not be liable for more than 
the penal sum of the Bond, as specified in the first paragraph hereof. 
 

5. This Bond is made for the use and benefit of all persons, firms, and corporations who or 
which may furnish any materials or perform any labor for or on account of the construction-type services to 
be performed or supplied under the Contract, and any amendments thereto, and they and each of them may 
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sue hereon. 
6. No action may be maintained on this Bond after one (1) year from the date the last services, 

labor, or materials were provided under the Contract by the Claimant prosecuting said action. 
 

7.     This Bond is intended to comply with O.C.G.A. Section 13-10-1, and shall be interpreted so as 
to comply with the minimum requirements thereof.  However, in the event the express language of this Bond 
extends protection to the Owner beyond that contemplated by O.C.G.A. Section 13-10-1, or any other 
statutory law applicable to this Project, then the additional protection shall be enforced in favor of the Owner, 
whether or not such protection is found in the applicable statutes.  
 

IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their corporate seals and 
caused this obligations to be signed by their duly authorized representatives this              of                           
          ,             
 
 

                                                                  (SEAL) 
(Principal) 

 
By:                                                                     

                                                                   
 
Attest:   
 
                                                          
Secretary 
 

                                                                (SEAL) 
(Surety) 
 

      By:  ____________________________ 
                                                               

Attest:  
 
                                                             
Secretary 
 
 
                                                                         
 

                                                                         
(Address of Surety’s Home Office) 

 
 

                                                                         
(Resident Agent of Surety) 
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Form 9 - CONTRACTOR’S LICENSE CERTIFICATION 

Contractor’s Name: _____________________________________________________________ 

Utility Contractor’s Name: _____________________________________________________________  

Expiration Date of License:    ____________________________________________________________ 

(ATTACHED COPY OF LICENSE) 

I certify that the above information is true and correct and that the classification noted is applicable to the 
Bid for this Project. 

Signed: ______________________________________________________________________  

Date: ________________________________________________________________________  
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Form 10 - INDEMNIFICATION AND HOLD HARMLESS AGREEMENT 
 
The successful contractor will agree to indemnify, save harmless and defend the County, its agents, servants, 
and employees from all lawsuits, claims, demands, liabilities, losses and expenses for or on account of any 
injury or loss in connection with the work performed under this contractor: Provided, however the contractor 
shall not be liable for any damages resulting from the sole negligent or intentional acts or omission of the 
County and its employees, agents or representatives.         
 
 
THE RESPONDENT ACKNOWLEDGES HAVING READ, UNDERSTANDING, AND AGREES TO 
COMPLY WITH THE ABOVE STATEMENTS, AND IS AUTHORIZED TO SIGN CONTRACTS 
ON BEHALF OF THE RESPONDING COMPANY. 
 
 
COMPANY:_______________________________ SIGNATURE:_______________________________ 
 
NAME:________________________ TITLE:_______________________ DATE:_________ 
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* COMPLIANCE PROCEDURES 
 

 
In order to be compliant with the intent and provisions of the Non-Discrimination Ordinance providing for 
non-discrimination in purchasing and contracting in Fulton County, all proposers must submit the following 
completed documents.   
 
< Promise of Non-Discrimination (Exhibit A) 
< Employment Report (Exhibit B) 
< Schedule of Intended Subcontractor Utilization (Exhibit C) 
< Letter of Intent to Perform As A Subcontractor Or Provide Materials Or Services (Exhibit D) 
< Declaration Regarding Subcontractor Practices (Exhibit E) 
< Joint Venture Disclosure Affidavit (Exhibit F), if applicable. 
< Equal Business Opportunity (EBO) Plan,  
 
The following document must be completed as instructed if awarded the proposal: 
 
< Prime Contractor’s Subcontractor Utilization Report (Exhibit G) 
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EXHIBIT A – PROMISE OF NON-DISCRIMINATION 
 
 
“Know all persons by these presents, that I/WE (                 ),    
         Name 
 
(     ,        
  Title      Firm Name 
Hereinafter “Company”), in consideration of the privilege to bid on or obtain contracts funded, in whole 
or in part, by Fulton County, hereby consent, covenant and agree as follows: 
 

1) No person shall be excluded from participation in, denied the benefit of, or otherwise 
discriminated against on the basis of race, color, national origin or gender in connection 
with any bid submitted to Fulton County for the performance of any resulting there from, 

 
2) That it is and shall be the policy of this Company to provide equal opportunity to all 

businesses seeking to contract or otherwise interested in contracting with this Company 
without regard to the race, color, gender or national origin of the ownership of this 
business, 

 
3) That the promises of non-discrimination as made and set forth herein shall be continuing 

in nature and shall remain in full force and effect without interruption, 
 
4) That the promise of non-discrimination as made and set forth herein shall be made a part 

of, and incorporated by reference into, any contract or portion thereof which this 
Company may hereafter obtain, 

 
5) That the failure of this Company to satisfactorily discharge any of the promises of non-

discrimination as made and set forth herein shall constitute a material breach of contract 
entitling the Board to declare the contract in default and to exercise any and all applicable 
rights and remedies, including but not limited to cancellation of the contract, termination 
of the contract, suspension and debarment from future contracting opportunities, and 
withholding and/or forfeiture of compensation due and owning on a contract; and 

 
6) That the bidder shall provide such information as may be required by the Director of 

Contract Compliance pursuant to Section 4.4 of the Fulton County Non-Discrimination in 
Purchasing and Contracting Ordinance. 

 
 
SIGNATURE:           
 
ADDRESS:            
 
             
 
TELEPHONE NUMBER:          
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EXHIBIT B – EMPLOYMENT REPORT 
The demographic employment make-up for the bidder must be identified and submitted with this bid.  In 
addition, if subcontractors will be utilized by the bidder to complete this project, then the demographic 
employment make-up of the subcontractor(s) must be identified and submitted with this bid.   

 
EMPLOYEES 

 
 
FIRM’S NAME:           
 
ADDRESS:            
 
             
 
TELEPHONE NUMBER:          
 
This completed form is for (Check one)   Bidder  Subcontractor 
 
Date Completed:     
     
 

CATEGORY 
NATIVE    
  INDIAN 

      
AFRICAN 
AMERICAN 

ASIAN 
AMERICAN  

      
HISPANIC 
AMERICAN 

CAUCASIAN 
AMERICAN  

  
OTHER 

Male/Female 
       
M 

     
F       M      F       M      F      M      F    M      F M   F 

Mgmt/Official                         

Professional 
(Arch., P.E., etc.)                         

Supervisors                         

Office/Sales 
Clerical                         

Craftsmen                         
Laborers                         
Others              
(Specify)                         
TOTALS                         
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EXHIBIT C - SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 
 
If the bidder intends to subcontract any portion of this scope of work/service(s), this form must be completed 
and submitted with the bid.  All prime bidders must include Letter(s) of Intent (Exhibit D) in the bid 
document for all subcontractors who will be utilized under the scope of work/services. 
 
PRIME BIDDER:           
 
ITB/RFP NUMBER:           
 
Project Name or Description of Work/Service(s)       
 
             
 
             
 
1. My firm, as Prime Bidder on this scope of work/service(s) is         is not      a minority or female 

owned and controlled business.  (Please indicate below the portion of work, including, percentage of 
bid amount, that your firm will carry out directly):    

 
            
           
 

2. If the Prime Bidder is a Joint Venture, please complete Exhibit F: Joint Venture Disclosure 
Affidavit. 

 
3. Sub-Contractors (Including suppliers) to be utilized in the performance of t his scope of 

work/service(s), if awarded, are: 
 
 
SUBCONTRACTOR NAME:         
ADDRESS:            
             
PHONE:            
CONTACT PERSON:          
ETHNIC GROUP*:    COUNTY CERTIFIED**    
WORK TO BE PERFORMED:         
            
DOLLAR VALUE OF WORK: $     PERCENTAGE VALUE:         % 
 
*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American (HBE); Native 
American (NABE); White Female American (WFBE);  **If yes, attach copy of recent certification letter. 
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SUBCONTRACTOR NAME:         
ADDRESS:            
             
PHONE:            
CONTACT PERSON:          
ETHNIC GROUP*:    COUNTY CERTIFIED**    
WORK TO BE PERFORMED:         
            
DOLLAR VALUE OF WORK: $     PERCENTAGE VALUE:         % 
 
SUBCONTRACTOR NAME:         
ADDRESS:            
             
PHONE:            
CONTACT PERSON:          
ETHNIC GROUP*:    COUNTY CERTIFIED**    
WORK TO BE PERFORMED:         
            
DOLLAR VALUE OF WORK: $     PERCENTAGE VALUE:         % 
 
SUBCONTRACTOR NAME:         
ADDRESS:            
             
PHONE:            
CONTACT PERSON:          
ETHNIC GROUP*:    COUNTY CERTIFIED**    
WORK TO BE PERFORMED:         
            
DOLLAR VALUE OF WORK: $     PERCENTAGE VALUE:         % 
 
SUBCONTRACTOR NAME:          
ADDRESS:            
             
PHONE:            
CONTACT PERSON:          
ETHNIC GROUP*:    COUNTY CERTIFIED**    
WORK TO BE PERFORMED:         
            
DOLLAR VALUE OF WORK: $     PERCENTAGE VALUE:         % 
 
*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American (HBE); Native 
American (NABE); White Female American (WFBE); **If yes, attach copy of recent certification letter. 
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Total Dollar Value of Small Business Enterprise Agreements: ($) 
 
Total Percentage Value: (%) 
 
CERTIFICATION:  The undersigned certifies that he/she has read, understands, and agrees to be bound by the Bid 
provisions, including the accompanying Exhibits and other terms and conditions regarding sub-contractor utilization.  
The undersigned further certifies that he/she is legally authorized by the Bidder to make the statement and representation 
in this Exhibit and that said statements and representations are true and correct to the best of his/her knowledge and 
belief.  The undersigned understands and agrees that if any of the statements and representations are made by the Bidder 
knowing them to be false, or if there is a failure of the intentions, objectives and commitments set forth herein without 
prior approval of the Owner, then in any such event the Contractor’s acts or failure to act, as the case may be, shall 
constitute a material breach of the contract, entitling the Owner to terminate the Contract for default.  The right to so 
terminate shall be in addition to, and in lieu of, any other rights and remedies the Owner may have for other defaults 
under the contract. 
 
 
Signature/Title:            
 
Firm or Corporate Name:          
 
Address:            
 
             
 
Telephone: (         )           

Fax Number: (        )           

Email Address:            
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EXHIBIT D  
 

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR 
OR  

PROVIDE MATERIALS OR SERVICES 
 

This form must be completed by ALL known subcontractor and submitted with the bid.  The Prime Contractor 
must submit Letters of Intent for ALL known subcontractors at time of bid submission. 
 
 
To:             

(Name of Prime Contractor Firm) 
 

From:             
(Name of Subcontractor Firm) 

 
ITB/RFP Number           
Project Name            
 
The undersigned is prepared to perform the following described work or provide materials or services in 
connection with the above project (specify in detail particular work items, materials, or services to be 
performed or provided): 
 

Description of Work 

Project 
Commence 

Date 

Project 
Completion 

Date 

Estimated 
Dollar 

Amount 

        

        

        

        

        

        
 
             
  (Prime Bidder)      (Subcontractor) 
 
Signature      Signature     
 
Title       Title      
 
Date       Date      
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EXHIBIT E - DECLARATION REGARDING SUBCONTRACTING PRACTICES 
 
If the bidder does not intend to subcontract any portion of the scope of work services(s), this form must 
be completed and submitted with the bid. 
  
      hereby declares that it is my/our intent to  
                            (Bidder) 
 
perform 100% of the work required for         
       (ITB/RFP Number) 
 
             
     (Description of Work) 
 
In making this declaration, the bidder states the following: 
 

1. That the bidder does not customarily subcontract elements of this type project, and normally 
performs and has the capability to perform and will perform all elements of the work on this 
project with his/her own current work forces; 

 
2. If it should become necessary to subcontract some portion of the work at a later date, the bidder 

will comply with all requirements of the County’s Non-Discrimination Ordinance in providing 
equal opportunities to all firms to subcontract the work.  The determination to subcontract some 
portion of the work at a later date shall be made in good faith and the County reserves the right to 
require additional information to substantiate a bidder’s decision to subcontract work following 
the award of the contract.  Nothing contained in this provision shall be employed to circumvent 
the spirit and intent of the County’s Non-Discrimination Ordinances; 

 
3. The bidder will provide, upon request, information sufficient for the County to verify Item 

Number one. 
 

AUTHORIZED COMPANY REPRESENTATIVE 
 

Name:      Title:      Date:   
 
Signature:            
 
Firm:             
 
Address:            
 
Phone Number:            
 
Fax Number:            
 
Email Address:            
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EXHIBIT F - JOINT VENTURE DISCLOSURE AFFIDAVIT 
 
RFP No.    
 
Project Name    

 

This form must be completed and submitted with the bid if a joint venture approach is to be 
undertaken. 
 

In order to evaluate the extent of small, minority and female business involvement being proposed 
by a Bidder, certain relevant information must be provided prior to contract award.  The information 
requested below is to clearly identify and explain the extent of small business participation in the 
proposed joint venture.  All items must be properly addressed before the business entity can be 
evaluated. 
 

1. Firms: 
 

1) Name of Business:         
  Street Address:         
  Telephone No.:         
  Nature of Business:         
 

2) Name of Business:         
  Street Address:         
  Telephone No.:         
  Nature of Business:         
 

3) Name of Business:         
  Street Address:         
  Telephone No.:         
  Nature of Business:         
 
NAME OF JOINT VENTURE (If applicable):       
 
ADDRESS:            
 
             
 
PRINCIPAL OFFICE:          
 
OFFICE PHONE:           
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Note:  Attach additional sheets as required 
 

1. Describe the capital contributions by each joint venture entity and accounting thereof. 
 
 
2. Describe the financial controls of the joint venture, e.g., will a separate cost center be established?  

Which venture entity will be responsible for keeping the books?  How will the expense therefore be 
reimbursed?  What is the authority of each joint venture to commit or obligate the order? 

 
 
3. Describe any ownership, options for ownership, or loans between the joint ventures.  Identify 

terms thereof. 
 
 
4. Describe the estimate contract cash flow for each joint venture entity 
 
 
5. To what extent and by whom will the on-site work be supervised? 
 
 
6. To what extent and by whom will the administrative office be supervised? 
 
 
7. Which joint venture entity will be responsible for material purchases including the estimated cost 

thereof?  How will the purchase be financed? 
 
 
8. Which joint venture entity will provide equipment?  What is the estimated cost thereof?  How 

will the equipment be financed? 
 
 
9. Describe the experience and business qualifications of each joint venture entity. 
 
 

10. Submit a copy of all joint venture agreements and evidence of authority to do business in the 
State of Georgia as well as locally, to include all necessary business licenses. 

 
 

11. Percent of small business ownership by each joint venture in terms of profit and loss sharing: 
             

             
  

 
12. The authority of each joint venture entity to commit or obligate the other:    

             
 

13. Number of personnel to be involved in project, their crafts and positions and whether they are 
employees of the small business enterprise, the majority firm or the joint venture:   
            
     _        
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14. Identification of control and participation in venture; list those individuals who are responsible for 
day-to-day management and policy decision-maker, including, but not limited to, those with prime 
responsibility for areas designated below; (use additional sheets if necessary)  

Financial  Supervision 
Name  Race  Sex  Decisions  Field Operation 
            
            
            
            
            

 

In connection with any work that these firms, as a joint venture, might be authorized to 
perform in connection with above captioned contract, we each do hereby authorize representatives of 
the Fulton County Department of Contract Compliance, Departments of Purchasing and Finance, 
under the direction of the County Manger’s Office, to examine, from time to time, the books, records 
and files to the extent that such relate to this County project. 

 

WE DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT 
THE CONTENTS OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT 
WE ARE AUTHORIZED, ON BEHALF OF THE ABOVE FIRMS, TO MAKE THIS AFFIDAVIT 
AND GRANT THE ABOVE PRIVILEGE. 
 

      FOR       
        (Company) 
 

Date:             
        (Signature of Affiant) 
 

             
        (Printed Name) 
 

             
        (Company) 
 

Date:             
        (Signature of Affiant) 
 

             
        (Printed Name) 
 
State of     : 
 
County of    : 
 
 On this   day of   , 20  , before me, appeared    
 
      , the undersigned officer, personally appeared  
 
      , known to me to be the person described in the foregoing 
Affidavit and acknowledge that he (she) executed the same in the capacity therein stated and for the 
purpose therein contained. 
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EXHIBIT – G PRIME CONTRACTOR/SUB-CONTRACTOR UTILIZATION REPORT 
This report is required to be submitted by the tenth day of each month, with a copy of your payment invoice (schedule of values/payment application) to Contract Compliance.  Failure to comply may 
result in the County commencing proceedings to impose sanctions on the successful bidder, in addition to purchasing any other available legal remedy.  Sanctions may include the suspending of any 
payment or part thereof, termination or cancellation of the contract, and the denial to participate in any future contracts awarded by Fulton County. 
REPORTING PERIOD PROJECT NAME: 

  
  

FROM: 
  

  PROJECT NUMBER:   

TO: 
  

  PROJECT LOCATION:   

  
PRIME CONTRACTOR Contract Award 

Date 
Contract Award 

Amount 
Change Order Amount Contract Period % Complete 

to Date 
Name:   

  
          

Address:   
  

          

Telephone #:   
  

          
 

AMOUNT OF REQUISITION THIS PERIOD:  $                                                                                                 
TOTAL AMOUNT REQUISITION TO DATE:  $                                                                                               
  

SUBCONTRACTOR UTILIZATION (add additional rows as necessary)  
Name of Sub-contractor Description of Work Contract 

Amount 
Amount Paid To 

Date 
Amount Requisition 

This Period 
Contract Period 

Starting Date    Ending Date 
              
              
              
              
              
       
       
       

                                                    
TOTALS      

            

  
Executed By:                                                                                                                                                                                                                           
                                                (Signature)                                                                                                               (Printed Name) 
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EXHIBIT H – EQUAL BUSINESS OPPORTUNITY (EBO) PLAN 

 
Non-Discrimination in Contracting & Procurement Policy Statement:  It is the policy of Fulton 
County Government that discrimination against businesses by reason of race, color, gender or national 
origin of the ownership of any such business be prohibited. 
 
Furthermore, it is the policy of the Board of Commissioners that Fulton County Government and all vendors 
and contractors doing business with Fulton County shall provide to all businesses, the opportunity to 
participate in contracting and procurement paid, in whole or in part, with monetary appropriations of the 
Board without regard to the race, color, gender or national origin of the ownership of any such business.  
Similarly, it is the policy of Fulton County Government that the contracting and procurement practices of 
Fulton County Government should not implicate Fulton County as either an active or passive participant in 
the discriminatory practices engaged in by private contractors or vendors who seek to obtain contracts with 
Fulton County.  Refer to the enclosed attachment or section, “Non-Discrimination in Contracting and 
Procurement” for specific requirements. 
 
Equal Business Opportunity Plan (EBO Plan):  In addition to the proposal submission requirements, each 
vendor must submit an Equal Business Opportunity Plan (EBO Plan) with the proposal. The respondent must 
outline a plan of action to encourage and achieve diversity and equality in the available procurement and 
contracting opportunities with this solicitation.  The Plan should be designed to enhance the utilization of 
racial, gender or ethnic groups. 
 
The Plan must identify and include: 

1. Potential opportunities within the scope of work of this solicitation that will be afforded to 
racial, gender or ethnic groups for participation in the solicitation. 

2. Efforts that will be identified to encourage and solicit minority and female businesses for 
opportunities within this solicitation. 

Fulton County encourages joint ventures, teaming, partnering and mentor-protégé relationships with minority 
and female businesses in an effort to achieve contracting and procurement diversity. 
 
Prompt Payment:  The prime contractor must certify in writing and must document on the Department of 
Contract Compliance’s Exhibit G Form (Prime Contractor’s/Subcontractor Utilization Report), that all 
subcontractors, sub-consultants and suppliers have been promptly paid for work and materials and previous 
progress payments received (less any retainage held by the prime contractor prior to receipt of any further 
progress payments). The prime contractor must complete Fulton County OCIP Project Payroll Report Exhibit 
C for all OCIP enrolled subcontractors and sub-consultants, whether they have performed any work or not 
during that time period or not. Exhibits C and G  must be completed and submitted, for the prior month, by 
the 10th of each following month, whether application for payment is made or not.  These forms must 
include information for all OCIP enrolled subcontractors and sub-consultants, whether they have done any 
work or are due any payment during the period covered by the form or not.  The prime contractor shall also 
provide an update schedule, as described in Article 10, and monthly progress photos.  In the event these 
forms, schedules and other materials have not been completed and provided for all time periods up to and 
including the period covered by an application for payment, the application for payment will be returned 
unprocessed to the prime contractor. The prime contractor shall pay all subcontractors, sub-consultants and 
suppliers funds due for said progress payments within forty-eight (48) hours of receipt of payment from 
Fulton County, and must in no event make such payments no later than fifteen (15) days following receipt of 
payment from Fulton County, as provided for by state law. 
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EXHIBIT K - DRAFT AGREEMENT 

Index of Articles 
 

ARTICLE 1.       CONTRACT DOCUMENTS 
ARTICLE 2.       SEVERABILITY 
ARTICLE 3.       DESCRIPTION OF PROJECT 
ARTICLE 4.       SCOPE OF SERVICES 
ARTICLE 5.       DELIVERABLES 
ARTICLE 6.       SERVICES PROVIDED BY COUNTY 
ARTICLE 7.       MODIFICATIONS/CHANGE ORDERS 
ARTICLE 8.       SCHEDULE OF WORK 
ARTICLE 9.       CONTRACT TERM  
ARTICLE 10.     COMPENSATION AND PAYMENT FOR CONTRACTOR SERVICES 
ARTICLE 11.     PERSONNEL AND EQUIPMENT 
ARTICLE 12.     SUSPENSION OF WORK 
ARTICLE 13.     DISPUTES 
ARTICLE 14.     TERMINATION OF AGREEMENT FOR CAUSE 
ARTICLE 15.     TERMINATION FOR CONVENIENCE OF COUNTY 
ARTICLE 16.     WAIVER OF BREACH 
ARTICLE 17.     INDEPENDENT CONTRACTOR 
ARTICLE 18.     RESPONSIBILITY OF DESIGN/BUILDER 
ARTICLE 19.     COOPERATION WITH OTHER CONSULTANTS 
ARTICLE 20.     ACCURACY OF WORK 
ARTICLE 21.     REVIEW OF WORK 
ARTICLE 22.     INDEMNIFICATION 
ARTICLE 23.     CONFIDENTIALITY 
ARTICLE 24.     OWNERSHIP OF INTELLECTUAL PROPERTY AND INFORMATION 
ARTICLE 25.     COVENANT AGAINST CONTINGENT FEES 
ARTICLE 26.     SAFETY AND INSURANCE REQUIREMENTS 
ARTICLE 27.     PROHIBITED INTEREST 
ARTICLE 28.     SUBCONTRACTING 
ARTICLE 29.     ASSIGNABILITY 
ARTICLE 30.     ANTI-KICKBACK CLAUSE 
ARTICLE 31.     AUDITS AND INSPECTORS 
ARTICLE 32.     ACCOUNTING SYSTEM 
ARTICLE 33.     VERBAL AGREEMENT 
ARTICLE 34.     NOTICES 
ARTICLE 35.     JURISDICTION 
ARTICLE 36.     EQUAL EMPLOYMENT OPPORTUNITY 
ARTICLE 37.     FORCE MAJEURE  
ARTICLE 38.     OPEN RECORDS ACT 
ARTICLE 39.  CONTRACTOR COMPLIANCE WITH ALL ASSURANCES OR  

 PROMISES MADE IN RESPONSE TO PROCUREMENT: 
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DRAFT AGREEMENT 
  
This Agreement, made and entered into as of the ______ day of ____________, 2005 by and between 
FULTON COUNTY, GEORGIA a political subdivision of the State of Georgia, hereinafter referred to as 
"COUNTY", and [NAME OF CONTRACTOR] to provide professional engineering and construction 
services to reduce inflow and infiltration in the sanitary sewer system of Fulton County in the State of 
Georgia, hereinafter referred to as "DESIGN/BUILDER" or “CONTRACTOR”: 
 
 WITNESSETH 
 
WHEREAS, COUNTY through its Department of Public Works (hereinafter referred to as the 
DEPARTMENT”) desires to retain a qualified and experienced DESIGN/BUILDER to perform certain 
services regarding Lake Windward Inflow and Infiltration Reduction– S114 (hereinafter, referred to 
as the "Project"). 
 
WHEREAS, DESIGN/BUILDER has represented to COUNTY that it is experienced and has qualified and 
local staff available to commit to the PROJECT and COUNTY has relied upon such representations. 
 
NOW THEREFORE, for and in consideration of the mutual covenants contained herein, and for other good 
and valuable consideration, COUNTY and DESIGN/BUILDER agree as follows: 
 
ARTICLE 1. CONTRACT DOCUMENTS: COUNTY hereby engages DESIGN/BUILDER, and 
DESIGN/BUILDER hereby agrees to perform the services hereinafter set forth.  This Agreement, together 
with  the COUNTY’S request for proposal, acknowledgements, the Agreement, general conditions [where 
applicable], special conditions [where applicable], specifications, addenda, exhibits, drawings [where 
applicable], acceptable portions of DESIGN/BUILDER’S submitted proposal, and change orders shall all 
form essential parts of this Agreement.  The foregoing documents constitute the entire Agreement of the 
parties pertaining to the Project hereof and is intended as a complete and exclusive statement of promises, 
representations, discussions and agreements oral or otherwise that have been made in connection therewith. 
No modifications or amendment to this Agreement shall be binding upon the parties unless the same is in 
writing, conform to Fulton County Policy and Procedure 800-6 governing change orders, is signed by the 
COUNTY’S and the DESIGN/BUILDER’S duly authorized representatives, and entered upon the meeting 
minutes of the Fulton County Board of Commissioners. 
 
If any portion of the Contract Documents shall be in conflict with any other portion, the various documents 
comprising the Contract Documents shall govern in the following order of precedence: 1) the Agreement, 2) 
the RFP, 3) any Addenda, 4) change orders, 5) the exhibits, and 6) portions of DESIGN/BUILDER’S 
proposal that was accepted by the county and made a part of the Contract Documents. 
 
ARTICLE 2. SEVERABILITY:  If any provision of this Agreement is held to be unenforceable for any 
reason, the unenforceability thereof shall not affect the remainder of the Agreement, which shall remain in full 
force and effect, and enforceable in accordance with its terms. 
 
ARTICLE 3. DESCRIPTION OF PROJECT: COUNTY and DESIGN/BUILDER agree the PROJECT is 
as described in Exhibit I, entitled, - “Scope of Services". All exhibits referenced in this Agreement are 
incorporated by reference and constitute an integral part of this Agreement as if they were contained herein. 
 
ARTICLE 4. SCOPE OF SERVICES: Unless modified in writing by both parties in the manner specified in 
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the Agreement, duties of DESIGN/BUILDER shall not be construed to exceed those services specifically set 
forth herein. DESIGN/BUILDER agrees to provide all services, products, and data and to perform all tasks 
described in Exhibit “I” entitled, - “Scope of Services".  All work must be performed in accordance with 
Section 4.0, “Fulton County General Conditions 0700,” and the specifications listed in Section 4.0, contained 
herein. 
 
ARTICLE 5. DELIVERABLES: DESIGN/BUILDER shall deliver to COUNTY all reports, 
specifications, schedules and drawings prepared under the terms of this AGREEMENT that are specified in 
Exhibit I entitled, - “Scope of Services.”  DESIGN/BUILDER shall provide to COUNTY all deliverables 
specified in Exhibit “J” should they not already be covered in Exhibit “I".  Deliverables shall be furnished by 
specified or agreed upon due dates to COUNTY by DESIGN/BUILDER in a media of form that is acceptable 
and usable by COUNTY at no additional cost.  The DESIGN/BUILDER will provide ten (10) copies of the 
prioritization report at each submittal occurrence. 
 
ARTICLE 6. SERVICES PROVIDED BY COUNTY: DESIGN/BUILDER shall gather from COUNTY 
all available non-privileged data and information pertinent to the performance of the services for the Project.  
COUNTY shall have the final decision as to what data and information is pertinent. 
 
COUNTY will hold public meetings and issue notices regarding the scope of this project. 
 
COUNTY has appointed Parsons PM Team, Program and Construction Managers for this project, a  
COUNTY Authorized Representative with respect to work to be performed under this Agreement until 
COUNTY gives written notice of the appointment of a successor. The COUNTY’S Authorized 
Representative shall have complete authority to transmit instructions, receive information, and define 
COUNTY’S policies, consistent with COUNTY rules and regulations. DESIGN/BUILDER may rely upon 
written consents and approvals signed by COUNTY’S Authorized Representative that are consistent with 
COUNTY rules and regulations. 
 
ARTICLE 7. MODIFICATIONS/CHANGE ORDERS: If during the course of performing the Project, 
COUNTY and DESIGN/BUILDER agree that it is necessary to make changes in the Project, such changes 
will be incorporated by written Change Order and/or supplemental agreements to this AGREEMENT. Any 
such Change Order and/or supplemental shall not become effective or binding unless approved by the Board 
of Commissioners and entered on the minutes.  Such modifications shall conform to the requirements of 
Fulton County Policy 800-6, which is incorporated by reference herein. 
 
ARTICLE 8. SCHEDULE OF WORK: DESIGN/BUILDER shall not proceed to furnish such services 
and COUNTY shall not become obligated to pay for same until a written authorization to proceed (Notice to 
Proceed) has been sent to DESIGN/BUILDER from COUNTY. The schedule of work shall begin upon the 
date of Notice to Proceed and continue for the total contract time of seven hundred and thirty (730) calendar 
days.  Services, deliverables and construction shall be furnished in accordance with the time schedule as 
presented in Exhibit “J” entitled, - “Schedule”.  The DESIGN/BUILDER shall begin work under this 
Agreement no later than five (5) days after the effective date of notification to proceed.  
 
ARTICLE 9.  CONTRACT TERMS:   
The term of this Agreement shall commence on the date of issuance of Notice to Proceed and continue for a 
period of 730 calendar days and is subject to and funded through Capital Improvements Funds. Not 
withstanding the foregoing, this Agreement shall continue until Fulton County has received and accepted all 
deliverables, but if the wok is not completed by the contract completion date, liquidated damages will fully 
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apply. 
 
The DESIGN/BUILDER shall begin the Work on the date specified in the Notice to Proceed.  The 
DESIGN/BUILDER shall carry out the Work forward expeditiously with adequate forces and achieve the 
milestones set forth in Exhibit “J” or this Contract shall be subject to termination by the County in addition to 
the imposition of damages set forth herein. 
 
9.1 DAMAGES FOR LATE COMPLETION 
 

 All time limits stated in the Contract Documents are of the essence of the Contract.  The 
DESIGN/BUILDER confirms that the Contract Time is a reasonable period for performing the Work. 
 It is understood and agreed by the DESIGN/BUILDER that failure to meet the time limits shall result 
in damages to the County for which the DESIGN/BUILDER shall be liable, including, but not 
limited to the County’s costs for extended professional services (program management, construction 
management, etc.) and other costs and expenses incurred by the County for failure by the 
DESIGN/BUILDER to meet the time limits. 

 
9.2 The DESIGN/BUILDER and the DESIGN/BUILDER’s surety shall be liable for and shall pay the 

County the sum of five hundred ($500.00) per calendar day as liquidated damages for each calendar 
day of delay beyond the Substantial Completion Date required by Exhibit “J”, adjustment for any 
schedule extensions may be granted by the County by written authorization, until the Work is 
considered substantially complete. This sum represents the amount that is reasonably estimated to be 
incurred by the County for the causes cited in Subparagraph 9.1, as a direct result of the 
DESIGN/BUILDER’s delay, should such delay occur.   This amount is not negotiable and will be 
withheld from progress payments as accrued and projected after the Substantial Completion Date 
required by Exhibit “J”, as adjusted for any schedule extensions that may be granted by the County 
by written authorization. 

  
9.3 The sums which may be paid by the DESIGN/BUILDER for liquidated damages are strictly designed 

to cover the estimated losses to the County as a direct result of possible DESIGN/BUILDER delays 
on the project.  The assessment of liquidated damages in no way limits the amount of damages which 
may be recoverable by the County for the completion of unfinished or defective work performed by 
the DESIGN/BUILDER. 

 
9.4 DELAYS AND EXTENSIONS OF TIME 
 It is hereby understood and mutually agreed by and between the DESIGN/BUILDER and the County 

that the date of beginning and the time for completion of the Work, including any activities to be 
done hereunder are ESSENTIAL CONDITIONS of this Contract; and it is further mutually 
understood and agreed that the Contract Time specified in this Contract shall commence on the date 
specified in the Notice to Proceed.  The County and separate contractors are entitled to rely upon 
such dates which by its acceptance of this Contract, have been agreed upon by the 
DESIGN/BUILDER. 

 
9.4.1 The DESIGN/BUILDER agrees that said Work shall be executed regularly, diligently and 

uninterruptedly at such rate of progress as shall insure full completion thereof within the time 
specified.  It is expressly understood and agreed that the DESIGN/BUILDER has considered all 
contingencies and factors affecting his ability to perform all the Work within the time specified, 
including among others, delays caused by bad weather and other possible delays caused by the 
industrial conditions prevailing in this locality, and after consideration of these factors, he has made 
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an allowance for such factors before agreeing to the completion date specified in the Contract 
Documents, and does, further, agree that all things considered, such completion date is a reasonable 
time for completion of all Work to be performed hereunder, without the need for any extension of 
time or any other reasons than those specified below. 

 
9.4.2 Completion time shall not be extended for normal bad weather.  The following bad weather days per 

month shall be anticipated and included in the contractual time period given for project completion.  
The DESIGN/BUILDER's request for additional time shall only be granted for days beyond those 
listed below for which work was actually significantly impeded or precluded by bad weather.  The 
burden of proof and documentation for such request for additional time beyond the days shown 
below shall rest solely with the DESIGN/BUILDER.  Documentation must clearly show the 
additional weather days are historically unique to the area. No change in Contract Sum will be 
granted by the County for adjustments to the Contract Time due to weather. 

  
January 

 
10 days July 4 days 

February 
 
10 days August 2 days 

March  
 
  7 days September 2 days 

April  
 
  6 days October 2 days 

May 
 
  4 days November 5 days 

June  
 
  3 days December 9 days

 
 9.4.2.1 Requests for time extensions for delays due to severe weather shall normally not be 

processed until after the building is enclosed. 
 
 9.4.2.2 Only those days lost in excess of the cumulative allowable number of bad weather 

calendar days, according to the schedule above, will be considered. 
 

9.4.2.3 Time extensions for time losses due to severe weather conditions will not be considered 
in fractions of less than one-half (1/2) day. 

 
9.4.3 It is further agreed that time is of the essence of each and every portion of this Contract wherein a 

definite and certain length of time is fixed for the performance of any act whatsoever; and where 
under the Contract an additional time is allowed for the completion of any of the Work, the new time 
limit fixed by such extension shall be of the essence of this Contract. 

 
9.4.4 The County or the County’s Authorized Representatives shall not be responsible or liable to the 

DESIGN/BUILDER for compensation, damages, expenses or any other costs as a result of, or due to 
any delays, impact and/or acceleration. 

 
9.4.5 In no event shall delay damages be due resulting from the DESIGN/BUILDER’s submittal of a 

schedule indicating early completion of the Work, regardless of whether such schedule is 
acknowledged or approved by the Construction Manager, which is then followed by the 
DESIGN/BUILDER’s subsequent completion of the Work on a later date but still within the Contract 
Time, regardless of cause. 

 
9.4.6 If the DESIGN/BUILDER is delayed at any time in the progress of the Work by any of the following 

causes, or by any other cause which the Construction Manager determines may cause the delay, then 
the Contract Time may be extended, without cost as a no cost change order, for such time as the 
Construction Manager may determine when the delay in completion of work is due: 
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9.4.6.1 to any preference, priority or allocation order duly issued by Government or the County. 

 
9.4.6.2 to unforeseeable cause beyond the control and without the fault or negligence of the 

DESIGN/BUILDER, restricted to acts of God, or of the public enemy, acts of another 
contractor in the performance of the Contract with the County, fire, floods, epidemics, 
quarantine restrictions, strikes or labor disputes, freight embargoes or other unusual 
delays in transportation, and unusually severe weather in excess of normal weather losses 
allowed in Subparagraph 9.4.3 above. 

 
9.4.6.3 to review the DESIGN/BUILDER’s design submissions by the County beyond the 

milestones provided in Exhibit “J”. 
 
9.4.6.4 to any delays of subcontractors or suppliers occasioned by any of the causes specified 

except that delays occasioned by the failure of the DESIGN/BUILDER, subcontractors, 
or suppliers to issue purchase orders with sufficient lead time to assure delivery by the 
date needed, and production line schedule delays of the product manufacturer, shall not 
be considered grounds for a time extension. 

 
9.4.7 Provided further, that the DESIGN/BUILDER shall, within ten (10) days from the beginning of 

such delay notify the County through the Construction Manager as agent for the County, in writing, 
of the causes of the delay for each delay caused by reasons other than the weather, and provide 
whatever supporting or substantiating information required by the Construction Manager.  The 
Construction Manager shall, where possible, ascertain the facts and extent of the delay or delays for 
time extension, other than those caused by weather, filed by the DESIGN/BUILDER and report his 
findings and recommendations to the County no less frequently than monthly. If the Construction 
Manager recommends a time extension, it shall be documented in a no cost change order.  In cases 
where a time extension is filed, except those that are of a continuing nature and extend beyond the 
normal monthly reporting period stated herein, the Construction Manager shall ascertain the facts 
and render its recommendation within thirty (30) days of the receipt of the final data relating to the 
time extension. 

 
ARTICLE 10.  COMPENSATION AND PAYMENT FOR DESIGN/BUILDER SERVICES:  
Compensation for work performed by DESIGN/BUILDER on PROJECT shall be on the basis of rates shown 
in Section 1.0 (Schedules A, B and C).   
 
The DESIGN/BUILDER may submit to the COUNTY, an invoice, in a form acceptable to the COUNTY and 
accompanied by all support documentation requested by the Construction Manager, for payment and for 
services that were completed during the preceding phase. The COUNTY shall review for approval said 
invoices. The COUNTY shall have the right not to pay any invoice or part thereof if not properly supported, 
not accompanied by an updated project schedule, or if the costs requested or a part thereof, as determined by 
the COUNTY, are reasonably in excess of the actual stage of completion. Disputes concerning the payment of 
submitted invoices shall be resolved pursuant to the dispute process outlined in Article 13. The COUNTY 
shall pay each such invoice or portion thereof as approved, provided that the approval or payment of any such 
invoice shall not be considered to be evidence of the performance of the DESIGN/BUILDER to the point 
indicated by such invoice, or receipt of acceptance by the COUNTY of the services covered by such invoice.  
The COUNTY shall promptly pay any undisputed items contained in such invoices. As a minimum, each 
invoice shall include a narrative report describing the total work accomplished for each phase, an accurate 
updated schedule in both hard copy and approved electronic format, a description of the percentage of total 
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work completed for each schedule line item through the date of the invoice, and an updated draw-down of the 
Task-Discipline Matrix submitted with the DESIGN/BUILDER’S cost proposal. 
 
County will make payments to the DESIGN/BUILDER on the basis of a duly certified and approved estimate 
of the Work completed through the 25th day of each calendar month, as reviewed by the Construction 
Manager, provided the estimate was submitted in accordance with the following requirements: 
 
10.1 The Applications for Payment shall be itemized as directed by the Project Manager.  Applications for 

Payment are to serve as certification by the DESIGN/BUILDER as to the status of the Work.  The 
Design/Builder will be compensated in accordance with the County approved Work Order.  Work 
Orders must use the costs outlined in Schedule B of the Proposal as the basis for repair and 
construction costs where applicable.  The Design/Builder will be compensated based upon Section 
01025 – “Measurement and Payment”.  Engineering and Investigative work will be compensated 
based upon Schedule A of the Proposal as directed and approved by the Project Manager.  Work 
Orders will be paid from the Sewer Repair Cost - Schedule B budget. 

 
10.2 On or prior to the 20th day of each month, the DESIGN/BUILDER will prepare a preliminary, 

itemized Application for Payment for work completed and the value of any stored materials, projected 
through the 25th of the current month, as well as additional information required herein or as the 
County and Construction Manager may require to verify and approve the amount of payment applied 
for.  The DESIGN/BUILDER may be requested and must comply to review the Application for 
Payment with the Construction Manager on the jobsite in order to verify work in place or the location 
of stored materials.  

 
10.3 After the Construction Manager has advised the DESIGN/BUILDER of the acceptability of the 

Application for Payment, and on or before the 25th day of each month, the DESIGN/BUILDER shall 
submit to the Construction Manager an itemized, notarized Application for Payment.  The 
DESIGN/BUILDER shall also submit, if requested, additional documentation, including, but not 
limited to, all sworn statements, waivers and releases of liens and claims, including those required of 
sub DESIGN/BUILDER(s) of any tier as may be requested by the Construction Manager, reflecting 
all retainage, previous Applications for Payment, payment for labor and material, payment for 
materials stored and other documentation and requirements related to Work performed as provided 
elsewhere in the Contract Documents or as required by the Construction Manager. 

 
10.4 Late applications will not be accepted for any reason whatsoever.  If the DESIGN/BUILDER is late 

with its pay application, it will not be processed until the next pay cycle. 
 
10.5 The DESIGN/BUILDER shall submit the Application for Payment in four (4) paper hardcopies and 

one electronic copy on 3 ½ floppy disk or Compact Disk.   Each copy shall display an original 
signature by a duly authorized agent of the DESIGN/BUILDER.  The application shall be generated 
by the use of Microsoft Excel or other application packages acceptable to the Construction Manager.  
All four copies shall be individually notarized. 

 
10.6 The Owner will withhold ten (10) percent of each payment until the DESIGN/BUILDER's contracted 

Work is fifty (50) percent complete.  If the DESIGN/BUILDER's performance is satisfactory, and if 
the DESIGN/BUILDER is on schedule, then at the Construction Manager’s discretion further 
retainage may cease to be withheld, effectively freezing the retainage at five (5) percent of the total 
contract amount until final completion of the Work.  If at any later date, the Construction Manager 
determines that the DESIGN/BUILDER's progress is unsatisfactory in any manner, the Construction 
Manager may reinstate the entire ten (10) percent withholding on the sum of all of the payments made 
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to that date.  The Construction Manager shall be the sole determining party with regards to the 
reinstatement of the entire ten (10) percent retainage.   

 

10.7   At no time during the contract will the DESIGN/BUILDER be allowed to bill for an amount which is 
in excess of the amount of its contract, including all signed and executed change orders. 

 

10.8  As provided in the Contract Documents, payments will be made on account of materials or equipment 
not incorporated in the Work, but delivered and suitably stored at the site, provided such materials are 
stored according to the provisions of the Contract Documents and the satisfaction of the Construction 
Manager.  Sufficient documentation must be provided as determined by the Construction Manager 
before payments will be made. 

 

10.9    The DESIGN/BUILDER shall include with his payment request an itemization of the quantity of such 
materials, and shall document with invoices, Bills of Sale or other documentation acceptable to the 
Construction Manager, the cost of said materials. 

   

10.11   Payment for materials stored at a location off the project site will not be made under any           
circumstance.   

 

10.12  If the DESIGN/BUILDER has made Application for Payment as detailed herein, the Construction 
Manager will confirm the amounts to be paid to the DESIGN/BUILDER, certify each copy by 
original signature, retain one signed copy for its project files, and transmit the remaining copies as 
Certification for Payment to the County. 

 

10.13  The DESIGN/BUILDER may expect payment from the County within forty-five (45) days of the 
Certification by the Construction Manager of the DESIGN/BUILDER's submittal of an Application 
for Payment per Paragraph 1.0 of this Section.  Any follow-up inquiries on the status of payments 
shall be through the Construction Manager.  The DESIGN/BUILDER is not permitted to contact the 
County directly with any payment inquiries.  

 
No approval of any application for progress payment, nor any progress payment, nor any partial or entire use 
of occupancy of the Work or the Project by the County, shall constitute an acceptance of any Work not in 
accordance with the Contract  
 
The prime contractor must certify in writing and must document on the Department of Contract 
Compliance’s Exhibit G Form (Prime Contractor’s/Subcontractor Utilization Report), that all subcontractors, 
sub-consultants and suppliers have been promptly paid for work and materials and previous progress 
payments received (less any retainage held by the prime contractor prior to receipt of any further progress 
payments). The prime contractor must complete Fulton County OCIP Project Payroll Report Exhibit C for all 
OCIP enrolled subcontractors and sub-consultants, whether they have performed any work or not during that 
time period or not. Exhibits C and G  must be completed and submitted, for the prior month, by the 10th of 
each following month, whether application for payment is made or not. These forms must include 
information for all OCIP enrolled subcontractors and sub-consultants, whether they have done any work or 
are due any payment during the period covered by the form or not. The prime contractor shall also provide an 
update schedule, as described in Article 10, and monthly progress photos. In the event these forms, schedules 
and other materials have not been completed and provided for all time periods up to and including the period 
covered by an application for payment, the application for payment will be returned unprocessed to the prime 
contractor. The prime contractor shall pay all subcontractors, sub-consultants and suppliers funds due for said 
progress payments within forty-eight (48) hours of receipt of payment from Fulton County, and must in no 
event make such payments no later than fifteen (15) days following receipt of payment from Fulton County, 
as provided for by state law. 
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DESIGN/BUILDER agrees that the compensation provided within shall be full and final settlement of all 
claims arising against COUNTY for work done, materials furnished, cost incurred or otherwise arising out of 
this AGREEMENT and shall release COUNTY from any and all further claims related to payment for 
services and materials furnished in connection with this AGREEMENT. 
 
COUNTY and DESIGN/BUILDER agree that in the event any agreement provision pertaining to the time of 
payment, the rate of payment, and any rates of interest differs from any provision of the Prompt Pay Act, such 
provision of the Prompt Pay Act is hereby waived and said agreement provision shall control. 
 
County shall not be responsible for any interest penalty for any late payment. 
 
ARTICLE 11.  PERSONNEL AND EQUIPMENT: DESIGN/BUILDER shall identify in writing a project 
manager who shall have sole authority to represent DESIGN/BUILDER on all manners pertaining to this 
contract.   
 
DESIGN/BUILDER represents that it has secured or will secure, at its’ own expense, all equipment and 
personnel necessary to complete this Agreement, none of whom shall be employees of or have any contractual 
relationship with COUNTY. All of the services required hereunder will be performed by DESIGN/BUILDER 
under his supervision and all personnel engaged in the work shall be fully qualified and shall be authorized or 
permitted under law to perform such services. 
 
Key personnel, including subcontractors, engaged in performing services for DESIGN/BUILDER under this 
Agreement are indicated in Exhibit F entitled, - “Key Personnel Listing.” Written notification shall be 
immediately provided to COUNTY upon change or severance of any listed key personnel or subcontractor 
performing services on this Project by DESIGN/BUILDER. No changes or substitutions shall be permitted in 
DESIGN/BUILDER'S key personnel or subcontractor as set forth herein without the prior written approval of 
the COUNTY.  Requests for changes in key personnel or subcontractors will not be unreasonably withheld by 
COUNTY.  Changing of key personnel or subcontractor during the course of this Project shall constitute a 
cause for termination under the terms outlined in Article 14. Termination of Agreement for Cause of this 
Agreement. 
 
DESIGN/BUILDER shall employ those people, who are in responsible charge of supervision on the work 
performed on this Project, duly registered in the State of Georgia in the appropriate area. 
 
DESIGN/BUILDER shall endorse all deliverables including reports, and contract plans.  Such endorsements 
shall be made by a person duly registered for such services by the governing authority authorized by the State 
of Georgia, being in the full employ of DESIGN/BUILDER and responsible for the work prescribed by this 
Agreement. 
 
ARTICLE 12.  SUSPENSION OF WORK: COUNTY may order DESIGN/BUILDER in writing to 
suspend, delay or interrupt all or any part of the work for such period of time as he may determine appropriate 
for the convenience of COUNTY, or for delays caused by third parties not in any away affiliated with the 
DESIGN/BUILDER. The time for completion of the Project shall be extended by the number of days the 
work is suspended. COUNTY shall not be responsible for any claims, damages or cost stemming from any 
delay of the project. 
 
ARTICLE 13. DISPUTES:  Except as otherwise provided in this Agreement, any dispute concerning a 
question of fact arising under this contract which is not disposed of by agreement shall be decided by the 
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COUNTY’S Authorized Representative.  The representative shall reduce the decision to writing and mail or 
otherwise furnish a copy thereof to the DESIGN/BUILDER.  The DESIGN/BUILDER shall have 30 days 
from date of receipt to appeal the decision to the County Manager or his designee by mailing or otherwise 
furnishing to the County Manager or designee, copy of the written appeal.  The decision of the County 
Manager or his designee for the determination of such appeal shall be final and conclusive.  This condition 
shall not be pleaded in any suit involving a question of fact arising under this Agreement, unless the same is 
fraudulent, or capricious, or arbitrary, or so grossly erroneous as necessarily to imply bad faith, or is not 
supported by substantial evidence. In connection with any appeal proceeding under this clause, 
DESIGN/BUILDER shall be afforded an opportunity to be heard and to offer evidence in support of an 
appeal.  Pending any final decision of a dispute hereunder, DESIGN/BUILDER shall proceed diligently with 
performance of the Agreement and in accordance with the Director of Public Works’ decision.  
 
ARTICLE 14.  TERMINATION OF AGREEMENT FOR CAUSE: Either COUNTY or 
DESIGN/BUILDER may terminate work under this Agreement in the event the other party fails to perform in 
accordance with the provisions of the Agreement. Any party seeking to terminate this Agreement is required 
to give thirty (30) days prior written notice to the other party.  Notice of termination shall be delivered by 
certified mail with receipt for delivery returned to the sender. TIME IS OF THE ESSENCE and if the 
DESIGN/BUILDER refuses or fails to perform the work, maintain the scheduled level of effort as proposed 
and described in Exhibit “J” entitled, - Schedule of Work, or any separable part thereof, with such diligence as 
will insure completion of the work within the specified time period, as more thoroughly described in Article 8 
(where Article 8 is a part of the Agreement), or any extension or tolling there of, or fails to complete said 
work within such time.  Failure to maintain the scheduled level of effort as proposed or deviation from the 
aforesaid proposal without prior approval of COUNTY shall constitute cause for termination.  
 
The COUNTY may, by written notice to DESIGN/BUILDER, terminate DESIGN/BUILDER’S right to 
proceed with the Project or such part of the Project as to which there has been delay.  In such event, the 
COUNTY may take over the work and perform the same to completion, by contract or otherwise, and 
DESIGN/BUILDER shall be required to provide all copies of finished or unfinished documents prepared by 
DESIGN/BUILDER under this Agreement to the COUNTY as stated in Exhibit ”I” and Exhibit “J”.  
DESIGN/BUILDER shall be entitled to receive compensation for any satisfactory work completed on such 
documents as reasonably determined by County. Whether or not the DESIGN/BUILDER’S right to proceed 
with the work has been terminated, the DESIGN/BUILDER shall be liable for any damage to the COUNTY 
resulting from the DESIGN/BUILDER’S refusal or failure to complete the work within the specified time 
period, and said damages shall include, but not be limited to, any additional costs associated with the 
COUNTY obtaining the services of another DESIGN/BUILDER to complete the design of the project. 
 
ARTICLE 15.  TERMINATION FOR CONVENIENCE OF COUNTY: Notwithstanding any other 
provisions, COUNTY may terminate this Agreement for its convenience at any time by a written notice to 
DESIGN/BUILDER. If the Agreement is terminated for convenience by COUNTY as provided in this article, 
DESIGN/BUILDER will be paid compensation for those services actually performed. Partially completed 
tasks will be compensated for based on a signed statement of completion to be submitted by 
DESIGN/BUILDER which shall itemize each task element and briefly state what work has been completed 
and what work remains to be done.  
 
ARTICLE 16.  WAIVER OF BREACH:  The waiver by either party of a breach or violation of any 
provision of this Agreement, shall not operate or be construed to be, a waiver of any subsequent breach or 
violation of the same or other provision thereof. 
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ARTICLE 17. INDEPENDENT CONTRACTOR: DESIGN/BUILDER shall perform the services under 
this Agreement as an independent contractor and nothing contained herein shall be constructed to be 
inconsistent with relationship or status. Nothing in this Agreement shall be interpreted or construed to 
constitute DESIGN/BUILDER or any of its agents or employees to be the agent, employee or representative 
of COUNTY. 
 
ARTICLE 18. RESPONSIBILITY OF DESIGN/BUILDER: DESIGN/BUILDER is employed to render a 
professional service only and any payments made to DESIGN/BUILDER are compensation solely for such 
services rendered and recommendations made in carrying out the work. DESIGN/BUILDER shall follow the 
practice of the engineering and construction profession to make findings, opinions, factual presentations, 
professional advice and recommendations. Errors due to DESIGN/BUILDER'S failure to comply with 
standard engineering procedures and standard construction practices shall be corrected in a time frame agreed 
to by COUNTY and at DESIGN/BUILDER'S expense. 
 
ARTICLE 19. COOPERATION WITH OTHER CONSULTANTS: DESIGN/BUILDER will undertake 
the Project in cooperation with and in coordination with other studies, projects or related work performed for, 
with or by COUNTY’S employees, appointed committee(s) or other CONSULTANTS. DESIGN/BUILDER 
shall fully cooperate with such other related CONSULTANTS and COUNTY employees or appointed 
committees. DESIGN/BUILDER shall provide within his schedule of work, time and effort to coordinate with 
other CONSULTANTS under contract with COUNTY.  DESIGN/BUILDER shall not commit or permit any 
act, which will interfere with the performance of work by any other CONSULTANT or by COUNTY 
employees. DESIGN/BUILDER shall not be liable or responsible for the delays of third parties not under its 
control nor affiliated with the DESIGN/BUILDER in any manner. 
 
ARTICLE 20. ACCURACY OF WORK: DESIGN/BUILDER shall be responsible for the accuracy of his 
work and shall promptly correct its errors and omissions without additional compensation. Acceptance of the 
work by the COUNTY will not relieve DESIGN/BUILDER of the responsibility of subsequent corrections of 
any errors and the clarification of any ambiguities. DESIGN/BUILDER shall prepare any plans, report, 
fieldwork, or data required by COUNTY to correct its errors or omissions. The above consultation, 
clarification or correction shall be made without added compensation to DESIGN/BUILDER. 
DESIGN/BUILDER shall give immediate attention to these changes so there will be a minimum of delay to 
others.  
 
ARTICLE 21.  REVIEW OF WORK: Authorized representatives of COUNTY may at all reasonable times 
review and inspect Project activities and data collected under this Agreement and amendments thereto. All 
schedules, reports, drawings, studies, specifications, estimates, maps and computations prepared by or for 
DESIGN/BUILDER, whether in hard copy or electronically, shall be available to authorized representatives 
of COUNTY for inspection and review at all reasonable times in the main office of COUNTY. Acceptance 
shall not relieve DESIGN/BUILDER of its professional obligation to correct, at its expense, any of its errors 
in work. COUNTY may request at any time and DESIGN/BUILDER shall produce progress prints or copies 
of any work as performed under this Agreement. Refusal by DESIGN/BUILDER to submit progress reports 
and/or plans shall be cause for COUNTY, without any liability thereof, to withhold payment to 
DESIGN/BUILDER until DESIGN/BUILDER complies with COUNTY’S request in this regard. 
COUNTY’S review recommendations shall be incorporated into the plans by DESIGN/BUILDER. 
 
ARTICLE 22. INDEMNIFICATION: The DESIGN/BUILDER shall indemnify, defend and hold harmless 
the COUNTY, its officers, agents, employees and successors and assigns and Parsons Pm Team from and 
against any and all liability, loss, damages, claims, suits, liens, and judgments including attorneys fees, of 
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whatever nature, including claims for contributions and/or indemnification, for injuries to or death or any 
person or persons, or damage to property or other rights of any person or persons caused by (1) any failure by 
the DESIGN/BUILDER to perform its obligations under this Agreement; (2) the negligent, intentional or 
willful misconduct of the DESIGN/BUILDER or any of its officers, directors, employees, representatives, 
agents or Subcontractors in connection with this Agreement; (3) DESIGN/BUILDER’S fault; or (4) the 
performance of the DESIGN/BUILDER’S  obligations under this Agreement. The DESIGN/BUILDER shall 
also indemnify the COUNTY to the extent provided elsewhere in this Agreement. DESIGN/BUILDER shall 
not indemnify or hold harmless the COUNTY for the sole acts or omissions of employees or officers of the 
COUNTY.  DESIGN/BUILDER'S obligation to protect, defend, indemnify, and hold harmless, as set forth 
hereinabove, shall also include but not limited to any matter arising out of any actual or alleged infringement 
of any patent, trademark, copyright, or service mark, or any actual or alleged unfair competition 
disparagement of produce or service, or other business tort of any type whatsoever, or any actual or alleged 
violation of trade regulations.  
 
DESIGN/BUILDER further agrees to protect, defend, indemnify and hold harmless COUNTY, its officers, 
agents and employees and Parsons PM Team from and against any and all claims or liability for compensation 
under the Worker's Compensation Act arising out of injuries sustained by any employees of 
DESIGN/BUILDER. These DESIGN/BUILDER’S indemnities shall not be limited by reason of the listing of 
any insurance coverage. 
 
These indemnity provisions are for the protection of the COUNTY indemnities only and shall not establish, of 
themselves, any liability to third parties. The provisions of this ARTICLE shall survive termination of this 
Agreement. 
 
ARTICLE 23. CONFIDENTIALITY:  DESIGN/BUILDER agrees that its conclusions and any reports are 
for the confidential information of COUNTY and that it will not disclose its conclusions in whole or in part to 
any persons whatsoever, other than to submit its written documentation to COUNTY, and will only discuss 
the same with it or its authorized representatives, except as required under this Agreement to provide 
information to the public. Upon completion of this Agreement term, all documents, reports, maps, data and 
studies prepared by DESIGN/BUILDER pursuant thereto and any equipment paid for by COUNTY as a result 
of this Agreement, shall become the property of COUNTY and be delivered to the Director of the 
DEPARTMENT. 
 
Articles, papers, bulletins, reports, or other materials reporting the plans, progress, analyses, or results and 
findings of the work conducted under this Agreement shall not be presented publicly or published without 
prior approval in writing of COUNTY. 
 
It is further agreed that if any information concerning the Project, its conduct results, or data gathered or 
processed should be released by DESIGN/BUILDER without prior approval from COUNTY, the release of 
the same shall constitute grounds for termination of this Agreement without indemnity to 
DESIGN/BUILDER, but should any such information be released by COUNTY or by DESIGN/BUILDER 
with such prior written approval, the same shall be regarded as Public information and no longer subject to the 
restrictions of this Agreement. 
 
ARTICLE 24. OWNERSHIP OF INTELLECTUAL PROPERTY AND INFORMATION: 
DESIGN/BUILDER agrees that Fulton County is the sole owner of all information, data, and materials 
(hereafter “Information”) that are developed or prepared subject to this Agreement. DESIGN/BUILDER or 
any Subcontractor is not allowed to use or sell such Information subject to this AGREEMENT for 
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educational, publication, profit, research or any other purpose without the written and authorized consent of 
the Director of the Department of Public Works. All electronic files used in connection to this Agreement, 
which are by definition, any custom software developed by DESIGN/BUILDER, or commercially available 
software procured by DESIGN/BUILDER, pursuant to this Agreement, (collectively, the “Software”), shall 
be turned over to the COUNTY for its use after termination hereof and DESIGN/BUILDER shall have no 
interest of any kind in such electronic files. Any required licenses and fees for the Software or other required 
materials shall be purchased and/or paid for by DESIGN/BUILDER and registered in the name of the Director 
of the Department of Public Works, if possible. The Software as defined hereunder, specifically excludes all 
software, documentation, information, and materials in which DESIGN/BUILDER has pre-existing 
proprietary rights and/or has otherwise been licensed to DESIGN/BUILDER prior to this Agreement, and any 
upgrades, updates, modifications or enhancements thereto. DESIGN/BUILDER agrees to provide at no cost to 
COUNTY any upgrades to any Software used in connection with this Agreement which may be subsequently 
developed or upgraded for a period of three (3) years from the date of completion of the work under this 
Agreement, except in the case of commercial Software licensed to the COUNTY or Director of the 
Department of Public Works. Any Information developed for use in connection with this Agreement may be 
released as public domain information by the COUNTY at its sole discretion. 
 
ARTICLE 25. COVENANT AGAINST CONTINGENT FEES: DESIGN/BUILDER warrants that no 
person or selling agency has been employed or retained to solicit or secure this Agreement upon an 
Agreement or understanding for a commission, percentage, brokerage or contingent fee, excepting bona fide 
employees maintained by DESIGN/BUILDER for the purpose of securing business and that 
DESIGN/BUILDER has not received any non-COUNTY fee related to this Agreement without the prior 
written consent of COUNTY. For breach or violation of this warranty, COUNTY shall have the right to annul 
this Agreement without liability or at its discretion to deduct from the Contract Price or consideration the full 
amount of such commission, percentage, brokerage or contingent fee. 
 
ARTICLE 26.   SAFETY AND INSURANCE REQUIREMENTS:  Safety guidelines, insurance 
requirements, and OCIP procedures is to meet the guidelines and occur in accordance with Exhibit L – 
“CONTRACTOR SAFETY AND HEALTH MANAGEMENT PROCESS”, Exhibit M – “INSURANCE” , 
and Exhibit N  - “SAFETY”. 
 
ARTICLE 27. PROHIBITED INTEREST:  
 

Section 27.1 Conflict of Interest: DESIGN/BUILDER agrees that it presently has no interest and shall 
acquire no interest direct or indirect, which would conflict in any manner or degree with the 
performance of its service hereunder. DESIGN/BUILDER further agrees that, in the 
performance of the Agreement, no person having any such interest shall be employed. 

 
Section 27.2 Interest of Public Officials: No member, officer or employee of COUNTY during his tenure 

shall have any interest, direct or indirect, in this Agreement or the proceeds thereof. 
 
ARTICLE 28. SUBCONTRACTING:  Except as identified in Exhibit - “Key Personnel Listing”, 
DESIGN/BUILDER shall not subcontract any part of the work covered by this Agreement or permit 
subcontracted work to be further subcontracted without prior written approval of COUNTY. 
 
ARTICLE 29. ASSIGNABILITY:  DESIGN/BUILDER shall not assign or subcontract this Agreement or 
any portion thereof without the prior expressed written consent of COUNTY. Any attempted assignment 
(including factoring arrangements) or subcontracting by DESIGN/BUILDER without the prior expressed 
written consent of COUNTY shall at COUNTY’S sole option terminate this Agreement without any notice to 
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DESIGN/BUILDER of such termination. DESIGN/BUILDER binds itself, its successors, assigns, and legal 
representatives of such other party in respect to all covenants, Agreements and obligations contained herein. 
 
ARTICLE 30. ANTI-KICKBACK CLAUSE: Salaries of engineers, surveyors, draftsmen, clerical and 
technicians performing work under this Agreement shall be paid unconditionally and not less often than once 
a month without deduction or rebate on any account except only such payroll deductions as are mandatory by 
law. DESIGN/BUILDER hereby promises to comply with all applicable "Anti-Kickback" Laws, and shall 
insert appropriate provisions in all subcontracts covering work under this Agreement. 
 
ARTICLE 31. AUDITS AND INSPECTORS:  At any time during normal business hours and as often as 
COUNTY may deem necessary, DESIGN/BUILDER shall make available to COUNTY and/or 
representatives of the COUNTY for examination all of its records with respect to all matters covered by this 
Agreement. 
 
It shall also permit COUNTY and/or representative of the COUNTY to audit, examine and make copies, 
excerpts or transcripts from such records of personnel, conditions of employment and other data relating to all 
matters covered by this Agreement. DESIGN/BUILDER'S records of personnel, conditions of employment, 
and financial statements (hereinafter "Information") constitute trade secrets and are considered confidential 
and proprietary by DESIGN/BUILDER. To the extent COUNTY audits or examines such Information related 
to this Agreement, COUNTY shall not disclose or otherwise make available to third parties any such 
Information without DESIGN/BUILDER'S prior written consent unless required to do so by a court order. 
Nothing in this Agreement shall be construed as granting COUNTY any right to make copies, excerpts or 
transcripts of such Information outside the area covered by this Agreement without the prior written consent 
of DESIGN/BUILDER. DESIGN/BUILDER shall maintain all books, documents, papers, accounting records 
and other evidence pertaining to costs incurred on the Project and used in support of its proposal and shall 
make such material available at all reasonable times during the period of the Agreement and for three years 
from the date of final payment under the Agreement, for inspection by COUNTY or any reviewing agencies 
and copies thereof shall be furnished upon request and at no additional cost to COUNTY. 
DESIGN/BUILDER agrees that the provisions of this Article shall be included in any Agreements it may 
make with any subcontractor, assignee or transferee. 
 
ARTICLE 32. ACCOUNTING SYSTEM: DESIGN/BUILDER shall have an accounting system, which is 
established, and maintaining in accordance with generally accepted accounting principles. 
DESIGN/BUILDER must account for cost in a manner consistent with generally accepted accounting 
procedures, as approved by Fulton County. 
 
ARTICLE 33. VERBAL AGREEMENT:  No verbal agreement or conversation with any officer, agent or 
employee of COUNTY either before, during or after the execution of this Agreement shall affect or modify 
any of the terms of obligations herein contained, nor shall such verbal agreement or conversation entitle 
DESIGN/BUILDER to any additional payment whatsoever under the terms of this Agreement. All changes to 
this shall be in writing and the form of a change order approved by the COUNTY, and entered on the Minutes 
of the Board of Commissioners. 
 
ARTICLE 34. NOTICES: All notices shall be in writing and delivered in person or transmitted by certified 
mail, postage prepaid. 
 
Notice to the COUNTY, shall be addressed as follows: 
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T.K. Equels, Assistant Director 
141 Pryor Street, S.W., Suite 6001 
Atlanta, Georgia 30303 

 
Notices to DESIGN/BUILDER shall be addressed as follows: 
 
 Contact Name 
 Name of DESIGN/BUILDER 
 Address of DESIGN/BUILDER 
 Phone Number of DESIGN/BUILDER 
  
ARTICLE 35. JURISDICTION:  This Agreement shall be administered and interpreted under the laws of the 
State of Georgia. Jurisdiction of litigation arising from this Agreement shall be in that state.  If any part of this 
Agreement is found to be in conflict with applicable laws, such part shall be inoperative, null and void insofar 
as it is in conflict with said laws, but the remainder of this Agreement shall be in full force and effect. 
 
Whenever reference is made in the Agreement to standards or codes in accordance with which work is to be 
performed, the edition or revision of the standards or codes current on the effective date of this Agreement 
shall apply, unless otherwise expressly stated. 
 
ARTICLE 36.  EQUAL EMPLOYMENT OPPORTUNITY: During the performance of this Agreement, 
DESIGN/BUILDER agrees as follows: 
 

Section 36.1 DESIGN/BUILDER will not discriminate against any employee or applicant for employment 
because of race, creed, color, sex or national origin; 

 

Section 36.2 DESIGN/BUILDER will, in all solicitations or advertisements for employees placed by, or 
on behalf of, DESIGN/BUILDER state that all qualified applicants, will receive 
consideration for employment without regard to race, creed, color, sex or national origin; 

 

Section 36.3 DESIGN/BUILDER will cause the foregoing provisions to be inserted in all subcontracts for 
any work covered by the Agreement so that such provision will be binding upon each 
subcontractor, provided that the foregoing provisions shall not apply to contracts or 
subcontracts for standard commercial supplies or raw materials. 

 
ARTICLE 37. FORCE MAJEURE: Neither COUNTY nor DESIGN/BUILDER shall be deemed in 
violation of this AGREEMENT if either is prevented from performing its obligations hereunder for any 
reason beyond its control, including but not limited to acts of GOD, civil or military authority, act of public 
enemy, accidents, fires, explosions, earthquakes, floods or catastrophic failures of public transportation, 
provided however, that nothing herein shall relieve or be construed to relieve DESIGN/BUILDER from 
performing its obligations hereunder in the event of riots, rebellions or legal strikes. 
 
ARTICLE 38.  OPEN RECORDS ACT:  The Georgia Open Records Act, O. C.G.A. Section 50-18-70 et 
seq., applies to this AGREEMENT. The DESIGN/BUILDER acknowledges that any documents or 
computerized data provided to the COUNTY by the DESIGN/BUILDER may be subject to release to the 
public. The DESIGN/BUILDER also acknowledges that documents and computerized data created or held by 
The DESIGN/BUILDER in relation to the Agreement may be subject to release to the public, to include 
documents turned over to the COUNTY. The DESIGN/BUILDER shall cooperate with and provide assistance 
to the COUNTY in rapidly responding to Open Records Act requests. The DESIGN/BUILDER shall notify 
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the COUNTY of any Open Records Act requests no later than 24 hours following receipt of any such requests 
by the DESIGN/BUILDER. The DESIGN/BUILDER shall promptly comply with the instructions or requests 
of the COUNTY in relation to responding to Open Records Act requests.  
 
ARTICLE 39. DESIGN/BUILDER'S COMPLIANCE WITH ALL ASSURANCES AND/OR 
PROMISES MADE IN RESPONSE TO PROCUREMENT:  Should any proposer (bidder) submit a 
response to the County promising to provide a certain level of service for either the scope of work, MFBE 
participation, or any other matter, including where such promise or assurance is greater than what is required 
by the procurement documents, and should this response containing the promise or assurance be accepted by 
the County and made a part of the Contract Documents, then this degree or level of service promised by the 
proposer (bidder) relating to the scope of work, MFBE participation, or other matter shall be considered to be 
a material part of the Agreement between the proposer (bidder) and the County, such that the proposer’s 
(bidder’s) failure to provide the agreed upon degree or level of service or participation shall be a material 
breach of the Agreement giving the County just cause to terminate the Agreement for cause, pursuant to 
Article 14 of the Agreement.  
 

 [SIGNATURES ON NEXT PAGE] 
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WITNESS WHEREOF, each of the parties hereto has caused Agreement to be executed and  
delivered on this, the _______ day of __________________, 2005. 
 
 
 
Attest:      [DESIGN/BUILDER] 
 
 
 
________________________________ By: ___________________________________ 
 
Title: __________________________ 
 
Seal (Affix) 
 
Attest:       FULTON COUNTY, GEORGIA 
 
 
________________________________  By: _________________________________________ 
Mark Massey, Clerk to the Commission   Karen C. Handel, Chairman, Board of Commissioners 
 
 
 
APPROVED AS TO FORM:   APPROVED AS TO CONTENT: 
 
 
By: _____________________________  By:_________________________________________ 
      Office of County Attorney         Department of Public Works 
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SAMPLE FINAL AFFIDAVIT 
 
 
TO FULTON COUNTY, GEORGIA 
 
I, _________________________, hereby certify that all suppliers of materials, equipment and service, 
subcontractors, mechanic, and laborers employed by ________________________ or any of his 
subcontractors in connection with the design and/or construction of ____________ at Fulton County  have 
been paid and satisfied in full as of _____________, 20___, and that there are no outstanding obligations or 
claims of any kind for the payment of which Fulton County on the above-named Project might be liable, or 
subject to, in any lawful proceeding at law or in equity. 
 
 
 

_________________________________ 
Signature 

 
 

 
_________________________________  
Title 

 
 
 
Personally appeared before me this ___________ day of _____________________20_____.  
___________________________________, who under Oath deposes and says that he is,  
___________________________of the firm of _______________________, that he has read the above 
statement and that to the best of his knowledge and belief same is an exact true statement. 
 
 
 

___________________________ 
Notary Public 

 

Commission expires: 
___________________________ 

 
 

 

My Commission expires: 
 
____________________________ 
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SECTION 4 
CONTRACT EXHIBITS 

 
SECTION 4.0   CONTRACT EXHIBITS 

 
EXHIBIT I – SCOPE OF SERVICES 

 
This project consists of inspecting, evaluating and repairing the sewer systems in sub-basins BC48, BC49, 
BC50, BC51, and BC52 for the sole purpose of reducing inflow and infiltration.  DESIGN/BUILDER, 
engineer, contractor, and design/builder are all used interchangeably within all of the Contract Exhibits and 
are defined as “Design/Builder.”   
 
Although, there is no pre-set goal or projected amount of flow removal for this project, the intent of this 
project is to identify, report, repair and eliminate the sewer system defects that contribute quantities of I&I 
into the system.  There are no known SSO locations within this area.  However, the DESIGN/BUILDER will 
have the opportunity to interview Public Works staff for operation and maintenance answers.  The project 
Focus Area is sub-basins BC48, BC49, BC50, BC51, and BC52 as shown in Drawing A.  
 
The selected DESIGN/BUILDER will be responsible for the following tasks: 
 
Task A   Research of Records 
 
The Design/Builder is responsible for reviewing reports, plans, as-built drawings, the Fulton County SSES 
Program, and maintenance activities to delineate the sewer system in the Lake Windward Focus Area, sub-
basins BC48, BC49, BC50, BC51, and BC52.  Fulton County has GIS records for sewer systems in the 
focus area; however, this information is not complete.  The County’s information is 85% complete and 15% 
of the system is new and is not documented in Drawing A (attached). The Design/Builder may interview 
County staff and the O&M contractors to further delineate the sewer systems. 
 
Task B   Field Investigation and Analysis 
 
The Design/Builder will investigate and evaluate the sewer system within the Focus Area to meet the 
objectives of this project.  The Design/Builder may use any or all, of the following techniques as necessary 
when performing the evaluations: 
 

1. Flow Monitoring 
2. Smoke Tests 
3. Manhole Assessments 
4. Dye Testing 
5. Isolation Flow Tests 
6. CCTV (to be paid out of Schedule B) 

 
Where investigative efforts are undertaken, the contractor shall notify the County of any residents and/or 
businesses that are illegally connected to the sewer.  At its discretion, the County may approve or deny 
the Work Order to disconnect the resident or business from the sewer. 
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The Contractor will be required to provide and completely install thirteen (13) ADS Model 4000 flow 
meters or approved equal, for the Lake Windward Focus Area.   The DESIGN/BUILDER must maintain 
each meter to ensure its accuracy pursuant to manufacturer’s specifications.  The DESIGN/BUILDER 
must submit to the County monthly readings from each flow meter. The DESIGN/BUILDER will install a 
permanent phone line to each of the flow meters such that data can be collected via the Telephone system 
using remote access.  Data collection, storage, and reporting must be capable of being conveniently 
imported, transferred or converted into the Excel and/or Access database formats.  At a minimum, the 
output of the monitoring program shall be capable of generating/producing quantity in a manner 
consistent with calculating flow for the continuity flow for the continuity equation, which is as follows: 
 

Q = A * V, or Flow Rate = Area * Average Velocity    (Respectively) 
 
Q= Flow Rate 
A=Area 
V=Average Velocity 

 
All quantity figures shall be expressed in units of MGD (million gallons per day).  The accuracy of flow 
readings must meet a standard of within plus or minus ten percent (10%).  The flow monitors will be installed 
and calibrated by the DESIGN/BUILDER and at the end of the project become the property of Fulton County. 
 
The County does not own any rain gauges in the Lake Windward Sewer Basin.  Rainfall should also be 
monitored by the DESIGN/BUILDER within this area.   
 
Task C   Work Order Development 
 
Each sewer repair associated with Inflow and Infiltration effort will be detailed and authorized using a work 
order process.  All Work Orders will include: 
 

1. The identification of defects and its associated Inflow and Infiltration contribution as determined by 
the DESIGN/BUILDER. 

2. The proposed type of repairs and the estimated duration of the repair. 
3. Estimated repair cost and the cost per gpm of Inflow and Infiltration reduced.   
4. A drawing identifying the defects and proposed repairs. 
5. Photos and video on a CD identifying the sewer defects. 
6. Updated Project Schedule listing each line item in the work order and appropriately resource loaded 

and cost loaded. 
 
Upon identifying defects with obvious large contributors of Inflow and Infiltration, the DESIGN/BUILDER 
will immediately add said defect to the next work order to be submitted to the County for approval.  Each 
work order will be signed and stamped by a Georgia State Licensed PE.  The work orders will then be 
reviewed by the Construction Manager and then the County.  Once approved, the Design/Builder will sign 
and accept the work order as their Notice to Proceed for each repair.  If there is a circumstance where the 
work order quantities are under estimated, and the Construction Manager concurs, after the work order is fully 
approved, the Construction Manager may approve an increase of 10% of the work order value.   
 
Easements obtained by the County will be attached to all work orders by the DESIGN/BUILDER.  The 
DESIGN/BUILDER will receive all easements in the focus area at the pre-construction meeting. 
 
The DESIGN/BUILDER shall create 75 work orders.  Each work order should be worth approximately 
$50,000 unless specified otherwise by the Construction Manager.  
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Within one month after the completion of each work order the following three (3) actions must occur: 
 

1. The DESIGN/BUILDER must accompany the Construction Manager to present all completed work 
to the Construction Manager for acceptance 

2. The DESIGN/BUILDER must submit to the Construction Manager photos and/or video (as required 
by the specifications) of the completed work. 

3. The DESIGN/BUILDER must sign the work order verifying the work to be complete. 
 
Each work order will contain an Inspection & Test Plan for all repair activities on the work order.  The 
Inspection & Test Plan will list any and all third party inspections and will allow the Construction Manager to 
identify, hold, and witness inspection points, if any.  Construction activities shall not proceed until the 
inspection & test plan is accepted. 
 
The DESIGN/BUILDER will provide an individual cost estimate to repair each defect.  The 
DESIGN/BUILDER will use the unit costs provided on Schedule B where applicable.  If the 
DESIGN/BUILDER proposes a repair not listed in Schedule B, the DESIGN/BUILDER will get three quotes 
from suppliers and manufacturer’s (as appropriate). The DESIGN/BUILDER will be compensated based upon 
the approved cost estimate. 
 
Task D   Sewer Repairs 
 
The work to be performed consists of furnishing all labor, material and equipment necessary for the sewer 
repairs solely to reduce I&I in the Focus Area.  The DESIGN/BUILDER must have a full time superintendent 
to oversee all repair work.  The superintendent will supervise and oversee, site preparation, construction, 
cleanup, and safety.  The superintendent must be OSHA trained to supervise construction activities.    
 
Each week for the duration of the project DESIGN/BUILDER must submit to the Construction Manager an 
Inspection Schedule that outlines the next week’s inspection activities.  Inspection activities include but are 
not limited to: all testing (i.e. concrete slump tests, vacuum testing, compaction testing, etc.), installation of 
rock or stone, clearing, manhole preconditioning, etc.  The Inspection Schedule will be submitted via fax and 
email by 5:00pm on every Thursday for the next week’s inspection activities.  The Inspection Schedule will 
be in MS Excel or MS Project format.        
 
The DESIGN/BUILDER will submit a Submittal Register at the Preconstruction Meeting.  The Submittal 
Register will list all of the project’s anticipated submittals and deliverables.  The Submittal Register will 
include but is not limited to the following information: the contract specification that references the submittal, 
the submittal description, the anticipated date of the submittal, and any relevant comments.  The 
DESIGN/BUILDER will maintain the Submittal Register and bring an updated version to each project 
meeting. 
 
The DESIGN/BUILDER will have full access to a construction office within the project focus area.  The 
office location will be determined after the Notice to Proceed is given.  Schedule B funds may be utilized thru 
the work order process to compensate the DESIGN/BUILDER for the rental of a construction office and 
furnishings.  The office will be equipped with DSL internet access, a phone line, a fax line, internal lighting, 
electricity, a water cooler, and a half size refrigerator.  
 
Sewer Repairs are to be done in accordance with the corresponding specifications presented in Section 00900 
through 02730.  All Sewer work orders and repairs MUST be completed and accepted by the construction 
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manager on or by the substantial completion date listed in Exhibit J (30 calendar days prior to the contract 
completion date). 
 
 
 
Task E  Prioritization Report 
  
The Design/Builder will create and submit 10 copies of a Prioritization Report.  The Prioritization Report 
must include the following sections: 
 
1.1 Flow Analysis 
This section will include a map that describes the location of every flow monitor and rain gauge in the focus 
area. This section will present the results and conclusions of the flow monitoring data, rain gauge data, smoke 
tests, flow isolation test, dye tests, and CCTV.  This section should also discuss surface water and the 100-
year flood plain and their relevance to reducing I&I in the sewers.  Lastly, this section will include a set of 
maps that delineates the area where smoke tests, dye tests, CCTV, flow isolation tests, and any other 
investigation work occurred. 
 
1.2 List of Defects 
This section will present a list of all the sewer system defects and sources of I&I obtained from the field 
investigation effort.  Each defect will be associated with an estimated I&I flow calculated by the 
DESIGN/BUILDER.  Sewer defects and repairs will be prioritized by the estimated I&I flow with no 
consideration to structural or mechanical defects.  This section will include a map presenting each defected. 
 
1.3 Repairs 
This section will recommend the type of repair for each defect.  The DESIGN/BUILDER will choose from 
the pre-selected Schedule B items in this contract for the method for fixing the defects.  Under unique 
circumstances and proper documentation, the DESIGN/BUILDER may recommend a repair type not listed in 
the contract; however, in this case the DESIGN/BUILDER will create the specifications and provide a 
detailed cost estimate.  This section will include a map presenting each proposed repair. 
 
Sewer Service Connections:  All connections which are not according to Fulton County Standards or 
which convey either surface water or ground water into the sewer system shall be considered illegal and 
reported to the County.  “Hammer taps” into sewer pipes are illegal.  Open inside drops greater than 30” 
vertically are illegal.  Manhole-pipe connections shall be made with a flexible water-tight connection to 
allow for settlement. 
 
1.4 Work Order Sheets 
Work orders must be generated in accordance with Task C “Work Order Development”.  Each sewer repair 
effort will be authorized using a work order process.  This section will include the work orders proposed to 
reduce I&I in the focus Area.  Each work order should be worth approximately $50,000.  The 
DESIGN/BUILDER will create most work orders as part of the prioritization report.  Other work orders may 
be generated as sewer defects are identified.  Each work order will be signed by a Georgia State Licensed PE. 
 The work orders will then be reviewed by the Construction Manager, Project Manager and then the County.  
Once approved, the DESIGN/BUILDER will sign and accept the work order as their Notice to Proceed for 
each repair.   
 
1.5 Field Photos and Daily Reports 
Field notes, photos, daily reports and all other supporting documents for repairs must be submitted to the 
Program Construction Manager on a weekly basis.  
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Task F   Final Report and Documentation of Inflow and Infiltration Reduction 
 
The Prioritization Report will be completely updated with all of the work orders approve and repairs made.  
Two sections will be added to the Preliminary Finding Report.   
 
1.  A section that documents the repairs made to the sewer system shall be added to the Preliminary 

Finding Report.  This section shall include a map that displays the flow monitors, rain gauges, 
defects, repairs.  The foregoing shall serve as the record documents.  The Repairs should be 
documented in GIS format (shape file format).  Hard copies and soft copies of the GIS maps will be 
delivered to the County.  The shape file will store information about the repair such as: type of repair 
made, sewer or manhole ID, when the repair was made, and measurements of the repaired structure. 

 
1. The DESIGN/BUILDER will perform flow monitoring for the duration of the project.  At the 

substantial completion date, the DESIGN/BUILDER shall collect the final flow monitoring data and 
calculate the final result of Inflow and Infiltration reduction effort.    

 
Task G   Project Schedule 
 
The DESIGN/BUILDER will create, maintain and submit a detailed project schedule that will outline all 
project tasks and major milestones e.g. research, analysis, construction.  The project schedule will list each 
line item on all work orders.  The project schedule will show a critical path and must resource and cost load 
each task.  This project schedule will be submitted via an electronic copy and hard copy with each pay 
application or invoice.  The electronic deliverable will be in MS Project 2000 format or later.  The project 
schedule should also show a baseline schedule (initially approved schedule), progress bars and a clear critical 
path.  
 
The DESIGN/BUILDER will submit the project schedule to the Construction Manager ten (10) calendar days 
after the Notice to Proceed.  The Construction Manager must accept the project schedule before the 
DESIGN/BUILDER will be allowed to proceed.  The DESIGN/BUILDER will load all of the items on 
Schedule A, Schedule B, and Schedule C in the resources of the project schedule and appropriately apply each 
to all tasks.  The DESIGN/BUILDER will bring an updated copy of the project schedule to each biweekly 
project progress meeting.  In the event that the project meeting is canceled, the DESIGN/BUILDER will 
email the schedule to the Construction Manager on the date of the meeting. 
 
Task H   Progress Meetings and Meeting Minutes 
 
Project progress meetings will be held bi-weekly for the duration of the project.  The DESIGN/BUILDER 
will be responsible for attending each meeting and recording and submitting the progress meeting minutes.  
Two (2) days after each bi-weekly progress meeting, the Design/Builder will submit a draft of the minutes for 
the Construction Manager’s approval.  Once approved, the Construction Manager will distribute the minutes.  
The DESIGN/BUILDER shall bring a revised updated schedule to each progress meeting.  The schedule 
should show progress on each task. 
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The DESIGN/BUILDER will bring three paper copies and one electronic copy of the biweekly report to each 
meeting.  The report will contain the following information: 
 
The work performed during the last two weeks. 
The work to be performed during the next three weeks. 
The updated Submittal Register. 
An updated Inspection Schedule (spreadsheet or MS project format). 
An updated Project Schedule. 

 
 
 
 
 
 
 
 
 

LAKE WINDWARD I/I REDUCTION WORK ORDER COVER FORM 
 
WORK ORDER NO:______________________________________   DATE:________________________________________ 
 

ENGINEER:_________________________________________CONTRACTOR:________________________________ 

PROJECT NO:  

PHYSICAL LOCATION:   (SEE MAP ATTACHED) 

PROPERTY OWNER:   (SEE ATTACHED EASEMENTS) 

PARCEL ID:   (SEE ATTACHED SCHEDULE OF PARCEL IDs) 

DESCRIPTION OF WORK  

STRUCTURE & STRUCTURE ID:   (SEE ATTACHED LIST OF STRUCTURES AS IDENTIFIED BY STRUCTURE ID) 

ESTIMATED TOTAL I&I (THIS WORK 
ORDER): 

   

TYPE OF REPAIR:  

TOTAL WORK ORDER COST:  

ESTIMATED COST/ESTIMATED 
TOTAL I&I) 

 

SPECIFICATIONS/NOTES:  

All work, materials and measurements is to be performed in accordance with the terms and conditions of the original contract and/or the standard 
specifications and attached special provisions.  The payments and/or time specified and agreed to in this order include every claim by the Contractor for 
payment or schedule with respect to the work described herein. 
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RECOMMENDED BY: SIGNATURE: DATE: 

ENGINEER, PE        

APPROVED BY: SIGNATURE: DATE: 

CONSTRUCTION MGR.     

PROJECT MGR.     

FULTON CO.  PUBLIC WORKS        

ACCEPTED BY: SIGNATURE: DATE: 

CONTRACTOR   

WORK COMPLETED & ACCEPTED CM SIGNATURE: DATE: 
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EXHIBIT J – SCHEDULE 
  
The following are the major milestones for the Design/Builder.   
 
 
MILESTONE SCHEDULE  
Issue Notice to Proceed (NTP) Issued within 90 business days after award of contract. 
Submit Project Schedule 10 calendar days after notice to proceed (NTP) date. 
Submittal Register 10 calendar days after notice to proceed (NTP) date. 
Prioritization Report 170 calendar day after the notice to proceed (NTP) date. 
*Substantial Completion 30 calendar days prior to project completion date. 
Final Report and Documentation of 
Inflow and infiltration Reduction 

15 calendar day prior to the project completion date. 

Last Day to submit work orders  400 calendar days after notice to proceed (NTP) date. 
Project Completion Date 730 calendar days after notice to proceed (NTP) date. 
Progress Meetings Bi-weekly deliverable 
Updated Project Schedule Submittal Bi-weekly deliverable 
Bi-weekly Progress Reports Bi-weekly deliverable 
Inspection Schedule Weekly deliverable 
Project Close-out Meeting #1 30 calendar days prior to project completion date. 
Project Close-Out Meeting #2 15 calendar days prior to project completion date. 
  
*Substantial completion is defined as:  having all approved sewer repairs complete and accepted by the 
Construction Manager. 
 
Work Orders, submittals, and deliverables will be reviewed and returned to the DESIGN/BUILDER within 9 
calendar days of receipt save the Prioritization Report.  The Prioritization Report will be reviewed and 
returned to the DESIGN/BUILDER within 15 calendar days of receipt. 
 (END OF EXHIBIT J) 
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EXHIBIT L 
 

CONTRACTOR SAFETY & HEALTH MANAGEMENT PROCESS 
SAFETY POLICY STATEMENT 

 
It is the policy of Fulton County to establish a comprehensive accident and loss prevention process for all 
Capital Projects implemented by Fulton County or its agents. 
 
The goals of this comprehensive accident and loss prevention process are as follows: 
 

• To prevent personal injury, property damage, and injury to the public. 
• To implement safety and loss prevention processes as critical elements in the complete design 

and build process. 
• To establish a proactive safety and health process that complies with all laws, regulations, 

consensus standards, and good management practices. 
• To have the Contractors partner with Fulton County in the implementation of a Safety and Loss 

Prevention Process and Owner Controlled Insurance Program to minimize loss potential and to 
minimize risk. 

 
Fulton County requires safety, health and loss prevention requirements and expectations to be included in 
project design, in the invitation to bid, in bid award and project meetings, and in the post job evaluations.  The 
Contractor is required to develop and submit a project safety and health program for acceptance by Fulton 
County prior to Notice to Proceed. The Contractor is required to implement these requirements, and develop a 
management system to ensure compliance following the safety and health process outlined in this document 
and the bid documents. 
 
The Contractor and other entities placed under contract with Fulton County will be obligated to implement, 
adhere to and enforce this Policy.  The safety and health of the Contractor’s employees, Sub-Contractors, and 
the public are the sole responsibility of the Contractor.  The County may use and direct designated 
Representatives to implement and enforce this policy.  Failure of the Contractor to comply with this policy 
or any Safety related obligations may be grounds for contract termination. 
 
Safety Professionals, Fulton County’s designated Representative and Insurance Carrier will periodically 
inspect all Fulton County construction projects to identify safety hazards and make recommendations to 
resolve the issues.  Contractor will be responsible for abating the identified issues in a timely manner, and 
submitting written description of corrective action within 48 hours to Fulton County designated 
Representatives.  Failure to bring timely resolution to the issues may result in work stoppage at Contractor’s 
expense. 
 
Prior to commencing work under this contract, Contractor’s Project Manager and Project Superintendent shall 
attend a Pre-Construction Meeting and Safety Pre-Planning meeting to address insurance and safety 
issues/requirements. 
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CONTRACTOR SAFETY & HEALTH MANAGEMENT PROCESS 
 

 
1.0 NOT USED 
 
2.0 REFERENCES 

 
1.1 Occupational Safety and Health Regulations (OSHA)  29CFR1910 and 29CFR1926 
1.2 Environmental Protection Agency Regulations (EPA) 40CFR 
1.3 Fulton County Safety and Health and Requirements 
1.4 Georgia Department of Transportation Regulations and Requirements 
1.5 US Department of Transportation Requirements 
1.6 Manual of Uniform Traffic Control Devices for Streets and Highways (ANSI D6.1) 
1.7 Georgia Department of Natural Resources Environmental Protection Division Regulations 

 
Safety rules and regulations will be followed using federal, state or local regulations in force. Should 
a Contractor’s rule be in use which is more effective, the most stringent rule or regulation will be 
enforced by the Contractor, Sub-Contractor’s and Fulton County designated Safety Representative(s). 

 
3.0 RESPONSIBILITY 

 
The Contractor receiving the bid has the ultimate responsibility for the safety and health of all Sub-
Contractors, all employees on the project, and the general public and complying with all governmental 
regulations and requirements (OSHA, EPA, DOT, state, local).  Nothing contained herein shall relieve 
the Contractor or any Sub-Contractor of such responsibility or liability. 

 
4.0 PROCEDURE 

 
4.1 The Contractor and each Sub-Contractor must implement a written safety and health prevention 

process and program following the guidelines contained in this document and in any other 
relevant portion of the Contract Documents. This program must be accepted by Fulton County or 
its Representatives prior to Notice to Proceed. 

 
4.2 The Contractor and each Sub-Contractor must implement a drug and alcohol policy following the 

guidelines contained in this document and in the bid specific actions. This program must be 
accepted by Fulton County or its Representatives prior to Notice to Proceed. 

 
4.3 The Contractor must designate a person responsible for site safety.  Each Sub-Contractor must 

designate a person responsible for site safety. 
 

4.4 Not Used. 
 

4.5 Contractor is responsible for providing all necessary safety supplies and personal protective 
equipment required to protect its employees, Sub-Contractors, and the general public. 

 
4.6 Contractor shall make available certified First-aid services, First-aid supplies, and provisions for 

medical care for all employees at the construction site prior to beginning work on site. 
4.7 Contractor shall maintain a competent person at the construction site at all times with an OSHA 

10-hour certification.  Said person shall have the knowledge to recognize hazards or potential 
hazards and has the authority to correct such hazards. 
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4.8 The status of project safety shall be included in the Contractor’s agenda, which is required in 

Progress Meetings. 
 

5.0 DRUG AND ALCOHOL POLICY 
 

The Contractor and each Sub-Contractor must implement a drug and alcohol policy in order to maintain a safe 
and efficient work environment.  This policy must include the following elements. 

 
1. Written policy that prohibits the use, transportation, sale and possession of these materials. 
2. Disciplinary action plan for violations 
3. Any treatment or reinstatement/reemployment options  
4. Drug and alcohol testing schedule that includes pre-employment, periodic for safety sensitive or 

critical jobs, and for cause  
 
 Note:  AGC, ABC and/or Fulton County programs may be used as guidance documents. 
 

6.0 OTHER CONTROLLED ITEMS 
 
The Contractor and each Sub-Contractor is required to include in the Project Safety Program a prohibition 
against the use, possession, concealment, transportation, promotion or sale of the following controlled items 

 
1. Firearms, weapons, and ammunition. 
2. Switchblades 
3. Unauthorized explosives including fireworks 
4. Stolen property or contraband 
5. Controlled chemicals or chemicals recognized as being able to be used for improper purposes. 

 
7.0 EMERGENCY PROCEDURES/GUIDELINES 

 
A. The Contractor is required to establish site specific emergency procedures in the Project Safety 

Program to manage emergencies that may occur at any time in the following categories: 
 

1. Fire 
2. Employee injury 
3. Pedestrian injury due to work activity of any kind 
4. Property damage and damage to various utilities (i.e., electrical, gas, sewerage, water, 

telephone or public roadways) 
5. Public demonstrations 
6. Bomb threats 
7. Flood, Wind, Lightening, Hail 
8. Terrorists Threats 
9. Work place violence 

 
B. These Emergency procedures will be made part of the Contractor's Project Safety Program submittal 

and shall include but not be limited to the following elements: 
 

1. A list of emergency phone numbers posted at the job site, along with information to be 
transmitted in such emergencies. 

 

2. An incident command structure defining duties and responsibilities 
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3. A system to train supervisors and employees on this emergency plan 
 

4. Procedures on how to handle emergencies including access to the site by emergency 
responders, accounting for workers, and securing the area. 

 

5. Procedures for media releases.  These releases must be coordinated through the Fulton 
County Information and Public Affairs Office in coordination with the County’s designated 
Representative. 

 

6. A plan that addresses serious incidents that includes notification to Fulton County, Fulton 
County’s designated Representative, the OCIP Administrator, and the Insurance Carrier 
immediately after the incident.  

 

7. A review and updating frequency that includes forwarding a copy to Fulton County and the 
County’s designated Representative. 

  
8.0 ACCIDENT AND INCIDENT INVESTIGATION AND REPORTING 

 
8.1 The Contractor is responsible for reporting all accidents and incidents on the project site to the 

County’s designated Representative within (1) business day.  Accidents or incidents resulting in 
a fatality, property loss in excess of $5,000, or involvement with the general public must be 
reported immediately to Fulton County’s designated Representative and the investigation of the 
accident or incident coordinated with Fulton County Safety staff and Insurance Carrier. 

 

8.2 The Contractor will maintain a log of all injuries that occur on the job site.  This log will be 
current and available for review. 

 

8.3 For any incidents such as fires, explosions, fatalities, etc., the Contractor must notify Fulton 
County’s designated Representative immediately and must coordinate any releases to the news 
media through the County’s designated Representative and the County’s Information and Public 
Affairs Office. 

 

8.4 If a work-related injury should occur on this project, Contractor shall perform a thorough 
investigation of the incident and document the information on a worker’s compensation 1st 
Report of Injury.  This report shall be submitted to the Insurance Carrier within 24 hours of the 
incident. 

 

8.5        A written accident investigation report containing the following information as a minimum must 
be forwarded to the Fulton County’s designated Representative and OCIP Administrator within 
24 hours of incident. 
1. Company Name 
2. Location 
3. Date and Time of incident 
4. Description of incident 
5. Names of all parties involved and all witnesses 
6. Corrective action(s) taken to prevent recurrence 
7. If the incident involves injury or illness, the following information must be provided: 

a) A medical description of the injury or illness 
b) OSHA recordability status i.e. first aid, medical treatment, lost time, days of restricted 

work. 
c) If the public is involved, information about treatment and treatment location. 

 
8. Any pictures, site drawings, etc. if they assist in describing the incident. 

 
 If the investigation cannot be completed in 24 hours, a preliminary report marked as such shall be 
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forwarded and the report completed and forwarded as soon as possible. 
 

9.0 JOB SAFETY ANALYSIS 
 
9.1 The Contractor and each Sub-Contractor must implement a procedure to conduct a written 

job safety analysis or job hazard analysis for all project work tasks prior to beginning each 
task.  Reference Appendix A. 

 
9.2 The job safety analysis should follow National Safety Council, AGC, or other recognized 

guidelines and address all safety and health hazards for the work, identify personal protective 
and other safety equipment required, identify potential hazards to the general public if 
applicable, and identify any safety equipment, training, or controls that must be implemented 
prior to starting the work. 

 
9.3 The Contractor must maintain a file for all job safety analysis forms, which is accessible for   
            review. 

 
10.0 SAFETY AND HEALTH COMPLIANCE AUDITING 

 
10.1 SELF AUDITING REQUIREMENTS 

 
10.1.1 The Contractor and each Sub-Contractor must implement a procedure to assure that 

written safety and health audits or inspections are conducted at least biweekly (every 
2 weeks).  Safety checklists used by Fulton County’s designated Representative may 
be used. The Contractor may use this checklist or an equivalent approved by Fulton 
County’s designated Representative. 

 
10.1.2 Each written safety audit must be filed on the site and a copy forwarded to Fulton 

County designated Representative.  This audit will be routed to Fulton County’s 
Insurance Carrier for review and comment and then filed in the Construction Project 
files. 

 
10.2  NOT USED 

 
10.3 INSPECTIONS BY REGULATORY AGENCIES 

 
10.3.1 The Contractor must notify the Fulton County designated Representative whenever 

an OSHA compliance officer, health inspector, or EPA or Georgia Environmental 
Protection Division Representative arrives at the project site to conduct an 
inspection. 

10.3.2 The Contractor is required to forward a copy of all regulatory citations, notice of 
violations, or similar for this project to Fulton County’s designated Representative.  
Copies must be forwarded to the Insurance Carrier. 

 

10.3.3 These records will be reviewed with Fulton County designated Representative and 
included in the Construction Project files. 

 
10.4 SAFETY INSPECTION AND AUDIT FOLLOW UP 

 
10.4.1 Every safety audit or regulatory inspection conducted per the requirements above 

may be reviewed by the Fulton County designated Representative and/or Insurance 
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Carrier loss control staff.  This review may identify serious and repeat safety items, 
look at trends, identify risks and potential losses, and site safety and loss prevention 
activities. 

 

10.4.2  After this review the findings may identify areas needing improvement. 
 

10.4.3 A copy of the audit and any areas identified, as needing improvement will be 
forwarded to the Contractor’s senior management. 

 

10.4.4 For findings that indicate major loss potential or serious concerns about site safety, 
the areas identified as needing improvement and the overall performance may be 
reviewed in a meeting with the OCIP Administrator, Fulton County’s designated 
Representative, and the Insurance Carrier loss control staff.  A written action plan to 
address the Contractor’s performance issues may be developed. 

 

10.4.5 Fulton County or designated Representative may meet the Contractor’s senior 
management to discuss the findings, contract requirements, and their plans to 
address the findings. 

 

10.4.6 The number and frequency of safety audits and site visits may be increased until 
improvements are noted. 

 
11.0 SAFETY MEETINGS 

 
11.1 The Contractor will conduct weekly safety meetings with all Contractor and Sub-Contractor 

employees on the site. 
 

11.2 The Contractor will keep safety-meeting records that include meeting topic(s), outline of 
items discussed, and attendance and sign in sheet.  At this meeting any accidents or audit 
findings and corrective actions from the previous week will be discussed. 

 

11.3 The Contractor will maintain a job site file that contains copies of the safety meeting records. 
 

12.0 TRAINING, INSPECTION AND CERTIFICATION 
 
12.1 Employee Training 
 

12.1.1 The Contractor must be able to show when requested the required safety training for 
all Contractor and Sub-Contractor employees and competent persons working on the 
site including any required craft training. 

12.1.2 The Contractor must be able to show when requested that all employees operating 
mobile equipment or cranes have met or exceeded training and licensing 
requirements. 

 

12.1.3 The Contractor must be able to show when requested that all scaffolds are erected 
under the direction of a competent scaffold builder, that all users are properly 
trained, and that the scaffold is inspected daily. 

 

12.1.4 The Contractor shall ensure that each employee is properly trained in the recognition 
and avoidance of unsafe conditions and the regulations applicable to his or her work 
environment to control or eliminate any hazards or other exposure to illness or 
injury.  

 

12.1.5 If Contractor or Sub-Contractor employs anyone who cannot effectively 
communicate using the English language, a translator must be maintained on site 
who can relay instructions, questions, or concerns in a manner that the non-English 
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and English-speaking employees will understand.  The identification of this 
translator shall be provided to Fulton County’s designated Representative. 

 

12.1.6 Contractor shall orient all supervision and employees concerning safety 
requirements before working on the project site. 

 
12.2 Equipment Certification and Inspection 

 
12.2.1 The Contractor must be able to document that all cranes and mobile equipment used 

on the job site have current inspections and certifications. 
 

12.2.2 The Contractor must assure that required daily and weekly equipment inspections 
are performed and documented in writing per governmental regulations and the 
requirements of this policy. 

 

12.2.3 The Contractor must maintain a job site file for these required inspections and 
certifications. 

 

12.2.4 Equipment identified as having safety problems or not meeting standards or codes 
shall be tagged as defective and shall not be used until those identified items have 
been corrected. 

 

12.2.5 Contractor shall maintain, and have available for viewing, safety inspection reports 
for ladder, electrical cords, scaffolds, and trenches/excavations. 

 
13.0 SAFETY AND HEALTH PROGRAM ELEMENTS 

 
Note:  Based on the project work activities and scope of work, some program elements may be not 
applicable to the project work and therefore do not have to be implemented.  Elements marked with 
an asterisk are applicable to all Projects. 

 
13.1 Return to Work Policy* 

 
The Contractor and each Sub-Contractor will be required to establish a transitional work 
program for employees injured at work, which provides modified duty within the employee’s 
physical limitations. 

13.2 Fire Prevention Program* 
 

The Contractor and each Sub-Contractor will be required to submit a temporary fire 
protection plan to be in effect for the duration of the contract.  This plan must be submitted 
as part of the Contractor’s Safety Program submittal.  It must include provisions for fire 
protection systems and equipment, as identified in OSHA Safety and Health for Construction 
1926, Sub-Part F, Fire Protection and Prevention. 

 
13.3 Hazard Communication (HAZCOM)* 

 

The Contractor and each Sub-Contractor shall have a written HAZCOM Program.  The 
program shall meet OSHA 1926 Requirements and provide for training so that all employees 
will be able to: 
• Understand the program and identify hazardous chemicals with which they work. 
• Understand product-warning labels. 
• Have MSDSs for all potentially hazardous materials brought onto, used on, or stored at 

the job site. 
• Know the physical location of the Material Safety Data Sheets (MSDS). 
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13.4 Personal Protective Equipment(PPE)* 

 

All Contractor and Sub-Contractor employees and other site visitors will be required to wear 
the PPE necessary to accomplish the work in a safe manner.  PPE required will vary from job 
to job and must be based on a written hazard assessment.  A list of PPE that is required is 
identified below: 

 

• Hard Hats shall be worn at all times on all projects 
• Hearing Protection for operations that create noise in excess of 85 dBA is required. 
• Contractor shall provide eye or face protection equipment when machines or operations 

present potential eye or face injury from physical, chemical, or radiation agents. 
• Work boots or work shoes made of leather shall be required.  No open toed shoes or 

canvas shoes are allowed 
• Shirts with sleeves at least 4 inches long are required.  Tank tops and mesh shirt are not 

allowed. 
• Full Body Safety Harnesses with shock absorbing lanyards for fall protection are 

required. 
• Full body and chemical splash protection is required when handling hazardous 

chemicals. 
• Respirators are required when employees maybe exposed to dust and/or chemicals in 

excess of the OSHA permissible exposure limits. 
• Long pants are required. 

 
13.5 Confined Space Entry 

 

If the project work involves permit required confined spaces, a permit required confined 
space entry program that meets OSHA requirements must be established.  This program must 
include but is not limited to the following elements. 

 
• Confined Space Identification 
• Environmental Testing 
• Rescue 
• Communication with employees in the confined space 
• Employee Training 
• Permit System for entry 

 

13.6 Excavations 
 

If the Contractor or Sub-Contractor must make a cut, cavity, trench or depression in an earth 
surface formed by earth removal, the work must comply with the OSHA Regulations on 
trenching and excavations. A competent person must be assigned for each excavation.  
Requirements include but are not limited to  

 

• Employee Training 
• Daily inspections 
• Soil testing 
• Protective or support systems.  

 

13.7 Electrical Tools, Equipment, and Systems* 
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• The Contractor and each Sub-Contractor must implement Assured Grounding Program 
or use Ground Fault Circuit Interrupter (GFCI) devices on all electrical tools and 
extension cords. 

• All electrical work must be performed in accordance with the National Electrical Code 
(NEC) and OSHA. 

• All electrical tools and extension cords must be in good repair and the Contractor must 
establish a written inspection program for all electrical tools.  The frequency of 
inspection shall be at least monthly. 

 

13.8 Lockout/Tagout Procedure 
 

The Contractor and each Sub-Contractor will be required to implement a written 
Lockout/Tag procedure that meets OSHA requirements if their work requires energy 
isolation.  Program elements include but are not limited to the following: 

 

• Energy isolation lists for each piece of equipment 
• Employee training 
• Individually keyed locks and danger tags 
• Written Procedure that assigns responsibilities 

 

13.9 Fall Protection* 
 

 Contractor shall provide an approved fall protection system for all employees working at an 
elevation of 6 feet or higher on this project, including scaffolding work and steel erection.  
Employees will be responsible for utilizing the fall protection 100% of the time.  Sub-
Contractor will be responsible for ascertaining their employees’ compliance with this 
requirement. The plan must address the following items: 

 

• Only full body harnesses with shock absorbing lanyards and double locking hooks shall 
be use. 

• Falls should be limited to less than 6 feet such than employee can neither fall more than 
6 feet nor contact any lower level. 

• Fall protection systems must be planned into the job and must be designed to handle 
loads and forces expected. The project goal is 100% fall protection. 

• Employee training and enforcement of these requirements are mandatory to assure an 
effective program. 

 
13.10 Scaffolding* 

 
All scaffolds and work platforms shall be constructed to meet the requirements of OSHA 
1926.451 and ANSI A10.8.  Some program elements include but are not limited to 
 
• User training for all employees who may use scaffolds 
• Scaffolding is to be designed and erected by competent person(s) following 

manufacturer’s guidelines.  Employees must use fall protection when erecting 
scaffolding. 

• Daily inspection by competent person.  Must implement daily tag system to document 
inspection. 

• Must have engineering approval for scaffolds above 100 feet in height. 
• Must be able to document competent person credentials. 
• Scaffolds must have proper egress (ladder/stairs) and should have guardrails, complete 
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deck, toe boards and netting if anything can fall on people below.  If guardrails or 
decking is not complete, fall protection must be used. 

 
13.11 Cranes And Other Lifting Devices 

 
• Trained and experienced operators shall operate Cranes in accordance with the 

applicable OSHA and ANSI/ASME. 
• The Contractor is responsible for ensuring that the crane is properly sized for the job and 

that all required inspections and maintenance required by OSHA and ANSI/ASME 
standards have been conducted. 

• All cranes should have anti-two block devices installed and operational.  Cranes lifting 
employees in personnel baskets must have an anti-two block device to stops the crane if 
this condition occurs (positive acting). 

• Tag lines are required to secure materials while being moved or handled by cranes. 
• All cranes working in the vicinity of overhead power lines shall be grounded and be 

equipped with proximity guards. 
• A lift plan must be submitted for all lifts that exceed 20,000 pounds or 75% of the cranes 

lift capacity.  This plan must be reviewed and approved by the Contractor. 
• Slings, hooks, and other lifting devices must be inspected on regular basis and stored 

properly. 
 

13.12 Use Of Personnel Baskets 
 

• Personnel baskets should only be used as the last practical means after documenting that 
all other means are unacceptable. 

• The personnel basket must be manufactured, tested, and used in accordance with OSHA 
1926.550.  The crane lifting the basket must also meet OSHA requirements. 

13.13 Personal Lifts With Articulating Booms (Jlg) And Scissors Lifts 
 

• Operators must be trained in the safe operation of the lift including daily inspection 
procedures prior to use. 

• Operators of JLG lifts must wear a full body harness with shock absorbing lanyard and 
be tied off while the lift is operation.  Operators in a scissors lift must use fall protection 
anytime the guardrail system removed or altered. 

 
13.14 Ladders* 

 

• Ladders are acceptable means of access when used in compliance with OSHA 
1926.1053. 

• Ladders must be in good repair, have safety feet and be inspected. 
• Extension ladders must be either held by an employee on the ground or tied off at the 

top. 
• Homemade ladders not meeting OSHA requirements should not be used. 
• Non-conducting ladders are required for electrical work. 
• Fall protection is encouraged for employees working on ladders especially if they will be 

leaning and turning in their work activities. 
 

13.15 Tools And Equipment* 
 

All tools and equipment used on the project must be in a safe operating condition, with all 
guards in place, and must meet or exceed all governmental regulations (OSHA, EPA, DOT, 
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etc.).  Tools and equipment must be maintained, inspected, tested, and used in accordance 
with OSHA regulations. 

 
13.16 Compressed Gas Cylinders* 

 

• Compressed gas cylinders must be used, stored, and transported in accordance with 
OSHA requirements, DOT requirements, and Compressed Gas Association standards. 

• Fuel and oxygen cylinders must be store separately or separated by a ½ hour rated 
firewall. 

• Compressed gas cylinders are not allowed inside confined spaces. 
 
13.17 Welding, Burning, And Cutting* 

 

• The Contractor’s program must meet or exceed OSHA and NFPA requirements. 
• All flammables must be removed from work area and a fire watch posted in area until 30 

minutes after the job is completed. 
• At a minimum a 10 LB ABC rated fire extinguisher must be available in the immediate 

work area. 
• Regulators must be in good working order and must have anti-flash back and check 

valves. 
• Welding shields and burning goggles must be used. 

 
13.18 Sanitation And Housekeeping* 

 

• The project site shall have an adequate number of portable toilets and hand washing 
facilities. 

• The project site must establish a housekeeping plan that includes daily site clean up and 
trash and debris removal. 

13.19 Hearing Conservation* 
 

The Contractor and each Sub-Contractor who has employees exposed to noise levels 
exceeding 85 dBA must establish a hearing conservation program that meets or exceeds 
OSHA requirements.  Minimum program elements include audiometric testing, noise 
monitoring, use of hearing protectors, and employee training. 

 
13.20 Respiratory Protection 

  
The Contractor and each Sub-Contractor who has employees who wear respiratory 
protection must implement a respiratory protection program that meets or exceeds OSHA 
requirements.  Minimum program elements include risk based respirator selection, medical 
surveillance, employee training, respirator fit testing, and written operating procedures. 

 
14.0 SPECIALIZED SAFETY PROGRAM ELEMENTS 
 

If required by the project scope of work and specific work site or activities, specialized programs 
listed below shall be included in the Contractor’s Safety Program submittal. The Contractor is 
required to implement the required programs and assure that they meet or exceed all contractual, 
regulatory and Fulton County’s requirements applicable.  Details for specific program elements may 
be included in the contract documents. 

 
14.1 Asbestos Removal  
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14.2 Lead Based Paint Removal  
14.3 Exposure Assessment and Employee Monitoring (Industrial Hygiene) 
14.4 Hazardous Waste Operations and Training 
14.5 Overhead Power Lines 
14.6 Locating underground utilities 
14.7 Dust Control 
14.8 Guarding for floor holes and roof openings 
14.9 Heavy Equipment, Truck and Earth Moving Equipment requirements 
14.10 Environmental Requirements 

 
15.0 ROAD AND TRANSPORTATION SAFETY REQUIREMENTS 
 

The Contractor shall implement the following into its safety program whether required by the 
contract or any other authority having jurisdiction if required to perform the work and maintain 
vehicular and pedestrian traffic safety: 
  
15.1 Barricades and Cones 
15.2 Traffic and Warning Signs 
15.3 Traffic control devices 
15.4 Equipment and materials storage 
15.5 Reflective Clothing and other personal protective equipment 
15.6 Excavation and road hole protection 
15.7 Erosion protection 
15.8 Trained flaggers 
 

16.0 ADDITIONAL REQUIREMENTS TO PROTECT THE GENERAL PUBLIC 
 

Based on the Contractor’s scope of work and specific work activities or location the Contractor may 
be required to implement the following into its safety program to protect the general public: 

 
16.1   Fencing and other measures for site security 
16.2   Warning, direction and no trespassing signs 
16.3   Alternate public walk ways 
16.4   Protection of the public from over head and other construction hazards 
16.5   Site Traffic Control  
16.6   Barricading off hazardous areas and open pits and holes 
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Appendix   A             Job Safety Analysis Worksheet Example and Information 
 
 

Job Safety Analysis/ Job Pre-Planning Worksheet 
 
 

Job Name and #:  Completed By:  
Date:  Phase/Operation:  
Task Hazard Control 
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PRE-OPERATIONAL PLANNING 
FACT FINDING GUIDE - GL 

 
I. Evaluate present conditions at job site to determine items that could lead to liability claims 

during work and after completion of the project. 
 

A. PRESENT OCCUPANCY OR USE OF THE SITE 
 

− Demolition to be done? 
− Structures will remain (condition)? 

 
B. HISTORY OF THE SITE 

 

− For what was the site used before? 
− Underground tanks? 
− Underground utilities? 

 
C. GEOLOGY OF THE SITE 

 

− Rock to be blasted? 
− Water to be removed/diverted? 
− Fill needed? (where and how obtained?) 
− Excavation needed? (where and how disposed of?) 

 
II. Evaluate controls needed in reference to site security and public protection. 
 

A. FENCING NEEDED? 
 

B. ACCESS/GATES 
 

− Can traffic be routed past office or checkpoint? 
− "Non-Vendor" visitors escorted? 
− Gate lockable after hours? 
− "Hard Hat" signs at entrance? 
− Dirt removal/tarp placed at area at exit? 
− Ready Mix chute wash area? 

 
C. PEDESTRIANS 

 

− Sidewalk maintained outside fence? 
− Covered sidewalk needed? 
− Special access requirements for neighboring occupants? 
− Special after-hours considerations? 

 
D. ENVIRONMENTAL 

 

− Dust control? 
− Silt control? 
− Mud control on streets? 
− Vibration control? 
 

E. UTILITIES 
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− Underground utilities located? 
− Overhead power lines in work area relocated, removed, or deenergized? 
− Temporary power service away from high traffic areas? 

 

F. SUB-CONTRACTORS 
 

− Method to secure proof of adequate insurance coverage in place? 
− List of hazardous materials obtained? 
− List of hazardous materials provided? 
− Responsibilities established 
− Job site safety meetings 
− Materials delivery 
− Debris removal 
− Access to site 
− Weekly Sub-Contractors' meetings 
− Schedule of safety inspections 
− Emergency Procedures 

 

G. MATERIALS HANDLING 
 

− Crane selection criteria established 
− Maximum weight to be handled 
− Maximum lifting height 
− Maximum horizontal reach needed 
− Amount of travel needed 
− Swing radius available 
− Set-up area available 
− Ground bearing capacity 
− Approximate frequency of lifts 

 

− Crane operations responsibilities established 
− Triangle or leasing company crane to be used? 
− Operator trained and experienced on specific machine? 
− Operator can accurately read and interpret machine load chart? 
− Critical lift identified (75% of net capacity)? 
− Machine fully inspected by a qualified outside agency? 
− Rigging hardware properly selected? 
− Inspecting and maintaining the crane per owner/manufacturer specifications? 

 

III. Start Up. 
 

A. ELECTRICAL 
 

− Temporary Power 
− Underground service possible? 
− Maintenance responsibilities established? 
− Main circuit panel barricaded? 
− Lighting planned? 
− Circuit Protection 
− Ground fault circuit interrupt protection? 
− Assured grounding conductor program? 
− Responsibilities established? 
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B. FIRE PROTECTION 
 

− ABC extinguishers adequately distributed? 
− Properly sized? 
− Maintenance of fire extinguishers? 
− Stand pipe/hydrant available?  Adequate? 
− Housekeeping checks/inspections? 

 

C. FALL PROTECTION 
 

− Critical Job Phases Identified? 
− Critical exposures identified by phase?  (e.g. "Worker falls into basement 

excavation") 
− Scheduled start dates for critical phases? 
− General Fall Protection Procedures 
− Perimeters 
− Floor openings 
− Working deck 
− Work area access 
− Ladders 
− Elevator hatchways 

 

D. PERSONAL PROTECTIVE EQUIPMENT 
 

− General 
 Hard hats 
 Work shoes 

− Specific by Task 
 

E. HAZARD COMMUNICATION PROGRAM ESTABLISHED AND EMPLOYEES 
TRAINED 

 

F. CONFINED SPACE ENTRY 
 

− Procedures established and task(s) identified requiring use of procedures? 
 

G. TRENCHING 
 

− Procedures established and task(s) requiring procedures identified? 
 

H. PHASE PRE-PLANNING 
 

− Job schedules established? 
− Agreed upon target dates for meeting? 
− Follow up system  

 

END OF EXHIBIT L 
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EXHIBIT M  
 

OWNER-CONTROLLED INSURANCE PROGRAM 
 
11.1.1 INTRODUCTION 
 
 Fulton County has implemented an Owner-Controlled Insurance Program ("OCIP") that covers this 

Project.  Certain relevant provisions of the County’s OCIP are outlined below. This OCIP does not 
affect Fulton County Government’s statutory immunity. Under the OCIP, the County shall furnish 
certain portions of the Workers' Compensation, General Liability, and Builder's Risk insurance 
associated with the County’s construction projects.  Insurance furnished under the OCIP covers the 
County, the Contractor and its Sub-Contractors of all tiers (with some exceptions, as described 
below), and other persons or interests as the County may designate in connection with the 
performance of the Work.    As detailed below, the Contractor still provides certain other portions 
of insurance coverage not included in the OCIP. 

 
11.1.2 DEFINITIONS SPECIFIC TO THIS ARTICLE 11 
 
11.1.2.1 “Owner-Controlled Insurance Program” (OCIP) means an insurance delivery method that 

assures the Contractor, and its Sub-Contractors of all tiers, and other persons or interests as 
the County may designate in connection with the performance of the work are insured for 
certain prescribed Statutory Workers' Compensation, Employers Liability and Commercial 
General Liability, and such other coverage’s as the County may in writing specifically add or 
delete for the Project.  

 
11.1.2.2  “OCIP Administrator” means the administrator retained by the County to implement and 

administer the OCIP.  The OCIP Administrator is Resurgens Risk Management/Willis. 
 
1.2.3 11.1.2.3 The term “enrolled” applies to the entities covered under the OCIP.  The Contractor 

is enrolled in the OCIP.  The Contractor’s Sub-Contractors of all tiers shall be enrolled in the 
OCIP, provided in general that they are performing construction work at the Project site and that 
the work being performed is not temporary to the project and is an elemental component of the 
completed project. The Contractor shall assure that all enrolled Sub-Contractors of all tiers satisfy 
all safety program obligations, claim management and applicable insurance requirements relative to 
the OCIP.  The Contractor understands that all Contractor obligations set forth in the County’s 
OCIP, whether performed directly by the Contractor obligations set forth in the County’s OCIP, 
whether performed directly by the Contractor or indirectly by its enrolled Sub-Contractors, are the 
responsibility of the Contractor.  Whenever this Agreement establishes obligations for Contractor 
with respect to the OCIP, it shall also be deemed to establish obligations for enrolled Sub-
Contractors.  Certain exceptions apply to enrolled entities, as described below. 

1.2.4  
1.2.5  

1.2.6 11.1.2.4  The term “non-enrolled” applies to the entities not covered under the OCIP.  
In general vendors, suppliers, fabricators, material dealers, drivers and others who merely transport, 
pick up, deliver or carry materials, personnel, parts or equipment or any other items or persons to or 
form the Project site shall be considered non-enrolled entities for the purpose of insurance coverage 
under the County’s OCIP. This non-enrolled OCIP Contractor status also applies to those 
contractors whose only work is temporary to the site and are not involved in any project 
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construction that is part of the work on the finished project.  The Contractor shall assure that all 
non-enrolled Sub-Contractors of all tiers satisfy all safety program obligations, claim management 
and applicable insurance requirements relative to the OCIP. 

 
11.1.2.5 “Agent” means the Fulton County’s designated Representative, as defined within this 

Agreement.  For purposes of the OCIP, the County’s designated Representative shall serve as 
the County’s primary contact for communication with the Contractor related to the OCIP. 

 
11.1.3 INSURANCE OBLIGATIONS OF THE COUNTY AND CONTRACTOR 
 
11.1.3.1 INSURANCE PROVIDED BY THE COUNTY UNDER ITS OCIP. 
 
  (a)The County shall secure and thereafter maintain, except as otherwise provided herein, the 

insurance coverage’s described in Subparagraphs 11.1.3.2, 11.1.3.3, and 11.1.3.4 below, 
covering as insured parties the County, the Contractor and its Sub-Contractors of all tiers 
(except as detailed below), and such other persons or interests as the County may designate in 
connection with the performance of the Work, and with limits not less than those specified for 
each coverage (“OCIP insurance coverage”). 

 
 (b) No insurance coverage provided by the County’s OCIP shall extend to the activities or 

products of the following: 
 
   (i) Any person and/or organization that fabricates and/or manufactures products, 

materials, and/or supplies away from the Project site(s). 
 
   (ii) Any non-enrolled architect, engineer or surveyor and their consultants except where 

required by the Contract Documents. 
 
   (iii) Truckers, material-delivery, vendors, suppliers, and operators (as independent 

contractors), whose operation(s) and/or employee(s) is/are engaged solely in the loading, 
hauling and/or unloading of material, supplies and/or equipment to or from the Project 
site(s). 

 
   (iv) Any employee(s) of the Contractor or an enrolled or non-enrolled Sub-Contractor of 

any tier, including employee(s) of truckers, material-delivery, vendors, suppliers, and 
operators (as independent contractors), which is/are engaged solely in the loading, 
hauling and/or unloading of material, supplies and/or equipment to or from the Project 
site(s). 

 
   (v) Any employee(s) of the Contractor or an enrolled Sub-Contractor of any tier that 

does not work and/or generate payroll at the Project site(s). 
 
   (vi) Any employee(s) of the Contractor or an enrolled Sub-Contractor of any tier, not 

specifically required to perform Work at the Project site(s), that occasionally visits the 
Project site(s) to make deliveries, pick up supplies and/or personnel, to perform 
supervisory and/or progress inspections, or for any other reason. 

 
(vii) Any other entity specifically to be determined by the County to be excluded. 
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   (viii) Any leased or temporary laborers. 
 
 (c) Unless herein otherwise specifically indicated, the policies set forth in Subparagraphs 11.1.3.2, 

11.1.3.3 and 11.1.3.4 below shall cover only those operations of the insured parties performed 
at the Project site or sites incidental to the Work called for in this Owner-Contractor 
Agreement. 

 
 (d) The County assumes no obligation to provide insurance other than that evidenced by the 

policies referred to in Subparagraphs 11.1.3.2, 11.1.3.3 and 11.1.3.4.  Furthermore, any 
obligation of the County to provide insurance under its OCIP is expressly limited to the 
insurance referred to in Subparagraphs 11.1.3.2, 11.1.3.3 and 11.1.3.4.  The County, however, 
reserves the right to furnish insurance coverage of various types and limits, provided that such 
coverage shall not be less than that specified below (so long as such insurance and limits are 
reasonably available in the insurance market) and provided that the costs of such insurance 
shall be borne by the County. 

 
11.1.3.2  WORKERS' COMPENSATION INSURANCE 
 
 Workers' Compensation insurance in statutory limits of the Workers' Compensation laws of the 

State of Georgia, with Coverage B - Employer's Liability, to limits of not less than one million 
dollars ($1,000,000) covering operations of the insured parties at the Project site.  Coverage under 
the Broad Form All States extension is also included.  This insurance is primary for all occurrences 
at the Project site. 

 
11.1.3.3 LIABILITY INSURANCE (EXCLUDING MOTOR VEHICLE LIABILITY) 
 

(a) Liability insurance (excluding Motor Vehicle Liability) under a Commercial General Liability 
insurance policy and covering the insured parties in connection with the performance of the 
Work at the Project site, including hazards of operations (explosion, collapse and underground 
exposures), independent contractors, employees as additional insured’s, completed operations 
(for 5 years after final completion of the Work), contractual liability coverage (for contracts 
related to the Work), personal injury liability coverage, and excess Employer's Liability 
coverage for claims arising out of the Work hereunder, for personal injury, bodily injury, and 
property damage, in policies of insurance such that the total available limits to all insured’s 
combined will not be less than twenty-five million dollars ($25,000,000) combined single 
limits for each occurrence and aggregates, as applicable. 

 
(b) Notwithstanding the actual policy deductible, the Contractor shall be liable for a deductible not 

to exceed five thousand dollars ($5,000) each occurrence, to the extent losses payable are 
attributable to, involve, or relate to the performance, actions, errors, omissions, or negligence 
of the Contractor or its Sub-Contractors, uninsured parties, or any other entity or person for 
whom it may be responsible.  The Contractor's deductible shall include the costs of defense, 
including court costs and attorneys' fees of a covered OCIP claim and shall not be construed to 
affect the Contractor rights to indemnify the County under the contract. All such deductibles 
shall be collected as part of the Contract close-out process and final payment. 
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(c) The insurance provided under the OCIP will not extend coverage for products liability to any 
insured party or uninsured party.  However, Products/Completed Operations liability arising 
from manufacturing or assembly of items manufactured or assembled at the Project site, as 
required by the contract is covered. 

 
11.1.3.4 ALL RISK BUILDER'S RISK, INCLUDING TRANSIT 
 

(a) All Risk Builder's Risk, including transit and installation risks, insuring the interest of the 
County, the Contractor and its Sub-Contractors, providing coverage on an All Risk basis, 
including, but not limited to, coverage against flood, fire, lightning, wind damage, hail, 
explosion, riot or civil commotion, aircraft and other vehicles, and collapse. 

 
(b) The policies for such insurance will be secured and maintained by the County in a form and 

amount as determined by Fulton County.  The amount may be amended depending on the 
amount of a specific project. 

 
(c) Coverage will include materials, supplies and equipment that are intended for specific 

installation in the Work while such materials, supplies and equipment are located at the Project 
site, in transit or while temporarily located away from the Project site for the purpose of repair, 
adjustment or storage at the risk of one of the insured parties. 

 
(d) Except as otherwise provided in Subparagraph 11.1.3.4(c), this insurance will not include 

coverage for tools or clothing of workers, or tools, equipment, protective fencing, scaffolding, 
temporary structures, coffer damming, pipe stulling or bracing, or forms owned, rented or used 
by the Contractor, its Sub-Contractors, or uninsured parties and used in the performance of the 
Work, unless such items are specifically identified in this Agreement and their values declared 
under the Builder's Risk insurance policy. 

 
(e) The County, its officers, agents, employees and consultants rendering services at the Project 

site, and the OCIP Administrator will not be liable or responsible for loss or damage to the 
items excluded in Subparagraph 111.3.4(d), and the Contractor shall indemnify and hold 
harmless the County, its officers, agents, employees, its consultants rendering services at the 
Project site, the OCIP Administrator, and other Project contractors and their Sub-Contractors 
from claims or causes of action brought by any person or parties as a result of loss or damage 
to such excluded items. 

 
(f) The Builder's Risk policy will be endorsed waiving the carrier's rights of recovery under 

subrogation against the County, its officers, agents, employees and consultants rendering 
services at the Project site, the OCIP Administrator, and the Contractor and its Sub-
Contractors, whose respective interests are insured under such policy. 

 

(g) Notwithstanding the actual policy deductible, the Contractor shall be liable for a deductible not 
to exceed five thousand dollars ($5,000) each occurrence for all perils excluding theft and 
mysterious disappearance, and twenty-five thousand dollars ($25,000) each occurrence for 
theft and mysterious disappearance. All such deductibles shall be collected as part of the 
Contract close-out process and final payment.    

11.1.3.5 CONTRACTOR RETAINS VARIOUS OBLIGATIONS 
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 Nothing contained herein, or in any document referenced herein, shall relieve, limit or be construed 
to relieve or limit the Contractor, its Sub-Contractors or uninsured parties of responsibility or 
obligations otherwise imposed by the Contract.  The OCIP shall not be construed as limiting, 
among other things: 

 
 (a) The extent to which the Contractor may be held legally responsible for damages to persons or 

property. 
 

 (b) The Contractor's indemnity obligations under this Agreement. 
 
11.1.3.6 CONTRACTOR RESPONSIBILITY TO REPAIR DEFECTIVE OR DAMAGED WORK 
 
 (a) Notwithstanding the provisions of this Agreement, and until final acceptance of the Work by 

the County, the Contractor shall have full and complete charge and care of the Work or any 
portion thereof (including the Owner-furnished supplies, material, equipment or other items to 
be utilized or incorporated in the Work). 

 
 (b) The Contractor shall rebuild, repair, restore and make good losses of, and injuries or damages 

to, the Work or any portion thereof (including the Owner-furnished supplies, material, 
equipment or other items to be utilized with, or incorporated in, the Work and which are in the 
Project site) before final acceptance of the Work.  Such rebuilding, repair or restoration shall 
be at the Contractor's sole cost and expense provided, however, the County will make available 
applicable proceeds from the Builder's Risk policy provided by the County, as specified in 
Section 11.1.3.4. 

 
11.1.3.7 ADDITIONAL INSURED  
 
 The Additional Insured on the County’s OCIP policies shall include Fulton County; the County’s 

officers, agents, employees, and consultants; the OCIP Administrator; and Contractors, including 
their Sub-Contractors of any tier (but excluding suppliers, vendors, material-delivery, truckers or 
haulers) whom Fulton County has contracted with and for whom the County has agreed to furnish 
coverage under the OCIP. 

 
11.1.3.8 OWNER'S RIGHT TO AUDIT 
 
 (a) The Contractor hereby warrants to the County the accuracy of the information provided on the 

OCIP Insurance Information Form submitted with its bid, and agrees that the County, its 
officers, agents, insurance carriers and the OCIP Administrator may audit the records of the 
Contractor and its Sub-Contractors to confirm the accuracy of the information provided, 
including, but not limited to, the accuracy of all estimated payrolls, and to ascertain any effect 
on insurance resulting from changes in the Work.  The audit will be held during the 
Contractor's normal business hours at the office of the Contractor or at another mutually 
agreeable location. 

 
 (b) The County shall be entitled to credits in OCIP insurance premiums that may accrue as a result 

of the audit. 
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 (c) The Contractor shall maintain or cause to be maintained sufficient records as may be necessary 
to audit its compliance and its Sub-Contractors' compliance with the requirements of the OCIP. 

 
11.1.3.9 ASSIGNMENT 
 
 The Contractor and each of its Sub-Contractors of any tier shall assign to the County all return 

premiums, premium refunds, dividends and other monies due or to become due in connection with 
the insurance provided by the County.  The Contractor and its Sub-Contractors of any tier shall 
execute such other further documentation as may be required by the County to effectuate this 
assignment. 

 
11.1.3.10 OCIP CLAIMS 
 
 The Contractor, its Sub-Contractors and uninsured parties shall assist the County, its agents, and 

the OCIP Administrator and provide the utmost cooperation in the adjustment of claims arising out 
of the operations conducted under, or in connection with, the Work and shall cooperate with the 
County's insurance carriers in claims and demands that arise out of the Work and that the insurance 
carriers are called upon to adjust or resist. 

 
11.1.3.11 LIMITATIONS ON OCIP COVERAGES 
 
 Although the scope of coverage’s afforded under this program may provide coverage beyond the 

scope required by the Owner-Contractor Agreement in the absence of an OCIP, the County makes 
no warranty or representation that such broad coverage will remain in effect throughout the 
duration of the Work.   The County further does not warrant or represent that the OCIP coverage’s 
constitute an insurance portfolio, which adequately addresses all the risk faced by the Contractor or 
its Sub-Contractor(s).  The Contractor and Sub-Contractors of every tier shall satisfy themselves as 
to the existence, extent and adequacy of the OCIP coverage’s prior to the commencement of the 
Work. The cost to obtain any “extra” coverage’s shall be the responsibility of the Contractor.  The 
County shall not assume any responsibility for the premium cost of any “extra” insurance.  The 
County shall issue Certificates of Insurance and make available copies of specimen insurance 
policies at the time of the Notice to Proceed. 

 
11.1.3.12 ALTERNATIVE INSURANCE 
 
 In the event the County, after commencement of the Work, is unable to furnish, or elects not to 

furnish or to continue to furnish, the insurance coverage herein described, and upon 30 days written 
notice from the County, the following shall be required: 

 
 (a) The Contractor shall secure and maintain all, or as much of the insurance herein described, as 

the County designates, at the County's expense, and the County will thereafter no longer be 
obligated to furnish such insurance. 

 
 (b) All insurance secured by the Contractor or its Sub-Contractors pursuant to this subparagraph 

shall be in policies subject to the prior written approval of the County as to form, content, 
limits of liability, cost and issuing company as outlined in the “Base Bid” version of this 
Article 11, i.e., as if the OCIP had not been implemented for the Project. 
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11.1.3.13 PROCEDURES AND SERVICES 
 
 The Contractor shall fully comply with, and shall require its Sub-Contractors of any tier to fully 

comply with, all of said plans, procedures and services, including but not limited to, completion of 
all necessary applications for coverage, prompt and full compliance with all audit requests and 
claim reporting procedures, and full compliance with the safety, loss prevention and loss control 
programs implemented by, or at the request of the County.  

 
11.1.3.14 INSURANCE NECESSARY FOR THE WORK, BUT COVERING OPERATIONS 

OUTSIDE THE OCIP 
 
 (a) The Contractor shall, for the duration of this Agreement, provide and maintain insurance and 

shall require each Sub-Contractor to provide and maintain insurance of the type and in the 
limits as described in Paragraph 11.2, which is intended to cover employee injury, personal 
injury, bodily injury and property damage liability for ongoing operations work performed 
away from the Project site.   

 
 (b) The insurance described in Subparagraphs 11.2.1.2.B (Motor Vehicle Liability) and 11.2.1.2.D 

(Professional Liability) shall apply to Work performed by both enrolled and non-enrolled 
entities both at and away from the Project site, and shall be provided and maintained for the 
duration of this Agreement.  Such insurance shall name the parties required to secure same as 
insured’s and shall be in a form and through issuing companies acceptable to the County.  Such 
insurance shall contain a defense of suits provision. 

 
 (c) The Contractor shall assure that all non-enrolled entities provide and maintain, for the duration 

of this Agreement, insurance of the type and in the limits as described in Paragraph 11.2, which 
shall cover those entities for employee injury, personal injury, bodily injury, and property 
damage liability for any Work performed at the Project site. 

 
11.1.3.15 CONTRACTOR OCIP OBLIGATIONS 
 
 (a) The Contractor and each of its Sub-Contractors shall: 
 
  (i) Furnish to Fulton County’s designated Representative all information and documentation 

that the County may require from time to time, in connection with the issuance of policies 
under this Agreement, in such form and substance as the OCIP Administrator may 
prescribe. 

 
  (ii) Furnish to the County’s designated Representative monthly certified payroll and accident 

summary reports on forms provided by the OCIP Administrator, and payroll records, as 
required. 

 
  (iii) Segregate their respective reports relating to the Work for which OCIP coverage is herein 

provided, from their records relating to other work for which such coverage is not 
provided. 

 
  (iv) Promptly comply with the recommendations of the OCIP insurance carriers, as submitted 

through the County’s designated Representative. 
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 (b) The Contractor shall not violate or knowingly permit to be violated any conditions of the 

policies of insurance provided by the County under the terms of this Agreement, and shall at 
all times satisfy the requirements of the issuing insurance companies. 

 
 (c) The Contractor shall assure that all OCIP requirements imposed upon and to be performed by 

the Contractor shall likewise be imposed upon, assumed and performed by each of its Sub-
Contractors and uninsured parties with whom it or its Sub-Contractors have a contractual 
relationship and are performing work under the Contract. 

 
 (d) The Contractor shall furnish each bidding and negotiating Sub-Contractor, vendor, supplier, 

material dealer or other person or business entity that may provide goods or services in 
connection with the Work, a copy of this document describing the insurance requirements for 
the Contractor, and its Sub-Contractors shall require each to impose the same requirement in 
their subcontracting and procurement procedures. 

 
 (e) If the Contractor or any of its Sub-Contractors should fail to comply with the requirements of 

this document, the County may withhold payments due to the Contractor or suspend the Work 
until such time as the Contractor and its Sub-Contractors have performed such obligations to 
the reasonable satisfaction of the County. 

 
 (f) The Contractor agrees that the Contract Sum includes all costs of complying with the OCIP, as 

herein described. 
 
11.1.3.16 NOTICES, COSTS AND LOSSES 
 
 (a) All policies of insurance that either the Contractor, its Sub-Contractors, or the County is 

required to secure and maintain, shall be endorsed to provide that the insurance company shall 
notify the County, the Contractor, and each Named Insured at least thirty (30) days prior to the 
effective date of any cancellation or modification of such policies. 

 
(b) The Contractor shall furnish to the County’s designated Representative certificates of insurance 

for insurance required to be maintained by the Contractor and its Sub-Contractors, as provided 
herein. Prior to the issuance of the Notice to Proceed, the Contractor shall not be permitted on 
the Project site. 

  
 (c) The County will pay the cost of the premiums for the insurance described above as being 

provided by the County, and the County will receive and pay, as the case may be, all 
adjustments in such costs, whether by way of dividends or otherwise.  The Contractor shall 
execute such instruments of assignment as may be necessary to permit the County's receipt of 
such adjustments and shall cause all Sub-Contractors covered by such insurance to do the 
same. 

 
 (d) The Contractor shall be responsible for the payment of the deductible amounts indicated in 

Subparagraphs 11.1.3.3 and 11.1.3.4. If the actual County-provided OCIP. Policies have 
deductible amounts greater than those indicated in Subparagraphs 11.1.3.3 and 11.1.3.4; such 
excess amounts will be paid by the Contractor. 
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(d) The Contractor shall be responsible for all losses greater than OCIP policy limits. 
 
 (f) Payments by the insurer for all losses covered under the All Risk Builder's Risk policy, as 

specified in Section 11.1.3.4, will be made to the County.  The County will make proceeds 
from the Builder's Risk policy available to the Contractor for rebuilding work damaged by 
covered perils. 

 
11.1.3.17 SUBROGATION AND WAIVER 
 
 (a) The Contractor shall require all policies of insurance that are related to the Work and that are 

secured and maintained by the Contractor and its Sub-Contractors to include clauses providing 
that each underwriter and carrier shall waive all of their respective rights of recovery, under 
subrogation or otherwise, against the County, its officers, agents, employees and consultants 
rendering services at the Project site, the OCIP Administrator, the Contractor and its Sub-
Contractors, regardless of tier, and all other Project contractors and their Sub-Contractors, 
regardless of tier. 

 
 (b) The Contractor waives all rights of recovery against its Sub-Contractors, the County, its 

officers, agents, employees and consultants rendering services at the Project site, the OCIP 
Administrator, and other Project contractors and their Sub-Contractors, regardless of tier, that 
the Contractor may have or acquire because of deductible clauses in or inadequacy of limits of 
policies of insurance that are in any way related to the Work and that are secured and 
maintained by the Contractor. 

 
(b) The Contractor shall require its Sub-Contractors of every tier to waive the rights of recovery in 

the same manner (as waived in the preceding paragraph by the Contractor) against the County, 
its officers, agents, employees and consultants rendering services at the Project site, the OCIP 
Administrator, the Contractor, and other Project contractors and their Sub-Contractors, 
regardless of tier. 

 
11.1.3.18 COVERAGE DETERMINED BY POLICY 
 
 The coverage’s referred to above are set forth in full in the respective policy forms, and the 

foregoing descriptions of such policies are not intended to be complete, or to alter or amend any 
provision of the actual policies, and in matters, if any, in which the said description may be 
conflicting with such instruments, the provisions of the policies of the insurance shall govern. 

 
11.2 CONTRACTOR’S LIABILITY INSURANCE 
 
11.2.1 Pursuant to the exclusions of the Owner-Controlled Insurance Program (OCIP) described in 

Paragraph 11.1 above, the Contractor shall purchase and maintain during the life of this 
Agreement, from a company or companies licensed to do business in its agents and acceptable to 
the County, such insurance as shall fully protect him, the County, any other Professional 
Consultant or Architect or Engineer hired by the County, and any parties, consultants, or Sub-
Contractors performing work covered by this Agreement from any and all claims, including those 
resulting from bodily injury (including accidental death), professional liability of the property 
damage (other than to the work itself) or personal injury which may arise or result from the 
Contractor's operations under this Agreement which are not covered under the OCIP, whether 
such operations be by himself or by any Sub-Contractor, or by anyone directly or indirectly 
employed by any of them, or by anyone for whose acts any of them may be liable. 
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 (a) Said insurance shall specifically provide coverage during the life of this Agreement to the 

County, its agents, any Professional Consultant or Architect or Engineer hired by the County, 
and any Sub-Contractor performing work covered by this Agreement for claims made by any 
persons, including the employees and parties in privity of the contract with the Contractor, 
claiming injury as a result of the performance of the Project. 

 
 (b)  At a minimum, such insurance must include but not necessarily be limited to: 
 
  (i)  Worker's Compensation and Employer's Liability insurance (for all operations away 

from the Project site); 
 
  (ii) Motor Vehicle Liability insurance, covering all motor vehicles, whether owned, 

non-owned, or hired (for all operations both at and away from the Project site); 
 
  (iii) Comprehensive (or Commercial) General Liability insurance, with Broad Form Liability 

endorsement. Comprehensive (or Commercial) General Liability policy with Broad Form 
Liability endorsement shall be further endorsed naming County, Program Manager, 
Construction Manager, and County's Professional Consultants as additional insured (for 
all operations away from the Project site). 

 
(iii) Professional Liability insurance, specifying that the Contractor shall be responsible to the 

County for acts, errors and omissions of the Contractor's directors, officers, employees 
and parties in privity of the contract with the Contractor to perform a portion of the 
work, including their agents and employees (for all operations both at and away 
from the Project site).  The Contractor shall require the architects and the engineers 
that are responsible for the design and engineering to purchase and maintain liability 
insurance with no less coverage than $1,000,000.00 or 10% of the construction value 
of the Work, whichever is greater, throughout the duration of the project and for two 
years following the Date of Substantial Completion. 

 
11.2.2 The insurance required by Subparagraph 11.2.1 above shall be written for not less than the 

following liability limits, or greater if required by law.  Evidence of such insurance shall be 
provided PRIOR to the day of actual work being performed (refer to OCIP Enrollment procedures 
provided by the OCIP Administrator for more assistance, or contact Fulton County’s designated 
Representative.) 

 
   (a)  Worker's Compensation 
 
  Each Accident   GA Statutory Limits 
  Disease – Policy Limit   $500,000 
  Disease – Each Employee  $100,000 
  Employers Liability   $1,000,000 
   
  General Liability 
 
  Bodily Injury/Property Damage  $1,000,000 
  Personal Injury   $1,000,000 

General Aggregate   $2,000,000 
 
Automobile Liability 
 
Bodily Injury   $1,000,000 CLS 
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Excess/Umbrella 
 
As specified and required in the Contract 
 
Professional Liability (if required by the specific Contract and Project) 
 
Limit of $1,000,000 or 10% of Contract value, whichever is greater. 

 
 
  Note: The Contractor shall provide and shall require all Sub-Contractors performing 

work under this Agreement to  obtain an insurance certificate showing proof of insurance 
coverage conforming to the above limits, and showing FULTON COUNTY 
GOVERNMENT as the “Certificate Holder” and “Additional Insured” without such 
certificate, the Contractor and any Sub-contractor are considered NON-ENROLLED in 
OCIP, and cannot commence work. 
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EXHIBIT M - OCIP INSURANCE INFORMATION FORM 

 
The attached form is required to be completed and submitted by Bidder and its subcontractors.  Refer to the instruction 
sheet attached to the form for specific instructions. 

 
 
 
OCIP INSURANCE INFORMATION FORM 
OCIP Insurance Information Form Instructions (one page) follows 
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FULTON COUNTY OCIP 
INSURANCE COST IDENTIFICATION WORKSHEET 

Contractor  Indv  Ptshp  Corp  J/V  

Address  FEIN  

Office Contact:  Phone  Fax:  

Site Contact  Phone  Fax:  

Safety Contact  Phone  Fax:  

CONTRACT INFORMATION – Contract Value: $  JOB#:  

Job Name Description  

Awarding Contractor:  Prime Contractor:  

Start Date:  Est. Completion Date  
%Self 
Performed  Est. Man-hours  

% Subcontracted:  Est. # of Subcontractors  

CURRENT INSURANCE INFORMATION; REQUIRED INSURANCE COVERAGE(S) AND LIMITS ARE SHOWN IN THE BID AND CONTRACT DOCUMENTATIONS. 
 INFORMATION DISCLOSED ON THIS FORM IS SUBJECT TO AUDIT AND ADJUSTMENT THROUGHOUT THE TERM OF THE CONSTRUCTION OF PROJECT 

CONTRACTOR’S INSURANCE BROKER OR AGENT: 

Company Name  Contract:  

City  Phone:  

WORKER’S COMPENSATION 

Current WC Ins. Co.:  Policy Period  

Experience Modifier:  Rate Date:  Deductible  Retention:  
 

A. Workers’ Compensation (Project Site Payroll Only) 
Attach additional pages if required 

W.C. Classification W.C. Code W.C. Rate/ $100 Payroll Estimated Payroll* Premium 
1.     
2.     
3.     
4.     
5.     
6.     

Subtotal   

Increases Limit Factor:_____% 

Experience Modifier 

Discounts or Surcharges 

$ 

$ 

$ 

Deductible/Self Insured Retention Credit* 
OR 

*Expected Losses within Deductible/Self 
Insured Retention 

$ 

$ 

* Although credits should be identified, the only allowable credits are Experience Modifier 
and Premium Discount 

It is extremely important to accurately estimate payrolls anticipated for this contract.  Payroll 
should be raw wages without burden, fringes, or overtime premium: but should include sick, 
vacation, holiday pay and imputed income. 
Attach a copy of your declaration page and schedule rate sheets 
 

Total Workers’ Compensation 
Premium 

 
A $ 
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NO CERTIFICATES OF INSURANCE OR POLICIES WILL BE PROVIDED UNDER THE OCIP UNTIL THIS FORM IS RECEIVED. 
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FULTON COUNTY OCIP 
INSURANCE COST IDENTIFICATION WORKSHEET 

GENERAL LIABILITY 
Current GL Ins. Co.:  Policy Period  

Current GL rate is based on  Payroll or  Receipts per  $100  $1,000 or Flat Premium  

Deductible  Retention $:  
 

B. General Liability (Project Site Payroll/Receipts Only) 
Attach additional pages if required 

G.L Classification G. L. Code G.L. Rate Estimated Payroll/Receipts * Premium 
1.     
2.     
3.     
4.     
 
It is extremely important to accurately estimate payrolls anticipated 
for this contract. Attach a copy of your declaration page and 
schedule rate sheet. 

Deductible/Self Insured Retention 
Credit 

OR 
Expected Losses within 
Deductible/Self Insured Retention 

 
$ 
 
 
$ 

Total General Liability Premium B$ 
C.  Estimated Subcontractor Premiums 
FORM-1 MUST BE COMPLETED BY AWARDING CONTRACTOR FOR EACH SUBCONTRACTOR. 

 
C$ 

D.  Umbrella Excess                                                 Rate: _________  Per $  _____________ 
      Name of Insurer:______________________________________  Term: _____________ 
 

 
D$ 

E.  Builder’s Risk                                                      Rate: _________ Per $   _____________ 
     Name of Insurer: _______________________________________ Term: _____________ 
 

 
E$ 

F.  TOTAL PREMUIMS (A+B+C+D+E) 
      This amount must equal the insurance credit indicated on your bid proposal. 
 

F$ 

“Total Premiums” indicated in F represent the amount of insurance premiums the contractor has excluded from the bid amount 
since the Owner is furnishing the construction insurance. 

It is each Contractor’s responsibility to notify its own insurance carrier to exclude all work to be done under this contract from 
your current insurance program. 

 
AGREEMENT 

 
Fulton County, Georgia, as sponsor of the OCIP, or their Agent, is granted permission by Contractor to inspect the insurance and 
payroll records used in determining the above credit.  Fulton County will deduct the above amount from Contractor’s bid to determine 
contract amount.  At completion of the Work, Fulton County’s Agent shall audit the project payroll records of Contractor and adjust 
Contract amount for final audited insurance premiums in accordance with the insurance premium audit provisions of the insurance 
policy.  Any and all returns of premiums, dividends, discounts or other adjustments to any OCIP policy is assigned, transferred and 
set over absolutely to Fulton County.  This assignment is valid for insurance policies whose premiums have been paid by Fulton 
County on behalf of such Contractor. 
 
Signed        Title      Date     

NO CERTIFICATES OF INSURANCE OR POLICIES WILL BE PROVIDED UNDER THE OCIP UNTIL THIS FORM IS 
RECEIVED. 
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INSTRUCTIONS 
 
Specific instructions for completing the "OCIP Insurance Information Form": 
 
Section I: Workers' Compensation 
    

A. For project site operations only, report the classifications, codes, experience modifier and rates 
and payroll estimates used in your appropriate workers compensation policy.  Provide the name 
of your regular workers' compensation carrier, along with your policy effective dates and Federal 
Employer ID#. 

 
B. If your regular W.C. program includes a deductible or retention level, include allocated losses 

you would expect within that deductible/retention on this Project. 
 
Section II: General Liability 
 

A. Use the appropriate rates and payroll estimates applicable to on-site project operations as 
outlined in your appropriate policy.   

 
B. If your regular G.L. program includes a deductible or retention level, include allocated losses you 

would expect within that deductible/retention on this Project. 
 
Section III: Excess/Umbrella Liability 
 

A. Use the appropriate rates applicable to on-site project operations as outlined in your 
appropriate policy.  

 
B. If you presently do not carry an Excess or Umbrella liability policy, contact your insurance 

representative or broker for an estimate. 
 
Section IV: Completed Operations (1 Year) 
  

Use the appropriate rates applicable to on-site project operations as outlined in your 
appropriate policy.   

 
Section V: Subcontractor Premiums and Allocated Losses (excluding Motor Vehicle) 
 

A. If lower-tier contractors (subcontractors or sub-subcontractors) are included in your bid, you 
must provide them with a set of these forms and instructions.  Attach the lower-tier 
contractors’ forms to your submission.   (Reference O.C.I.P. contract language for 
information regarding which entities are eligible for coverage under the O.C.I.P.)   

 
B. If lower-tier contractors have a deductible or retention level within their insurance program, 

they must also include allocated losses which they would expect within that 
deductible/retention on this Project. 

 
Section VI: Overhead & Profit on Insurance Premiums 

Enter the overhead and profit percentage your firm adds to the insurance premiums (5%, 
10%, etc.).
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EXHIBIT N 
 

DESIGN BUILDER’S SAFETY, HEALTH AND LOSS PREVENTION PROGRAM 
 
 

1.0        The Design/Builder shall be responsible for designing and implementing a comprehensive project-
specific safety, health and loss prevention process and/or program and employee substance abuse 
program for this project.  All Sub-Contractors must either implement their own program that meets 
these requirements or follow the Design/Builder’s safety, health and loss prevention process and/or 
employee substance abuse program 

 
1.1 Safety, health and loss prevention process and/or employee substance abuse program must meet or 

exceed all governmental regulations (OSHA, EPA, DOT, State, local), comply and other specific 
Fulton County or Owner Controlled Insurance Program (OCIP) requirements, and with any other 
safety, health and loss prevention requirements detailed in the contract documents including the 
requirements of the Contractor Safety and Health Management Process which is attached hereto and 
incorporated herein. 

 
1.2 Within ten (10) business days of receipt of the Notice of Award (NOA), the Design/Builder shall 

submit in writing to the County’s designated Representative, the Design/Builder’s written Safety, 
Health and Loss Prevention Process and/or Program and Employee Substance Abuse Program and 
those of Sub-Contractors that meet or exceed the requirements referenced in the contract documents.  
Included in this submittal will be the name and qualifications of the site safety representative.   

 
1.3 Prior to issuing the Notice to Proceed (NTP), a meeting will be held with the Design/Builder and all 

Sub-Contractors to review the safety, health and loss prevention process and/or program 
requirements, submittals to be provided by the Design/Builder, OCIP requirements and procedures, 
and the OCIP accident prevention process. 

 

1.4 These program submittals must be reviewed and accepted by the County’s designated Representative 
as meeting or exceeding safety, health, and loss prevention process and/or program requirements.  A 
Notice to Proceed (NTP) with the work may not be issued until these submittals have been accepted. 

 
1.5 DESIGNATION OF SAFETY REPRESENTATIVE 
 

 A. The Design/Builder will designate an employee by (name, phone number, pager number) as 
Site Safety Representative.  This employee will have sufficient training and knowledge of 
safety and health principles, regulations, and procedures to report to the Contractor’s project 
manager and/or superintendent.  Sub-Contractors must also designate a similar employee 
responsible for safety and health. The Sub-Contractor’s safety designee will coordinate 
safety activities with the general contractor’s safety designee. 

 
B.  For projects with significant risk or hazard potential or for any project for which the 

contractor and its Sub-Contractors of any tier have 50 total employees or greater on site, 
Design/Builder must designate a qualified employee to be the full time Site Safety 
Representative.  This person should address safety, health and loss prevention activities for 
the complete project including Sub-Contractors. 

 
1.6 FULTON COUNTY’S SAFETY, HEALTH, AND LOSS PREVENTION PROCESS 

GUIDELINES AND REQUIREMENTS 
 

A.  The County and its agents reserve the right, but assume no duty, to establish and enforce 
safety, health, and loss prevention guidelines and to make the appropriate changes in the 
guidelines, for the protection of persons and property and to review the efficiency of all 
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protective measures taken by the Design/Builder.  The Design/Builder shall comply with all 
safety, health, and loss prevention process guidelines and requirements and changes made by  

    the County or its agent(s).  The issuance of any such guidelines or changes by the County or 
its agent(s) shall not relieve the Design/Builder of its duties and responsibilities under this 
Agreement, and the County or its agent(s) shall not thereby assume, nor be deemed to have 
assumed, any such duties or responsibilities of the Design/Builder. 

 
1.7 COMPLIANCE OF WORK, EQUIPMENT, AND PROCEDURES WITH ALL 

APPLICABLE LAWS and REGULATIONS 
 
  A. All Work, whether performed by the Design/Builder or its Sub-Contractors of any tier, or 

anyone directly or indirectly employed by any of them, and all equipment, appliances, 
machinery, materials, tools and like items incorporated or used in the Work, shall be in 
compliance with and conform to: 

 
(a) All applicable laws, ordinances, rules, regulations and orders of any public, quasi-public 

or other governmental authority relating to the safety of persons and their protection 
against injury, specifically including, but in no event limited to, the Federal 
Occupational Safety and Health Act of 1970, as amended, and all rules and regulations 
now or hereafter in effect pursuant to said Act. 

 
(b) All rules, regulations, and requirements of the County or its agent(s) and its insurance 

carriers relating there to.  In the event of a conflict or differing requirements the more 
stringent shall govern. 

 
1.8 PROTECTION OF THE WORK 
 
 A. The Design/Builder shall, throughout the performance of the Work, maintain adequate and 

continuous protection of all Work and temporary facilities against loss or damage from 
whatever cause, shall protect the property of the County and third parties from loss or damage 
from whatever cause arising out of the performance of the Work, and shall comply with the 
requirements of the County or its agent(s) and its insurance carriers, and with all applicable 
laws, codes, rules and regulations, (as same may be amended) with respect to the prevention 
of loss or damage to property as a result of fire or other hazards. 

 
 B. The County or its agent(s) may, but shall not be required to, make periodic inspections of the 

Project work area.  In such event, however, the Design/Builder shall not be relieved of its 
aforesaid responsibilities and the County or its agent(s) shall not assume, nor shall it be 
deemed to have assumed, any responsibility otherwise imposed upon the assurance of 
Design/Builder by this Agreement. 

 
1.9 SAFETY EQUIPMENT 
 
 A. The Design/Builder shall provide to each worker on the Project work area the proper safety 

equipment for the duties being performed by that worker and will not permit any worker on 
the Project work area who fails or refuses to use the same.  The County or its agent shall have 
the right, but not the obligation, to order the removal of a worker from the Project work site 
for his/her failure to comply with safe practices or substance abuse policies, and the 
Design/Builder shall promptly comply with the Safety Program or Substance Abuse Program 
and all such orders. 
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1.10 EMERGENCIES 
 
 A. In any emergency affecting the safety of persons or property, or in the event of a claimed        

violation of any federal or state safety or health law or regulation, arising out of or in any way 
connected with the Work or its performance, the Design/Builder shall act immediately to 
prevent threatened damage, injury or loss and to remedy said violation.  Failing such action 
the County or its agent(s) may immediately take whatever steps it deems necessary including, 
but not limited to, suspending the Work as provided in this Agreement. 

 
 B. The County or its agent(s) may offset any and all costs or expenses of whatever nature, 

including attorneys' fees, paid or incurred by the County or its agent(s) (whether such fees are 
for in-house counsel or counsel retained by the County or its agent), in taking the steps 
authorized by Section 10.7.1 above against any sums then or thereafter due to the 
Design/Builder.  The Design/Builder shall defend, indemnify and hold the County, its 
officers, agents, employees and the O.C.I.P. Administrator harmless against any and all costs 
or expenses pursuant to Section 10.7.1, by whosoever incurred.  If the Design/Builder shall be 
entitled to any additional compensation or extension of time change order on account of 
emergency work not due to the fault or neglect of the Design/Builder or its Sub-Contractors, 
such additional compensation or extension of time shall be determined in accordance with 
Section 8 and Section 12 of this Agreement. 

 

1.11 SUSPENSION OF THE WORK 
 

 A. Should, in the judgment of the County or its agent(s), the Design/Builder or any Sub- 
 Contractor fail to provide a safe and healthy work place or fail to follow the safety 

 requirements defined in the contract documents and approvals, the County or its agent shall 
have the right, but not the obligation, to suspend work in the unsafe areas until deficiencies 
are corrected.  All costs of any nature (including, without limitation, overtime pay, liquidated 
damages or other costs arising out of delays) resulting from the suspension, by whomsoever 
incurred, shall be borne by the Design/Builder. 

 

    B. Should the Design/Builder or any Sub-Contractor fail to provide a safe and healthy work 
place or fail to follow the safety requirements defined in the contract documents and 
approvals after being formally notified in writing by the County or its agents of such non-
compliance, the contract may be terminated following the termination provision of the 
contract.  

 

1.12 DESIGN/BUILDER’S INDEMNITY OF THE COUNTY FOR DESIGN/BUILDER’S NON-
COMPLIANCE WITH SAFETY PROGRAM 

 

 A. The Design/Builder recognizes that it has sole responsibility to assure its Safety Program is 
implemented and to assure its construction services are safely provided.  The Design/Builder 
shall indemnify, defend and hold the County and its agents harmless, from and against any 
and all liability (whether public or private), penalties (contractual or otherwise), losses, 
damages, costs, attorneys' fees, expenses, causes of action, claims or judgments resulting, 
either in whole or in part, from any failure of the Design/Builder, its Sub-Contractors of any 
tier or anyone directly or indirectly employed by any of them or for whose acts any of them 
may be liable, to comply with the safety requirements of the contract. The Design/Builder 
shall not be relieved of its responsibilities under the safety requirements of the Contract 
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should the County or its agent(s) act or fail to act pursuant to its rights hereunder.  The 
County, its agents, and the O.C.I.P. Administrator shall not assume, nor be deemed to have 
assumed, any responsibilities otherwise imposed upon the Design/Builder by this 
Agreement, by virtue of providing the Safety Program Guidelines. 

  
 B. The Design/Builder shall not raise as a defense to its obligation to indemnify under this 

Subparagraph 10.9 any failure of those indemnified hereunder to assure Design/Builder 
operates safely, it being understood and agreed that no such failure shall relieve the 
Design/Builder from its obligation to assure safe operations or from its obligation to so 
indemnify. The Design/Builder also hereby waives any rights it may have to seek 
contribution, either directly or indirectly, from those indemnified hereunder. 

 
 C. In any and all claims against those indemnified hereunder by any employee of the 

Design/Builder, any Sub-Contractor of any tier or anyone directly or indirectly employed by 
any of them or anyone for whose acts any of them may be liable, the indemnification 
obligation under this Subparagraph 10.9 shall not be limited in any way as to the amount or 
type of damages, compensation or benefits payable by or for the Design/Builder or any Sub-
Contractor of any tier under any workers' compensation act, disability benefit or other 
employee benefit acts. 

 
 
 
 
 
 

******************** 
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SECTION 00 700 - FULTON COUNTY GENERAL CONDITIONS  
 
 GENERAL CONDITIONS 

 
FOR FULTON COUNTY 

 PUBLIC UTILITIES SEWER/WATER CONSTRUCTION CONTRACTS 
 
 
00700-1 NOT USED. 

00700-2 NOT USED  
 
00700-3 NOT USED 
 
00700-4 NOT USED 
 
0700-5 NOT USED 
 
00700-6 STRICT COMPLIANCE 
 
No observation, inspection, test or approval of the County or Construction Manager shall relieve the 
Contractor from its obligation to perform the work in strict conformity with the contract documents except as 
provided in General Condition 00700-48.  
 
00700-7 APPLICABLE LAW 
 
All applicable State laws, County ordinances, codes, and rules and regulations of all authorities having 
jurisdiction over the construction of the project shall apply to this agreement.  The Contractor shall comply 
with the requirements of any Fulton County program concerning non-discrimination in contracting, hereto, 
and the Fulton County Safety Management Program, as set out in the Contractor Safety and Health 
Management Process, attached hereto as Exhibit “B”, and the Owner Controlled Insurance Program and 
contractor’s insurance requirements, as set out in Exhibit “C” hereto.  All work performed within the right of 
way of the Georgia Department of Transportation and any railroad crossing shall be in accordance with 
Georgia Department of Transportation regulations, policies and procedures and, where applicable, those of 
any affected railroad.  The Contractor shall comply with all laws, ordinances, codes, rules and regulations 
bearing on the conduct of the work as specified and the Contractor agrees to indemnify and hold harmless the 
County, its officers, agents and employees, as well as the Construction Manager and the Program Manager 
against any claim or liability arising from or based on the violation of any law, ordinance, regulation, order or 
decree affecting the conduct of the work, whether occasioned by the Contractor, his agents or employees.   
 
00700-8 PERMITS, LICENSES AND BONDS 
 
All permits and licenses necessary for the work shall be secured and paid for by the Contractor.  If any permit, 
license or certificate expires or is revoked, terminated, or suspended as a result of any action on the part of the 
Contractor, the Contractor shall not be entitled to additional compensation or time.  The Contractor shall 
obtain and keep in force at all times performance and payment bonds payable to Fulton County in penal 
amounts equal to 100% of the Contract price. 
 
00700-9 TAXES 
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A. The Contractor shall pay all sales, retail, occupational, service, excise, old age benefit and 

unemployment compensation taxes, consumer, use and other similar taxes, as well as any other taxes 
or duties on the materials, equipment, and labor for the work provided by the Contractor which are 
legally enacted by any municipal, county, state or federal authority, department or agency at the time 
bids are received, whether or not yet effective.  The Contractor shall maintain records pertaining to 
such taxes and levies as well as payment thereof and shall make the same available to the County at 
all reasonable times for inspection and copying. The Contractor shall apply for any and all tax 
exemptions which may be applicable and shall timely request from the County such documents and 
information as may be necessary to obtain such tax exemptions.  The County shall have no liability to 
the Contractor for payment of any tax from which it is exempt. 

 
B.  The Contractor is obligated to comply with all local and State Sales and Use Tax laws.  The 

Contractor shall provide the Owner with documentation to assist the Owner in obtaining sales and/or 
use tax refunds for eligible machinery and equipment used for the primary purpose of reducing or 
eliminating air or water pollution as provided for in Chapter 48-8-3 (36) and (37) of the Official Code 
of Georgia.  All taxes shall be paid by the Contractor.  All refunds will accrue to the Owner. 

 
Acceptance of the project as complete and final payment will not be made by the Owner until the Contractor 
has fully complied with this requirement. 
 
00700-10 DELINQUENT CONTRACTORS 
 
The County shall not pay any claim, debt, demand or account whatsoever to any person firm or corporation 
who is in arrears to the County for taxes.  The County shall be entitled to a counterclaim, backcharge, and 
offset for any such debt in the amount of taxes in arrears, and no assignment or transfer of such debt after the 
taxes become due shall affect the right of the County to offset any taxes owed against said debt.  
 
00700-11 LIEN WAIVERS 
 
The Contractor shall furnish the County with evidence that all persons who have performed work or furnished 
materials pursuant to this agreement have been paid in full prior to submitting its demand for final payment 
pursuant to this agreement. A final affidavit, Exhibit D, must be completed, and submitted to comply with 
requirements of 00700-11. In the event that such evidence is not furnished, the County may retain sufficient 
sums necessary to meet all lawful claims of such laborers and materialmen.  The County assumes no 
obligation nor in any way undertakes to pay such lawful claims from any funds due or that may become due 
to the Contractor. 
 
00700-12 MEASUREMENT 
 
All items of work to be paid for per unit of measurement shall be subject to inspection, measurement, and 
confirmation by the Construction Manager.  
 
00700-13 ASSIGNMENT 
 
The Contractor shall not assign any portion of this agreement or moneys due there from (include factoring of 
receivables) without the prior written consent of the County.  The Contractor shall retain personal control and 
shall provide personal attention to the fulfillment of its obligations pursuant to this agreement.  Any 



LAKE WINDWARD I&I 4.0 
00-700 CONTRACT DOCUMENT SPECIFICATIONS 

 

Lake Windward I & I 
Request For Proposal 

Page 126 of 339 
 

assignment without the express written consent of the County shall render this contract voidable at the sole 
option of the County.   
 
00700-14 FOREIGN CONTRACTORS 
 
In the event that the Contractor is a foreign corporation, partnership, or sole proprietorship, the Contractor 
hereby irrevocably appoints the Secretary of State of Georgia as its agent for service of all legal process for 
the purpose of this contract only. 
 
00700-15 NOT USED 
 
00700-16 SUPERVISION OF WORK AND COORDINATION WITH OTHERS 
 
The Contractor shall supervise and direct the work using the Contractor's best skill and attention.  The 
Contractor shall be solely responsible for all construction methods and procedures and shall coordinate all 
portions of the work pursuant to the contract subject to the overall coordination of the Construction Manager. 
 All work pursuant to this agreement shall be performed in a skillful and workmanlike manner.  
 
The County reserves the right to perform work related to the Project with the County’s own forces and to 
award separate contracts in connection with other portions of the project, other work on the site under these or 
similar conditions of the contract, or work which has been extracted from the Contractor’s work by the 
County. 
 
When separate contracts are awarded for different portions of the project or other work on the site, the term 
“separate contractor” in the Contract Documents in each case shall mean the contractor who executes each 
separate County Agreement.  
 
The Contractor shall cooperate with the County and separate contractors in arranging the introduction and 
storage of materials and equipment and execution of their work, and shall cooperate in coordinating 
connection of its work with theirs as required by the Contract Documents. 
 
If any part of the Contractor’s Work depends for proper execution or results upon the work of the County or 
any separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
report to the Construction Manager any apparent discrepancies or defects in such other work that render it 
unsuitable for such proper execution and results within fourteen (14) days of discovery of such discrepancy 
or defect. Failure of the Contractor to so report in writing shall constitute an acceptance of the County’s or 
separate contractor’s work as fit and proper to receive the Work, except as to any defects which may 
subsequently become apparent in such work by others. 
 
Any costs caused by defective or untimely work shall be borne by the party responsible therefore. 
 
Should the Contractor wrongfully cause damage to the work or property of the County or to other work or 
property on the site, including the work of separate contractors, the Contractor shall promptly remedy such 
damage at the Contractor’s expense. 
 
Should the Contractor be caused damage by any other contractor on the Project, by reason of such other 
contractor’s failure to perform properly his contract with the County, no action shall lie against the County or 
the Construction Manager inasmuch as the parties to this agreement are the only beneficiaries hereof and there 
are no third party beneficiaries and neither the County nor the Construction Manager shall have liabilities 
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therefore, but the Contractor may assert his claim for damages solely against such other contractor.  The 
Contractor shall not be excused from performance of the contract by reason of any dispute as to damages with 
any other contractor or third party. 
 
Where the Work of this Contract shall be performed concurrently in the same areas as other construction 
work, the Contractor shall coordinate with the Construction Manager and the separate contractors in 
establishing mutually acceptable schedules and procedures that shall permit all jobs to proceed with minimum 
interference. 
 
If a dispute arises between the Contractor and separate contractors as to their responsibility for cleaning up, 
the County may clean up and charge the cost thereof to the Contractor or contractors responsible therefore as 
the County shall determine to be just.  
 
00700-17 ADMINISTRATION OF CONTRACT 
 
The Construction Manager shall provide administration services as hereinafter described. 
 
For the administration of this Contract, the Construction Manager shall serve as the County’s primary 
representative during design and construction and until final payment to the Contractor is due. The primary 
point of contact for the Contractor shall be the Construction Manager.  All correspondence from the 
Contractor to the County shall be forwarded through the Construction Manager.  Likewise, all correspondence 
and instructions to the Contractor shall be forwarded through the Construction Manager. 
 
The Construction Manager will determine in general that the construction is being performed in accordance 
with design and engineering requirements, and will endeavor to guard the County against defects and 
deficiencies in the Work. 
 
The Construction Manager will not be responsible for; or have control or charge of construction means, 
methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with the 
Work, nor will it be responsible for the Contractor’s failure to carry out the Work in accordance with the 
Contract Documents.  The Construction Manager will not be responsible for; or have control or charge over 
the acts or omissions of the Contractor, its engineers, consultants, subcontractors, or any of their agents or 
employees, or any other persons performing the Work. 
 
Based on the Construction Manager’s observations regarding the Contractor’s Applications for Payment, the 
Construction Manager shall determine the amounts owing to the Contractor, in accordance with the payment 
terms of the Contract, and shall issue Certificates for Payment in such amount to the County. 
 
The Construction Manager shall render interpretations necessary for the proper execution or progress of the 
Work.  Either party to the Contract may make written requests to the Construction Manager for such 
interpretations. 
 
Claims, disputes and other matters in question between the Contractor and the County relating to the progress 
of the Work or the interpretation of the Contract Documents shall be referred to the Construction Manager for 
interpretation. 
 
All interpretations of the Construction Manager shall be consistent with the intent of and reasonably inferable 
from the Contract Documents and shall be in writing or in graphic form. 
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Except as otherwise provided in this Contract; the Construction Manager shall issue a decision on any 
disagreement concerning a question of fact arising under this Contract.  The Construction Manager shall 
reduce the decision to writing and mail or otherwise furnish a copy thereof to the Contractor.  The decision of 
the Construction Manager shall be final and conclusive unless, within thirty (30) days from the date of receipt 
of such copy, the Contractor files a written appeal with the Director of Public Works and mails or otherwise 
furnishes the Construction Manager a copy of such appeal.  The decision of the Director of Public Works or 
the Director’s duly authorized representative for the determination of such appeals shall be final and 
conclusive. Such final decision shall not be pleaded in any suit involving a question of fact arising under this 
Contract, provided such is not fraudulent, capricious, arbitrary, so grossly erroneous as necessarily implying 
bad faith, or is not supported by substantial evidence.  In connection with any appeal proceeding under this 
Article, the Contractor shall be afforded an opportunity to be heard and to offer evidence in support of 
Contractor’s appeal. Pending any final decision of a dispute hereunder, the Contractor shall proceed diligently 
with the performance of the Contract as directed by the Construction Manager. 
 
The Construction Manager shall have authority to reject Work which does not conform to the Contract 
Documents.  Whenever, in the Construction Manager’s opinion, it is considered necessary or advisable for the 
implementation of the intent of the Contract Documents, the County shall have authority to require special 
inspection or testing of the Work whether or not such Work be then fabricated, installed or completed.  The 
Contractor shall pay for such special inspection or testing if the Work so inspected or tested is found not to 
comply with the requirements of the contract; the County shall pay for special inspection and testing if the 
Work is found to comply with the contract.  Neither the Construction Manager’s authority to act under this 
Subparagraph, nor any decision made by the Construction Manager in good faith either to exercise or not to 
exercise such authority, shall give rise to any duty or responsibility of the Construction Manager to the 
Contractor, any subcontractor, any of their agents or employees, or any other person performing any of the 
Work. 
 
The Contractor shall provide such shop drawings, product data, and samples as may be required by the 
Construction Manager and/or as required by these Contract Documents.  
 
The Construction Manager shall conduct inspections to determine Substantial Completion and Final 
Completion, and shall receive and forward to the County for review written warranties and related documents 
required by the Contract Documents and assembled by the Contractor.  The Construction Manager shall 
approve and issue Certificates for Payment upon compliance with Substantial and Final Completion 
requirements indicated in General Conditions 00700-81, 00700-84 and 00700-85 of this Agreement. 
 
The Contractor shall not be relieved from the Contractor's obligations to perform the work in accordance with 
the contract documents by the activities or duties of the County or any of its officers, employees, or agents, 
including inspections, tests or approvals, required or performed pursuant to this agreement.  
 
00700-18 NOT USED 
 
00700-19 LABOR, MATERIALS, SUPPLIES, AND EQUIPMENT 
 
Unless otherwise provided in this agreement, the Contractor shall make all arrangements with necessary 
support agencies and utility companies provide and pay for all labor, materials, equipment, tools, construction 
equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for 
the execution and completion of the work. 
 
00700-20 NOT USED 
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00700-21 HOURS OF OPERATION 
 
All work at the construction site shall be performed during regular business hours of the FULTON County 
government, except upon the Construction Manager’s prior written consent to other work hours.  It is further 
understood that the Contractor’s construction schedule is based on a normal 40 hours, five day work week, 
less Fulton County-recognized holidays.  If the Contractor desires to work in excess of this limit, the 
Contractor shall submit a written request to the Construction Manager, a minimum of five days prior to the 
desired work date. The Contractor shall be responsible for any additional expenses incurred by the Owner as a 
result of the extended work hours, including resident inspection overtime.  The cost associated with resident 
inspector overtime shall be deducted form the Contractor monthly payment request. 
 
00700-22 FAMILIARITY WITH WORK CONDITIONS 
 
The Contractor shall take all steps necessary to ascertain the nature and location of the work and the general 
and local conditions which may affect the work or the cost thereof.  The Contractor's failure to fully acquaint 
itself with the conditions which may affect the work, including, but not limited to conditions relating to 
transportation, handling, storage of materials, availability of utilities, labor, water, roads, weather, topographic 
and subsurface conditions, other separate contracts to be entered into by the County relating to the project 
which may affect the work of the Contractor, applicable provisions of law, and the character and availability 
of equipment and facilities necessary prior to and during the performance of the work shall not relieve the 
Contractor of its responsibilities pursuant to this agreement and shall not constitute a basis for an equitable 
adjustment of the contract terms.  The County reserves the right to perform with its own forces or to contract 
with other entities for other portions of the project work, in which case the Contractor’s responsibility to 
assure its familiarity with work conditions hereunder shall include all coordination with such other contractors 
and the County necessary to insure that there is no interference between contractors as will delay or hinder 
any contractor in its prosecution of work on the project. The County assumes no responsibility for any 
understandings or representations concerning conditions of the work made by any of its officers, agents, or 
employees prior to the execution of this agreement.  
 
00700-23 RIGHT OF ENTRY 
 
The County reserves the right to enter the site of the work by such agent, including the Construction Manager, 
as it may elect for the purpose of inspecting the work or installing such collateral work as the County may 
desire.  The Contractor shall provide safe facilities for such access so that the County and its agents may 
perform their functions. 
 
00700-24 NOT USED 
 
00700-25 SAFETY 
 

A. COUNTY-CONTRACTOR SAFETY, HEALTH AND LOSS PREVENTION PROGRAM 
 

1. The Contractor shall be responsible for designing and implementing a 
comprehensive project-specific safety, health and loss prevention process and/or 
program and employee substance abuse program for this project.  All Sub-
Contractors must either implement their own program that meets these requirements 
or follow the Contractor’s safety, health and loss prevention process and/or 
employee substance abuse program.   
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2. Safety, health and loss prevention process and/or employee substance abuse 
program must meet or exceed all governmental regulations (OSHA, EPA, DOT, 
State, local), comply and other specific Fulton County or Owner Controlled 
Insurance Program (OCIP) requirements, and with any other safety, health and loss 
prevention requirements detailed in the contract documents including the 
requirements of the Contractor Safety and Health Management Process which is 
attached hereto and incorporated herein. 

 
3. Within ten (10) business days of receipt of the Notice of Award (NOA), the 

Contractor shall submit in writing to the County’s designated Representative, the 
Contractor’s written Safety, Health and Loss Prevention Process and/or Program and 
Employee Substance Abuse Program and those of Sub-Contractors that meet or 
exceed the requirements referenced in the contract documents.  Included in this 
submittal will be the name and qualifications of the site safety representative.   

 
Prior to issuing the Notice to Proceed (NTP), a meeting will be held with the 
Contractor and all Sub-Contractors to review the safety, health and loss prevention 
process and/or program requirements, submittals to be provided by the Contractor, 
OCIP requirements and procedures, and the OCIP accident prevention process. 

 
These program submittals must be reviewed and accepted by the County’s 
designated Representative as meeting or exceeding safety, health, and loss 
prevention process and/or program requirements.  A Notice to Proceed (NTP) with 
the work may not be issued until these submittals have been accepted. 

 
B. DESIGNATION OF SAFETY REPRESENTATIVE 
 

1. The Contractor will designate an employee by (name, phone number, pager number) 
as Site Safety Representative.  This employee will have sufficient training and 
knowledge of safety and health principles, regulations, and procedures to report to 
the Contractor’s project manager and/or superintendent.  Sub-Contractors must also 
designate a similar employee responsible for safety and health. The Sub-
Contractor’s safety designee will coordinate safety activities with the general 
contractor’s safety designee. 

 
For projects with significant risk or hazard potential or for any project for which the 
Contractor and its Sub-Contractors of any tier have 50 total employees or greater on 
site, Contractor must designate a qualified employee to be the full time Site Safety 
Representative.  This person should address safety, health and loss prevention 
activities for the complete project including Sub-Contractors. 

 
C. COUNTY’S SAFETY, HEALTH, AND LOSS PREVENTION PROCESS GUIDELINES 

AND REQUIREMENTS 
 

1. The County and its agents reserve the right, but assume no duty, to establish and 
enforce safety, health, and loss prevention guidelines and to make the appropriate 
changes in the guidelines, for the protection of persons and property and to review 
the efficiency of all protective measures taken by the Contractor.  The Contractor 
shall comply with all safety, health, and loss prevention process guidelines and 
requirements and changes made by the County or its agent(s).  The issuance of any 
such guidelines or changes by the County or its agent(s) shall not relieve the 
Contractor of its duties and responsibilities under this Agreement, and the County or 
its agent(s) shall not thereby assume, nor be deemed to have assumed, any such 
duties or responsibilities of the Contractor. 
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D. COMPLIANCE OF WORK, EQUIPMENT, AND PROCEDURES WITH ALL 
APPLICABLE LAWS and REGULATIONS 

 
1. All Work, whether performed by the Contractor or its Sub-Contractors of any tier, or 

anyone directly or indirectly employed by any of them, and all equipment, 
appliances, machinery, materials, tools and like items incorporated or used in the 
Work, shall be in compliance with and conform to: 

 
a. All applicable laws, ordinances, rules, regulations and orders of any public, 

quasi-public or other governmental authority relating to the safety of persons 
and their protection against injury, specifically including, but in no event limited 
to, the Federal Occupational Safety and Health Act of 1970, as amended, and all 
rules and regulations now or hereafter in effect pursuant to said Act. 

 
b. All rules, regulations, and requirements of the County or its agent(s) and its 

insurance carriers relating there to.  In the event of a conflict or differing 
requirements the more stringent shall govern. 

 
E. PROTECTION OF THE WORK 
 

1. The Contractor shall, throughout the performance of the Work, maintain adequate 
and continuous protection of all Work and temporary facilities against loss or 
damage from whatever cause, shall protect the property of the County and third 
parties from loss or damage from whatever cause arising out of the performance of 
the Work, and shall comply with the requirements of the County or its agent(s) and 
its insurance carriers, and with all applicable laws, codes, rules and regulations, (as 
same may be amended) with respect to the prevention of loss or damage to property 
as a result of fire or other hazards. 

 
2. The County or its agent(s) may, but shall not be required to, make periodic 

inspections of the Project work area.  In such event, however, the Contractor shall 
not be relieved of its aforesaid responsibilities and the County or its agent(s) shall 
not assume, nor shall it be deemed to have assumed, any responsibility otherwise 
imposed upon the assurance of Contractor by this Agreement. 

 
F. SAFETY EQUIPMENT 
 

1. The Contractor shall provide to each worker on the Project work area the proper 
safety equipment for the duties being performed by that worker and will not permit 
any worker on the Project work area who fails or refuses to use the same.  The 
County or its agent shall have the right, but not the obligation, to order the removal 
of a worker from the Project work site for his/her failure to comply with safe 
practices or substance abuse policies, and the Contractor shall promptly comply with 
the Safety Program or Substance Abuse Program and all such orders. 

 
G. EMERGENCIES 
 

1. In any emergency affecting the safety of persons or property, or in the event of a 
claimed violation of any federal or state safety or health law or regulation, arising 
out of or in any way connected with the Work or its performance, the Contractor 
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shall act immediately to prevent threatened damage, injury or loss and to remedy 
said violation.  Failing such action the County or its agent(s) may immediately take 
whatever steps it deems necessary including, but not limited to, suspending the 
Work as provided in this Agreement. 

 
2. The County or its agent(s) may offset any and all costs or expenses of whatever 

nature, including attorneys' fees, paid or incurred by the County or its agent(s) 
(whether such fees are for in-house counsel or counsel retained by the County or its 
agent), in taking the steps authorized by Section 00700-25(G)(1) above against any 
sums then or thereafter due to the Contractor.  The Contractor shall defend, 
indemnify, and hold the County, its officers, agents, employees, and the County’s 
O.C.I.P. Administrator harmless against any and all costs or expenses caused by or 
arising from the exercise by the County of its authority to act in an emergency as set 
out herein.  If the Contractor shall be entitled to any additional compensation or 
extension of time change order on account of emergency work not due to the fault or 
neglect of the Contractor or its Sub-Contractors, such additional compensation or 
extension of time shall be determined in accordance with General Condition 00700-
52 and General Condition 00700-87 of this Agreement. 

 
H. SUSPENSION OF THE WORK 
 

1. Should, in the judgment of the County or its agent(s), the Contractor or any Sub-
Contractor fail to provide a safe and healthy work place or fail to follow the safety 
requirements defined in the contract documents and approvals, the County or its 
agent shall have the right, but not the obligation, to suspend work in the unsafe areas 
until deficiencies are corrected.  All costs of any nature (including, without 
limitation, overtime pay, liquidated damages or other costs arising out of delays) 
resulting from the suspension, by whomsoever incurred, shall be borne by the 
Contractor. 

 
2. Should the Contractor or any Sub-Contractor fail to provide a safe and healthy work 

place or fail to follow the safety requirements defined in the contract documents and 
approvals after being formally notified in writing by the County or its agents of such 
non-compliance, the contract may be terminated following the termination provision 
of the contract.  

 
I. CONTRACTOR’S INDEMNITY OF THE COUNTY FOR CONTRACTOR’S NON-

COMPLIANCE WITH SAFETY PROGRAM 
 

1. The Contractor recognizes that it has sole responsibility to assure its Safety Program 
is implemented and to assure its construction services are safely provided.  The 
Contractor shall indemnify, defend and hold the County and its agents harmless, 
from and against any and all liability (whether public or private), penalties 
(contractual or otherwise), losses, damages, costs, attorneys' fees, expenses, causes 
of action, claims or judgments resulting, either in whole or in part, from any failure 
of the Contractor, its Sub-Contractors of any tier or anyone directly or indirectly 
employed by any of them or for whose acts any of them may be liable, to comply 
with the safety requirements of the contract. The Contractor shall not be relieved of 
its responsibilities under the safety requirements of the Contract should the County 
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or its agent(s) act or fail to act pursuant to its rights hereunder.  The County, its 
agents, and the County’s O.C.I.P. Administrator shall not assume, nor be deemed to 
have assumed, any responsibilities otherwise imposed upon the Contractor by this 
Agreement, by virtue of providing the Safety Program Guidelines. 

  
2. The Contractor shall not raise as a defense to its obligation to indemnify under this 

Subparagraph I any failure of those indemnified hereunder to assure Contractor 
operates safely, it being understood and agreed that no such failure shall relieve the 
Contractor from its obligation to assure safe operations or from its obligation to so 
indemnify.  The Contractor also hereby waives any rights it may have to seek 
contribution, either directly or indirectly, from those indemnified hereunder. 

 
3. In any and all claims against those indemnified hereunder by any employee of the 

Contractor, any Sub-Contractor of any tier or anyone directly or indirectly employed 
by any of them or anyone for whose acts any of them may be liable, the 
indemnification obligation under this Subparagraph I shall not be limited in any way 
as to the amount or type of damages, compensation or benefits payable by or for the 
Contractor or any Sub-Contractor of any tier under any workers' compensation act, 
disability benefit or other employee benefit acts. 

 
00700-26  BLASTING AND EXCAVATION 
 
The Contractor acknowledges that it is fully aware of the contents and requirements of O.C.G.A. § 25-9-1 
through 25-9-12 concerning blasting and excavation near underground gas pipes and facilities and shall fully 
comply therewith. 
 
00700-27 HIGH VOLTAGE LINES 
 
The Contractor acknowledges that it is fully aware of the contents and requirements O.C.G.A. § 46-3-30 
through 46-3-39 concerning safeguards against contact with high voltage lines, and the Contractor shall fully 
comply with said provisions. 
 
00700-28 SCAFFOLDING AND STAGING 
 
The Contractor acknowledges that it is the person responsible for employing and directing others to perform 
labor within the meaning of O.C.G.A. § 34-1-1 and agrees to comply with said provisions.  
 
00700-29 CLEAN-UP 
 
The Contractor shall clean up all refuse, rubbish, scrap materials, and debris caused by its operations to the 
end that the site of the work shall present a neat, orderly and workmanlike appearance at all times. 
 
00700-30 PROTECTION OF WORK 
 
The Contractor shall be responsible for maintenance and protection of the work, which shall include any 
County-furnished supplies, material, equipment, until final completion of this agreement and acceptance of 
the work as defined herein.  Any portion of the work suffering injury, damage or loss shall be considered 
defective and shall be corrected or replaced by the Contractor without additional cost to the County.  
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00700-31 REJECTED WORK 
 
The Contractor shall promptly remove from the project all work rejected by the Construction Manager for 
failure to comply with the contract documents and the Contractor shall promptly replace and re-execute the 
work in accordance with the contract documents and without expense to the County.  The Contractor shall 
also bear the expense of making good all work of other Contractors destroyed or damaged by such removal or 
replacement.  
 
 
 
00700-32 DEFECTIVE WORK 
 
If the Contractor defaults or neglects to carry out any portion of the work in accordance with the contract 
documents, and fails within three days after receipt of written notice from the Construction Manager to 
commence and continue correction of such default or neglect with diligence and promptness, the County may, 
after three days following receipt by the Contractor of an additional written notice and without prejudice to 
any other remedy the County may have, make good such deficiencies and complete all or any portion of any 
work through such means as the County may select, including the use of a separate Contractor.  In such case, 
an appropriate change order shall be issued deducting from the payments then or thereafter due the Contractor 
the cost of correcting such deficiencies.  In the event the payments then or thereafter due the Contractor are 
not sufficient to cover such amount, the Contractor shall pay the difference to the County on demand.  
 
The County may, at its option, accept defective or nonconforming work instead of requiring its removal or 
correction.  In such case, a change order shall be issued reducing the price due the contractor to the extent 
appropriate and equitable.  Such contract price adjustment shall be effected whether or not final payment has 
been made. 
 
00700-33 WARRANTY OF NEW MATERIALS 
 
The Contractor warrants to the County that all materials and equipment furnished under this contract will be 
new unless otherwise specified, and the Contractor further warrants that all work will be of good quality, free 
from faults and defects, and in conformance with the contract documents.  The warranty set forth in this 
paragraph shall survive final acceptance of the work. 
 
00700-34 CONTRACTOR'S WARRANTY OF THE WORK 
 
If within one year after the date of issuance of the certificate of final payment pursuant to General Condition 
84, or within such longer period of time as may be prescribed by law or by the term of any applicable special 
warranty required by the contract documents, any of the work is found to be defective or not in accordance 
with the contract documents, the Contractor shall correct such work promptly after receipt of written notice 
from the Construction Manager to do so.  This obligation shall survive both final payment for the work and 
termination of the contract. 
 
00700-35 ASSIGNMENT OF MANUFACTURERS' WARRANTIES 
 
Without limiting the responsibility or liability of the Contractor pursuant to this agreement, all warranties 
given by manufacturers on materials or equipment incorporated in the work are hereby assigned by the 
Contractor to the County.  If requested, the Contractor shall execute formal assignments of said 
manufacturer's warranties to the County.  All such warranties shall be directly enforceable by the County.  
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00700-36 WARRANTIES IMPLIED BY LAW 
 
The warranties contained in this agreement, as well as those warranties implied by law, shall be deemed 
cumulative and shall not be deemed alternative or exclusive.  No one or more of the warranties contained 
herein shall be deemed to alter or limit any other. 
 
00700-37 STOP WORK ORDERS 
 
In the event that the Contractor fails to correct defective work as required by the contract documents or fails 
to carry out the work in accordance with contract documents, the Construction Manager, in writing, may order 
the Contractor to stop work until the cause for such order has been eliminated.  This right of the County to 
stop work shall not give rise to any duty on the part of the County or the Construction Manager to execute this 
right for the benefit of the Contractor or for any other person or entity. 
 
00700-38 NOT USED 
 
00700-39 NOT USED 
 
00700-40 NOT USED 

 
00700-41 NOT USED 
 
00700-42 NOT USED 
 
00700-43 NOT USED 
 
00700-44 NOT USED 
 
00700-45 RECORDS 
 
The Contractor shall preserve and make available to the County all of its records, books, documents and other 
evidence bearing on the costs and expenses of the Contractor and any subcontractor pursuant to this 
agreement upon three days advance notice to the Contractor.  
 
00700-46 DEDUCTIONS 
 
In arriving at any amount due the Contractor pursuant to the terms of this agreement, there shall be deducted 
all liquidated damages, advance payments made to the Contractor applicable to the termination portion of the 
contract, the amount of any claim which the County may have against the Contractor, the amount determined 
by the Construction Manager to be necessary to protect the County against loss due to outstanding potential 
liens or claims, and the agreed price of any materials acquired or sold by the Contractor and not otherwise 
recovered by or credited to the County. 
 
00700-47 NOT USED 
 
00700-48 NOT USED 
 
00700-49 COMMENCEMENT AND DURATION OF WORK 
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The capacity of the Contractor's construction and manufacturing equipment and plan, sequence and method of 
operation and forces employed, including management and supervisory personnel, shall be such as to insure 
completion of the work within the time specified in the Agreement.  The Contractor and County hereby agree 
that the contract time for completion of the work is reasonable taking into consideration the average climatic 
conditions prevailing in the locality of the work and anticipated work schedules of other contractors whose 
activities are in conjunction with or may affect the work under this contract. 
 
00700-50 TIME OF THE ESSENCE  
 
All time limits stated in this agreement are of the essence of this contract. 
 
 
00700-51 IMPACT DAMAGES 
 
Except as specifically provided pursuant to a stop work order or change order, the Contractor shall not be 
entitled to payment or compensation of any kind from the County for direct or indirect or impact damages 
including, but not limited to, costs of acceleration arising because of delay, disruption, interference or 
hindrance from any cause whatsoever whether such delay, disruption, interference or hindrance is reasonable 
or unreasonable, foreseeable or unforeseeable, or avoidable, provided, however, that this provision shall not 
preclude the recovery of damages by the Contractor for hindrances or delays due solely to fraud or bad faith 
on the part of the County, its agents, or employees.  The Contractor shall be entitled only to extensions in the 
time required for performance of the work as specifically provided in the contract. 
 
00700-52 DELAY 
 
The Contractor may be entitled to an extension of the contract time, but not an increase in the contract price or 
damages, for delays arising from unforeseeable causes beyond the control and without the fault or negligence 
of the Contractor or its subcontractors for labor strikes, acts of God, acts of the public enemy, acts of the state, 
federal or local government in its sovereign capacity, by acts of another separate contractor, or by an act or 
neglect of the County. 
 
00700-53 - NOT USED 
 
00700-54 DELAY – NOT USED 
 
00700-55 STATEMENT OF CLAIM - CONTENTS 
 
The Statement of Claim referenced in the preceding 00700-54 shall include specific information concerning 
the nature of the delay, the date of commencement of the delay, the construction activities affected by the 
delay, the person or organization responsible for the delay, the anticipated extent of the delay, and any 
recommended action to avoid or minimize the delay. 
 
00700-56 WORK BEHIND SCHEDULE, REMEDY BY CONTRACTOR 
 
If the work actually in place falls behind the currently updated and approved schedule, and it becomes 
apparent from the current schedule that work will not be completed within the contract time, the Contractor 
agrees that it will, as necessary, or as directed by the Construction Manager, take action at no additional cost 
to the County to improve the progress of the work, including increasing manpower, increasing the number of 
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working hours per shift or shifts per working day, increasing the amount of equipment at the site, and any 
other measure reasonably required to complete the work in a timely fashion. 
 
00700-57 NOT USED 
 
00700-58 SET-OFFS 
 
Any monies due to the Contractor pursuant to the preceding paragraph of this agreement may be deducted by 
the County against monies due from the County to the Contractor. 
 
00700-59 REMEDIES CUMULATIVE 
 
The remedies of the County under General Condition 56 and 58 are in addition to and without prejudice to all 
of the rights and remedies of the County at law, in equity, or contained in this agreement. 
 
00700-60 TITLE TO MATERIALS 
 
No materials or supplies shall be purchased by the Contractor or by any Subcontractor subject to any chattel 
mortgage or under a conditional sales contract or other agreement by which any interest is retained by the 
seller.  The Contractor hereby warrants that it has good and marketable title to all materials and supplies used 
by it in the work, and the Contractor further warrants that all materials and supplies shall be free from all 
liens, claims, or encumbrances at the time of incorporation in the work. 
 
00700-61 INSPECTION OF MATERIALS 
 
All materials and equipment used in the construction of the project shall be subject to adequate inspection and 
testing in accordance with accepted standards and in accordance with the requirements of the contract 
documents.  Additional tests performed after the rejection of materials or equipment shall be at the 
Contractor's expense. 
 
00700-62 CONSTRUCTION MANAGER’S PRESENCE DURING TESTING 
 
All tests performed by the Contractor shall be witnessed by the Construction Manager or his designee unless 
the requirement is waived in writing.  The Construction Manager may perform additional tests on materials 
previously tested by the Contractor. 
 
00700-63 MATERIALS INCORPORATED IN WORK 
 
The Contractor shall furnish all materials and equipment to be incorporated in the work.  All such materials or 
equipment shall be new and of the highest quality available.  Manufactured materials and equipment shall be 
obtained from sources which are currently manufacturing such materials, except as otherwise specifically 
approved by the Construction Manager. 
 
00700-64 NOT USED 
 
00700-65 NOT USED 
 
00700-66 NOT USED 
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0700-67 SPECIALTY SUB-CONTRACTORS 
 
The Contractor may utilize the services of specialty subcontractors on those parts of the project which, under 
normal contracting practices, are performed by specialty subcontractors.  The Contractor shall not award more 
than seventy-five percent of the work to subcontractors. 
 
00700-68 INSPECTION BY THE CONSTRUCTION MANAGER 
 
All work pursuant to this agreement shall be subject to inspection by the Construction Manager for 
conformity with contract drawings and specifications.  The Contractor shall give the Construction Manager 
reasonable advance notice of operations requiring special inspection of a portion of the work.   
 
00700-69 NOT USED 
 
00700-70 NOT USED 
 
00700-71 NOT USED 
 
00700-72 NOT USED 
 
00700-73 NOT USED 
 
00700-74 NOT USED 
 
00700-75 NOT USED 
 
00700-76 COUNTY'S RESPONSIBILITIES TO SUBCONTRACTORS 
 
Neither the County nor the Construction Manager shall have any obligation to pay any subcontractor except 
as otherwise required by law. 
 
00700-77 PROGRESS PAYMENTS - ACCEPTANCE OF WORK 
 
Certification of progress payments, as well as the actual payment thereof, shall not constitute the County’s 
acceptance of work performed pursuant to this agreement. 
 
00700-78 NOT USED 
 
00700-79 NOT USED 
 
00700-80 RIGHT TO WITHHOLD PAYMENT 
 
The Construction Manager may decline to approve payment and may withhold payment in whole or in part to 
the extent reasonable and necessary to protect the County against loss due to defective work, probable or 
actual third party claims, the Contractor's failure to pay subcontractors or material men, reasonable evidence 
that the work will not be completed within the contract time or contract price or damage to the County or any 
other contractor on the project. 
 
00700-81 CERTIFICATE OF SUBSTANTIAL COMPLETION 
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Upon the Contractor's submission of a request for a certificate of Substantial Completion, the Construction 
Manager shall inspect the work and determine whether the work is Substantially Complete.  If the work is 
Substantially Complete, the Construction Manager shall issue a certificate of Substantial Completion of the 
work which shall establish the date of Substantial Completion, shall state the responsibilities of the County 
and the Contractor for security, maintenance, heat, utilities, damage to the work and insurance, and shall fix 
the time within which the Contractor shall complete the items submitted by the Contractor as requiring 
correction or further work.  The certificate of substantial completion of the work shall be submitted to the 
County and the Contractor for their written acceptance of the responsibilities assigned to them pursuant to 
such certificate. 
 
If in the sole opinion of the Construction Manager, the work is not substantially complete, the Construction 
Manager shall notify the Contractor of such, in writing, and outline requirements to be met to achieve 
Substantial Completion. 
 
00700-82 NOT USED 
 
00700-83 NOT USED 
 
00700-84 FINAL PAYMENT - WAIVER OF CLAIMS, DISPUTE OF FINAL PAYMENT 
 
The acceptance of the Substantial Completion payment shall constitute a waiver of all claims by the 
Contractor except those previously made in writing and identified by the Contractor as unsettled at the time of 
application for payment at Substantial Completion and except for the retainage sums due at final acceptance.  
Following the Construction Manager’s issuance of the certificate of Substantial Completion and the 
Contractor's completion of the work pursuant to this agreement, the Contractor shall forward to the 
Construction Manager a written notice that the work is ready for final inspection and acceptance. If after 
inspection the Construction Manager certifies that the work is complete and issues written notification of such 
to the Contractor, the Contractor shall forward to the Construction Manager a final application for payment. 
The Construction Manager shall issue a certificate for payment, which shall approve final payment to the 
Contractor and shall establish the date of final completion. 
 
In the event the Contractor timely disputes the amount of the final payment, the amount due the 
CONTRACTOR shall be deemed by the CONTRACTOR and the COUNTY to be an un-liquidated sum and 
no interest shall accrue or be payable on the sum finally determined to be due to the CONTRACTOR for any 
period prior to final determination of such sum, whether such determination be by agreement of the 
CONTRACTOR and the COUNTY or by final judgment of the proper court in the event of litigation between 
the COUNTY and the CONTRACTOR.  The CONTRACTOR specifically waives and renounces any and all 
rights it may have under Section 13-6-13 of the Official Code of Georgia and agrees that in the event suit is 
brought by the CONTRACTOR against the COUNTY for any sum claimed by the CONTRACTOR under the 
Contract or for any extra or additional work, no interest shall be awarded on any sum found to be due from 
the COUNTY to the CONTRACTOR in the final judgment entered in such suit.  All final judgments shall 
draw interest at the legal rate, as specified by law.  
 
00700-85 DOCUMENTATION OF COMPLETION OF WORK 
 
Neither the final payment nor the remaining retainage shall become due until the Contractor submits the 
following documents to the Construction Manager: 
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 A. An affidavit that all payrolls, bills for materials and equipment, and other indebtedness 
connected with the work have been paid other otherwise satisfied; 

 B. The surety's consent to final payment; and 
 C. Any other data reasonably required by the County or Construction Manager establishing 

payment or satisfaction of all such obligations, including releases, waivers of liens, and 
documents of satisfaction of debts. 

 
In the event that a subcontractor refuses to furnish a release or waiver as required by the County or 
Construction Manager, the Contractor may furnish a bond satisfactory to the County to indemnify the County 
against such loss.  In the event that any lien or indebtedness remains unsatisfied after all payments are made, 
the contractor shall refund to the County all moneys that the County may become compelled to pay in 
discharging such lien or other indebtedness, including all costs and reasonable attorney's fees. 
 
00700-86 NOT USED 
 
00700-87  CHANGES IN THE WORK 
 
 A. CHANGE ORDERS 
  1. A Change Order is a written order to the Contractor signed to show the approval and 

the authorization of the County, issued after execution of the Contract, authorizing a 
change in the Work and/or an adjustment in the Contract Sum or the Contract Time. 
Change Orders shall be written using forms designated by the County with 
Contractor providing supporting documentation as required by the Construction 
Manager. The Contract Sum and the Contract Time may be changed only by 
approved Change Order pursuant to Fulton County Procedure 800-6. The amount 
payable by the Change Order is payment in full for all direct and indirect costs 
incurred and related to the work under said Change Order, including but not limited 
to delays, imports, acceleration, disruption and extended overhead.  A Change Order 
signed by the Contractor indicates the Contractor’s agreement therewith, including 
the adjustment in either or both of the Contract Sum or the Contract Time. 

 
  2. The cost or credit to the County resulting from a change in the Work shall be 

determined in one or more of the following ways: 
 
   a. By mutual acceptance of a lump sum properly itemized and supported by 

sufficient substantiating data to permit evaluation; 
 b. By unit prices stated in the Contract Documents or subsequently agreed 

upon; 
 c. By cost to be determined in a manner agreed upon by the parties and a 

mutually acceptable fixed or percentage fee; or 
    d. By the method provided in Subparagraph A4 below. 

 
 4. If none of the methods set forth in Subparagraphs 3a, 3b, or 3c above is agreed 

upon, the Contractor, provided a written order signed by the Construction Manager 
is received, shall promptly proceed with the Work involved.  The cost of such Work 
shall then be determined by the Construction Manager on basis of the reasonable 
expenditures and savings of those performing the Work attributable to the change.  
The cost of the change shall include only the items listed in Subparagraph 5a below, 
and in the case of either a decrease or an increase in the Contract Sum, an allowance 
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for overhead and profit in accordance with the schedules set forth in Subparagraphs 
5b and 6 below shall be applied to the cost or credit. 

 
 a. In such case, and also under Subparagraph 3a above, the Contractor shall 

keep and present, in such form as the Construction Manager may 
prescribe, an itemized accounting of all actual costs expended, together 
with appropriate supporting data for inclusion in a Change Order. 

 b. All hourly rate charges shall be submitted to the Construction Manager 
for prior review and approval.   All hourly rate charges shall be properly 
supported as required by the Construction Manager with certified 
payrolls, or their acceptable equivalent.  When authorized to proceed for 
a given change and actual expenditures have been made prior to 
execution of a Change Order for the entire change, such actual 
expenditures may be summarized monthly, and if approved, incorporated 
into a Change Order.  When both additions and credits covering related 
Work or substitutions are involved in any one change, the allowance for 
overhead and profit shall be figured on the basis of the net increase or 
decrease, if any, with respect to that change. 

 
  5. In Subparagraphs 3 and 4 above, the items included in “Cost and “Overhead” shall 

be based on the following schedule: 
 
  a. Unless otherwise provided in the Contract Documents, “Cost” shall be 

limited to the following: cost of materials incorporated into the Work, 
including sales tax and cost of delivery; cost of direct labor (labor cost may 
include a pro rata share of foreman’s account of the change) including 
social security, old age and unemployment insurance, and fringe benefits 
required by agreement or custom; workers’ or workmen’s compensation 
insurance; rental value of equipment and machinery; costs for preparing 
Shop Drawings. 

  b. Unless otherwise provided in the Contract Documents, “Overhead” shall 
include the following: bond and insurance premiums including increase and 
decreases from change in the Work, supervision, superintendence, 
construction parking, wages of timekeepers, watchmen and clerks, small 
tools, consumable supplies, expendables, incidentals, general office 
expense, the cost of additional reproduction for the Contractor’s 
subcontractors beyond that agreed upon in the Contract Documents, 
construction parking, any additional costs of craft supervision by the 
Contractor’s or subcontractors’ superintendents, and overhead charges 
which would be customary and expended regardless of the change in the 
Work due to other overlapping activities which are included as part of the 
original Contract, and all other expenses not included in “Cost” above. 

  c. In the event that a change is issued by the County which would require the 
expenditure of substantial amounts of special supervision (beyond the 
foreman level) by the Contractor, the Contractor may, at the sole direction 
of the Construction Manager, be allowed to incorporate these charges into 
the agreement cost for the change. 

 
6. In Subparagraphs 3 and 4 above, the allowance for overhead and profit 
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combined, included in the total cost or credit to the County, shall be based on 
the following schedule: 

 
  a. For the Contractor, for any work performed by the Contractor’s own forces, 

ten (10) percent of the cost. 
  b. For the Contractor, for any work performed by a Contractor’s 

subcontractor, five (5) percent of the amount due the subcontractor. 
  c. For each subcontractor or sub-subcontractor involved, for any work 

performed by that subcontractor’s or sub-subcontractor’s own forces, ten 
(10) percent of the cost. 

          d. For each subcontractor, for work performed by a sub-subcontractor, five (5) 
percent of the amount due to the sub-subcontractor. 

  e. Cost to which overhead and profit is to be applied shall be determined in 
accordance with Subparagraph 5 above unless modified otherwise. 

 
 7. In order to facilitate checking of quotations for extras or credits, all proposals or 

bids, except those so minor that their propriety can be seen by inspection, shall be 
accompanied by a complete itemization of costs, including labor cost, materials and 
subcontracts.  Labor and materials shall be itemized in the manner defined in 
Subparagraph 4 above.  Where major cost items are subcontracts, they shall be 
itemized also.  In no case shall a change be approved without such itemization. 

 
 8. No payment shall be made for any changes to the contract that are not included in a 

fully executed Change Order. 
 
 B. CONCEALED, UNKNOWN AND DIFFERING CONDITIONS 

 
Should concealed conditions be encountered in the performance of the Work below the 
surface of the ground, or should concealed or unknown conditions in an existing structure be 
at variance with the conditions indicated by the Contract Documents, or should unknown 
physical conditions below the surface of the ground or concealed or unknown conditions in 
an existing structure of an unusual nature, differing materially from those ordinarily 
encountered and generally recognized as inherent in work of the character provided for in 
this Contract, be encountered, the Contract Sum and Contract Time shall be equitably 
adjusted by Change Order upon request by either party made within twenty (20) days after 
the first observance of the conditions.  No such request for equitable adjustment shall be 
valid unless the Contractor complies with this (20) days notice and Subparagraph C.1. below. 
  

 
 The Contractor shall promptly, and before such conditions are disturbed, notify the 

Construction Manager in writing of any claim of concealed, unknown or differing conditions 
pursuant to this paragraph.  The Construction Manager shall authorize the Contractor to 
investigate the conditions, and if it is found that such conditions do materially so differ and 
cause an increase or decrease in the Contractor's cost of, or the time required for, 
performance of any part of the Work under this Contract, whether or not changed as a result 
of such conditions, an equitable adjustment shall be recommended to the Construction 
Manager. 

 
No claim of the Contractor under this clause shall be allowed unless the Contractor has given 
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the notice required in (a) above, prior to disturbing the condition. 
 

No claim by the Contractor for an equitable adjustment shall be allowed if asserted after final 
payment under this Contract. 

 
Any materially differing site condition as between what is shown on the Drawings and 
Specifications and actually found on site shall be immediately reported to the Construction 
Manager in writing prior to the commencement of Work at the site. Failure of the Contractor 
to notify the Construction Manager in writing of the differing site condition prior to 
performance of Work at the site shall constitute a waiver of any claim for additional monies. 
Any Change Order necessitated by the differing site condition shall be processed as provided 
under "Changes in the Contract". 

 
C. REQUESTS FOR ADDITIONAL COST 

 
1. If the Contractor wishes to request an increase in the Contract Sum, the Contractor 

shall give the Construction Manager written notice thereof within twenty (20) days 
after the occurrence of the event, or identification of the conditions, giving rise to 
such request.  This notice shall be give by the Contractor before proceeding to 
execute the Work, except in an emergency endangering life or property in which 
case the Contractor shall proceed in accordance with Paragraph 10.7 of this 
Agreement, and Subparagraph A.4 above.  No such request shall be valid unless so 
made within the twenty (20) days specified above.  If the County and the 
Contractor cannot agree on the amount of the adjustment in the Contract Sum, it 
shall be determined by the Construction Manager.  Any change in the Contract Sum 
resulting from such claim shall be documented by Change Order. 

  2. If the Contractor claims that addition cost is involved because of, but not limited to 
(1) any written interpretation pursuant to General Condition 00700-17 of this 
Agreement, (2) any order by the County to stop the Work pursuant to General 
Conditions 00700-25 and 00700-37 of this Agreement where the Contractor was not 
at fault, or any such order by the Construction Manager as the County’s agent, or (3) 
any written order for a minor change in the Work issued pursuant to Paragraph D 
below, the Contractor shall submit a request for an increase in the Contract Sum as 
provided in Subparagraph C.1 above.  No such claim shall be valid unless the 
Contractor complies with Subparagraph C.1 above. 

 
 D. MINOR CHANGES IN THE WORK 
 

The Construction Manager may order minor changes in the Work not involving an 
adjustment in the Contract Price, extension of the time allowed for performance of the work 
and not inconsistent with the intent of the Contract Documents.  Such changes shall be 
effected by a written Change Directive issued by the Construction Manager, and shall be 
binding on the County and the Contractor.  The Contractor shall carry out such written 
orders promptly. 
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 E. BONDS 
 

 If any change order results in an increase in the contract price, the contractor shall increase 
the penal sum of the performance and payment bonds to equal the increased price. 

 
00700-88 NOT USED 
 
00700-89 NOT USED 
 
00700-90 LAND AND RIGHTS-OF-WAY 
 
The owner will provide, as indicated in the Contract Documents and prior to Notice to Proceed, the lands 
upon which the work is to be done, right-of-way for access thereto, and such other lands which are designated 
for the use of the Contractor.  The Contractor shall confine the Contractor’s work and all associated activities 
to the easements and other areas designated for the Contractor’s use.  The Contractor shall comply with any 
limits on construction methods and practices which may be required by easement agreements.  If, due to some 
unforeseen reason, the necessary easements are not obtained, the Contractor shall receive an equitable 
extension of contract time dependent upon the effect on the critical path of the project schedule or the County 
may terminate the Contract for its convenience. 
 
00700-91 COORDINATION WITH STATE DEPARTMENT OF TRANSPORTATION 
 
 A. No clearing or grading shall be completed by Contractor within the State Department of 

Transportation (DOT) area under construction.  The Contractor must coordinate his 
construction scheduling with DOT. 

 
 B. If the Contractor begins work before DOT’s completion date, he must obtain the approval of 

DOT before starting work in the area.  The state DOT has the right to stop the Contractor’s 
work the DOT area. 

 
 C. The Contractor shall receive no additional compensation or damages resulting from delay or 

work stoppage from DOT actions or scheduling. 
 
 D. Contractor shall obtain DOT drawings of the DOT, project area for verification of road 

geometry, storm drains, etc. from Georgia Department of Transportation or Fulton County. 
The Contractor is responsible for obtaining any pertinent DOT revisions. 

 
 
 
 
 
 
 
 
 
 
 
 

REMAINDER OF PAGE INTENTIONALY LEFT BLANK
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SECTION 00 900 

 
TECHNICAL SPECIFICATIONS 

 
 
PART 1 GENERAL 
 
CURED-IN-PLACE PIPE (CIPP) LINING OF EXISTING SEWER MAINS 
 
1.01 Description 

 
A. Technical Specifications for the rehabilitation of sewer lines by inversion lining, by inserting 

a lining with a winch or by drawing into place by other means using a cured-in-place, 
thermo-setting-resin impregnated, flexible, fabric tubing (C.I.P.P.).  Additionally, the 
Technical Specifications cover the work items that support the performance of C.I.P.P. field 
work in general, as well as the ancillary technical work items that allow for the complete 
rehabilitation of a sewer line. 

 
1.02 Definitions 

 
A. The term “Engineer”, “Design/Builder”, and “Contractor” in this Section 00900 is defined as 

Design/Builder. 
 
B. The Work covered by this Section includes furnishing all labor, equipment, and materials 

required to install cured-in-place inversion pipe liner as well as the denoted supporting and 
ancillary items of work that effect an overall sewer rehabilitation program.  All work performed 
must meet or exceed the minimum requirements as set forth in ASTM F1216, latest revision, 
“Rehabilitation of Existing Pipelines and Conduits by the Inversion and Curing of a Resin-
Impregnated Tube”. 

  
1.03 Requirements 

 
A. It is the intent that these specifications be non-preferential and not restrict installation 

methodology or materials to a single vendor or sole source.  Recognized cured-in-place-pipe 
liner systems include but are not limited to: 

 
 1. Inliner USA 

 
  2. Insituform Technologies 

 
 3.   Cure-Line 
   
 4. Equivalent equals approved by the Construction Manager. 
 
 
B. Not Used 
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C. Fulton County will coordinate with the Contractor to assign and schedule the work in a logical 
and efficient format.  However, all items in this contract shall be priced such that each item can 
be assigned independently or combined with other items at the County’s sole discretion in 
regards to both quantity and scope.  There shall be no consideration of any claim for extra 
payment arising from a decision by Fulton County to assign potential work items under this 
contract in any combination or in combination with another contract utilizing alternate 
technologies (e.g. Fold and Form, Pipe-Bursting).  The Contractor shall perform only those work 
items directed by the Department of Public Works at the prices specified herein.  (For example: 
if Fulton County determines that a line segment shall be cleaned but not televised or lined, the 
same unit price for cleaning shall apply). 

  
D. Cured-in-place-pipe (CIPP) sewer line rehabilitation systems are defined as the reconstruction or 

reinforcing of the pipe walls of an existing sanitary sewer pipe line by the insertion of a resin 
impregnated, flexible, fabric tube into the existing sewer line using hydrostatic pressure, air 
pressure, a winch or other means.  The flexible tube is expanded by pressure to fit tight against 
the interior walls of the existing pipe.  With the thermo-setting, resin-impregnated, flexible fabric 
tube in position, the resin is cured by the circulation of a uniform heat for a specific period of 
time throughout the length of the tube, forming a hard, impermeable pipe within the existing 
pipe.  After curing of the resin is completed, the hardened liner extends from manhole to 
manhole of the section being lined, provides a structurally sound, corrosion resistant, water tight 
conduit that excludes infiltration or exfiltration, is tight fitting within the existing pipe and is free 
of voids or annular spaces between the liner and the existing pipe walls.  The finished liner 
provides a uniform, smooth, interior wall surface having hydraulic characteristics that offer no 
greater resistance to flow than the sewer being rehabilitated based on its capacity as originally 
designed. 

 
1.04 Contractor Qualifications and References 

 
A. Cured-in-Place Pipe (CIPP) construction shall be performed in accordance with these 

specifications and by the methods practiced by the system approved by the Department of 
Public Works.  The CIPP contractor shall provide evidence and references for successfully 
installing a minimum of 100,000 linear feet of CIPP in the United States of America.  The 
Contractor shall also provide documentation that the specified material to be used has been 
successfully installed in 250,000 linear feet of pipe in the United States of America and has 
been in place for a minimum of five (5) years. 
 

1.05 Laws and Ordinances 
 

A. The Contractor shall conform to all laws and ordinances of the State or Fulton County. The 
Contractor shall keep himself fully informed of all laws, ordinances and regulations of State, 
and Fulton County in any manner affecting those engaged or employed in the work, or the 
materials used in the work, or in any way affecting the conduct of the work, and of all orders 
and decrees of bodies or tribunals having any jurisdiction or authority over same if any 
discrepancy or inconsistency should be discovered in these Specifications in relation to any 
such law, ordinance, regulation order or decree, Contractor shall forthwith report the same in 
writing to the Owner.  The Contractor shall at all times observe and comply with all such 
existing and future laws, ordinances and regulations and shall protect and indemnify the 
Owner and its agents against any claim or liability arising from or based on the violation of 
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any such law, ordinance, regulation, order or decree, whether by himself or by his 
employees. 
 

1.06 Notices, Signals, and Precautions 
 

A. The Contractor shall be responsible for all practicable and legal notices and signals to the 
public while the work is in progress, and shall keep adequate warning lights burning at such 
times and at such points as may be necessary, and take any other precautions which in the 
judgment of the Construction Manager may be necessary to protect life and property.  
Sufficient lighting and waterproofing conductors shall be provided by the contractor to 
insure proper working conditions and inspections at all times. 

 
1.07 Damage to Persons, Property, Etc. 
 

A. The Contractor shall be responsible for all damage that may occur to persons, animals, 
vehicle, utilities and/or property from lack of proper lighting, enclosing of the workspace, 
bracing, and/or any accidents due to defective scaffolding, shoring or any negligence on the 
part of the Contractor or his employees. 

 
1.08 Defective Work 
 

A. All materials furnished and work done by the contractor at any time during the progress of 
the work, shall be subject to the inspection of the Construction Manager, with full power to 
accept or reject any part thereof.  The contractor must, at his own expense and within a 
reasonable time, remedy any defective or unsatisfactory work or material.  In the event of his 
failure to initiate corrections within 48 hours after written notice, the Construction Manager 
shall have full right to have same done, and to bill the contractor for cost thereof.  Any 
condemned material must be removed from the work within twenty-four (24) hours. 

 
1.09 Bypassing of Flows 

 
1.09.1 Notification Of Proposed Interruption Of Service 
 

A. The work covered by this section consists of the maintenance and rehabilitation of an 
existing public sewer system.  In general, Fulton County is the holder of easements 
covering sewers not in the public rights-of-way on private property, which easements 
convey to the County or its agents the right to “enter the property of construct, operate 
and maintain” that sewer system.  No other legal authorization is required for these 
purposes.  However, Fulton County recognizes, in the exercise of its easement rights, it 
has an obligation to minimize disruption or interruption of sewer service to the 
properties served. 

 
B. Prior to any proposed interruption of sewer service to properties by reason of this 

work, for each section of sewer to be lined, the contractor in cooperation with the 
Construction Manager shall make an evaluation of the impacts of any proposed 
interruption of sewer service on each property impacted based on the estimated 
length of the service interruption and the estimated normal effluent discharge from 
that property.  The evaluation shall determine the usage of each property (hospital, 
place of public assembly, retail establishment, manufacturing facility, retail 
establishment, apartment, residence, etc.) where it is proposed to temporarily 
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interrupt sewer service.  This evaluation will include an estimate of the probable 
economic impact of such interruption of sewer service.  Based on the information 
thus developed, the contractor shall submit a proposal to the Construction Manager 
for each segment of sewer where it is contemplated that sewer service is to be 
interrupted for this work for the review and approval of the Construction Manager. 

 
C. In some instances it shall be determined that it is unreasonable or not possible to 

interrupt sewer service to certain facilities for reasons of public health, economics or 
other compelling public or private purpose.  In these cases, it shall be the contractor’s 
responsibility to “by-pass” effluent discharges from such facilities around the section of 
sewer that it is determined necessary to interrupt sewer service to. 

 
D. On approval by the Construction Manager of the contractor’s proposal to interrupt 

sewer service (or to by-pass certain establishments), the contractor shall provide written 
notification to each sewer service customer affected by the proposed work of the intent 
to interrupt sewer service.  This notification will be sent to the owner and occupant of 
each parcel impacted, to the mailing address of each improved parcel (or mailing 
address of owner of record for unimproved property).  The outside of each envelope 
containing the notification will be clearly and prominently marked:  “NOTIFICATION 
OF INTENT TO INTERRUPT SEWER SERVICE.”  These notifications shall be sent 
by United States Mail, return receipt requested which, for the purposes of scheduling 
the work, may be presumed to have been delivered within three calendar days after 
posting.  This notification shall identify the property impacted, include all appropriate 
information about the contractor, the purpose of the service interruption, the estimated 
length of the interruption of service, and both the telephone number where the 
contractor can be contacted during normal working hours and an emergency (24 hour) 
number where he can be contacted in the event of the occurrence of an emergency such 
as the back-up or overflow of sewage, which emergency number is to be responsive on 
weekends and holidays.  The sewer service customer shall be allowed three (3) working 
days, excluding weekends and holidays, after the presumed date of delivery of the 
notification of intention to interrupt service, to make known his objections, if any, to the 
interruption of service contemplated.  It shall be the contractor’s responsibility to record 
or maintain a log of the responses to these notifications and to make known this 
information to the Construction Manager.  In the case of objections that, in the opinion 
of the Construction Manager, are valid and reasonable, the contractor will modify his 
proposals accordingly.  The contractor shall also retain the signed receipts for delivery 
of the certified mail notification of intention to interrupt sewer service and to make note 
of those instances when delivery was not or can reasonably assumed to have not been 
made.  In these instances, contractor will make every reasonable effort to personally 
visit the property proposed to be impacted and to notify the sewer service customer of 
the impending interruption of service.  A record or log of these efforts shall be 
maintained identifying person’s contacted and record responses, if any.  Copies of the 
signed receipts for certified mail, logs or records of responses to notification and of 
personal efforts made shall be delivered to the Construction Manager prior to 
interruption of service. 

 
E. Approval by the Construction Manager of contractor’s proposal to interrupt sewer 

service will not be construed as relieving the contractor of any responsibilities for 
property damages or claims because of such interruption of services. 
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F. All work associated with NOTIFICATION OF PROPOSED INTERRUPTION OF 

SERVICE, Section 1.09.1 is considered incidental to the other items of the work in the 
bid proposal and no additional compensation for these tasks shall be paid to the 
contractor. 

 
1.09.2 Bypassing Sewerage and Sewer Flows 

 
A. During the installation of the liner and the curing process (and television inspection of 

the lines, if appropriate), the contractor shall provide for bypassing of the flows, when 
necessary, around the sections of the pipe being lined.  The bypass shall be 
accomplished by plugging the line at an existing upstream manhole and pumping the 
flow to the downstream manhole clear of the proposed work.  The pump and bypass 
lines shall be of adequate capacity and size to accommodate the anticipated peak flow.  
In so far as is possible, work shall be so scheduled that the lining of the pipe, curing of 
the tube and the restoration of service connections can be accomplished in a single 
working day or shift.  At the end of each working day, temporary tie connections shall 
be made between the relined section of pipe and the existing system and the plug in the 
upstream manhole removed, but not before the section being lined has been properly 
cured in accordance with the manufacturer’s instructions.  In some instances, it may be 
necessary to bypass effluent from service connections to specific parcels, which parcels 
will be identified in the contractor’s approved proposal to interrupt sewer service.  Prior 
to beginning this work, the contractor shall submit to the Construction Manager his 
proposal to accomplish THE BYPASS OF THE FLOWS.  This proposal will include 
rationale and supporting calculations used to determine the anticipated average flow, 
anticipated peak flow, and maximum flow.  It shall also include the make, model, flow 
and velocity (in gpm) and identification of pump(s) employed, the provision of standby 
pumps, the method of transporting effluent around the work, power or fuel sources and 
storage and all other relevant data necessary for the Construction Manager to make a 
judgment that the contractor has mobilized adequate resources to accomplish the intent. 

 
1.09.3 Back-ups, Overflow or Spillage of Sewage 
 

A. The installation methodology contemplated requires the temporary blocking and back-
ups of sewers and sewage.  Contractor shall be responsible to limit the extent and 
duration of such blockages and back-ups so that overflows and spillage onto public or 
private property and into storm sewers, water ways and streets does not occur.  In the 
event that such spillage or overflows do occur during the course of, or as a result of, the 
work, the contractor performing the work shall immediately eliminate the spillage or 
overflow and, as necessary, remove the blockage and eliminate the back-up.  Upon 
elimination of the spillage or overflow, the contractor is to clean up and disinfect the 
area of possible contamination taking all steps that may be deemed necessary by the 
Construction Manager and/or the Environmental Protection Division of the State of 
Georgia.  Work to stop or contain such events is to be deemed EMERGENCY in nature 
and is sufficient justification for total mobilization of resources, the use of overtime or 
double time, and any other reasonable measures to assure correction of the problem 
without delay. 

 
B. All sewage overflows or spillage shall be reported immediately to the Deputy Director 
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of Public Work – Systems Maintenance Division.  Reporting shall take place as early as 
is feasible after the occurrence of such events but, in no case, more than 12 (12) hours 
after occurrence. 

 
C. Damages arising from blockages, back-ups, spillage or overflows of sewage during the 

course of the work or because of the work shall be the sole responsibility of the 
Contractor.  Contractor shall be liable for any fines imposed on the Fulton County by 
enforcement agencies as a result of any spillage or overflow. 

   
D. Prevention of spillage or overflows of sewage is considered incidental to the other items 

of work in the bid proposal and no additional compensation shall be paid the contractor 
for their prevention or for expenses relating to clean-up and disinfection that may be 
required as a result of failure to prevent on the contractor’s part. 

 
PART 2 PROJECT SUPPORT ITEMS (NOT USED) 

 
PART 3 CURED-IN-PLACE PIPE (CIPP) 

 
3.01 General 

 
A. The cured-in-place pipe material shall be fabricated from materials which, when cured, will be 

chemically resistant to withstand exposure to sewage gases containing normal levels for 
domestic sewage of hydrogen sulfide, carbon monoxide, carbon dioxide, methane, traces of 
mercaptan, kerosene, saturation with moisture, dilute sulfuric acid, external exposure to soil 
bacteria, and any chemical attack which may be due to materials in the surrounding ground. 

  
3.02 Other Applicable Specifications or Publications 

 
A. The publications listed below form a part of these specifications: 
  

 American Society for Testing and Materials (ASTM) 
 

   ASTM F1216 Standard Practice for Rehabilitation of Existing Pipelines and Conduits by the 
Inversion and Curing of a Resin-Impregnated Tube. 

 

 ASTM D638 Test method for tensile strength properties. 
 ASTM D790 Flexural Strength 
 

   ASTM D790 Modulus of Elasticity 
 

 ASTM D732 Shear Strength 
 

 ASTM D695 Compressive Strength 
 
3.03 Resin 

 
A. The resin used shall be a general purpose, unsaturated, styrene-based, thermoset resin and 

catalyst system or an epoxy resin and hardener or such other resin system, approved by the 
manufacturer that is compatible with the process proposed. 

 
3.04 Reinforcing Material 

 
A. The reinforcing material of the liner shall be needle interlocked terylene felt or of woven 

fiberglass or such other material, approved by the manufacturer, formed into sheets or plys of the 
required thickness.  Layers may be of single or multiple layer construction where any layer may 
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not be less than 1.5 mm thick.  A suitable mechanical strengthener membrane or strip may be 
sandwiched in between layers where required to control longitudinal stretching.  The minimum 
thickness of a bonded polyurethane membrane and liner, if used, shall be 0.25 mm + 5 percent 
and shall not affect the structural dimension requirement of the cured liner. 

 
3.05 Mechanical Properties 

 
A. The cured resin/fabric shall have the following minimum strength requirements: 
 
 Tensile Strength at Yield 20° C      3,000 psi 
 Flexural Strength         4,500 psi 
 Modulus of Elasticity-Long term   125,000 psi 
 Impact Strength               1.5 ft.-lb./in. 
 Shear Strength        7,000 psi 
 Flexural Modulus           250,000 psi 
  

3.06 Liner Thickness 
 
 A. The wall thickness of the cured-in-place pipe (CIPP) liner shall be based on generally accepted 

pipe formula and anticipated potential modes of failure.    Design parameters to consider include, 
but are not limited to, pipe wall material strength, long term strength required to provide fifty 
(50) year design life, earth loads, water table loads, live loads, condition of existing pipe being 
lined, missing section geometry of existing pipe, and localized or structural defects in the 
existing pipe.  The design selection shall, at a minimum, be capable or resisting buckling stresses 
and flexural stresses from external loads and ring tension and deflection failure from internal 
loads such that deflection along any diameter of the cross section does not exceed five (5) 
percent of the nominal inside diameter of the pipe being lined.  If a determination is made that 
the existing pipe being lined is fully deteriorated and provides no support to the composite 
existing pipe/liner system, the equation for wall thickness (buckling) shall be based on equation 
number 33 as set forth in the American Water Works Association publication AWWA C950, 
latest edition.  In no case shall the wall thickness of the liner as installed be less than the nominal 
thickness. 

 
3.07 Liner Size 
 
 A. The lining shall be fabricated to a size that, when installed, will neatly fit the internal 

circumference of the conduit(s) being lined.   
 
3.08 Liner Length 
 
 A. The contractor shall be responsible for determining the minimum length to effectively span the 

distance from manhole to manhole and shall verify the length of the fabric lining material in the 
field before impregnation.  The lining material may run through one or more manholes, but shall 
not be spliced or joined between manholes. 

 
3.09 Preliminary Preparations  

 
3.09.1 Pre-Installation Television Inspection (not used) 
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 3.09.2 Water Requirements for the Work 
 
  A. The contractor shall be responsible for providing water required to perform this work.  

In general, water is available from Fulton County’s privatized water distribution system.  
 
 3.09.3 Traffic Control 
 

A. The contractor shall be responsible for traffic control during the course of each phase of 
the work.  Ten days prior to beginning work, the contractor shall submit a traffic control 
plan for each section of the work for the review of the Construction Manager.  It is the 
intent that this work be accomplished with as little disturbance to the traffic, private 
property and the public as is reasonably possible consistent with timely completion 
thereof.  Parts or all of the work may have to be done during off-peak traffic periods, at 
night, on weekends or on holidays.  Flagmen, when required, shall be Georgia DOT 
certified.  If a second flagman or second uniformed police officer is required, that cost 
shall be reimbursed at actual cost without a multiplier for overhead and profit.  The 
traffic control plan shall reflect such requirements where applicable.  Signs, signals and 
detours shall conform to the Georgia Manual of Uniform Traffic Control Devices for 
Streets and Highways, latest edition.  The laws and ordinances governing noise, work at 
night, Sundays and certain holidays, and the proximity of the work to churches, 
hospitals, apartments and places of public assembly are applicable. 

 
B. Regular traffic control is considered incidental to the other items of the work in the bid 

proposal and no additional compensation for this task shall be paid to the contractor. 
 
3.10 Execution 

 
3.10.1 General 

 
All work shall be in strict accordance with the manufacturer’s recommendation, the 
standard specifications, the rules and the guidelines and regulations of the Occupational 
Safety and Health Administration (OSHA) and all ordinances, laws and regulations of 
the governing authorities having jurisdiction. 

 
3.10.2 Resin Impregnation of the Flexible Tube 
  

A. The flexible tube shall be vacuum impregnated with resin under controlled conditions 
or, with the approval of the manufacturer, by such other means compatible with the 
system employed that the contractor may elect.  The volume of resin used shall be 
sufficient to fill all voids in the tube material at normal or design thickness and 
diameter.  The volume of resin shall be adjusted by adding five to ten percent excess 
resin for the change in resin volume due to polymerization and to allow for any 
migration of resin into the cracks and joints in the original pipe. 

 
3.10.3 Insertion of the Flexible Tube 
 

A. The resin impregnated tube shall be inserted through an existing manhole or other 
access by means of an inversion process, drawing in place with a winch or by other 
approved method and the application of a hydrostatic or other pressure head.  The 
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pressure or force exerted shall be sufficient to fully extend the tube to the next 
designated manhole or termination point.  The inversion head or other pressure head 
shall be sufficiently large to expand the flexible tube tightly to the pipe wall producing 
dimples at side connections.  Care shall be taken during tube installation not to over-
stress the fabric fiber. 

 
3.10.4 Lubricant  
   

A. A lubricant meeting the manufacturer’s recommendations, if any, shall be used.  The 
lubricant shall be a nontoxic, oil-based product that has no detrimental effect on the 
tube, boiler or other heating system, pumps or other equipment used for the tube 
installation or curing process.  The lubricant will not support the growth of bacteria and 
shall not adversely affect the existing conduit or the fluids to be transported by it. 

 
3.10.5 Curing 
  

A. After installation of the resin-impregnated, flexible tube is complete, a suitable heat 
source and appropriate equipment are required to circulate the heat uniformly 
throughout the length of the pipe being lined.  The heat source and circulation 
equipment shall be capable of raising the pressurized interior of the pipe uniformly 
to and above the temperature required to affect a cure of the resin.  The curing 
process, temperature and period of the process shall conform to the manufacturer’s 
recommendations.  The procedures employed shall include the provision of 
temperature and pressure gages to be placed both at the upstream inlet and 
downstream outlet as well as at intermediate access points, if any, to monitor 
temperatures and pressures during the cure period.  Initial cure will occur during the 
temperature heat-up and is completed when exposed portions of the liner appear to 
be hard and sound and the temperature sensors indicate that the temperature is of a 
magnitude to realize an exothermic cure in the resin.  After initial cure is reached, 
the temperature shall be raised to the post cure temperature and held for the period 
recommended by the resin manufacturer.  Curing must take into account the existing 
pipe material, the resin system, and the ground conditions (temperature, moisture 
level, and thermal conductivity of the soil). 

 
3.10.6 Cool Down 
 

A.  Cool down of the cured pipe liner shall be in accordance with the manufacturer’s 
recommendations. 

 
3.10.7 Sealing and Benches in Manhole 
 

A. The CIPP shall make a tight fitting seal with the existing pipe(s) in the manhole.  An 
acceptable seal approved by the manufacturer shall be applied circumferentially near the 
annular space touching the end of existing pipe and be properly encased with a cement-
based mortar.  The top half of the pipe shall be neatly cut off, at least four (4) inches 
away from the walls.  Breaking or shearing the pipe will not be allowed. The channel in 
the manhole shall be a smooth continuation of the pipe(s) and shall be merged with 
other lines or channels, if any.  The channel cross-section shall be U-shaped with a 
minimum height of one-half pipe diameter to three-fourths of the pipe diameter for 
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fifteen (15) inches and larger.  The side of the channels shall be built up with 
mortar/concrete to provide benches at a maximum 1 in 12 pitch towards the channel. 

 
B. CIPP and the existing pipe in the manhole shall be sealed as above before 

proceeding on to the next manhole section and all manholes shall be individually 
inspected for liner cut-offs, benches and sealing works. 

 
C. The connection between the cured-in-place pipe and the existing manhole shall be 

sealed to eliminate all ground water infiltration into the sanitary sewer system at this 
connection. 

 
3.10.8 Service Connections 
 

A. After the liner has been cured-in-place, the existing service connections and laterals 
shall be reconnected.  In general, reconnection of service connections and laterals shall 
be accomplished internally without surface excavation using a remote controlled cutting 
device equipped with a television monitor.  In some cases, remote reconnection may not 
be possible.  In these instances, reconnection by conventional methods in accordance 
with the standard specifications is applicable. 

 
3.10.9 Finished Product and Workmanship 
 

A. All workmanship and materials will meet the standards of the industry.  The 
finished, cured-in-place liner shall be continuous over the length of pipe between 
two manholes and shall be an impermeable, joint-less conduit, free from visual 
defects such as foreign intrusions, dry spots, pin holes, lifts or delaminations.  
The inner surface shall be free of cracks and crazing with a smooth finish and 
with an average of not more than 2 pits per square foot, providing the pits are less 
than 3 mm in diameter and not more than 1 mm deep and are covered with 
sufficient resin to avoid exposure of the inner fabric.  With the approval of the 
manufacturer, some minor waviness shall be permitted, providing that the flow 
cross section is not reduced appreciably, the flow characteristics are essentially 
unchanged and potential line blockage does not occur.  In the event the finished 
liner does not fit tightly against the original pipe at its termination point(s), the 
space between the liner and the pipe shall be sealed and cured with a resin 
mixture compatible with the lining system employed. 

 
B. In the event that the installed product does not meet the above requirements, contractor 

shall remove and replace cured-in-place liner at no cost to Fulton County. 
 
3.10.10 Testing and Inspection 
 

A. The Construction Manager shall have access to the work site at all times to observe the 
work in progress, to monitor the work and to take such additional tests as he may deem 
appropriate.  The cost of the testing required by this Section 3.10.10 shall be 
included in the unit cost for installation. 

 
B. After the installation procedures have been performed and prior to reinstatement of 

service connections, the Contractor shall perform a hydrostatic test on the sewer line to 
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determine if it is watertight.  The test shall be performed using the existing hydrostatic 
head provided by the inversion standpipe.  The test time shall be 5 minutes during 
which no makeup water shall be added to the standpipe.  If at the end of the test period 
no water loss is observed in the standpipe, the water tightness of the cured-in-place pipe 
shall be considered satisfactory. 

 
C. For each length of line installed, two liner samples shall be required:  a section of cured 

pipe cut from the installation at an intermediate or terminal manhole and which has been 
inserted through a like diameter pipe held in place by a suitable heat sink (such as 
sandbags); and a sample fabricated from material taken from the tube and the 
resin/catalyst system used and cured in a clamped mold placed in the down tube.  Each 
sample shall be large enough to provide a minimum of three (3) test specimens. 

D. For each section of pipe lined, the initial tangent flexural modulus of elasticity and the 
flexural strength of the specimens taken from the work shall be measured in accordance 
with test method ASTM D-790 to verify that the requirements of section 3.05 have been 
met.   

 
E. Pipe failing to meet these requirements is subject to rejection and replacement at the 

contractor’s expense. 
 
F. Testing shall be performed by a professional materials testing laboratory, picked by the 

contractor and retained by the contractor.  Copies of all test results, signed and sealed by 
a registered professional engineer licensed to practice in the State of Georgia, are to be 
furnished to the Construction Manager in a timely manner and prior to acceptance of the 
work. 

 
G. After completion of the lining process and reinstatement of service connections, the 

installation shall be inspected by remote television camera.  This post-installation 
television inspection is to take place as shortly after completion of each section as is 
feasible but, in no case more than ten (10) calendar days thereafter.  Post-installation 
television inspection shall take place in the presence of a representative of the 
Construction Manager and shall verify that the requirements of Section 00900 3.10.9, 
including the reinstated sewer connections, have been met or exceeded.  A video CD 
shall be made and provided to the Construction Manager of this post-installation 
inspection.  No work shall be accepted that fails this post-installation television 
inspection. 

 
H. Testing and inspection, including taking of test specimens and post installation 

television inspection, are considered incidental to the items of work in the bid 
proposal and no additional compensation shall be paid therefore. 

 
PART 4 ANCILLARY ITEMS 

 
4.01 Remote Reconnection and Grouting of Service Lines 

 
4.01.1 Reconnection of Service Lines by Remote Methods 
 

A. After the liner has been cured; the Contractor shall reconnect only the existing active 
service connections.  The reconnection of service connections and laterals shall be done 
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without excavation, from the interior of the newly installed liner by the use of a remote 
controlled cutting device equipped with a television monitor.  All active connections 
shall be satisfactorily opened to the approximate size and shape of the original opening 
and shall be smooth and flush wherever there is a chance of debris buildup.  In some 
cases, remote reconnection may not be possible. In these instances, reconnection by 
conventional methods in accordance with the standard specifications is applicable. 
 

B. If in the course of the work, an existing service connection is omitted and the contractor 
must return to that location to reconnect a service. 

 
4.01.2 Packer-Grouting of Service Connections 

Preparatory Procedures 
1. Cleaning shall be performed by the Contractor using a hydraulic cleaner and is 

to be adequate for seating a lateral packer.  The Contractor will inspect the line 
by a “Quick Pull” to determine if the sewer line is clean, and if the laterals are 
accessible.  Cleaning will continue until the “Quick Pull” inspection verifies 
that the service and lateral are clean and accessible. 

2. Television inspection is limited to a “Quick Pull”.  During this inspection the 
operator notes obstruction, offset joints, debris, the location of lateral 
connections, and the general condition of each lateral.  The “Quick Pull” 
inspection is videotaped, and only data relating to the lateral sealing report is 
logged.  Also during this inspection, the Contractor determines which laterals 
can be accessed, and if there is enough clearance for the lateral sealing pacer.  
The Contractor makes the final determination on lateral sealing packer 
clearance. 

 
B.  Equipment 

 
1. The lateral sealing inversion tube is designed to accommodate two sizes of 

laterals, 4-inch and 6-inch diameters, with a tube for each size.  Both 
diameters’ inversion tubes shall measure at least two feet in length. 

 
C. Execution 
 

1. Air testing laterals is accomplished by isolating the area to be tested with the 
packer and applying positive pressure into the isolated VOID area.  A sensing 
unit is used for continuous monitoring of the Void pressure.  This sensing unit 
is located within the Void area and accurately transmits pressure readout to the 
control panel. 

 
2. The test procedure consists of applying air pressure into each isolated Void 

area.  To isolate a Void, the lateral sealing packer is positioned straddling the 
lateral.  The operator inflates the packer ends to isolate the lateral and inserts an 
inflatable inversion tube. Once the designated pressure in the isolated Void is 
displayed on the meter of the control panel, the application of air pressure is 
stopped and a twenty-second waiting period commences.  The Void pressure is 
observed during this period.  If the Void pressure drop is greater than that 
allowed in the following Air Test Table, the lateral is considered to have failed 
the air test and is grouted.  
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                      AIR TEST TABLE 

Initial Void Pressure (psi) VOID Pressure After 20 Seconds 
(psi) 

12-11 4.8-4.4 
11-10 4.4-4.0 
10-9 4.0-3.6 
9-8 3.6-3.2 
8-7 3.2-2.8 
7-6 2.8-2.4 
6-5 2.4-2.0 

 
3. After completing the air test for each individual lateral, the lateral packer is 

deflated, with the Void pressure meter continuing to display Void pressure.  If 
the Void pressure does not drop to approximately zero, the equipment is 
adjusted to provide a zero Void pressure reading at the monitor. 

 
4. Lateral sealing begins if the lateral does not pass the air test as described above. 

 The lateral packer remains in position, maintaining the isolated Void.  
Chemical grout sealant is pressure injected through the lateral packer into the 
annular space between the inversion tube and the lateral pipe.  Under pressure, 
the grout material is then forced out into the soil through leaking joints and 
pipe defects.  The amount of chemical grout pumped is based on the number of 
pump strokes delivered to each lateral.  The number is recorded on the sealing 
log. 

 
5. Upon completion of the lateral sealing procedure the lateral is air tested a 

second time to verify the sealing of the connection.  The air test is the same as 
outlined above.  If the lateral fails the air test a second time, the grouting 
procedure is repeated.  This sequence of air testing, grouting, and subsequent 
air testing is repeated until either the lateral is sealed or it is determined that the 
grout consumption is too high and may result in the blockage of the lateral 
pipe.  The final determination to stop subsequent attempts to seal a service line 
will be made jointly between the Construction Manager and the Contractor. 

 
6. Lateral flow is verified after the successful sealing of each lateral.  With the 

lateral packer in position, the inversion tube is retracted and air pressure is 
injected into the lateral.  Should a pressure build in the lateral and not drop to 
approximately zero in a few seconds, the packer is moved off the connection 
and the connection is viewed with a television camera. With the camera 
viewing the connection point, an attempt is made to obtain a water flush by the 
occupant.  If no water is viewed during the procedure, it is assumed the 
building sewer is blocked with grout and the responsibility to clear the lateral 
will be the Contractor’s. 

 
7. A notification form is attached to the door of each home or building for which 

laterals have been grouted.  This notification to the occupant states that the 
lateral servicing this listed address was grouted on this particular date and if 
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any blockage of sanitary flow occurs, the occupant should call a given phone 
number.  The Contractor will supply a notification form to the Construction 
Manager for his approval. 

 
8. The complete procedure is videotaped during the air testing and sealing 

operation.  The videotapes are submitted to the Construction Manager for 
review and permanent record.  The videotape displays the date, manhole 
numbers, footage to the service, and Void pressure readout.  In addition, the 
data obtained during this operation is recorded on a service testing and sealing 
log provided by the Contractor. 
 

 D. Products 
 

1. Chemical Sealing (Grouting) Materials – The Contractor shall submit a mix 
design for the review of the Construction Manager.   The material selected is to 
be one recommended by the Remote Grouting Packer manufacturer that takes 
into account the temperature, soil condition, soil type and soil water content 
found in the Atlanta area. 

 
2. The mixing and handling of the chemical grouting materials used shall be in 

accordance with the approved mix design and the manufacturer’s 
recommendations. 

 
4.01.3 Cleanup 

 
A. The Contractor shall remove all residual grouting materials that extend into the pipe, 

reduce the pipe diameter, or otherwise restrict the flow in the pipe.  The grouted 
connections shall be left reasonably “flush” with the existing pipe surface. 

 
4.01.4 Warranty 

 
A. The Contractor shall guarantee his work under Section 4.01 for warranty period of one 

(1) year from the date of acceptance.  If, at anytime during the warranty period, any 
leakage, cracking, loss of bond, or other discontinuity is identified, the Contractor shall 
make repairs acceptable and at no additional cost to the Owner. 

 
4.02 External Point Repairs 

  
4.02.1  Definitions 
    

A. Point repairs as used in these Specifications shall mean repair of pipe segments (up to 
15 feet) of existing sanitary sewer lines that require excavation to accurately locate 
sources of infiltration, or inflow and to eliminate them by making necessary repairs. 

 
B. Point repair of sewer lines (up to 15 feet) where the repair of pipe segments extends into 

manhole locations shall include connection of pipe to the manhole. 
 
4.02.2 Products 
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A. Pipe Material - The Contractor shall use Class 52 ductile iron pipe conforming to the 
standard requirements of the County for Ductile Iron Pipe and Fittings contained in 
Section 2730 herein. 

 
B.  Elastomeric Couplings - Elastomeric couplings for connecting replacement pipe to 

existing pipe shall be Fernco, or equal approved by the Construction Manager.  
Elastomeric couplings shall be fastened by two stainless steel adjustable clamps, type C-
305 or approved equal, to form a watertight seal. 

 
C. Concrete Collars - Concrete and reinforcing steel for concrete collars shall conform to 

the requirements of the County for Cast-In-Place Concrete. 
 
4.02.3 Execution 
 

A. Preparation  
 

1. The Contractor shall establish the locations of existing utilities prior to 
excavation.  All protection required to prevent damage to existing utilities shall 
be provided. 

 
2  Site preparation shall be performed as required.  When the repairs are to be 

made on sewers or facilities lying under paved surfaces; those surfaces shall 
be removed to the minimal limits needed to facilitate the work (trench width 
plus two feet for concrete surfaces) unless otherwise acceptable to the 
Construction Manager. 
 

3. The Contractor shall provide all the material and equipment necessary to divert 
wastewater flow. 

 
4. The Contractor shall dewater, sheet, and/or brace all excavations. 
 
5. The Contractor shall note all service connections and maintain a record of 

them. 
   
6. Traffic control shall be provided by the Contractor where required. 
 
7. All activities shall be performed in accordance with the manufacturer’s 

recommendations and regulations established by OSHA.  Particular attention 
shall be drawn to those safety requirements involving working with scaffolding 
and entering confined spaces. 

 
B.   Method of Repair 

 
1. The Contractor shall replace a sufficient number of entire pipe joints to ensure 

that defective pipe is removed and replaced up to a length, per repair, of 15 
feet. 

 
2. If the length of the required replacement segment is not adequate to locate 

sufficient competent pipe for connection with the new section, the 
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Contractor, at the Construction Manager’s instruction, may be directed to 
replace additional sections of pipe such that an appropriate connection is 
possible. 

 
3. The Contractor shall provide service tees, wyes, or taps to replace those 

encountered within the point repair using the material specified by Fulton 
County Specifications. 

 
4. Any service line or competent main line pipe broken by the Contractor shall be 

replaced at the Contractor’s expense. 
 
5. The Contractor shall remove any fences, base materials, storm sewer, etc. that 

may interfere with the repair made at each specified point. The Contractor is 
responsible for the replacement of said fences, base materials, storm sewer etc., 
in the same or better condition than found. 

 
6. The bottom of the trench shall be reshaped so that the grade of the pipe 

replaced will match that required for the existing sewer line.  The point repair 
shall be backfilled in accordance with Fulton County Standards.  If the material 
in the bottom of the trench is of such consistency that it is not stable, then the 
Contractor shall stabilize the bottom of the trench by placing suitable materials 
at the direction of the Construction Manager. 

 
7. The Contractor shall use elastomeric couplings, fastened by two stainless steel 

clamps to connect replacement pipe with existing pipe. 
 
8. The Contractor shall install concrete collars around all couplings in accordance 

with Fulton County Standards for Cast-in Place Concrete. 
 
9. Prior to backfilling, point repairs shall be inspected by the Construction 

Manager.   After backfilling, point repairs shall be internally televised by the 
Contractor for final approval by the Construction Manager. 

 
C. Cleanup 
 

1. After the installation work has been completed, the Contractor shall cleanup 
the entire project area.  All excess material and debris not incorporated into the 
permanent installation shall be disposed of by the Contractor.   The work area 
shall be left in a condition equal to or better than it was prior to the 
performance of the Work.  Disturbed areas shall be seeded and landscaped as 
directed by the Construction Manager.  Site restoration shall be performed in 
accordance to all applicable Fulton County Standards. 

 
D. Warranty 

 
1. The Contractor shall guarantee his work for warranty period of one (1) year 

from the date of acceptance.  If, at anytime during the warranty period, any 
leakage, cracking, loss of bond, or other discontinuity is identified, the 
Contractor shall make repairs acceptable and at no additional cost to the 
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Owner. 
 

4.03 Manhole Height Adjustment 
 
4.03.1 Products 
 

 A. Brick 
 

1. Brick shall conform to ASTM C-32 for grade SM.  Bricks shall conform to the 
following dimensions, unless otherwise approved by the Construction 
Manager: 

     
 Depth (inches) Width (inches) Length (inches) 

Standard Size 2-1/4 3-3/4 8 
Allowable Variation ±¼ ±¼ ±½ 

 
2. All Brick shall be new and whole, or uniform standard size and with 

substantially straight and parallel edges and square corners.  Bricks shall be 
of compact textures, burned hard entirely through, tough and strong, free 
from injurious cracks and flaws, and shall have a clear ring when struck 
together.  No soft or salmon brick shall be used except at such places, to 
such extent, and under such conditions as may be approved by the 
Construction Manager. 

 
B. Mortar 

 
1. The Contractor shall use mortar meeting the requirements of ASTM C-270 

Type S unless directed otherwise by the Construction Manager. 
 

2. The Contractor shall prepare mortar only in quantities needed for immediate 
use.  Mortar which has been mixed for more than 30 minutes, which has set, 
or which has been retempered shall not be used. 

  
4.03.2 Execution 

   
A. Procedures for Manhole Height Adjustment 

   
1. The Contractor shall utilize maps, surveys, sounding instruments, or 

information from local residents to determine approximate location of buried 
manholes.  Manholes shall be exposed utilizing hand techniques or by carefully 
probing with mechanical equipment.  Manhole exposure in paved areas shall 
be accomplished by making a square cut in the surface with sufficient width to 
allow for the excavation of the material around the manhole to expose it to a 
depth necessary to facilitate adjustments. 

 
2. The Contractor shall adjust the top elevation of the manhole frame to grade 

where indicated on the Plans or directed by the Construction Manager using 
brick and mortar conforming to the requirements of this section.  A 
maximum adjustment of 16 inches will be allowed using brick and mortar.  
Mortar shall be applied to create a smooth finish on the interior and exterior 



LAKE WINDWARD I&I 4.0 
00-900 CONTRACT DOCUMENT SPECIFICATIONS 

 

Lake Windward I & I 
Request For Proposal 

Page 164 of 339 
 

prior to backfill.  Adjustments greater than 16 inches must be made by 
removing the cone section and adding the appropriate precast riser section. 

 
4.04 Manhole Interior Rehabilitation 

  
4.04.1 Products 
 

A. General 
1. It is the intent that these specifications be non-preferential and not restrict 

rehabilitation methodology or materials to a single vendor or sole source.   
 

2. All materials used for manhole rehabilitation shall be approved by the 
Construction Manager.   

 
3. The installer shall warrant and save harmless the Owner and the Parsons PM 

Team against all claims for patent infringement and any loss thereof. 
 
4. The Contractor shall handle and store all materials and shall dispose of all 

wastes in accordance with applicable regulations. 
5. Each lining system shall be designed for application over wet (but not active 

running water) surfaces without degradation of the final product and the bond 
between the product and the manhole surfaces. 

 
6. Fiberglass manhole inserts shall be used only as directed by the Construction 

Manager.  Fiberglass manhole inserts shall not be used as in-kind substitution 
for a different, directed, method of manhole rehabilitation.   

7. All Work shall be performed in strict observance of OSHA regulation, 
especially those related to confined space entry. 

  
8. The contractor shall notify the Water Department and obtain approval and 

water meter, if required, before using fire hydrants. 
 
B. Equipment 

  
1. The required equipment shall consist of chemical pumps, chemical grout 

containers, injection packers, hoses, valves, and any other miscellaneous 
equipment required to seal the manhole.  The chemical injection pumps shall 
be equipped with pressure meters to provide for monitoring pressure during the 
chemical sealant injection process.  If necessary, fluid by-pass lines equipped 
with pressure regulated by-pass valves will be incorporated into the system. 

 
C. Materials for Patching, Repainting, Filling, and Repairing non-leaking holes, cracks, 

and spills in concrete and masonry manholes. 
 

1. The Contractor shall use a premixed non-shrink cement-based patching 
material consisting of hydraulic cement, graded silica aggregates, special 
plasticizing and accelerating agents, which has been formulated for vertical 
or overhead use.  It shall not contain chlorides, gypsum, plasters, iron 
particles, aluminum powder, or gas-forming agents or promote the 
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corrosion of steel it may come into contact with.  Set time (ASTM C-191) 
shall be less than 30 minutes.  One-hour compressive strength (ASTM C-
109) shall be a minimum of 200 psi and the ultimate compressive strength 
(ASTM C-109) shall be a minimum of 5000 psi.  Bond strengths (ASTM C-
882 Modified) shall be a minimum of 1700 psi. 

 
D. Spray Applied Urethane Resin System 

 
1. Urethane resin liner shall be Spraywall as manufactured by Sprayroq or 

approved equal. 
 

2. The urethane resin based liner material shall be used to form the sprayed 
on/structural enhanced monolithic liner covering all interior surfaces of the 
manhole including benches and inverts.   The finished liner shall conform to 
the minimum requirements listed below. 

 
 
PROPERTY TEST METHOD RESULTS 

Compressive strength ASTM D-695 10,500 psi 
Tensile strength ASTM D-638 5,000 psi 

Shrinkage ASTM D-2566 ½ of 1% 
Flexural strength ASTM D-790 10,000 psi 

Bond  shall exceed tensile strength of substrate 
Flexural modulus ASTM D-790 550,000 psi 

Density  81 +/- pcf 
 

3. The finished manholes shall be corrosion resistant to: Hydrogen Sulfide; 
20% Sulfuric Acid; 17 % Nitric Acid; 5% Sodium Hydroxide as well as 
other common ingredients of the sanitary wastewater environment.  Other 
material may be used as approved by the Construction Manager. 

 
E. Cured-In-Place Epoxy Resin Liner System 

 
1. Cured-in-Place Epoxy Resin Liner shall be Poly-TriPlex Liner System by 

SunCoast Environmental International, Inc. or approved equal. 
 

2. The Cured-In-Place Epoxy resin based liner material shall be used to form a 
structural enhanced monolithic liner covering all interior surfaces of the 
manhole including benches and inverts.   The finished liner shall conform to 
the minimum requirements listed below. 

 
PROPERTY TEST METHOD RESULTS 

Hardness ASTM D-2240-75 82 Shore D 
Tensile strength ASTM D-63860 12,900 psi 

Compressive strength ASTM D-69554 18,600 psi 
Flexural strength ASTM D-79058T 17,400 psi 

Ultimate Elongation ASTM D-63860 6.0% 
Bond  Shall exceed tensile strength of substrate 

Flexural modulus ASTM D-790 550,000 psi 
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3. The finished manholes shall be corrosion resistant to: Hydrogen Sulfide; 

20% Sulfuric Acid; 17 % Nitric Acid; 5% Sodium Hydroxide as well as 
other common ingredients of the sanitary wastewater environment.  Other 
material may be used as approved by the Construction Manager. 

 
G. Fiberglass Manhole Insert 

 
1. Fiberglass manhole inserts shall be as those manufactured by L.F. 

Manufacturing, Inc., or approved equal. 
 
2. The fiberglass manhole insert shall be used as directed by the Construction 

Manager where manhole rehabilitation methods are inadequate.   The final 
insert shall conform to the minimum requirements listed below. 

 
 

PROPERTY TRANSVERSE LONGITUDINAL 
Compressive strength 18,000 psi 10,000 psi 

Tensile strength 18,000 psi 5,000 psi 
Tensile strength 26,000 psi 4,500 psi 
Flexural strength 1.4 X 106 psi .7 X 106 psi 
Flexural modulus .6 X 106 psi .7 X 106 psi 

 
4.04.2 Execution 
 

A. Manhole Preparation 
 

1. Cleaning:  All concrete and masonry surface to be rehabilitated shall be 
cleaned prior to applying any lining system.   All grease, oil, laitance, 
coatings, loose bricks, mortar, unsound brick or concrete and other foreign 
materials shall be completely removed.  Cleaning shall include an acid wash 
using a 1:2 solution of muriatic acid followed by hydro blasting unless 
directed otherwise by the Construction Manager.  Other methods such as 
wet or dry sandblasting, concrete cleaners, degreasers, or mechanical means 
may be required to properly clean surface.  All surfaces on which these 
methods are used shall be thoroughly rinsed, scrubbed, and neutralized to 
remove cleaning agents and their reactant products.  Debris resulting from 
cleaning shall be removed from the manhole and not allowed to be carried 
downstream. 

 
2. Flow Control: The Contractor shall be responsible for plugging or diverting 

the flow of wastewater as needed for manhole rehabilitation or fiberglass 
insert Patching:  Loose material shall be removed from the area to be 
patched exposing a sound sub-base.  Holes or voids around steps, joints or 
pipes, spilled areas, and cavities caused by missing or broken brick shall be 
patched and missing mortar repaired using a non-shrink patching mortar 
conforming to the requirements of this section.  Cracks not subject to 
movement and greater than 1/16 inch in width shall be routed out to a 
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minimum width and depth of ½ inch and patched with non-shrink patching 
mortar conforming to the requirements of this section.  Bench repair and 
patching of walls is considered incidental to manhole preparation for liner 
application. 
 

3. All manholes which have exposed cured-in-place or deformed/reformed 
pipe segments in the manhole invert channel shall require the use of a 
concrete bonding adhesive prior to the spray application of the cementitious 
manhole liner.  The bonding agent shall be any synthetic emulsion 
specifically formulated for bonding new concrete to existing surfaces.  The 
bonding agent shall be mixed and applied in accordance with 
manufacturer’s recommendations.  
 

4. All incoming or outgoing pipes shall be plugged or otherwise protected 
during liner application to prevent clogging.  Manhole steps shall be 
protected during spraying or all laitance removed and steps thoroughly 
cleaned after spraying.  If manhole steps must be removed during liner 
installation, the Contractor shall replace the steps. 

   
B. Stopping Infiltration 

 
1. The contractor shall use hydraulic cement to stop infiltration at each 

identified point of leakage into the manhole. 
 

2. If the flow of water into the manhole is too great for stoppage utilizing 
hydraulic cement, the Contractor shall drill holes at each point of leakage 
that shall extend through the manhole wall.  Chemical sealant injection 
devices shall be placed into the drilled holes in a manner to provide a 
watertight seal between the holes and the injection device. 
 

3. Hoses shall be attached to the injection devices from an injection pump.  A 
mixture of manhole chemical sealants shall then be pumped until material 
refusal is recorded on the pressure gauge of the pumping unit.  The 
Contractor shall ensure that excessive pumping pressures do not develop 
that may cause damage to the manhole walls. 
 

4. Once the injection of the chemical sealants have been completed, the 
injection packers shall be removed and the holes shall be filled and toweled 
flush with the surface of the manhole wall using a fast-set non-shrinking 
grout. 

 
5. Excessively leaking manholes will be considered additional manhole 

preparation.  The Contractor must notify and receive approval from the 
Construction Manager before additional preparation begins.  Additional 
manhole preparation without approval from the Construction Manager will 
be considered incidental to the Work. 

 
  C. Spray Applied Urethane Resin System  
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1. Prior to entering manholes, an evaluation of the atmosphere will be 
conducted to determine the presence of toxic, flammable vapors or possible 
lack of oxygen.  The evaluation shall be in accordance with local, state, or 
federal safety regulations. 
 

2. No application of liner shall be made unless the temperature inside the 
manhole is 500F or higher. 
 

3. After blocking flow through the manhole and thorough cleaning/preparatory 
work has been achieved, the spray-on urethane shall be applied to the 
invert, bench, and wall areas to produce a smooth coating and yield the 
required structural integrity and corrosion resistance.  The spray shall be 
applied such that the entire manhole is a structurally enhanced monolithic 
liner.  The invert and bench liner thickness shall be the same as that 
required at the bottom of the manhole walls as determined by the 
manufacturer’s standard engineering calculations for groundwater pressure. 
 The minimum thickness of the liner shall be as specified in the following 
table: 

 
MINIMUM URETHANE RESIN LINER THICKNESSES 

Depth Liner Thickness 
≤ 10’ 1/4 inch 
>10’ 3/8 inch 

 
4. The finished invert surfaces shall be smooth, free of ridges, and will be 

sloped in the direction of flow.  Special care shall be used to ensure a 
smooth transition between the new manhole invert and intersecting pipeline 
inverts such that flow will not be impaired. 

 
5. The flow through the manhole shall be re-established as soon as practical 

and following the liner manufacturer’s recommendation for appropriate 
curing. 

 
6. The urethane shall be manually sprayed onto all surfaces by a trained 

technician who is experienced in the application of a spray applied urethane 
resin and has been certified by the manufacturer.  Appropriate personal 
protection equipment shall be utilized. 

 
7. A minimum of 30 minutes curing time after the completion of spraying 

shall be allowed before subjection the manhole to active flow.  In extremely 
cool weather, the manhole shall be protected while curing is in process to 
maintain the temperatures specified by the manufacturer. 

 
  D. Cured-In-Place Epoxy Resin Liner 
 

1. Prior to entering manholes, an evaluation of the atmosphere will be 
conducted to determine the presence of toxic, flammable vapors or possible 
lack of oxygen.  The evaluation shall be in accordance with local, state, and 
federal safety regulations. 
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2. The installation of the cured-in-place epoxy resin liner shall be in strict 

accordance with the manufacturer’s written instructions. 
 
3. Once the liner is fully saturated with resin at the job site, it shall be lowered 

into the structure to the pre-marked position at the cover seat of the manhole 
entrance ring.  The liner shall form a monolithic structure permanently 
connecting the ring and cover seat to the chimney, corbel, walls, benches, 
and invert.  The liner shall be pressurized at a minimum of 500 lbs. per sq. 
ft., and heated by a temperature inversion system of pressurization with 
steam injection into the high velocity hot air column, creating a 
steam/convection oven atmosphere to create a liner temperature of 
approximately 200°F for at least two hours curing time. 

 
4. Upon completion of the liner curing process, the inflation bladder shall be 

removed and all lines reopened and the liner cut off at the manhole cover 
seat. 

 
5. The finished invert surfaces shall be smooth, free of ridges, and will be 

sloped in the direction of flow.  Special care shall be used to ensure a 
smooth transition between the new manhole invert and intersecting pipeline 
inverts such that flow will not be impaired. 

 
6. The flow through the manhole shall be re-established as soon as practical 

and following the liner manufacturer’s recommendation for appropriate 
curing. 

 
7. The liner shall be installed by a trained experienced technician who has 

been certified by the manufacturer.  Appropriate personal protection 
equipment shall be utilized. 

 
E. Spray Applied Epoxy Liner 

 
1. Application procedures shall conform to the recommendations of the 

monolithic surfacing system manufacturer, including material handling, 
mixing, environmental controls during application, safety, and equipment. 
 

2. The equipment shall be specially designed to accurately mix and apply the 
specified materials and shall be regularly maintained and in proper working 
order. 
 

3. The specified materials must be applied by an approved installer of the 
monolithic surfacing system. 
 

4. All specified surfaces will be lined with the monolithic surfacing system to 
provide the minimum total thicknesses shown in the following table.  The 
cured surface shall be monolithic with proper sealing connections to all 
unsurfaced areas and shall be placed and cured in three applications in 
conformance with the recommendations of the monolithic surfacing system 
manufacturer.  The layers shall be applied with a 1 to 2 hour set time not to 
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exceed 48 hours. 
 

MINIMUM EPOXY LINER THICKNESSES 
Depth Liner Thickness 
≤ 10’ 1/4 inch 
>10’ 3/8 inch 

 
5. Specially designed spray and/or spin cast application equipment shall be 

used to apply each coat of the system. 
 

6. During application a wet film thickness gage meeting ASTM D4414 – 
Standard Practice for Measurement of Wet Film Thickness of Organic 
Coatings by Notched Gages, shall be used to ensure a monolithic coating 
and uniform thickness during application.  
 

 F. Fiberglass Manhole Insert 
 

1. Prior to entering manholes, an evaluation of the atmosphere will be 
conducted to determine the presence of toxic, flammable vapors or possible 
lack of oxygen.  The evaluation shall be in accordance with local, state, and 
federal safety regulations. 
 

2. The installation of fiberglass manhole inserts shall be in strict accordance 
with the manufacturer’s written instructions. 

 
3. Once the frame, cover, and cone section of the existing manhole has been 

removed, the fiberglass insert shall be lowered into the structure.  At this 
time, the contour of the existing bench shall be marked on the fiberglass 
insert.  The insert shall then be removed and cut along the contour mark.  
Set the liner into the existing manhole in a concentric manner.  Fiberglass is 
then installed between the bottom of the inset and the existing manhole with 
concrete grout poured and compacted evenly in one-foot lifts.  Finally, 
install frame and cover to grade and backfill. 

 
G. Cleanup 

 
1. After the installation work has been completed, the Contractor shall cleanup 

the entire project area.  All excess material and debris not incorporated into the 
permanent installation shall be disposed of by the Contractor.   The work area 
shall be left in a condition equal to or better than it was prior to the 
performance of the Work.  Disturbed grassed areas shall be seeded and or 
landscaped as directed by the Construction Manager at no additional cost to the 
Owner.  Site restoration shall be performed in accordance to all applicable 
Fulton County Standards. 

 
H. Warranty 

 
1. The Contractor shall guarantee his work in Section 4.04 for warranty period of 

five (5) years from the date of acceptance.  If, at anytime during the warranty 
period, any leakage, cracking, loss of bond, or other discontinuity is identified, 
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the Contractor shall make repairs acceptable and at no additional cost to the 
Owner. 

 
 
PART 5 SUBMITTALS 

 
5.01 Not Used 

 
5.02 Manufacture’s Brochures 

 
A. The Contractor is required to submit four (4) copies of the manufacturer’s brochures 

giving a complete description of the product proposed, its physical and chemical 
composition, the same for the thermo-setting resin or epoxy hardener, the recommended 
range of curing temperature, period of cure, cool-down procedures and method of 
installation.  Three (3) copies are to be sealed in an envelope addressed:    
    

    Parsons PM Team  
141 Pryor Street, Suite 3077 
Atlanta, GA 30303 

    Attention: Assigned Construction Manager 
  

5.03 Pre-Installation Television Tapes and Logs 
 
 A. To be submitted during the course of the work. 2 copies of each. Required for project close-out. 

 
5.04 Traffic Control Plan and Permits 

 
A. Signed and sealed by a professional engineer licensed to practice in the State of Georgia.  To be 

submitted during the course of the work for each phase of the work. 
 

5.05 Proposal to Temporarily Interrupt Sewer Service 
 
A. During the course of and for each segment of the work, for the review and approval of the 

Construction Manager, provide contractor’s evaluation of property usage and impacts because of 
proposed interruption of service. 

 
5.06 Notification of Intention to Interrupt Sewer Service. 

 
A. During the course of and for each segment of the work, draft for the review and approval 

of the Construction Manager, copies of notifications mailed, receipts for certified mail, 
logs and records of personal and telephone contacts, related correspondence and inquiries 
by the public and replies. 

 
5.07 Contractor’s Proposal to Bypass Sewage and Sewer Flows. 

 
A. During the course of and for each segment of the work, for the review and approval of the 
 Construction Manager. 
 

5.08 Post-Installation Television Tapes and Logs 
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A. Prior to acceptance of, during the course of and for each segment of the work, for the review and 

approval of the Construction Manager. 2 copies each. Required for close-out. 
 

5.09 Certification of Supplier/Manufacturer of Liner System Employed 
 
A. That the materials furnished entering the work met the requirements of the industry, the 

standards of good practice, and these specifications. Required as part of submittal. 
 

5.10 Certification of the Contractor 
 
A. Letter of Certification that the lining system used was installed in full accordance with the 

manufacturer’s recommendations and these specifications. 
 

5.11 Submittals for Ancillary Work Items  
 
A. The awarded vendor will be required to submit four (4) copies of the manufacturer’s 

brochures giving a complete description of the product proposed its physical and 
chemical composition and manufacturer’s recommendations.  Three (3) copies are to be 
sealed in an envelope addressed:    

           
 Parsons PM Team  

    141 Pryor Street, Suite 3077 
    Atlanta, GA 30303 

   Attention: Joe Reynolds, Project Manager 
 
A. Submittals (10 copies) shall be specifically required for: 
 

4.01.1 Remote Reconnection Device – Manufacturer’s Brochure 
 
4.01.2 Remote Packer-Grouting Device – Manufacturer’s Brochure 

 
4.01.3 a) Manhole Interior Rehabilitation – Fiberglass Liner System 

 
b) Manhole Interior Rehabilitation – Contractor selected Spray Applied or  
                                                             Cured-in- Place System 
 

C. Submittals for Ancillary Work shall include all information necessary to demonstrate that the 
recommended product meets or exceeds the requirements of these Specifications. 10 copies of 
each.. 

 
5.12 Other Submittals 

 
A. As may be required elsewhere, that are necessary to accomplish the plan intent and as may be 

required by the Construction Manager. 
 

5.13  Compensation for Submittals 
   



LAKE WINDWARD I&I 4.0 
00-900 CONTRACT DOCUMENT SPECIFICATIONS 

 

Lake Windward I & I 
Request For Proposal 

Page 173 of 339 
 

A. Submittals are considered as incidental to the other items of work in the bid proposal and no 
additional compensation will be paid the contractor therefore. 

 
5.14 Testing Results 
 

A. The Contractor shall submit all test results to the Construction Manager within two weeks of 
performing any test described in this Section 00 900.  If a test fails, the Contractor shall submit a 
corrective plan within two weeks of performing any test described in this Section 00900. 

 
END OF SECTION 
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SECTION 01 025 
 

MEASUREMENT AND PAYMENT 
 
 
PART 1 GENERAL 
 
1.01 SCOPE 
 

A. The Proposal – Schedule A payment items have been identified in Section 1.0, Item 1.24.  Schedule B 
lists each item of the Project for which payment will be made.  No payment will be made for any items 
other than those listed in the Proposal. 

 
B. Notwithstanding any limits which may be implied by the wording of the individual items and the 

explanations in this Section, the rates must include for all incidental and contingent expenses and risks 
of every kind necessary to complete the works in every respect and maintain them, all in accordance 
with the Contract Documents.  The rates for items for units of composite work of construction 
involving several classes of materials and workmanship shall provide for the completion of all 
component parts, although they may not be specifically described in the Contract Documents. 

 
C. The quantities of work and materials stated are not to be considered as limiting or extending the 

amount of work to be done or material to be supplied by the Contractor. 
 

D. That rates and prices shall include for the cost of carrying out work adjacent to, over, or in water and 
the rates and prices shall be deemed to include for such conditions whether or not specifically 
mentioned in the Specification or elsewhere in the Contract Documents. 

 
E. The rates and prices shall cover all site costs, site supervision and overhead charges and all cost, 

charges and expenditures whatsoever including but not by the way of limitation, for all plant, labor, 
materials, transport, duties, tax erection, wastage of materials, storage, packing, carriage and cartage, 
hoisting, scaffolding, planks trestles, battens, insurance, bonds and maintenance, together with any 
allowance for profit thereon. 

 
F. The contractor will be deemed to have ascertained for himself, at the time of tendering, details of 

the extent of the work which will have to be carried out under flow conditions and his rates and 
prices shall be deemed to include for all costs and charges whatsoever arising out of such 
conditions whether or not specifically mentioned in the Specification or elsewhere in the Contract 
Documents. 

 
G. Required items of work and incidentals necessary for the satisfactory completion of the work 

which are not specifically listed in the Proposal, and which are not specified in this Section to be 
measured or to be included in one of the items listed in the Proposal, shall be considered as 
incidental to the work.  All costs thereof, including Contractor's overhead costs and profit, shall be 
considered as included in the lump sum or unit prices proposed for the various Proposal items.  
The Contractor shall prepare the Proposal accordingly. 

 
H. Work includes furnishing all plant, labor, equipment, tools and materials, which are not furnished by 

the Owner and performing all operations required to complete the work satisfactorily, in place, as 
specified and as indicated on the Drawings. 
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I. All measurements shall be as specified or made by conventional means with accuracy consistent with 

field conditions and common practice. 
 

J. Should a discrepancy in measurement exist which is greater than 10 percent, the item in question 
shall be re-measured by both the Contractor and the Owner’s representative for verification. 

 
K. The quantities are the net quantities and in pricing them, the Contractor must allow for any increase 

in quantity and for additional materials and for use of materials and plant which may be required in 
actual construction of the work anywhere on the works to meet the requirements of the Specification 
and Drawings.  Where payments are based on weight, theoretical weights will be taken.  All rates 
shall represent the total cost of the finished work complete and all as specified. 

 
L. The unit rates listed on Schedule B and Schedule C shall include costs for tests as required by the 

specifications contained herein. 
 

1.02 DESCRIPTIONS 
 
  A. Measurement of an item of work will be by the unit indicated in the Proposal/Bid. 
 
  B.  The precision of final payment quantities shall match the precision shown for that item in the 

Proposal. 
 
  C.  Payment will include all necessary and incidental related work not specified to be included in any 

other item of work listed in the Proposal. 
 
  D.  Unless otherwise stated in individual sections of the Specifications or in the Proposal, no separate 

payment will be made for any item of work, materials, parts, equipment, supplies or related items 
required to perform and complete the work.  The costs for all such items required shall be included in 
the price proposed for item of which it is a part. 

 
  E.  Payment will be made by extending unit prices multiplied by quantities provided and then summing 

the extended prices to reflect actual work.  Such price and payment shall constitute full compensation 
to the Contractor for furnishing all plant, labor, equipment, tools and materials not furnished by the 
Owner and for performing all operations required to provide to the Owner the entire Project, 
complete in place, as specified and as indicated on the Drawings. 

 
  F.   "Products" shall mean materials or equipment permanently incorporated into the work. 
 
1.03  ENGINEERING AND INVESTIGATIVE SERVICES 
 

• Task A Research of Records: This item will be paid by hour at the Not-To-Exceed price 
listed in SCHEDULE A. 

• Task B Field Investigation and Analysis: This item will be paid by the Not-To-Exceed 
unit rates  listed on the rate sheet submitted with the Cost Proposal. CCTV will be paid 
by foot, Dye testing will be paid by each, manholes assessments will be paid by each, and 
smoke testing will be paid by foot at the unit rates listed on the rate sheet submitted with 
the Cost Proposal.  Engineering and hydraulic analysis will be paid by hour.   
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• Task C  Work Order Development:  The Contractor shall create 75 work orders.  Each 
work order that’s accepted by the County will be paid at the unit rate 1/75 of the cost 
listed on Task C “Work Order Development” of SCHEDULE A.   

• Task D Sewer Repairs: This item will be paid as listed on SCHEDULE B as described 
below. 

• Task E Prioritization Report: This item will be paid in full at the price listed on Task F 
“Prioritization Report” of SCHEDULE A once the County has received a draft and final 
Prioritization Report.  No partial payment will be made. 

• Task F Final I&I Reduction Report: This item will be paid in full at the price listed on 
Task H “Final I&I Reduction Report” of SCHEDULE A once the draft and final 
submittals of the Final I&I Reduction Report is made to the County. No partial payments 
will be made. 

•    Task G Progress Meetings and Meeting Minutes: Meetings, biweekly reports, and meeting 
minutes will be paid by each biweekly meeting held and attended at the Not-To-Exceed price 
listed in SCHEDULE A at 1/41 of the Task G line Item.  The Contractor should plan to 
attend 39 biweekly progress meetings and 2 project close out meetings.  If no biweekly 
meeting is held the Contractor will submit a biweekly report and will be paid for one hour of 
the Projects Manager’s billing rate.  The report must be faxed and emailed to the 
Construction Manager on the date of the canceled meeting with a hard copy sent by US Mail.  

 
1.04 SEWER EASEMENT CLEARING 
 

A.    Payment for sewer easement clearing shall be made at the unit prices proposed according to the 
schedule below.  No payment shall be made for areas which proper erosion control devices are not 
constructed and maintained.  The Contractor must clearly submit a drawing where clearing will 
occur.  The drawing must be included in the work order.  Clearing must be performed in accordance 
with Specification 02110. 

 
1. Light Clearing:  This area requires “bush hog” equipment for tree and shrub removal. 
2. Medium Clearing:  This area requires “bush hog” and “chipper” equipment for tree and shrub 

removal. 
3. Heavy Clearing:  This area requires “timbering” equipment for tree and shrub material. 

  
1.05 SEWER PRECONDITIONING 

 
  A.  Payment for sewer preconditioning shall be made at the unit price rate per linear foot of each pipe size. 

Measurement of the actual number of feet of sewer preconditioned shall be made from the center of the 
manholes.  Manhole preconditioning must be performed in accordance with Specification 02706 
contained herein. 

 
1.06 MANHOLE PRECONDITIONING 

 
  A. Payment for manhole preconditioning shall be made per manhole at the unit price rate per manhole 

vertical foot and diameter and shall include cleaning all surfaces or appurtenances in manholes, 
including walls, cones, slabs (both intermediate and roof slabs), rungs and benching to a general level 
of service.  Manhole preconditioning shall also include removal and disposal of all roots, corroded 
concrete, corroded rungs, corroded ladders and intruding laterals which shall be cut flush with the 
interior surface. The unit rate for preconditioning shall include disposal of all material arising.  Sewer 
preconditioning must be performed in accordance with Specification 02706 contained herein. 
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1.07 EROSION AND SEDIMENTATION CONTROL 
 
 General 
 
  1. No separate payment shall be made for temporary and/or permanent erosion and sedimentation 

controls, except as noted below.  All other temporary and/or permanent erosion and 
sedimentation control costs shall be included in the unit price proposal for the item to which it 
pertains. 

 
  2. No payment will be made for any portion of the Project for which temporary erosion and 

sedimentation controls are not properly maintained. 
 
  3. Quantities for payment shall be based upon actual quantity constructed and authorized by the 

Engineer. 
 
 A.  Construction Exits:  All costs for construction exits, including installation, maintenance, repair, and 

removal, shall be included in the unit price proposal for Construction Exits.   
 
 B. Earth Fill (for Sink Holes and Washout Areas):  All costs for excavation, hauling, backfilling and 

placement including compaction of earth fill shall be included in the unit price proposal for the Earth 
Fill. 

 
C. Sediment Barriers:  All costs for sediment barriers, whether specifically hay bales, specifically silt 

fences, or Contractor's choice of bales or silt fence, including installation, maintenance, repair, 
replacement, and removal, shall be included in the unit price proposal for Sediment Barriers. 

 
  D. Reinforced Rock Filter Dams:  All costs for rock filter dams, including stone, necessary earthwork, 

wire and fabric, periodic maintenance and repair, and removal of sediment and stone following 
establishment of permanent erosion control measures shall be included in the unit price proposal for 
Reinforced Rock Filter Dams. 

 
  E.  Rock Filter Dams:  All costs for rock filter dams, including stone, necessary earthwork, periodic 

maintenance and repair, and removal of sediment and stone following establishment of permanent 
erosion control measures shall be included in the unit price proposal for Rock Filter Dams. 

 
 F. Sediment Traps:  All costs for sediment traps, including installation, maintenance, repair and removal, 

shall be included in the unit price proposal for Sediment Traps. 
 
  G.  Organic Material Fiber Blanket:  All costs for organic material fiber blanket, including material, 

installation, maintenance, and repair, shall be included in the unit price proposal for Organic Material 
Fiber Blanket. 

 
  H. Tree Protection Fencing:  All costs for tree protection fencing, including material, installation, 

maintenance, repair and removal, shall be included in the unit price proposal for Tree Protection 
Fencing. 

 
  I. Rip Rap:  All costs for rip rap is to be measured by square yard and paid by the unit rate listed in 

Schedule B. 
 
 J.  Grassing 
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    1.    No separate payment will be made for temporary grassing. 
 

2. Payment shall be made only for the final permanent perennial grassing.  All costs for grassing, 
including seeding, fertilizing, mulching as well as temporary measures, shall be included in the 
price proposed for Grassing. 

 
 K.  Temporary Stream Crossings:  All costs for constructing temporary stream crossings, including 

temporary culverts, stone, necessary earthwork, periodic maintenance and repair, and removal of 
sediment and all materials placed by the Contractor, following the end of the usefulness of the 
temporary crossing, shall be included in the unit price proposal for Temporary Stream Crossings. 

 
 L. Reinforced Silt Fence:  All costs for reinforced silt fence, where ordered by the Engineer, including 

installation, maintenance, repair, replacement, and removal, shall be included in the unit price proposal 
for Reinforced Silt Fence. 

 
 M.   Sod Placement:  Placement of sod, where ordered by the Engineer, shall be provided and installed, 

complete in place, at the unit price proposal for Sod Placement. 
 
1.08 BEAVER DAM REMOVAL/ RELOCATION 
 

 A.    Payment shall be made at the unit price proposal for each beaver dam removal and disposal or 
relocation and per the specifications. 

 
1.09 SEWER REHABILITATION 
 

A. Payment for the various types of joint sealing, spot sealing, spot repair, direct burial pipe, pipe 
bursting and pipe lining shall be made at the unit price proposal for each pipe size of each item 
listed. 

 
B. Unit rates for all of the various sewer rehabilitation methods shall include all materials, labor, 

equipment, supplies, site clean up, ventilation, safety, and testing as necessary for a complete and 
acceptable installation. 

 
C. Rehabilitation work shall include the following (paid from Schedule B): 

• Payment for external point repair shall be per repair at the unit price rate.  External point 
repair shall be in accordance with Section 00900. 
• Payment for cured-in-place structural spot repair shall be per repair at the unit price rate.  

Cured-in-place pipe (CIPP) spot repair must be performed in accordance with Specification 
02714 contained herein. 

• Payment for cured-in-place structural pipe lining shall be per lineal foot at the unit price rate. 
 Cured-in–place pipe (CIPP) lining shall be performed in accordance with 00900.  The liner 
must be installed such that storm water or groundwater is not allowed to enter the sewer 
segment. 

 
1.10 REHABILITATE MANHOLES 
 
  General 
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A. Payment for manhole rehabilitation shall be made per the items of work listed at the unit price 
rate.  The Contractor shall provide a means acceptable to the Owner for determining the total 
quantities of solutions used.  Payment for Cement Plug, Liquid Accelerator, Polyurethane Resin 
and Chemical Grout shall be included in the unit price for manhole rehabilitation. 

 
B. Payment for manhole lining process shall be according to the depth of the manhole at the unit 

price rate.  Manhole lining shall be Polytriplex or Approved Equal.  Proposed Equals shall be 
submitted to the County before Nov. 1, 2004. 

 
C. Payment for the insertion of manhole dishes shall be per dish at the unit price rate. 

 
D. Payment for replacing manhole covers shall be made per manhole at the unit price rate.  Manhole 

cover types shall be as identified in the specifications.  
 

E. Payment for installing corbel seals shall be made per manhole at the unit price rate. 
 

F. Payment for installing embedment sealant shall be made per manhole at the unit price rate. 
 

G. Payment for raising manholes shall include all materials, labor, equipment, supplies, manhole 
risers, steps, cleaning, ventilation and safety control measures, testing, excavation, earthwork and 
paving necessary to complete the work according to the height to be raised per manhole at the 
unit price rate.   

 
H. The unit price rate for new manholes shall include all materials, labor, equipment, supplies, 

manhole, cleaning, ventilation and safety control measures, testing, excavation, earthwork and 
paving necessary to completely install one new manhole per Fulton County – Department of 
Public Works Sewer Standard Specifications.    Manholes shall be precast concrete manholes as 
described in Section 02730 “Sewers and Accessories” part 2.05. 

 
I. Vacuum testing will be paid by each for the labor, material, and equipment necessary to provide 

an air tight seal per Section 02730, paragraph 3.08, part H. contained herein.  Each test will be 
paid at the unit rate listed on Schedule B for Vacuum Testing. 

 
J. The unit price rate for Flex-Seal Utility Sealant shall include all materials, labor, mobilization, 

equipment, supplies, and testing as necessary to completely install the Flex-Seal product (or 
approved equal) from the manhole frame thru the grade adjustment area ending 2 inches on the 
cone top section of the manhole.  The Flex-Seal product (or approved equal) must be installed in 
strict accordance with the manufactures instructions.  Flex-Seal requires a certified contractor to 
install the manhole sealant.  Flex-Seal is a hand applied liner product manufactured by Sealing 
Systems, Inc.  

 
1.11 FLOW BYPASS AND DIVERSION PUMPING 

 
A. Payment will be made at the unit price rate for diverting pumping for the specific pipe size 

which is being bypassed to facilitate sewer line rehabilitation, pipe installation, or manhole 
work. 

 
B. Payment will be for each line segment (manhole to manhole) bypassed where flow is stopped, 

diverted and actually pumped around the line segment(s) being worked on. 
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C. Payment will only be made once for a particular line segment, regardless of how many times 

pumps are used, set-up or demobilized, and how many pumps or pipes are utilized. 
 

D. Sewer flow control shall be paid for at the unit price rate per set-up plus the unit price per hour 
of operation stated. 

 
E. Flow bypass and diversion pumping must be performed in accordance with Specification 

01511. 
 
1.12 PIPELINE REPAIR 
 

A. Payment for sewer line replacement will be made at the unit price rate per lineal foot of each pipe 
size listed. The sewer replacement unit rate shall include costs for removing existing sewer pipe 
and replacing the pipe with ductile iron pipe as required by Section 02730 “Sewer and 
Accessories”.  Unit Rates shall include all materials, labor, equipment, supplies, cleaning, 
ventilation and safety control measures, testing, excavation and backfilling necessary for a 
complete and acceptable installation. 

B. Pipe Bursting will be paid at the unit rate by linear footage according to the depths listed on 
Schedule B.  Pipe bursting must be performed in accordance with Specification 02720 contained 
herein. 

 
1.13 LATERALS 
 

A. Payment for lateral reconnection shall be made at the unit price rate per each.  The unit rate 
includes excavation and restoration of earth material, lateral replacement and removal and 
disposal of previous lateral remains.  The unit costs shall only reflect costs to excavate, restore 
, and reconnect the lateral.  Pipe bursting costs may be negotiated as needed at the Construction 
Manager’s approval.  Laterals shall be restored in accordance to Fulton County’s – Department 
of Public Works – Sewer Standard Specifications.  The Construction Manager will confirm in 
writing the numbers of laterals to be opened and reconnected as part of the work.  An initial 
CCTV survey performed by the Contractor will form the basis for the determination of total 
lateral connections.  The Contractor will submit details and drawings depicting all lateral 
locations in the Work Order for approval prior to performing any lateral work. 

 
1.14 CCTV  
 

A. Payment for CCTV shall be made at the unit price rate per linear foot.  The unit price rate 
shall include all labor, materials, equipment, and safety precautions necessary to CCTV the 
sewer system and record and submit the video via CD.  This unit price rate shall include 
costs for the use of tripods and any other equipment for confined space entry.  This unit price 
rate shall also include the review of the CCTV by the Contractor and reports generated from 
the review. 

 
B. Payment for Reviewing CCTV shall be made at the unit price rate per linear foot.  The 

contractor will be furnished video of the entire sewer system in the Lake Windward Focus 
Area.  The unit price rate shall include all costs for the video review and reports generated 
from the review.   
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PART 2  OTHER WORK 
 
2.01 EARTHWORK  
 
 A. Earth Excavation 
 
  1. Earth Fills will be paid by cubic yards at the unit rate listed on SCHEDULE B 
  2. No separate payment will be made for earth excavation except for Earth Fill (for sink holes and 

washout areas). The cost of earth excavation and all costs incidental thereto shall be included in 
the unit rate for the item to which the work pertains. 

  3. No separate payment will be made for providing sheeting, bracing and timbering.  Costs for 
sheeting, bracing, and timbering is incidental to the work to which it pertains. 

  
 B. Dewatering:  No separate payment will be made for dewatering required to accomplish the work. 
 

C. Backfilling:  No separate payment will be made for backfilling or excavation, hauling and placement of 
borrow material except for Earth Fill (for sink holes and washout areas) as noted in Section 1.10 above. 
The cost of all such work and all costs incidental thereto shall be included in the unit price proposal for 
the item to which the work pertains. 

 
2.02 REMOVING AND REPLACING PAVEMENT, SIDEWALKS, AND CURB & GUTTER 
 

A. Payment will be made for removing and replacing pavement, sidewalks, and curb and gutter.  The cost 
of removing and replacing pavement, sidewalks, and curb and gutter including providing select backfill 
if necessary will be submitted to the Construction Manager for acceptance and will be approved via the 
work order approval process.  Costs for traffic control and temporary measures for maintaining traffic 
and all costs incidental thereto are considered incidental to the work being performed and will not be 
presented for payment, negotiated or paid. 

 
 B. No payment shall be made for tests which fail to verify required results. 
 
 C. No additional payment will be made for removing and replacing damaged adjacent pavement. 
 
 D. No separate payment shall be made for pavement removal and replacement associated with 

abandonment of existing water mains or installation of water services.  Costs for water meters and the 
use of water are considered incidental to the work being performed and will not be presented for 
payment, negotiated or paid.  

 
2.03 REGULATORY REQUIREMENTS 
 

No separate payment will be made for complying with regulatory requirements.  The cost of all 
such work incidental thereto shall be included in the unit price proposal for the various items of 
work. 

 
2.04 TESTING 
 

A. Vacuum testing will be paid by each for the labor, material, and equipment necessary to provide an 
air tight seal per Section 02730, paragraph 3.08, part H. contained herein.  Each test will be paid at 
the unit rate listed on Schedule B for Vacuum Testing.  
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B. The Contractor shall allow for the cost of tests of materials or structures or equipment described in 
the Contract or as instructed by the Construction Manager and shall include those costs in the items 
where allowed for in the Proposal.  The absence of any such item will be deemed not to be an 
omission. 

C. Any items for testing specified materials shall be deemed to include for the provision of all plant 
labor and materials for satisfactorily carrying out the tests. 

2.05 TRAFFIC 

“Routine Traffic Regulation” is deemed to include the provision and erection of all necessary 
standard roadway signs and cones sufficient for blocking off one lane.  Unit Rates listed on 
Schedule A, Schedule B, and Schedule C shall also account where necessary for the control of 
traffic by the use of temporary traffic lights, and minor diversion signing.  Unit Rates shall also 
account where necessary for the control of traffic through certified waivers.  The Contractor shall 
contact the local and state government for coordination with traffic control for issues such as lane 
closures. 

2.06 ADDITIONAL ITEMS 

1. The unit rate for #57 Stone includes all labor, materials, and equipment necessary to spread 
#57 Stone on dry and swampy terrain.  This item will be paid at the unit cost rate listed on 
Schedule B.  

2. The Contractor must furnish additional items such as computer software, computer hardware, 
additional services, equipment, or materials as requested by the County for the sole purpose of 
reducing Inflow and Infiltration.  The cost of such additional items will be negotiated and approved 
through the work order process.  The additional items will be paid from the $3,800,000 “Sewer 
Repair Cost” budget. 

3.0  FLOW METERS 

3.01 FLOW METERS 

 The ADS flow meter Model 4000 or pre-approved equal shall be furnished under the Flow Meter line 
item.  The unit rate for flow meters shall include meter cost, installation cost, data collection costs, 
and meter maintenance costs for each flow meter.  The unit rate for flow meters shall also include the 
cost of connecting the flow meter with telephone service via a permanent phone line.  All costs 
associated with installing the phone line to the flow meter and making the connection are to be 
included in the unit rate on Schedule C.  All mounting materials, installation equipment, safety 
equipment and electric power are incidental to the installation of each flow meter.  The ownership of 
all flow meters purchased under this line item will be transferred to the County at the conclusion of 
the contract. 

In the event that the County wants to purchase additional maintenance and data collection services 
beyond the term of this contract, the County may request and approve a work order for such 
additional services to be paid from Schedule B. 
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SECTION 01 060 
 

REGULATORY REQUIREMENTS 
 
 
PART 1 GENERAL 
 
1.01 Scope 
 

A. Permits and Responsibilities:  The Contractor shall, without additional expense to the Owner, 
comply with any applicable federal, state, county and municipal laws, codes and regulations, 
in connection with the prosecution of the Work. 

B. The Contractor shall take proper safety and health precautions to protect the Work, the 
workers, the public and the property of others. 

C. The Contractor shall also be responsible for all materials delivered and work performed until 
completion and acceptance of the Work, except for any completed unit of construction 
thereof which may heretofore have been accepted. 

D. Business Licenses: The Contractor shall provide the County, on the proper form, proof of being 
licensed to do business within Fulton County; proof of proper business licenses shall also be 
provided by the Contractor for any and all subcontractors coming under the jurisdiction of this 
Contract. 

1.02 ACOE Permits for Dredge and Fill Activities 
 

A. Section 404 of the Clean Water Act requires that all dredge and fill activities that affect the 
Nation’s waters, including wetlands and other special aquatic sites, must be permitted by a 
Nationwide Permit, Regional Permit, or Individual Permit unless otherwise exempted. 

B. All Department of Army Corps of Engineers (ACOE) Permits shall be obtained by the 
Owner.  The Contractor shall be responsible for complying with all required permits and 
shall perform restoration activities where temporary dewatering of areas is required. 

C. The ACOE has the authority to review project work within the Nation’s water and to issue 
individual permits or approve the use of Nationwide and Regional Permits.  The 
Environmental Protection Agency, Georgia EPD and other natural resource agencies provide 
a key role in the review and establishing conditions of the permits. 

D. Work in jurisdictional waters, jurisdictional wetlands and bank stabilization activities shall 
not commence until all permits have been issued. 

1.03 Quality Assurance 
 

A. Contractor shall perform all work under this Section in accordance with all pertinent Rules 
and regulations including, but not necessarily limited to, those stated herein and these 
Specifications, the more stringent provisions shall govern. 
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B. The Contractor shall allow access to ACOE, EPA and other enforcing personnel should they 
wish to visit the work sites.  This includes assisting with transportation as may be required 
along easements, if necessary. 

 
PART 2 PRODUCTS 
 
2.01 Materials 
 

A. Materials required to comply with these regulations shall include bank stabilization 
materials, materials for construction of temporary roads, sandbags and rebar for 
reconstruction of beaver dams, mats for temporary road access. 

B. Mats consist of wooden, rubber or metal structures capable of distributing the weight of 
heavy equipment to prevent soil displacement in wetland conditions. 

 
PART 3 EXECUTION 
 
3.01 General 
 

Provide all materials and promptly take actions necessary to achieve effective compliance with 
regulations in accordance with Section 404 of the Clean Water Act, the enforcing agency (ACOE) 
and these Specifications. 
 

3.02 Permit Conditions 
 

A. General:  Nationwide Permits (NWP) 3, 2, 13, 18 and 33 apply to activities anticipated on 
this project.  Each permit contains specific criteria that must be satisfied to be in compliance 
with the permit.  In addition, 15 general permit conditions cover all Nationwide Permits.  
Both specific criteria and general permit conditions are applicable to this project. 

 
B. NWP 3 (Maintenance) 

 
1. Application:  For all serviceable structures of fill requiring rehabilitation and/or 

replacement, including raising manholes. 

2. Permit Conditions:  Use best management practices such as construction mats, 
proper erosion and sedimentation control and high-flotation tires on heavy 
equipment. 

 
C. NWP 12 (Utility Line Discharges) 

 
1. Application:  For all rehabilitation/replacement activities, including land clearing. 

2. Permit Conditions: 

a. Material resulting from trench excavation may be temporarily (up to 3 
months) side cast in the Nation’s waters, provided the materials are not 
dispersed by current or other forces. 
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b. In wetlands, the top 6 to 12 inches of the trench should be backfilled with 
topsoil from the trench. 

c. Excess materials must be moved to uplands immediately following 
completion of construction. 

d. Any exposed slopes or stream banks must be stabilized immediately 
following completion of construction. 

e. All grades within a wetland or water of the United States must be returned 
to pre-existing contours. 

f. The area within the waters of the United States to be disturbed must be 
limited to the minimum necessary to construct the utility line. 

g. Best management practices should be utilized.  This includes, but is not 
limited to, erosion and sedimentation controls and proper maintenance. 

 
D. NWP 13 (Bank Stabilization) 

 
1. Application:  For all rehabilitation/replacement activities along stream banks and 

other areas. 

2. Permit Conditions: 

a. No material is placed in excess of the minimum needed for erosion 
protection. 

b. The bank stabilization activity is less than 500 feet in length without 
approval by the ACOE. 

c. The activity will not exceed an average of 1 cubic yard per running foot 
placed along the bank below the plane of the ordinary high water mark or 
the high tide line. 

d. No material is placed in any special aquatic site, including wetlands. 
e. No material is of the type, or is placed in any location, or in any manner, so 

as to impair surface water flow into or out of any wetland area. 
f. No material is placed in a manner that will be eroded by normal or expected 

high flows. 
 

E. NWP 14 (Road Crossings) 
 

1. Application:  For all rehabilitation/replacement activities requiring road crossings of 
wetlands and streams. 

2. Permit Conditions 
 

a. The width of fill is limited to the minimum necessary for the actual 
crossing. 

b. The crossing is culverted, bridged, or otherwise designed to prevent the 
restriction of, and to withstand, expected high flows, and to prevent the 
restriction of low flows and the movement of aquatic organisms.  The width 
of the fill is limited to the minimum necessary for the actual crossing. 

c. The fill placed in the waters of the United States is limited to a filled area of 
no more than 1/3 acre.  Furthermore, no more than a total of 200 linear feet 
of the fill for the roadway can occur in special aquatic sties, including 
wetlands. 
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d. The crossing, including all attendance features, both temporary and 
permanent, is part of a single and complete project for crossing a water of 
the United States. 

 
F. NWP 18 (Minor Discharges) 

1. Application:  For vehicular access activities requiring the discharge of up to 24 cubic yards 
of fill material, including rip-rap, into waters of the United States. 

2. Permit Conditions 

a. The quantity of discharged material and the volume of excavated area does not 
exceed 25 cubic yards below the plane of the ordinary high water mark or the high 
tide line. 

b. The discharge, including any excavated area, will not cause the loss of more than 
1/10 acre of a special aquatic site, including wetlands.  For the purpose of this 
nationwide permit, the acreage limitation includes the filled area and excavated area 
plus special aquatic sites that they would no longer be a water of the United States as 
a result of the project. 

c. The discharge, including all attendant features, both temporary and permanent, is 
part of a single and complete project and is not placed for the purpose of stream 
diversion. 

 
G. NWP 26 (Headwater and Isolated Waters Discharges) 

1. Application:  For access road construction activities requiring the placement of fill materials 
within isolated and above headwaters. 

2. Permit Conditions 

a. The discharge does not cause the loss of more than 3 acres of waters of the United 
States (including wetlands) nor cause the loss of greater than 500 linear feet of 
streambed. 

b. For discharges causing the loss of greater than 0.33 acre of waters of the United 
States, the permitee notifies the ACOE District Engineer in accordance with the 
notification General Conditions.  Impacts between 0.33 acre and 1.0 acre would 
require an ACOE-only notification; whereas, impacts between 1.0 and 3.0 acres 
would require full resource agency notification. 

c. For discharges causing a loss of 0.33 acre or less of water of the United States, the 
permitee must submit a report within 30 days of completion of the work. 

d. For discharges in special aquatic sites, including wetlands, the notification also must 
include a delineation of affected special aquatic sites. 

e. The discharge, including all attendant features, both temporary and permanent, is 
part of a single and complete project. 
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f. Whenever any other NWP is used in conjunction with this NWP, the total acreage of 
impacts cannot exceed 3 acres. 

H. NWP 33 (Temporary Construction, Access and Dewatering) 
 

1. Application:  For temporary dewatering and access road construction activities. 
 

2. Permit Conditions 
 

a. Temporary fill must be entirely removed to upland areas, or dredged material 
returned to its original location, following completion of the construction activity, 
and the affected areas must be returned to pre-construction conditions. 

 
b. Cofferdams or other structures cannot be used to dewater wetlands or other aquatic 

sites so as to change their use. 
 

c. The permitee has notified the ACOE District Engineer prior to use of this permit.  
The notification must include a restoration plan. 

 
3.03 Restoration 
 

A. All wetland areas where temporary dewatering is required to accomplish the specified work 
shall be restored as specified below: 

 
1. Beaver Dam Removal and Replacement:  The approved permitted activity may 

include breaching of a beaver dam at locations provided in the permit application.  
The location of the prescribed breach much not be changed without prior 
coordination with the Construction Manager or appointed liaison.  Explosives are 
prohibited for beaver dam removal.   If beaver dams are required to be breached, all 
beaver dams removed shall be restored as specified herein. 

 
a. Restoration shall be done with sandbags filled ¾ full with materials from 

the site; preferably sandy soils. 
b. Sandbags shall be placed in a staggered fashion to prevent a common seam 

from developing. 
c. Number 4 steel reinforcement bar shall be used to fortify sandbag dams. 
d. Reinforcement bar shall be driven a minimum of 2 feet below substrate and 

spaced per construction detail. 
e. Bottom row of sandbags shall be embedded a minimum of 6 inches below 

ground surface, or until resting on compacted substrate, whichever is 
deeper. 

f. Top elevation of sandbags should be determined by surveying the water 
elevation prior to removal of the dam. 

g. All excavation and fill activities should be conducted by non-mechanical 
means.  Bobcat-type tractors may be used to transfer construction supplies. 

h. Dam shall be designed to allow flow over its middle section with the 
downstream channel lined with a row of sandbags. 

i. Quality Assurance:  After construction, the restored dam will be inspected 
by the Construction Manager or an appointed liaison to ensure that proper 
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restoration techniques were employed.  Afterwards, the beaver dam will be 
monitored for one growing season to ensure success.  The Contractor will 
be responsible for reconstruction of any failed dam. 

 
2. Drainage Canals for Dewatering:  Restoration for drainage canals consists of backfill 

of the canals with materials originally removed from the channel.  In most cases, a 
sand bag check dam should be constructed in addition to the backfill to provide 
additional protection against washout. 

3. Cofferdams for Dewatering:  All cofferdams should be removed following 
construction.  All grades should be returned to existing conditions. 

4. Temporary Access Roads 

 
a. Temporary construction roads may be constructed by earthen fill or crushed 

rock, or a combination of the two, for wetland crossings. 
b. Temporary construction roads for stream crossings must be constructed 

with materials that would withstand expected high flows. 
d. Prior to placing fill within a wetland or stream, filter fabric should be placed 

beneath the fill area.  The fabric will facilitate removal of the temporary fill 
materials. 

e. All materials placed in a wetland or stream must be removed to an upland 
area following construction. 

f. If culverts are required for a crossing, they must be designed to withstand 
and to prevent the restriction of expected high flows, and also to prevent the 
restriction of low flows and movement of aquatic organisms.  Culverts must 
be removed and stream banks stabilized following the construction. 

 
 
 
 

END OF SECTION 
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SECTION 01 070 
 

ABBREVIATIONS AND SYMBOLS 
 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

Whenever reference is made to the furnishing of materials or testing thereof to conform to the standards 
of any technical society, organization, or body, it shall be construed to mean the latest standard, code, 
specification or tentative specification adopted and published at the time of advertisement for Bids.  
Such standards are made a part hereof to the extent which is indicated or intended. 

 
1.02 ABBREVIATIONS 
 

AA ……………... ............................................................................................ Aluminum Association 
AAMA .............................................................. Architectural Aluminum Manufacturer's Association 
AASHTO.................................American Association of State Highway and Transportation Officials 
ACI...…………………………………………………………………….American Concrete Institute 
ACPA ......................................................................................... American Concrete Pipe Association 
AEIC .......................................................................... Association of Edison Illuminating Companies 
AFBMA ................................................................. Anti-Friction Bearing Manufacturers Association 
AGA ............................................................................................................American Gas Association 
AGMA ..............................................................................American Gear Manufacturers Association 
AIA.....................................................................................................American Institute of Architects 
AIEE...................................................................................American Institute of Electrical Engineers 
AISC......................................................................................American Institute of Steel Construction 
AISI.................................................................................................. American Iron and Steel Institute 
AITC .................................................................................American Institute of Timber Construction 
ANSI ........................................................................................ American National Standards Institute 
AMCA................................................................................Air Moving and Conditioning Association 
APA.................................................................................................... American Plywood Association 
APHA..........................................................................................American Public Health Association 
API ......................................................................................................... American Petroleum Institute 
APWA.........................................................................................American Public Works Association 
ARC ..............................................................................................Appalachian Regional Commission 
AREA..............................................................................American Railway Engineering Association 
ASA...................................................................................................American Standards Association 
ASCE ......................................................................................... American Society of Civil Engineers 
ASHRAE................... American Society of Heating, Refrigeration, and Air Conditioning Engineers: 
ASME...............................................................................American Society of Mechanical Engineers 
ASTM.............................................................................. American Society for Testing and Materials 
AWPA……………………………………………………………American Wood Preservers 
Association 
AWS...........................................................................................................American Welding Society 
AWWA ....................................................................................... American Water Works Association 
CFR ......................................................................................................... Code of Federal Regulations 
CMAA...........................................................................Crane Manufacturers Association of America 
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CRSI.............................................................................................Concrete Reinforcing Steel Institute 
CSI ..............................................................................................Construction Specifications Institute 
CTI ..................................................................................................................Cooling Tower Institute 
DEMA.................................................................................Diesel Engine Manufacturers Association 
EDA ...................................................................................... Economic Development Administration 
EIA ................................................................................................... Electronic Industries Association 
EPA .................................................................................................Environmental Protection Agency 
Eus……………………………………………………………..……..Electronic Industries Association 
FCC…………………………………………………………...Federal Communications Commission 
FmHA................................................................................................... Farmers Home Administration 
FS .......................................................................................................................Federal Specifications 
HEI ..................................................................................................................Heat Exchange Institute 
IEEE ........................................................................... Institute of Electronic and Electrical Engineers 
IES.................................................................................................... Illuminating Engineering Society 
IPCEA .......................................................................... Insulated Power Cable Engineers Association 
IPC .............................................................................................................Institute of Printed Circuits 
ISA ....................................................................................................... Instrument Society of America 
MBMA ..............................................................................Metal Building Manufacturers Association 
MMA.......................................................................................... Monorail Manufacturers Association 
MSS………………………….Manufacturers Standardization Society of the Valve and Fitting Industry 
NAAMM……………………………..….National Association of Architectural Metal Manufacturers 
NACE............................................................................ National Association of Corrosion Engineers 
NBFU ..........................................................................................National Board of Fire Underwriters 
NBS........................................................................................................National Bureau of Standards 
NCPI..........................................................................................................National Clay Pipe Institute 
NEC...................................................................................................................National Electric Code 
NEMA......................................................................... National Electrical Manufacturers Association 
NFPA ..........................................................................................National Fire Protection Association 
NRMA.............................................................................................. National Ready-Mix Association 
OSHA........................................................................ Occupational Safety and Health Administration 
PCA........................................................................................................ Portland Cement Association 
PCI .........................................................................................................Prestressed Concrete Institute 
SBC ................................................................................................................ Southern Building Code 
SMACNA………………………Sheet Metal and Air Conditioning Contractors National Association 
SSPC ................................................................................................ Steel Structures Painting Council 
TCA................................................................................................................ Tile Council of America 
TEMA .......................................................................Tubular Exchangers Manufacturers Association 
UBC ................................................................................................................ Uniform Building Code 
UL ............................................................................................................... Underwriters Laboratories 
USDC .................................................................................... United States Department of Commerce 
WPCF............................................................................................Water Pollution Control Federation 

 
1.03 SYMBOLS 
 

Symbols and material legends shall be as scheduled on the Contract Drawings. 
 
 

END OF SECTION 
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 SECTION 01 091 
 
 APPLICABLE CODES AND STANDARDS 
 
 
PART 1 - GENERAL  
 
1.01 DESCRIPTION 
 
 A. Whenever reference is made to conforming to the standards of any technical society, 

organization, body, code or standard, it shall be construed to mean the latest standard, code, 
specification or tentative specification adopted and published at the time of advertisement for 
Bids. This shall include the furnishing of materials, testing of materials, fabrication and 
installation practices. In those cases where the Contractor's quality standards establish more 
stringent quality requirements, the more stringent requirement shall prevail. Such standards are 
made a part hereof to the extent which is indicated or intended (i.e., the Fulton County standard 
specifications for sanitary sewer construction).  

 
 B. The inclusion of an organization under one category does not preclude that organization’s 

standards from applying to another category. 
 
 C. In addition, all work shall comply with the applicable requirements of local codes, utilities and 

other authorities having jurisdiction. 
 
 D. All material and equipment, for which a UL Standard, an AGA or NSF approval or an ASME 

requirement is established, shall be so approved and labeled or stamped. The label or stamp 
shall be conspicuous and not covered, painted, or other-wise obscured from visual inspection. 

 
 E. The standards which apply to this Project are not necessarily restricted to those organizations 

which are listed in Article 1.02. 
 
1.02 STANDARD ORGANIZATIONS 
 
 A. PIPING AND VALVES 
 
  ACPA  American Concrete Pipe Association 
  ANSI  American National Standards Institute 
  API  American Petroleum Institute 
  ASME  American Society of Mechanical Engineers 
  AWWA American Water Works Association 
  CISPI  Cast Iron Soil Pipe Institute 
  DIPRA  Ductile Iron Pipe Research Association 
  FCI  Fluid Controls Institute 
  MSS  Manufacturers Standardization Society 
  NCPI  National Clay Pipe Institute 
  NSF  National Sanitation Foundation 
  PPI  Plastic Pipe Institute Uni-Bell PVC Pipe Association 
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 B. MATERIALS 
 
  AASHTO American Association of State Highway and Transportation Officials 
  ANSI  American National Standards Institute 
  ASTM  American Society for Testing and Materials 
 
 C. PAINTING AND SURFACE PREPARATION 
 
  NACE  National Association of Corrosion Engineers 
  SSPC  Steel Structures Painting Council 
 
 D. ELECTRICAL AND INSTRUMENTATION 
 
  AEIC  Association of Edison Illuminating Companies 
  AIEE  American Institute of Electrical Engineers 
  EIA  Electronic Industries Association 
  ICEA  Insulated Cable Engineers Association 
  IEEE  Institute of Electrical and Electronic Engineers 
  IES  Illuminating Engineering Society 
  IPC  Institute of Printed Circuits 
  IPCEA  Insulated Power Cable Engineers Association 
  ISA  Instrument Society of America 
  NEC  National Electric Code 
  NEMA  National Electrical Manufacturers Association 
  NFPA  National Fire Protection Association 
  TIA  Telecommunications Industries Association 
  UL  Underwriter's Laboratories 
  VRCI  Variable Resistive Components Institute 
 
 E. ALUMINUM 
 
  AA  Aluminum Association 
  AAMA  American Architectural Manufacturers Association 
 
 F. STEEL AND CONCRETE 
 
  ACI  American Concrete Institute 
  AISC  American Institute of Steel Construction, Inc. 
  AISI  American Iron and Steel Institute 
  CRSI  Concrete Reinforcing Steel Institute 
  NRMA  National Ready-Mix Association 
  PCA  Portland Cement Association 
  PCI  Prestressed Concrete Institute 
 
 G. WELDING 
 
  ASME  American Society of Mechanical Engineers 
  AWS  American Welding Society 
 H. GOVERNMENT AND TECHNICAL ORGANIZATIONS 
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  AIA  American Institute of Architects 
  APHA  American Public Health Association 
  APWA  American Public Works Association 
  ASA  American Standards Association 
  ASAE  American Society of Agricultural Engineers 
  ASCE  American Society of Civil Engineers 
  ASQC  American Society of Quality Control 
  ASSE  American Society of Sanitary Engineers 
  CFR  Code of Federal Regulations 
  CSI  Construction Specifications Institute 
  EDA  Economic Development Administration 
  EPA  Environmental Protection Agency 
  FCC  Federal Communications Commission 
  FMHA  Farmers Home Administration 
  FS  Federal Specifications 
  IAI  International Association of Identification 
  ISEA  Industrial Safety Equipment Association 
  ISO  International Organization for Standardization 
  ITE  Institute of Traffic Engineers 
  NBFU  National Board of Fire Underwriters 
  (NFPA)  National Fluid Power Association 
  NBS  National Bureau of Standards 
  NISO  National Information Standards Organization 
  OSHA  Occupational Safety and Health Administration 
  SI  Salt Institute 
  SPI  The Society of the Plastics Industry, Inc. 
  USDC  United States Department of Commerce 
  WEF  Water Environment Federation 
 
 I. GENERAL BUILDING CONSTRUCTION 
 
  AHA  American Hardboard Association 
  AHAM  Association of Home Appliance Manufacturers 
  AITC  American Institute of Timber Construction 
  APA  American Parquet Association, Inc. 
  APA  American Plywood Association 
  BHMA  Builders Hardware Manufacturers Association 
  BIFMA  Business and Institutional Furniture Manufacturers Association 
  DHI  Door and Hardware Institute 
  FM  Factory Mutual Fire Insurance Company 
  HPMA  Hardwood Plywood Manufacturers Association 
  HTI  Hand Tools Institute 
  IME  Institute of Makers of Explosives 
  ISANTA International Staple, Nail and Tool Association 
  ISDSI  Insulated Steel Door Systems Institute 
  IWS  Insect Screening Weavers Association 
  MBMA  Metal Building Manufacturers Association 
  NAAMM National Association of Architectural Metal Manufacturers 
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  NAGDM National Association of Garage Door Manufacturers 
  NCCLS  National Committee for Clinical Laboratory Standards 
  NFPA  National Fire Protection Association 
  NFSA  National Fertilizer Solutions Association 
  NKCA  National Kitchen Cabinet Association 
  NWMA  National Woodwork Manufacturers Association 
  NWWDA National Wood Window and Door Association 
  RMA  Rubber Manufacturers Association 
  SBC  SBCC Standard Building Code 
  SDI  Steel Door Institute 
  SIA  Scaffold Industry Association 
  SMA  Screen Manufacturers Association 
  SPRI  Single-Ply Roofing Institute 
  TCA  Tile Council of America 
  UBC  Uniform Building Code 
 

J. ROADWAYS 
 
  AREA  American Railway Engineering Association 
  DOT  Department of Transportation 
  SSRBC  Standard Specifications for Road and Bridge Construction, Georgia 

Department of Transportation 
   
 K. PLUMBING 
 
  AGA  American Gas Association 
  NSF  National Sanitation Foundation 
  PDI  Plumbing Drainage Institute 
  SPC  SBCC Standard Plumbing Code 
 
 L. REFRIGERATION, HEATING, AND AIR CONDITIONING 
 
  AMCA  Air Movement and Control Association 
  ARI  American Refrigeration Institute 
  ASHRAE American Society of Heating, Refrigeration, &Air Conditioning Engineers 
  ASME  American Society of Mechanical Engineers 
  CGA  Compressed Gas Association 
  CTI  Cooling Tower Institute 
  HEI  Heat Exchange Institute 
  IIAR  International Institute of Ammonia Refrigeration 
  NB  National Board of Boilers and Pressure Vessel Inspectors 
  PFMA  Power Fan Manufacturers Association 
  SAE  Society of Automotive Engineers 
  SMACNA Sheet Metal and Air Conditioning Contractors National Association 
  TEMA  Tubular Exchangers Manufacturers Association 
 
 M. EQUIPMENT 
 
  AFBMA Anti-Friction Bearing Manufacturers Association, Inc. 
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  AGMA  American Gear Manufacturers Association 
  ALI  Automotive Lift Institute 
  CEMA  Conveyor Equipment Manufacturers Association 
  CMAA  Crane Manufacturers Association of America 
  DEMA  Diesel Engine Manufacturers Association 
  MMA  Monorail Manufacturers Association 
  OPEI  Outdoor Power Equipment Institute, Inc. 
  PTI  Power Tool Institute, Inc. 
  RIA  Robotic Industries Association 
  SAMA  Scientific Apparatus Makers Association 
 
1.03 SYMBOLS 
 
 Symbols and material legends shall be as scheduled on the Contract Drawings. 
 
 
 END OF SECTION 
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SECTION 01 200 
 
 PROJECT MEETINGS 
 
 
1.01 GENERAL 
 
 A. The Construction Manager will determine the agenda for and chair the meetings described 

below; and also shall prescribe the format for the documentation of the meetings to be 
produced by the Contractor. 

 
B. Periodic progress meetings and specially called progress meetings throughout the progress of 

the Work shall be held at times to be determined by the Construction Manager.  
 
C. The Construction Manager shall schedule and administer project meetings throughout 

progress of Work where specified or required 
 

D. The Contractor shall have the following specific responsibilities: 
 
    1. Distribute Construction Manager’s agenda for meetings 
 
    2. Distribute written notice of each meeting a minimum of seven days in advance of 

meeting date to all parties involved 
 

3. Make physical arrangements for meetings 
 
4. Record minutes, in the format to be provided by the Construction Manager, to include 

significant proceedings, decisions and action items 
 

5. Provide and record a sign-in sheet for all attendees 
 
6. Reproduce and submit word-processed minutes, within two working days after each 

meeting, to the Construction Manager for approval before further distribution.  After 
approval, distribute copies as follows: 

 
      a. to all participants in the meeting 
      b. to all parties affected by decisions made at meeting 

c. to all other parties as may be designated by the County or Construction Manager 
 

  7.  Tape record all meetings. The original of the audio cassette tape is to be submitted to the 
Construction Manager along with the draft of the meeting minutes for approval.  A copy 
of the audio cassette-tapes is to be kept on-site at the Contractor’s job site office. 

 
 C. Representatives of contractors, subcontractors and suppliers attending the meetings shall be 

qualified and authorized to act on behalf of the entity each represents. 
 
 D. The Engineer shall attend progress meetings to ascertain that work is expedited consistent with 

the Contract Documents and the construction schedules. 
 
 E. Related Requirements: 
 

Comment [s1]: Would this be the 
Owner or Program Manager?  OR be 
reworded to at the Request of the CM, the 
Engineer of Record? 
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  1. Section 01010: Summary of Work 
 
  2. Section 01310: Construction Schedules 
 
  3. Section 01340: Shop drawings, Product Data, and Samples 
 
1.02 PRECONSTRUCTION MEETING 
 
 A. The Construction Manager will schedule this meeting within 5 days of the issuance of the 

Notice to Proceed. 
 
 B. The location of the meeting will be designated by the Construction Manager. 
 
 C. The following parties shall attend the meeting: 
 
  1. Owner's Representative 
  2. Program Manager 
  3. Resident Project Representative 
  4. Contractor's Superintendent and Engineers 
  5. Major Subcontractors 
  6. Major Suppliers 
  7. Others as Appropriate 
 
 D. Suggested Agenda: 
 
  1. Distribution and discussion of: 
   a. List of major subcontractors and suppliers. 
   b. Projected Construction Schedules. 
 
  2. Critical work sequencing. 
 
  3. Major equipment deliveries and priorities. 
 
  4. Project Coordination. 
   a. Designation of responsible personnel. 
 
  5. Procedures and processing of: 
   a. Field decisions. 
   b. Proposal requests. 
   c. Submittals. 
   d. Change Orders. 
   e. Applications for Payment. 
 
  6. Adequacy of distribution of Contract Documents. 
 
  7. Procedures for maintaining Record Documents. 
 
  8. Use of premises: 
   a. Office work and storage areas. 

Comment [s2]: Inspector?
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   b. Owner's requirements. 
 
  9. Construction facilities, controls and construction aids. 
 
  10. Temporary utilities. 
 
  11. Safety and first aid procedures. 
 
  12. Security procedures. 
 
1.03 CONSTRUCTION PROGRESS MEETINGS 
 

A. SCHEDULING:  Meetings shall be conducted at least bi-weekly throughout the construction  
 phase. 
 
B. LOCATION OF THE MEETINGS:  Project field office of Contractor or other location 

designated by Construction Manager. 
 

C. ATTENDANCE:  
 

1. Owner/user group representative(s), as appropriate 
2. Program Manager’s representative (at its option) 
3. Construction Manager’s representative 
4. Contractor’s Project Manager, Superintendent, and other representative(s) as 

appropriate 
5. Subcontractors and suppliers as appropriate to the agenda 
6. Others as appropriate 

 
D.  SUGGESTED MINIMUM AGENDA: 

 
1. Review and approval of minutes of previous meeting  
2. Actual vs. scheduled progress since previous meeting 
3. Planned construction activities for the next four weeks 
4. Problems with and revisions to construction schedule 
5. Review of off-site fabrication and delivery schedules 
6. Corrective measures and procedures to regain projected schedule 
7. Submittal schedules and expediting 
8. Construction Document clarifications 
9. Field observations, problems, and conflicts 
10. Quality control 
11. Actual and potential changes and their impacts 
12. Review proposed changes for: 
 a.  Effect on Construction Schedule and on completion date. 
 b.  Effect on other components of the Project. 
13. Safety issues 

 
1.04 PRE-INSTALLATION MEETINGS 
 

A. SCHEDULING:  Schedule pre-installation meetings for installation of various aspects of the 
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Work prior to the start of installation, or as otherwise specified in this contract.  Do not 
schedule pre-installation meetings until required submittals have been approved. 

 
B. LOCATION:  At jobsite. 
 
C. MEETING REQUIREMENTS:   
 

1. Prior to installation of work, conduct pre-installation meeting at project site with 
Contractor's superintendent and foreman, primary materials installer, installer of 
each component of associated work, representative(s) of materials manufacturer(s), 
inspection and testing agency representative (if any), installers of other work 
requiring coordination, Construction Manager, and Owner's representative for the 
purpose of reviewing job mock-up (if any), job conditions, project requirements and 
procedures to be followed in performing work. 

 
2. At pre-installation meeting, examine areas and conditions under which work is to be 

performed.  Report in writing; of conditions detrimental to proper and timely 
completion of work.  Do not proceed with work until unsatisfactory conditions have 
been corrected.  Commencement of work shall constitute acceptance of substrate 
conditions. 

 
3. At pre-installation meeting, the manufacturer's authorized representative shall 

inspect storage of job site materials, establish scheduling of initial and final 
installation of products, and establish the method of preparing written progress 
reports to Contractor (with copy to Construction Manager) of job conditions and 
installation. 

 
4. At pre-installation meeting, review manufacturer's product data publications and 

other published instructions for material installation compliance including shop 
drawings.  Shop drawings and submittals shall be reviewed and approved prior to 
pre-installation meetings.  Contractor shall provide a set of approved shop drawings 
and submittals for meeting use. 

   
5. Where manufacturer's representative offers recommendations on material use, such 

recommendations shall be submitted in writing and substantiated by dated, printed, 
published product data or material use statement which is complete, definite, and 
clear, and signed by authorized company official. 

 
6. Meeting Report:  Submit copy of pre-installation job meeting report.  Include copy 

of manufacturer's inspection report, manufacturer's recommendations, and any 
statement of non-compliance as applicable. 

 
7. Pre-Installation meetings shall include, but not be exclusive of the following 

portions of the Work: 
 
 a. Odor Control System Components 
 b. Roof System 

c.          Brick/Masonry 
 d. Hollow Metal & Hardware 
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 e. Applied Wall Systems & Products 
 f. Equipment & Systems 

g. Fire/Security Systems 
h. Pump Systems 
i. Chemical Feed Systems 
j. Electrical Systems 
k. Combined Mechanical/Plumbing & Control Systems 

 
1.05 INSPECTION TOURS 

 
A. Formal inspection tours shall be made of the job progress for the Owner and any other 

officials as the occasion warrants and as scheduled by the Construction Manager. 
 

B. If requested by the Construction Manager, the Contractor shall be prepared to show and 
explain work completed and in progress throughout the Project to the inspection parties. 

 
 
 END OF SECTION 01 200 
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SECTION 01 310 
  

SCHEDULING OF THE WORK 
 
 
GENERAL 
 
1.01 INTRODUCTION 
 

A. This Section describes the scheduling and progress reporting requirements of the Contract.  
The primary objectives of the requirements of this Section are: 
 
1. to insure adequate planning and execution of the Work by the Contractor; 
2. to assist the County and Construction Manager in evaluating the progress of the 

Work; 
3. to provide for optimum coordination by Contractor of its subcontractors, and of its 

Work with the work or services provided by the County or any separate contractors; 
and 

4. to permit the timely prediction or detection of events or occurrences which may 
affect the timely prosecution of the Work. 

 
1.02 DEFINITIONS 

 
A. Critical Path Method (CPM) – A planning and scheduling technique involving the charting 

of all events and operations to be encountered in completing a given process, rendered in a 
form permitting determination of the relative significance of each event and establishing the 
optimum sequence and duration of operations. 

 
B. Schedule of Record – The Schedule of Record will be the Official Project Schedule for this 

Contract. All updates and/or revisions relating to coordinating the Work, scheduling the 
Work, monitoring the Work, reviewing the progress payment requests, evaluating time 
extension requests, and all other objectives shall be made to this Schedule. No other 
Schedule will be recognized for this Contract. 

 
C. Float - Float or slack time associated with one chain of activities is defined as the amount of 

time between earliest start date and latest start date or between earliest finish date and latest 
finish date for such activities, as calculated as part of the accepted Schedule Submittal. 

 
1.03 GENERAL SCHEDULING REQUIREMENTS 
 

A. The Work of this Contract shall be planned, scheduled, executed, and reported using the 
critical path method (CPM).  The Contractor shall use one of the following software 
programs to develop its Schedule Submittal: 
 
1. Microsoft Project, latest version (MPX File) 
 

B. The Schedule Submittal, as defined herein, shall represent the Contractor’s commitment and 
intended plan for completion of the Work in compliance with the Contract completion date 
and interim milestone dates specified.  The Schedule Submittal shall take into account all 
foreseeable activities to be accomplished by any separate contractors or the County, and 
interface dates with utility companies, the County’s operations, and others.  The Schedule 
Submittal shall anticipate all necessary manpower and resources to complete the Work 
within the dates set forth. 

 
C. Once reviewed and accepted by the Construction Manager, the Schedule Submittal will 

become the Schedule of Record.  
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D. The Contractor is responsible for determining the sequence of activities, the time estimates of 

the detailed design activities and the means, methods, techniques and procedures to be 
employed.  The Schedule of Record shall represent the Contractor’s best judgment of how it 
will execute the Work in compliance with the Contract requirements.  The Contractor shall 
ensure that Schedule of Record is current and accurate and is properly and timely monitored, 
updated and revised as Project conditions and the Contract Documents may require. 

 
1.04 SCHEDULE SUBMITTAL 
 

A. Within two (2) weeks after the Notice to Proceed, the Contractor shall submit its Project 
Schedule Submittal according to the requirements established herein.   

 
B. The Schedule Submittal shall include, but not be limited to, the following information: 

 
1. Project name 
2. Distinct, logical and identifiable subdivisions of Work (Phases) 
3. Activities for all aspects of the Work, with durations not exceeding fourteen (14) 

calendar days for all activities for which the Contractor will perform actual design 
work.  Submittals and other similar activities may exceed fourteen (14) calendar 
days if approved by the Construction Manager.  Related activities, each of a duration 
of five (5) calendar days or less, may be shown as one activity together, if not on the 
critical path of timely job completion. 

4. All start dates, milestones, float and completion dates 
5. Responsibility for activity 
6. Cost loaded values for each activity for which payment is required.  The cost 

breakdown shall have a direct correlation to the Schedule of Values to be used as the 
basis for Applications for Payment. 

7. Labor resources 
8. Identify whether it proposes the Work to be performed on single, double or triple 

shifts, and whether it is to be done on a 5, 6 or 7 day work week basis 
9. A tabular report listing all predecessor and successor activities for each activity 
10. A legible time scaled network diagram 
11. A listing of the project calendar, indicating the anticipated days of work 

performance 
12. A floppy computer disk, in a form and format acceptable to the Construction 

Manager, of the Schedule Submittal including all required submission information 
resident in the computer system and containing all of the files associated with the 
schedule. 

 
C. Activities and milestones to appear on the Schedule Submittal shall include, but not be 

limited to, Preliminary and Final Design activities, Work Progress Meetings, Submittals, 
County Reviews that impact the Work, Sitework, structure erection, roof close-in, exterior 
wall systems, paving, major material fabrication and delivery, shop drawings submittals, 
progress meetings, furniture delivery and installation, equipment delivery and installation, 
coordination requirements, mock-up installations and inspections, dates of Substantial and 
Final Completion, Certificate of Occupancy inspection, systems testing and instruction. 

 
D. The Construction Manager shall have the right to require the Contractor to modify any 

portion of the Contractor’s Schedule Submittal, or Recovery Schedule, as herein required, 
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(including cost loading) with the Contractor bearing the expense thereof, which the 
Construction Manager reasonably determines to be: 

 
1. impractical or unreasonable ; 
2. based upon erroneous calculations or estimates; 
3. not in compliance with other provisions of the Contract Documents; 
4. required in order to ensure proper coordination by the Contractor of the Work of its 

subcontractors and with the work or services being provided by any separate 
contractors; 

5. necessary to avoid undue interference with the County’s operations; 
6. necessary to ensure completion of the Work by the milestone and completion dates 

set forth in the Contract Documents; 
7. required in order for the Contractor to comply with the requirements of this Section 

or any other requirements of the Contract Documents; or 
8. not in accordance with the Contractor’s actual operations. 

 
1.05 UPDATING OF DESIGN SCHEDULE/PROGRESS REPORTS 
 

A. The Construction Manager shall review the Contractor’s report of actual progress at each 
progress meeting.  Prepared by the Contractor, said report shall set forth up-to-date and 
accurate progress.  Said report shall be prepared by the Contractor in consultation with all 
principal subcontractors.  

 
B. The Schedule Report of the Contractor shall show the activities, or portions of activities, 

completed during the reporting period, the actual start and finish dates for these activities, 
remaining duration and estimated completion dates for activities currently in progress, and 
shall be provided in both hard copy and electronic format. 

 
C. At the progress meeting a total review of the Project will take place including but not limited 

to, the following: 
 
1. Current update of the Schedule of Record 
2. Anticipated detailed design activities for the subsequent report period 
3. Critical items pending 
4. Contractor requested changes to the Schedule of Record. 

 
D. The Contractor shall submit a narrative with the progress report which shall include, but not 

be limited to, a narrative describing actual Work accomplished during the reporting period, a 
description of problem areas, current and anticipated delaying factors and their impact, 
explanations of corrective actions taken or planned, any proposed newly planned activities or 
changes in sequence, and proposed logic for a Recovery Schedule, if required, as further 
described herein.       

      
E. No invoice for payment shall be submitted and no payment whatsoever will be made to the 

Contractor until the Schedule of Record, and narrative reports as defined herein, are updated 
and provided to the Construction Manager in both hard copy and electronic format.  
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1.06 SCHEDULE REVISIONS 
 
A. Should the Contractor desire to or be otherwise required under the Contract Documents to 

make modifications or changes in its method of operation, its sequence of Work or the 
duration of the activities in the Schedule of Record, it shall do so in accordance with the 
requirements of this Paragraph and the Contract Documents.  The approved Schedule of 
Record may only be revised by written approval of the Construction Manager as provided 
herein.  

 
B. The Contractor shall submit requests for revisions to the Schedule of Record to the 

Construction Manager using the Schedule Revision Form provide by the Construction 
Manager. The Contractor shall identify revisions and description of logic for rescheduling 
work and substantiate that the milestone and completion dates will be met as listed in the 
Contract Documents.  Proposed revisions acceptable to the Construction Manager and 
County will be approved in writing and incorporated into the Schedule of Record. 

 
C. Requests for revision will be accompanied by evidence acceptable to the Construction 

Manager that the Contractor's subcontractors, are in agreement with the proposed revisions. 
 
D. If there are separate contractors on the Project, the approval of the separate contractors shall 

be obtained to make the proposed schedule revisions.  If accepted by the Construction 
Manager and County, the revisions shall be binding upon the Contractor and all separate 
contractors on the Project. 

 
E. The impact of all change orders to this Contract shall be included in the project schedule.   
 

1.07 RECOVERY SCHEDULE   
 

A. Should the updated Schedule of Record, at any time during the Contractor’s performance, 
show, in the sole opinion of the Construction Manager, that the Contractor is behind 
schedule for any milestone or completion date for any location or category of work, the 
Contractor, at the request of the Construction Manager, shall prepare a Schedule Revision for 
the purpose of displaying recovery. The revision shall identify how the Contractor intends to 
reschedule its Work in order to regain compliance with the Schedule of Record within thirty 
(30) calendar days, and shall be provided to the Construction Manager in both hard copy and 
electronic format. 

 
B. The Contractor shall prepare and submit to the Construction Manager, in both hard copy and 

electronic format, a one month maximum duration Recovery Schedule, incorporating the best 
available information from subcontractors and others which will permit a return to the 
Schedule of Record at the earliest possible time.  The Contractor shall prepare a Recovery 
Schedule to the same level of detail as the Schedule of Record.  The Recovery Schedule shall 
be prepared in coordination with other separate contractors on the Project. 

 
C. Within two (2) calendar days after submission of the Recovery Schedule to the Construction 

Manager, the Contractor shall participate in a conference with the Construction Manager to 
review and evaluate the Recovery Schedule. Within two (2) calendar days of the conference, 
the Contractor shall submit the revisions necessitated by the review for the Construction 
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Manager’s review and acceptance.  The Contractor shall use the accepted Recovery Schedule 
as its plan for returning to the Schedule of Record. 

D. The Contractor shall confer continuously with the Construction Manager to assess the 
effectiveness of the Recovery Schedule.  As a result of these conferences, the Construction 
Manager will direct the Contractor as follows: 

 
1. If the Construction Manager determines the Contractor continues behind schedule, 

the Construction Manager will direct the Contractor to prepare a Schedule Revision 
and comply with all of the requirements of a Schedule Revision as stated herein and 
the other requirements of the Contract Documents; provided, however, that nothing 
herein shall limit in any way the rights and remedies of the County and Construction 
Manager as provided elsewhere in the Contract Documents; or 

 
2. If the Construction Manager determines the Contractor has successfully complied 

with provisions of the Recovery Schedule, the Construction Manager will direct the 
Contractor to return to the use of the approved Schedule of Record. 

 
 
 

1.08 FLOAT TIME 
 

A. Float or slack time shown on the currently approved Schedule of Record is not for exclusive 
use or benefit of either the County or the Contractor and is available for use by either of them 
according to whichever first needs the benefit of the float to facilitate the effective use of 
available resources and to minimize the impact of Project problems, delays, impact, 
acceleration or changes in the Work which may arise during performance.  The Contractor 
specifically agrees that float time may be used by the County in conjunction with their 
review activities or to resolve Project problems.  The Contractor agrees that there will be no 
basis for any modification of the milestone or completion dates or an extension of the 
Contract Time, or a claim for additional compensation as a result of any Project problem, 
delay, impact, acceleration, or change order which only results in the loss of available float 
on the currently approved Schedule of Record. 

 
B. Float time shown on the Schedule of Record shall not be used arbitrarily by the Contractor in 

a manner which, in the opinion of the Construction Manager, unnecessarily delays separate 
contractors from proceeding with their work in a way which is detrimental to the interests of 
the County. 

 
 

END OF SECTION 01310 
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SECTION 01 320 
 

PROGRESS REPORTS, VIDEOS AND PHOTOGRAPHS 
 
 
1.01 REPORTS 
 

A. The Contractor’s Superintendent shall prepare and submit Daily Reports throughout the 
project, from Notice to Proceed to Final Acceptance.  Daily Reports shall be kept in an 
orderly manner at the site, available for inspection or review when requested by the Owner, 
engineers and the Construction Manager.  Copies of Daily Reports shall be accumulated and 
submitted to the Construction Manager on a weekly basis, on a regular day and time to be 
determined by the Construction Manager.  Failure to submit Daily Reports or to comply with 
the format requirements below is cause for the Construction Manager to retain additional 
monies due the Contractor from the monthly Application(s) for Payment until such time as 
the reports have been brought up to date by the Contractor. 

 
B. Each Daily Report shall include the following information at a minimum: 

 
1. Manpower by subcontractor, trade, and skill level 
2. Weather and temperatures (AM and PM) 
3. List of visitors to the jobsite 
4. Specific work performed with locations 
5. Digital Pictures of the work performed, with descriptions of each picture 
6. Situations or circumstances which could delay the Work or give cause for a time 

extension or additional cost 
7. Instructions requested (and of whom) 
8. Materials received 
9. Major equipment arrival/departure 
10. Total days accrued under the terms of the Contract Documents 
11. Accidents and incidents 
12. Safety issues 
13. Meetings 
14. A copy of a delivery receipt of all deliveries, to the project on that day, of equipment 

or materials 
15. A copy of all field reports, from testing companies, that were performed 
16. Other significant events at the jobsite 

 
C. The Contractor shall take the necessary action required to specifically alert the Construction 

Manager to items which could result in impacts to the progress of the Work.  Such items 
shall be clearly highlighted in the report. 

 
D. All Daily Reports shall be clearly handwritten or typed.  Poor copies, reports in sloppy or 

illegible handwriting or on wrinkled paper will not be accepted. 
 
1.02 VIDEOS 
 

A. Accompanying each pipeline rehabilitation work order and prior to the beginning of any work, 
the Contractor shall take a pre-construction video of the work area to record existing 
conditions. Video shall show all conditions which might later be subject to disagreement shall 
be shown in sufficient detail to provide a basis for decisions.  The Construction Manager shall 
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be notified of the day and time of when the video is to be made and given an opportunity to be 
present during the making of the video.  Video shall be submitted, in duplicate, with a log of 
the items taped within 10 calendar days of the Notice to Proceed.  No request for payments will 
be processed until the pre-construction video has been submitted and approved by the 
Construction Manager. 3 copies each.  Required for close-out. 

 
B. Following completion of the work, another recording shall be made showing the same area and 

features as in the pre-construction video.  The Construction Manager shall be notified of the 
day and time of when the video is to be made and given an opportunity to be present during the 
making of the video.  Post-Construction video shall be made prior to final acceptance and 
before submitting a request for final payment.  Video shall be submitted, in duplicate, with a 
log of the items tapped, with the final payment application. 3 copies each.  Required for close-
out. 

 
C. At the Conclusion of the Project, the Contractor shall have all Videos generated for the project 

consolidated and copied onto a Compact Disk and prepare a Table of Contents for the Disk.  A 
copy of the Compact Disk and Table of Contents for the CD shall be transmitted, in duplicate, 
to the Construction Manager with the request for final payment.  3 copies each.  Required for 
close-out. 

 
1.03 PHOTOGRAPHS 
 

A. Accompanying each work order and prior to the beginning of any work, the Contractor shall 
take project photographs of the work area to record existing conditions.  The Pre-construction 
Photos shall show all conditions which might later be subject to disagreement shall be shown in 
sufficient detail to provide a basis for decisions.  The pre-construction photographs shall be 
submitted to the Construction Manager within 15 calendar days after the date of the Notice to 
Proceed.   No request for payments will be processed until the pre-construction photos have 
been submitted and approved by the Construction Manager. 3 copies each. Required for close-
out. 

 
B. Post-construction photographs shall be provided prior to final acceptance and completion of 

each work order.  Following completion of the work, another recording shall be made 
showing the same area and features as in the pre-construction photographs. 3 copies each. 
Required for close-out.   

 
C. Pre- and Post-Construction Photos shall consist of three (3) 8” x 10” color prints of each 

photographic shot, for a total of thirty (30) shots, including digital copy, shall be submitted 
for the Pre-Construction and Post-Construction Phases. 3 copies each. Required for close-
out. 

 
D. As the work progresses, the Contractor shall provide record photographs of all major 

components of the construction.  The photographs shall be taken at least monthly, or more 
frequently as necessary to provide an appropriate record of the work.  A minimum of three (3) 
8” x 10” color prints of each photographic shot, for a total of ten (10) shots shall be submitted 
monthly with each pay request.  The photographs shall be representative of the primary work 
being claimed for during the period under consideration.  The view selection will be agreed to 
with the Construction Manager prior to submission.   

 
E. All photographs (Pre-construction, Post-construction, Progress, etc.) shall be submitted with 

pertinent information provided at the bottom front left corner of each photograph (with an 
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adhesive label), including: project name, Contractor’s name, description of subject, orientation, 
and date and time of exposure.  Photographs submitted shall be enclosed back to back in a 
double face plastic sleeve punched to fit a standard three-ring binder.  Digital copies of all 
photos are to be submitted on CD in JPEG format. 3 copies each. Required for close-out. 

 
 

END OF SECTION 01 320 
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SECTION 01 340 
 

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
 
1.01 GENERAL 
 

A. This Section covers provisions for the submittal of shop drawings, product data, and samples 
prior to construction by the Contractor, in accordance with the Contract Documents.   

 
B. Provisions in this Section are mandatory procedures for preparing and submitting shop 

drawings, product data, and samples. 
 
C. Required shop drawings, product data, and samples shall be coordinated, prepared, and 

submitted so as not to impact the project schedule.  6 copies of each are required. Submittals 
for interfacing units of work, and different categories of submittals for the same work, shall 
be coordinated and sequenced so that one will not be delayed by another.  Adequate time 
shall be allowed for review by the Engineer(s), the Construction Manager, the Program 
Manager, and/or the County, and for possible re-submittal.  Contractor shall plan his 
submittal such that there is a minimum of 30 days available for review of each submittal 
and/or re-submittal.  Delays or impacts due to the Contractor’s failure to make or process 
submittals in a timely fashion are solely the responsibility of the Contractor.  The Contractor 
has an obligation to notify the Construction Manager in a timely manner if the submittal 
review process, with respect to reviews by the County, Program Manager, and/or 
Construction Manager, might cause a schedule impact on the required delivery of any 
materials or fabricated assemblies required to execute the Work.  

 
D. Project delays or delays in the purchasing of materials or equipment occasioned by the 

requirement for resubmission of shop drawings, product data, and samples initially rejected 
by the Engineer(s), the Construction Manager, the Program Manager, and/or the County, or 
that are not originally in accordance with the Contract Documents upon review by the 
Engineer(s), the Construction Manager, Program Manager, or County, are the Contractor’s 
sole responsibility and will not be considered valid justification for time extensions. 

 

E. No portion of the Work requiring the submittal of shop drawings, product data, or samples 
shall be commenced until each such submittal has been reviewed by the appropriate 
Contractor’s architect or engineer, and, if required, the Construction Manager, Program 
Manager, and/or County, and the action required on the returned submittal does not require a 
correction and re-submittal (i.e., “No Exceptions Taken” or “Make Corrections Noted,” or 
similar notation); and further, each installer shall have possession of such final reviewed 
submittal prior to commencing its portion of the Work. 

 

F. Submittals shall be delivered to the Construction Manager’s office, unless directed otherwise 
by the Construction Manager.   

 

G. Keep at least one set of approved and reviewed shop drawings on the job site at all times. 
 

H. At the time of Submission the Contractor shall clearly delineate any deviations in the submittals 
from the requirements of the Contract Documents in order that, if the deviations are deemed 
acceptable, suitable action may be taken for proper adjustment. Otherwise, the Contractor will 
not be relieved of the responsibility for executing the work in accordance with the Drawings 
and Specifications even though such shop drawings have been reviewed by the Construction 
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Manager. 
1.02 DEFINITIONS 
 

A. “Shop Drawings” are drawings, diagrams, illustrations, schedules, performance charts, 
manufacturer’s data sheets, brochures and other data which are prepared and submitted by 
the Contractor and its subcontractors to illustrate in detail some portion of the Work.  The 
Contractor’s architect’s and engineer’s drawings are not acceptable as shop drawings. 

 
B. “Product Data” are illustrations, standard schedules, performance charts, instructions, 

brochures, diagrams and other information furnished by the Contractor and its subcontractors 
to illustrate a material, product, or system for some portion of the Work. 

 
C. “Samples” are physical examples prepared for submission by the Contractor and its 

subcontractors to illustrate materials, equipment, or workmanship, and to establish standards 
by which the work will be judged as complying with the Contract Documents.  Mock-ups are 
a special form of samples, too large or otherwise inconvenient for transmittal in the manner 
specified.  Mock-up requirements are specified elsewhere in the Contract Documents. 

 
1.03 SUBMISSION REQUIREMENTS 

 
A. Number of submittal copies required = 10 

 
1. Shop drawings and product data: The Contractor shall submit ten copies, plus the 

number of copies the contractor wants returned (Minimum of 10 copies) of shop 
drawings and product data to the Construction Manager for review. 

 
2. Samples: The Contractor shall submit four samples, with tags and properly identified, 

for each item requiring samples. 
 

B. Each submission must be accompanied by a consecutively numbered letter of transmittal, 
listing the contents of the submission and identifying each item by reference to Specification 
Section or Drawing number. 

 
C. Submittals shall contain: 

 
1. The date of submission and the dates of any previous submissions. 
2. The Project title and the County’s Project Number. 
3. Contract identification. 
4. The names of: 
 a. Contractor. 
 b. Supplier. 
 c. Manufacturer. 
5. Identification of the product, with the Specification Section number. 
6. Field dimensions, clearly identified as such. 
7. Relation to adjacent or critical features of the work or materials. 
8. Applicable standards, such as ASTM or Federal Specification numbers. 
9. Identification of deviations from Contract Documents. 
10. Identification of revisions on re-submittals. 
11. An 8 inch by 3 inch blank space for Contractor and Construction Manager stamp. 
12. Contractor's stamp shall be initialed or signed, certifying approval of the submittal, to 

the verification of products, field measurements and field construction criteria, and to 
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the coordination of the information within the submittal with the requirements of the 
work and of Contract Documents. 

 
D. Catalog plates and other similar materials that cannot be conveniently labeled shall be bound in 

suitable covers bearing the identifying data. 
 
E. Shop drawings shall be accompanied by all required certifications and other such supporting 

materials, and shall be submitted in such sequence or in such groups that all related items may 
be reviewed together. When shop drawings cannot be reviewed because the submission is not 
complete, or because related shop drawings or items have not been received, such shop 
drawings will be returned without action or will be held until the lacking materials are received. 
Any delay to the project resulting from the submission of incomplete shop drawing data shall 
be the responsibility of the Contractor and shall not constitute grounds for a project time 
extension. 

 
F. Other special requirements may be listed in the Technical Specifications and/or given to the 

Contractor by the Construction Manager. 
 
1.04 RESUBMISSION REQUIREMENTS 
 

A. Make any corrections or changes to the submittals required by the Construction Manager and 
resubmit for review.  Contractor shall resubmit using the same procedures as used for the 
original submittal. 

 
B. Shop drawings and product data: 

1. Revise initial drawings or data, and resubmit as specified for the initial submittal. 
2. Indicate any changes which have been made other than those requested by the 

Construction Manager. 
 
C. Samples: Submit new samples as required for initial submittal. 

 
1.05 SHOP DRAWINGS AND PRODUCT DATA 
 

A. Submit shop drawings, product data, and/or samples covering the following, but not limited to, 
items of work: 

 
1. Paving and surfacing materials 
2. Concrete mix design 
3. Sewer pipe material 
4. Ductile iron pipe 
5. Precast concrete structures 
6. Manhole frames, covers and flexible joints 
7. Pumps 
8. Pump motors 
9. Pump controls 
10. Electrical equipment 
11. Building specialties 
12. Valves 
13. Chemical Feed and Storage Equipment 
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14. Structural steel 
15. Miscellaneous metals 
16. Paints, waterproofing 
17. Hoisting Equipment 
18. Instrumentation and SCADA Equipment 
19. Flow measurement equipment 
20. Piping layouts 
21. Electrical Duct Bank Layouts 
22. Wiring Diagrams 
23. Manhole Frame and Covers 
24. Pumps 
25. Pump motors 
26. Pump controls 

   
B. Submit 6 copies of shop drawings and 10 copies of product data for any additional items of 

work as necessary for the successful completion of the project. 
 

C. Shop drawings for any structure shall consist of such detailed plans as may be required for the 
prosecution of the work but not included in the Drawings. All necessary shop drawings shall be 
furnished by and through the Contractor. They shall include shop details, erection plans, and 
bending diagrams for reinforcing steel. Review by the Construction Manager must be obtained 
before any work involving these plans may be performed. Plans for falsework, centering and 
form work may also be required, and such cases shall be likewise subject to review by the 
Construction Manager. 

 
1.06 DISTRIBUTION 
 

A. Distribute shop drawings and product data which have been reviewed by the Construction 
Manager to: 

 
1. Job site file. 

 
2. Subcontractors. 

 
3. Supplier or Manufacturer. 

 
4. As requested by Construction Manager. 

 
1.07 CONSTRUCTION MANAGER'S DUTIES 
 
 A. Review submittals with reasonable promptness and in accordance with the shop drawing 

schedule. 
 
 B. Affix stamp and initials or signature, and indicate whether the review is complete, or re-

submittal is required. 
 
 C. Return submittals for distribution or for resubmission. 
 
1.08 REVIEW OF DRAWINGS 
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A. Review of shop drawings will be general, for conformance with the design concept of the 
project and compliance with the information given in the Contract Documents, and will not 
include verification of quantities, detailed dimensions, nor adjustments of dimensions to actual 
field conditions. Review shall not be construed as permitting any departure from the Contract 
requirements, as authorization of any increase in price, or as relieving the Contractor of the 
responsibility for any error in details, dimensions or otherwise that may exist. 

 
B. Review by the Construction Manager of Contractor's shop drawings does not relieve the 

Contractor of any responsibility for accuracy of dimensions and details. The Contractor shall be 
responsible for agreement and conformity of his shop drawings with the Drawings and 
Specifications. 

 
C. Allow a minimum of 30 days for the Construction Manager’s processing of each submittal 

and/or each re-submittal. 
 
1.09 PAYMENT 
 

A. The contract price shall include the cost of furnishing all shop drawings, product data and 
samples.  No extra payment will be made for such drawings, data, and samples. 

 
 END OF SECTION 01 340 
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 SECTION 01 420 
 
 INSPECTION OF WORK 
 
 
1.01 CONSTRUCTION MANAGER'S INSPECTION 
 
 A. The Construction Manager shall have the right of access to and inspection of the work at all 

times. Materials, equipment and products shall be subject to the Construction Manager's review 
as specified herein. 

 
 B. The Construction Manager is responsible for general surveillance of the work on behalf of the 

Owner.  The Construction Manager is not responsible for construction means, methods, 
sequences, or procedures or for safety precautions and programs in connection with the work. 
The Construction Manager is not responsible for supervision of the work and shall not give 
instruction to the Contractor's personnel as to methods of execution of the work. The 
Construction Manager is not responsible for the Contractor's failure to carry out the work in 
accordance with the Contract Documents. 

 
1.02 CONTRACTOR'S DUTIES 
 
 A. The Contractor is responsible for all materials, equipment, methods, and procedures in 

execution of the work. 
 
 B. The Contractor shall correct to the satisfaction of the Construction Manager any work or 

material found to be defective or of deficient quality.  Such corrections shall be made by the 
Contractor at no additional expense to the Owner. 

 
1.03 RIGHT OF ENTRY 
 
 A. Representatives of Fulton County, the Environmental Protection Division of the Georgia 

Department of Natural Resources, and the U.S. Department of Agriculture, Soil Conservation 
Services and others as may be identified by the Owner shall have access to the work wherever 
it is in preparation or progress.  The Contractor shall provide proper facilities for such access 
and inspection. 

 
 

END OF SECTION 01 420 
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SECTION 01 510 
 

TEMPORARY FACILITIES 
 
 
1.01 SCOPE 
 

A. Temporary facilities required for this work include, but are not necessarily limited to: 
 

1. Temporary utilities such as water and electricity. 
2. First aid facilities. 
3. Sanitary facilities. 
4. Potable water. 
5. Temporary enclosures and construction facilities. 

 
1.02 GENERAL 
 

A. First aid facilities, sanitary facilities and potable water shall be available on the Project site on the 
first day that any activity is conducted on site.  The other facilities shall be provided as the schedule 
of the Project warrants. 

B. Maintenance:  Use all means necessary to maintain temporary facilities in proper and safe 
condition throughout progress of the Work.  In the event of loss or damage, immediately make all 
repairs and replacements necessary, at no additional cost to the Owner. 

C. Removal:  Remove all such temporary facilities and controls as rapidly as progress of Work will 
permit. 

 
1.03 TEMPORARY FACILITIES 
 

A. GENERAL 
 

1. Provide and pay all costs for all electricity and other utilities required for the 
performance of the Work. 

2. Pay all costs for temporary utilities until Project completion. 
3. Costs for temporary utilities shall include all power, water and the like necessary for testing 

equipment as required by the Contract Documents. 
 

B. TEMPORARY WATER:  Provide all necessary temporary piping, and upon completion of the 
Work, remove all such temporary piping.  Provide and remove water meters. 

 
C. TEMPORARY ELECTRICITY 

 
1. Provide all necessary wiring for the Contractor’s use. 
2. Furnish, locate and install area distribution boxes such that the individual trades may use, their 

own construction type extension cords to obtain adequate power, and artificial lighting at all 
points where required by inspectors and for safety. 

 
1.04 FIRST AID FACILITIES 
 

The Contractor shall provide a suitable first aid station, equipped with all facilities and medical supplies 
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necessary to administer emergency first aid treatment.  The Contractor shall have standing 
arrangements for the removal and hospital treatment of any injured person.  All first aid facilities and 
emergency ambulance service shall be made available by the Contractor to the Owner and the 
Engineer’s personnel. 
 

1.05 SANITARY FACILITIES 
 

Prior to starting the Work, the Contractor shall furnish, for use of Contractor’s personnel on the job, all 
necessary toilet facilities which shall be secluded from public observation.  These facilities shall be 
either chemical toilets or shall be connected to the Owner’s sanitary sewer system.  All facilities, 
regardless of type shall be kept in a clean and sanitary condition and shall comply with the 
requirements and regulations of the area in which the Work is performed.  Adequacy of these facilities 
will be subject to the County’s review and maintenance of same must be satisfactory to the County at 
all times. 
 

1.06 POTABLE WATER 
 

The Contractor shall be responsible for furnishing a supply of potable drinking water for employees, 
subcontractors, inspectors, engineers and the Owner who are associated with the Work. 
 

1.07 ENCLOSURES AND CONSTRUCTION FACILITIES 
 

Furnish, install and maintain for the duration of construction, all required scaffolds, tarpaulins, 
canopies, steps, bridges, platforms and other temporary construction necessary for proper completion of 
the Work in compliance with all pertinent safety and regulations. 
 

1.08 PARKING FACILITIES 
 

Parking facilities for the Contractor’s and Contractor’s subcontractor’s personnel shall be the 
Contractor’s responsibility.  The storage and work facilities provided by the Owner will not be used for 
parking by the Contractor’s or subcontractor’s personnel. 

 
1.09 TEMPORARY SIGNAGE 
  

A. Project Signs: The Contractor shall construct, erect and maintain two (2) 4 foot by 8 foot project 
signs of  ¾  inch (minimum) exterior grade plywood, given two coats of paint and mounted 
securely on two 4 inch by 4 inch posts set 30 inches (minimum) into the ground.  The signs shall be 
clearly lettered by one skilled in the sign trade with facility name, address, County Logo, names of 
County Commissioners, the County Manager and other County representative, Contractor name, 
major subcontractors’ names, and the jobsite telephone number.  Locate the project signs as 
designated by the Construction Manager.  Avoid placement that may inhibit safe entry or exit from 
the site.  Verify each sign’s content with County, through the Construction Manager, prior to 
procuring and erecting the sign. 

 
 B. No other signs or advertising shall be displayed on the premises without approval of the 

Construction Manager, other than the posting of required notices and cautionary signage by the 
Contractor, and signage on equipment and trailers to designate ownership. 

 
END OF SECTION 

 



LAKE WINDWARD I&I  4.0 
01 511 CONTRACT DOCUMENT SPECIFICATIONS 

 

Lake Windward I & I 
Request For Proposal 

Page 217 of 339 
 

 SECTION 01 511 
 

SPECIFICATION FOR FLOW BYPASS AND/OR DIVERSION PUMPING 
 

 
PART 1   GENERAL 
 
1.01 SCOPE 
 

The objective of flow bypass and/or diversion pumping is to: 
 

maintain an efficient and uninterrupted level of service to wastewater collection system users whilst 
maintenance or construction operations (including rehabilitation, repair or replacement) are facilitated 
on the segment or segments being bypassed and/or from which flow is being diverted, within the 
wastewater collection system ensure all levels of sewage flow are continuously and effectively 
handled around the segment or segments of sewer being bypassed and/or from which flow is being 
diverted by: 

 
- ensuring that bypass and diversion pumps are adequately fueled, lubricated and maintained 
- ensuring backup spare parts are expeditiously applied to the flow bypass and/or diversion pumping 

system in the event of component breakdown 
- ensure an emergency backup plan is smoothly implemented in the event of system failure 
-  preventing backup, spillage, flooding or overflow onto streets, yards and unpaved areas 

or into buildings, adjacent ditches, storm sewers, and waterways, whilst flow bypass or diversion 
pumping takes place and ensure that installation, startup and subsequent disassembly of the flow 
bypass and diversion pumping system is smoothly transitioned: 

 
When pumps are operating, an experienced bypass/diversion pump maintenance operator/mechanic 
and/or deputy shall continuously be on site to monitor the operation of the entire bypass/diversion 
system.  The operator/mechanic and/or deputy shall comprehensively, methodically and 
continuously: 

 
• adjust pump speed as appropriate so as not to adversely impact upstream or downstream 

flow condition levels 
• check that the effectiveness and security of bulkheads, dams, diaphragms, plugs, valves, 

weirs, and all other flow control devices are working effectively and according to plan 
• check the integrity of hoses and couplings along the entire bypass/diversion system 
• monitor fuel tanks and top up as appropriate 
• monitor lubrication levels and top up as necessary 
• facilitate minor repairs as required, and 
• report on problems arising. 

 
1.02 DEFINITIONS 

 
A. Flow bypass and diversion pumping is the efficient and effective installation and 

operation of bulkheads, plugs, hoses, piping, and pumps to maintain sewage flow and 
prevent backup, spillage, flooding or overflow. 
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1.03 SUBMITTALS 

 
A. The Contractor shall submit ten copies of the flow bypass and/or diversion pumping plan for 

all sewers with diameter greater than 36” with sufficient detail to show: 
 

• the location, number and size of pumps,  
• the number, location size and type of piping or hoses,  
• the number, location, size and type of plugs  

 
Any proposal to implement flow control arrangements on sewers including plugging and/or 
blocking, high-velocity nozzles, and/or bypass and/or diversion pumping as well as any 
sewer rehabilitation, repair or replacement construction, shall be outlined in writing and 
submitted to the Construction Manager at least 14 days prior to the implementation of the 
flow control system.or sewer rehabilitation, repair or replacement.  For sewers greater than 
36” diameter two copies of a plan as described above together with all necessary details shall 
be submitted to the Construction Manager. 

 
B. All proposed flow control arrangements, including flow bypass and/or diversion plans, shall 

indicate or show the location and position, in detail if necessary, any special features where 
pipes or hoses cross roadways, including intersections, such as temporary trenches, support 
bridges, ramp-overs etc. 

 
C. All proposed flow control arrangements, including flow bypass and/or diversion pumping 

plans for sewers greater than 36” diameter, shall also include an emergency response plan to 
be followed in the event of a failure of the bypass pumping and/or diversion system. 

 
D. The Contractor shall notify the Construction Manager 24 hours prior to commencing actual 

flow bypass and/or diversion pumping operations.  The Contractor's flow control proposal 
shall be agreed to by the Construction Manager before the Contractor shall be allowed to 
commence sewerage bypass pumping and/or diversion. 

 
1.04 RELATED SECTIONS 
 

A. The Work of the following sections apply to the Work of this section.  Other Sections of the 
Specifications, not referenced below, shall also apply to the extent required for proper 
performance of Work. 

 
1. Section 02720 – Pipe bursting Method 
2. Section 02730 – Sewers and Accessories 
 

PART 2   PRODUCTS 
 

2.01 PUMPING EQUIPMENT 
 
A. The Contractor shall design all piping, joints, and accessories to withstand twice the 

maximum system pressure or 50 psi, whichever is greater.  A spare pump, appropriate 
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piping, fuel, lubrication and spare parts shall be at the site, ready for use in case of 
breakdown. 

 
B. No more than three (3) pump discharge hoses shall be used for the bypass/diversion over the 

length of the line of segment(s).  If the flow exceeds the capacity of 3 “hoses” then rigid 
piping shall be used.  The rigid piping shall consist of HDPE, PVC or steel pipes with 
suitably pressure rated couplings to withstand twice the maximum system pressure or 50 psi, 
whichever is greater. 

 
C. Pumps shall be self-priming type or submersible electric, in good working order, with a 

working pressure gauge on the discharge.  Pumps shall meet all the requirements of the 
Specification in relation to noise levels. 

 
PART 3   EXECUTION 
 
3.01 PLANNING 
 

A. The Contractor shall be solely responsible for planning and executing sewer flow control, 
bypass and diversion pumping operations.  The Contractor shall be entirely liable for 
damages to private or public property that may result from his operations and for all cleanup, 
disinfection, damages, and resultant fines in the event of a spillage, flooding or overflow. 

 
3.02 GENERAL 
 

A. If, during normal rehabilitation works on manholes and sewers, where flow control devices, 
including flow bypass and diversion pumping, has not been deployed, and wastewater flow 
depth exceeds the workable levels, rehabilitation works shall be immediately discontinued.  
Rehabilitation works shall only re-continue, at no extra cost to the Owner when minimum 
flow levels prevail– normally between 2.00 am to 5.30 a.m.  Under these circumstances one 
or more of the following flow control systems shall be deployed, which ever is appropriate 
for the levels of flow encountered: 

 
• plugging or blocking 
• high-velocity jet nozzles 
• bypass and/or diversion pumping 

 
Normally 14 days notice shall be given of any such planned activity on any sewer. For 
sewers greater than 36” diameter a flow bypass and/or diversion plan shall be submitted. 

 
Before any flow control arrangement is installed the Contractor shall arrange to de-silt the 
segment of sewer to be bypassed whilst still under flow.  Subsequent jetting and final 
cleaning before rehabilitation or repair shall be undertaken while the segment of sewer is 
bypassed. 
 

3.03 PLUGGING OR BLOCKING 
 

A. Insert sewer line plug into the line at a manhole upstream from the manhole or sewer that is 
to be rehabilitated and tested.  For manhole rehabilitation the plug shall be designed so that a 
portion of the sewage can be released downstream.  During this portion of the operation, shut 
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off or substantially reduce flows so that the manhole can be properly cleaned, prepared and 
rehabilitated.  Flow shall be shut off as required, to properly rehabilitate the manhole or 
sewer. 

 
3.04 FLOW BYPASS AND/OR DIVERSION PUMPING SCHEDULING 

 
A. If the Owner is operating or maintaining conventional pumping facilities and/or flow bypass 

and/or diversion pumping in the construction area of the present Contract, the Contractor 
shall coordinate with the Construction Manager as necessary to determine and effect 
optimum working arrangements. 

 
B. The Contractor shall immediately cease bypass and/or diversion pumping when so ordered 

by the Construction Manager or Owner. 
 

3.05 FIELD QUALITY CONTROL 
 

A.   During flow bypass and/or diversion pumping, the Contractor is prohibited from allowing 
any sewage to be dumped, or spilled in or onto the ground or any area outside of the existing 
wastewater collection system.  In addition due care and attention shall be given to prevent 
vehicular or pump fuel or lubrication oil to be leaked. 

 
3.06 CLEANING 
 

A. When flow bypass and diversion pumping operations are complete, the residual contents of 
sewage in piping shall be drained into the existing sewer prior to disassembly. 

 
3.07 BACKUP, SPILLAGE, FLOODING OR OVERFLOW 
 

A. In the event of accidental overflow or spillage the Contractor shall immediately stop the 
overflow and take action to clean up and disinfect the spillage.  The Construction Manager 
shall be notified immediately and in any event not less than twenty-four hours following the 
occurrence. 

 
B. Should fines be subsequently imposed as a direct result of the overflow or spillage and the 

Contractor is deemed to be partially or entirely responsible, the Contractor shall pay such 
fines as are imposed by the authorities in accordance with the General Terms of the Contract. 
 No fine shall be paid by the Owner where it is shown that the Contractor was entirely 
responsible for any overflow or spillage. 

 
C. Flow bypass and diversion pumping shall be done in such a manner so as not to damage 

private or public property, or create a nuisance or public menace.  The pumped sewage shall 
be in an enclosed hose or pipe that is adequately protected from traffic, and shall be 
redirected into the wastewater collection system.  After the work is completed, flow shall be 
returned to the sewer and all temporary equipment removed. 

END OF SECTION 01 511 
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 SECTION 01 562 
 
 DUST CONTROL 
 
 
PART 1 - GENERAL 
 
1.01 SCOPE 
 
 A. Limit blowing dust caused by construction by applying water or employing other appropriate 

means or methods to maintain dust control subject to the approval of the Owner and/or 
Construction Manager.  As a minimum, this may require the use of a water wagon twice a day 
to suppress dusty conditions. 

 
1.02 PROTECTION OF ADJACENT PROPERTY 
 
 A. The Bidders shall visit the site and note the buildings, landscaping, roads, parking areas, and 

other facilities near the Work site that may be damaged by their operations.  The Contractor 
shall make adequate provision to fully protect the surrounding area and will be held fully 
responsible for all damages resulting from Contractor’s operations. 

 
 B. Protect all existing facilities (indoors and out) from damage by dust, spray or spills (indoors or 

out). Protect motors, bearings, electrical gear, instrumentation and building or other surfaces 
from dirt, dust, welding fumes, paint spray, spills or droppings causing wear, corrosion, 
malfunction, failure or defacement by enclosure, sprinkling or other dust palliatives, masking 
and covering, exhausting or containment. 

 
 
 
 
 

END OF SECTION 01 562 
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SECTION 01 610 
 

TRANSPORTATION AND HANDLING 
 
 
PART 1 - GENERAL 
 
1.01 SCOPE 
 

The Contractor shall provide transportation of all equipment, materials and products furnished under 
these Contract Documents to the Work site. In addition, the Contractor shall provide preparation for 
shipment and storage, unloading, handling and re-handling, short-term storage, extended storage, 
preparation for installation and all other work and incidental items necessary or convenient to the 
Contractor for the satisfactory prosecution and completion of the Work. 

 
1.02 TRANSPORTATION 
 

A. All equipment shall be suitably boxed, crated or otherwise protected during transportation. 
 

B. All equipment shall be shipped and delivered in the largest assembled sections practical or 
permitted by carrier regulations to minimize the number of field connections. 

 
C. The Contractor shall be responsible for ensuring that the equipment is assembled and 

transported in such a manner as to clear buildings, power lines, bridges and similar structures 
encountered during shipment or delivery to the Work site. 

 
D. Where equipment will be installed using existing cranes or hoisting equipment, the 

Contractor shall ensure that the weights of the assembled sections do not exceed the capacity 
of the cranes or hoisting equipment. 

 
E. Small items and appurtenances such as gauges, valves, switches, instruments and probes 

which could be damaged during shipment shall be removed from the equipment prior to 
shipment, packaged and shipped separately. All openings shall be plugged or sealed to 
prevent the entrance of water or dirt. 

 
F. Temporary shipping braces and supports shall be painted orange or yellow for easy 

identification. 
 
1.03 HANDLING 
 

A. All equipment, materials and products shall be carefully handled to prevent damage or 
excessive deflections during unloading or transportation. All equipment, materials and 
products damaged during transportation or handling shall be repaired or replaced by the 
Contractor at no additional cost to the Owner prior to being incorporated into the Work. 

 
B. Lifting and handling drawings and instructions furnished by the manufacturer or supplier 

shall be strictly followed. Eyebolts or lifting lugs furnished on the equipment shall be used in 
handling the equipment. Shafts and operating mechanisms shall not be used as lifting points. 
Spreader bars or lifting beams shall be used when the distance between lifting points exceeds 
that permitted by standard industry practice. Slings and chains shall be padded as required to 
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prevent damage to protective coatings and finishes. 
 

C. Under no circumstances shall equipment or products such as pipe, structural steel, casting, 
reinforcement, lumber, piles, poles, etc., be thrown or rolled off of trucks onto the ground. 

 
D. Items such as nonmetallic pipe, nonmetallic conduit, flagpoles, and lighting poles shall be 

handled using nonmetallic slings or straps. 
 
 
 

END OF SECTION 
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SECTION 01 630 

 
STORAGE AND PROTECTION 

 
 
PART 1 - GENERAL 
 
1.01 SCOPE 
 

The work under this Section includes, but is not necessarily limited to, the furnishing of all labor, tools 
and materials necessary to properly store and protect all materials, equipment, products and the like, as 
necessary for the proper and complete performance of the Work. 

 
1.02 STORAGE AND PROTECTION 
 

A. STORAGE 
 

1. Maintain ample way for foot traffic at all times, except as otherwise approved by the 
Engineer. 

 
2. All property damaged by reason of storing of material shall be properly replaced at no 

additional cost to the Owner. 
 

3. Packaged materials shall be delivered in original unopened containers and so stored until 
ready for use. 

 
4. All materials shall meet the requirements of these Specifications at the time that they are 

used in the Work. 
 

5. Store products in accordance with manufacturer's instructions. 
 

B. PROTECTION 
 

1. Use all means necessary to protect the materials, equipment and products of every 
section before, during and after installation and to protect installed work and materials of 
all other trades. 

 
2. All materials shall be delivered, stored and handled to prevent the inclusion of foreign 

materials and damage by water, breakage, vandalism or other causes. 
 

3. Substantially constructed weather tight storage sheds, with raised floors, shall be 
provided and maintained as may be required to adequately protect those materials and 
products stored on the site which may require protection from damage by the elements. 

 
C. Replacements: In the event of damage, immediately make all repairs and replacements necessary 

for the approval of the Engineer and at no additional cost to the Owner. 
 

D. Equipment and products stored outdoors shall be supported above the ground on suitable wooden 
blocks or braces arranged to prevent excessive deflection or bending between supports. Items such 
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as pipe, structural steel and sheet construction products shall be stored with one end elevated to 
facilitate drainage. 

 
 

E. Unless otherwise permitted in writing by the Engineer, building products and materials such as 
cement, grout, plaster, gypsum board, particle board, resilient flooring, acoustical tile, paneling, 
finish lumber, insulation, wiring, etc., shall be stored indoors in a dry location. Building products 
such as rough lumber, plywood, concrete block and structural tile may be stored outdoors under a 
properly secured waterproof covering. 

 
 
F. Tarps and other coverings shall be supported above the stored equipment or materials on wooden 

strips to provide ventilation under the cover and minimize condensation. Tarps and covers shall be 
arranged to prevent ponding of water. 

 
 
1.03 EXTENDED STORAGE 
 

In the event that certain items of major equipment have to be stored for an extended period of time, the 
Contractor shall provide satisfactory long-tern storage facilities which are acceptable to the Engineer. 
The Contractor shall provide all special packaging, protective coverings, protective coatings, power, 
nitrogen purge, desiccants, lubricants and exercising necessary or recommended by the manufacturer to 
properly maintain and protect the equipment during the period of extended storage. A equipment 
maintenance log shall be prepared and maintained for all equipment received and stored on site, and 
shall include copies of manufacturers’ recommendations and requirements for such maintenance. This 
log shall be transmitted to the Construction Manager upon Final Completion as part of Project close-
out. 

 
 

END OF SECTION 
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SECTION 01 700 
 

 PROJECT CLOSEOUT 
 
 
1. GENERAL REQUIREMENTS 
 
 A. Comply with requirements for administrative procedures stated in this and other sections of the 

Project Manual in closing out the Work.  Closeout procedures are summarized in this Section. 
 
 B. Contract requirements shall be met when design and construction activities have successfully 

produced, in order, completion of these three closeout stages: 
 
  1. Substantial Completion 
 
  2. Final Completion 
 
  3. Final Payment 
 
 C. The Contractor shall provide all written notices and supporting documentation as described in 

Paragraphs 2 and 3 below when requesting Substantial Completion and Final Completion, 
respectively.  Partial submittals of the required documents shall not represent a valid request, and the 
County and Construction Manager shall not be liable for any delays in the Substantial and Final 
Completion dates arising there from. 

 
2. SUBSTANTIAL COMPLETION 
 
 A. Reference the DEFINITIONS, regarding Substantial Completion. 
 
 B. When the Work is substantially complete, the Contractor shall submit to the Construction Manager: 
 
  1. a written notice that the Work, or designated portion thereof, is substantially 
   complete. 
 
  2. an original Certificate of Occupancy for the Project (as applicable). 
 
  3. a list of items to be completed or corrected (hereinafter referred to as a 
   "Punch List"). 
 
  4. all executed work orders signed and accepted by The Parsons PM Team and the County 

representative.. 
 
  5. Project record documents, operation & maintenance manuals, warranties, and certificates for 

review and approval. 
 
 C. Within 5 business days of such notice, the Construction Manager, the Contractor, and at its option, 

the County, will make an inspection to determine the status of completion. 
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 D. The Punch List submitted by the Contractor will be reviewed in detail, with items added or deleted to 
indicate Work to be corrected or completed. 

 
  1. The Construction Manager reserves the right to issue a revised Punch List based on Contract 

Documents. 
 
  2. The Construction Manager will reproduce and distribute all necessary copies of any revised 

Punch List to the Contractor and see that the items requiring correction or completion are given 
prompt attention by the Contractor. 

 
  3. The Construction Manager may withhold the issuance of the Certificate of Substantial 

Completion until corrections required by said Punch List are made or all parties are satisfied that 
they will be made. 

 
 E. Should the Construction Manager determine that the Work is not substantially complete: 
 
  1. The Construction Manager will promptly notify the Contractor in writing, giving the reasons 

therefore. 
 
  2. The Contractor shall remedy the deficiencies in the Work, and then send a second written notice 

of Substantial Completion to the Construction Manager. 
 
 F. Paragraphs 2.B through 2.D will be repeated. 
 
 G. When the Construction Manager concurs that the Work is substantially complete, the Construction 

Manager will: 
 
  1. prepare a Certificate of Substantial Completion accompanied by the Contractor's Punch List of 

items to be completed or corrected, as verified and amended by the Construction Manager and 
the County.  (Note:  Contract responsibilities are not altered by inclusion or omission of required 
Work for the Punch List.) 

 
  2. sign the Certificate of Substantial Completion and submit it to the County and the Contractor for 

their written acceptance of the responsibilities assigned to them in the Certificate. 
 
3. FINAL COMPLETION 
 
 A. Reference the Definitions, regarding Final Completion. 
 
 B. To attain Final Completion, the Contractor shall complete the activities pertaining to Substantial 

Completion Certificate and complete work on all Punch List items.  Only then shall a written request 
to the Construction Manager for final inspection be submitted. 

 
 C. When the Work is complete, the Contractor shall submit to the Construction Manager written 

certification, signed jointly with its Architect and Engineers of Record (as required), that: 
 
  1. the Contract Documents have been complied with in their entirety. 
 
  2. the Work has been inspected for compliance with Contract Documents. 
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  3. the Work has been completed in accordance with Contract Documents. 
 
  4. the Work is completed and ready for final inspection. 
 
 D. The Construction Manager, Contractor and County will make an inspection to verify the status of 

completion with reasonable promptness after receipt of such certification. 
 
 E. Should the Construction Manager determine that the Work is incomplete or defective: 
 
  1. The Construction Manager will promptly notify the Contractor in writing, listing the incomplete 

or defective Work. 
 
  2. The Contractor shall take immediate steps to remedy the stated deficiencies, and send a second 

written certification to the Construction Manager that the Work is complete. 
 
 F. Paragraphs 3.B through 3.D will be repeated. 
 
 G. When the Construction Manager finds that the Work is acceptable under the Contract Documents, the 

Contractor will be requested to make a final closeout submittal. 
 
4. CONTRACTOR'S CLOSEOUT SUBMITTALS 
 
 The Contractor shall provide to the Construction Manager the following documents in the quantity of one 

original and one copy unless otherwise noted.  Note that with the exception of Subparagraphs 4.G, 4.H, 
4.J, and 4.K below, submittal for approval shall have already been made prior to Substantial Completion. 
 Submittal under this Paragraph would be for a final submittal should revisions or additional copies be 
required of previously submitted documentation. 

 
 A.  Evidence of Compliance with all requirements of governing authorities: 
 
  1. Certificate(s) of Occupancy (as applicable) 
 
  2. Certificates of Inspection, for Mechanical, Electrical, Plumbing, Fire Protection, and others as 

may be required. 
 
 B. Project Record Documents:  Final Prioritization Report.   
 
 C. Operation & Maintenance Manuals.  
 
 D. Subcontractor List:  A complete listing of all subcontractors and their suppliers, indicating business 

addresses, telephone numbers, contact names, and items supplied by each. 
 
 E. Manufacturer List:  A listing of manufacturers of major materials, equipment and systems installed in 

the Work, and local contact addresses and phone numbers. 
 
 F. Warranties:  All warranties transferred to the County. 
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 G. Payment of Debts and Claims and Consent of Surety:  The Contractor shall submit adequate evidence 
that the Contractor has paid all obligations to date arising out of the Contract. Contractor shall also 
submit written consent of its Surety to final payment. 

 
 H. Release of Claims and Liens:  The Contractor and each subcontractor shall also submit a certified 

Release of Claims and Liens, indicating that the releases for waivers submitted are complete to the 
best of its knowledge and information upon receipt of final payment.  Example form attached. 

 
I. No partial submittals of the above items are to be made to the Construction 

Manager.  All items of each category are to be collected by the Contractor and 
delivered at one time to the Construction Manager, together with a letter of 
transmittal listing all items.  Where items are to be delivered to the County's 
representative, the Contractor shall include a copy of the transmittal letter listing all 
enclosures, signed by the County's representative acknowledging receipt. 

 
 
 

END OF SECTION  
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UNCONDITIONAL WAIVER AND RELEASE 
UPON FINAL PAYMENT 

  
STATE OF GEORGIA 

COUNTY OF __________ 
  
The undersigned mechanic and/or materialman has been employed by _______________________ (name 

of contractor) to furnish _______________________ (describe materials and/or labor) for the construction of 
improvements known as _______________________ (title  of the project or building) which is located in the 
City of 
______________, County of ________, and is owned by _________________________ (name of owner) and 
more particularly described as follows: 

  
(DESCRIBE THE PROPERTY UPON WHICH THE IMPROVEMENTS WERE MADE BY 
USING EITHER A METES AND BOUNDS DESCRIPTION, THE LAND LOT 
DISTRICT, BLOCK AND LOT NUMBER, OR STREET ADDRESS OF THE PROJECT.) 

  
Upon the receipt of the sum of $__________, the mechanic and/or materialman waives and releases any 
and all liens or claims of liens or any right against any labor and/or material bond it has upon the 
foregoing described property. 
  
Given under hand and seal this ______ day of ______________, 19__. 
  

_________________(Seal) 
  

_______________________ 
_______________________ 

(Witness) 
  
_______________________
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SECTION 01 710 

 
CLEANING 

 
 
PART 1 - GENERAL 
 
1.01 SCOPE 
 
 A. This Section covers the general cleaning which the Contractor shall be required to perform both 

during construction and before final acceptance of the Project unless otherwise shown on the 
Drawings or specified elsewhere in these Specifications. 

 
1.02 QUALITY ASSURANCE 
 
 A. Daily, and more often if necessary, conduct inspections verifying that requirements of 

cleanliness are being met. 
 
 B. In addition to the standards described in this Section, comply with all pertinent requirements of 

governmental agencies having jurisdiction. 
 
1.03 HAZARDOUS MATERIAL AND WASTE 
 
 A. The Contractor shall handle hazardous waste and materials in accordance with applicable local, 

state, and federal regulations. Waste shall also be disposed of in USEPA approved landfills as 
applicable. 

 
 B. The Contractor shall prevent accumulation of wastes which create hazardous conditions. 
 
 C. Burning or burying rubbish and waste materials on the site shall not be allowed. 
 
 D. Disposal of hazardous wastes or materials into sanitary or storm sewers shall not be allowed. 
 
1.04 DISPOSAL OF SURPLUS MATERIALS 
 
 A. Unless otherwise shown on the Drawings, specified or directed, the Contractor shall legally 

dispose off the site all surplus materials and equipment from demolition and shall provide 
suitable off-site disposal site, or utilize a site designated by the Owner. 

 
PART 2 - PRODUCTS 
 
2.01 CLEANING MATERIALS AND EQUIPMENT 
 
 A. Provide all required personnel, equipment and materials needed to maintain the specified 

standard of cleanliness. 
 
2.02 COMPATIBILITY 
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 A. Use only the cleaning materials, methods and equipment which are compatible with the surface 
being cleaned, as recommended by the manufacturer of the material or as approved by the 
Construction Manager. 

 
 
PART 3 - EXECUTION 
 
3.01 PROGRESS CLEANING 
 
 A. GENERAL 
 
  1. Do not allow the accumulation of scrap, debris, waste material and other items not 

required for construction of this Work. 
 
  2. At least each week, and more often if necessary, completely remove all scrap, debris 

and waste material from the job site. 
 
  3. Provide adequate storage for all items awaiting removal from the job site, observing all 

requirements for fire protection and protection of the environment. 
 
 B. SITE 
 
  1. Daily and more often if necessary, inspect the site and pick up all scrap, debris and 

waste material. Remove all such items to the place designated for their storage. 
 
  2. Re-stack materials stored on site weekly. 
 
  3. At all times maintain the site in a neat and orderly condition which meets the approval 

of the Construction Manager. 
 
 C. STRUCTURES 
 
  1. Weekly and more often if necessary, inspect the structures and pick up all scrap, debris 

and waste material.  Remove all such items to the place designated for their storage. 
 
  2. Weekly and more often if necessary, sweep all interior spaces clean.  "Clean", for the 

purpose of this subparagraph, shall be interpreted as meaning free from dust and other 
material capable of being removed by using a hand-held broom. 

 
  3. As required preparatory to installation of successive materials, clean the structures or 

pertinent portions as recommended by the manufacturer of the successive material. 
 
  4. Following the installation of finish floor materials, clean the finish floor daily.  

"Clean", for the purpose of this paragraph, shall be interpreted as meaning free from all 
foreign material which, in the opinion of the Construction Manager, may be injurious 
to the finish floor material. 

 
5. Schedule cleaning operation so that dust and other contaminants resulting from 

cleaning operations will not fall on wet, recently painted surfaces. 
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3.02 FINAL CLEANING 
 
 A. Definitions: Unless otherwise specifically specified, "clean" for the purpose of this Article shall 

be interpreted as the level of cleanliness generally provided by commercial building 
maintenance subcontractors using commercial quality building maintenance equipment and 
materials. 

 
 B. General: Prior to completion of the Work, remove from the job site all tools, surplus materials, 

equipment, scrap, debris and waste. Conduct final progress cleaning as described in 3.01 above. 
 
 C. Site: Unless otherwise specifically directed by the Construction Manager, hose down all paved 

areas on the site and all sidewalks; rake clean other surfaces of the grounds.  Completely 
remove all resultant debris. 

 
 D. Structures 
 
  1. Remove all traces of soil, waste material, splashed material, and other foreign matter to 

provide a uniform degree of exterior cleanliness. Visually inspect all exterior surfaces 
and remove all traces of soil, waste material, and other foreign matter. Remove all 
traces of splashed materials from adjacent surfaces. If necessary to achieve a uniform 
degree of exterior cleanliness, hose down the exterior of the structure. In the event of 
stubborn stains not removable with water, the Construction Manager may require light 
sandblasting or other cleaning at no additional cost to the Owner. 

 
  2. Visually inspect all interior surfaces and remove all traces of soil, waste material, 

smudges and other foreign matter. Remove all paint droppings, spots, stains and dirt 
from finished surfaces. 

 
  3. Clean all glass inside and outside. 
 
  4. Polish all surfaces requiring the routine application of buffed polish. Provide and apply 

polish as recommended by the manufacturer of the material being polished. 
 
 E. Post-Construction Cleanup: All evidence of temporary construction facilities. haul roads, work 

areas, structures, foundations of temporary structures, stockpiles of excess or waste materials, 
or any other evidence of construction, as directed by the Construction Manager. 

 
 F. Restoration of Landscape Damage: Any landscape feature damaged by the Contractor shall be 

restored as nearly as possible to its original condition at the Contractor's expense. The 
Construction Manager will decide what method of restoration shall be used. 

 
 G. Timing: Schedule final cleaning as approved by the Construction Manager to enable the Owner 

to accept the Project. 
 
3.03 CLEANING DURING OWNER'S OCCUPANCY 
 
 A. Should the Owner occupy the Work or any portion thereof prior to its completion by the 

Contractor and acceptance by the Owner, responsibilities for interim and final cleaning of the 
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occupied spaces shall be as determined by the Construction Manager in accordance with the 
Supplementary Conditions of the Contract Documents. 

END OF SECTION 01710 
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SECTION 01 720 
 

PROJECT RECORD DOCUMENTS 
 
 
1.01 GENERAL 
 
 A. The Contractor shall maintain at the site for the Owner at least one record copy of: 
 
  1. Complete Work Orders. 
  2. Specifications. 
  3. Addenda. 
  4. Change orders and other modifications to the Contract. 
  5. Construction Manager’s field orders or written instructions. 
  6. Approved shop drawings, product data, and samples. 
  7. Field test records. 
 
 B. Related Requirements: 
   
  1. Section 01200: Project Meetings 
  2. Section 01340: Shop Drawings, Product Data, and Samples 
  
3 complete copies of all Project Record Documents shall be furnished to the Construction Manager as a 
requirement for Project close-out and Final Completion. 
 
 
1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES 
 
 A. The Contractor shall store record documents and samples in the field office apart from 

documents used for construction. 
 
  1. Provide files and racks for storage of documents. 
  2. Provide locked cabinet or secure storage space for storage of samples. 
 
 B. Documents and samples shall be filed in accordance with Data Filing Format of the Uniform 

Construction Index. 
 
 C. Documents shall be maintained in a clean, dry, legible condition and in good order. Record 

documents shall not be used for construction purposes. 
 
 D. Documents and samples shall be available at all times for inspection by the Construction 

Manager. 
 
1.03 MARKING DEVICES 
 
 A. The Contractor shall provide felt tip marking pens for recording information in the color code 

designated by the Construction Manager. 
 
1.04 RECORDING 
 
 A. Each document shall be labeled "PROJECT RECORD" in large printed letters. 
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 B. Record information shall be kept current with construction progress. 
 C. Record Drawings: 
 
  1. The Contractor shall keep an accurate record of variations between the work actually 

provided and that shown on the Contract Drawings.  The representation of such 
variations shall conform to standard drafting practice and shall include such 
supplementary notes, legends and details as may be necessary for legibility and clear 
portrayal of the construction. 

 
  2. Do not conceal any work until required information is recorded. 
 
  3. Following the construction of the project, Contractor shall provide a Record Survey 

performed by a Registered Professional Land Surveyor. Survey shall accurately reflect 
installed location, depth, pipe size and other pertinent details. Cost for the survey shall 
be included in the price bid for pipe and no separate payment will be made for this 
survey. 

 
1.05 SUBMITTAL 
 
 Each submittal shall be accompanied by a transmittal letter in duplicate, containing: 
 
  1. Date. 
  2. Project title and number. 
  3. Contractor's name and address. 
  4. Title and number of each Record Document. 
  5. Signature of the Contractor or his authorized representative. 
 
 
 
 
 

END OF SECTION 01 720 
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 SECTION 02 110 
 
 SEWER EASEMENT CLEARING 
 
 
PART 1 - GENERAL 

 

Definitions: 
 

1. Light Clearing:  This area requires “bush hog” equipment for tree and shrub removal. 
2. Medium Clearing:  This area requires “bush hog” and “chipper” equipment for tree and shrub 
       removal. 
3. Heavy Clearing:  This area requires “timbering” equipment for tree and shrub material. 

 

1.01 SCOPE 
 

A. Sewer Easement Clearing includes, but is not limited to removal from the project site of 
trees, stumps, roots, brush, structures, abandoned utilities, trash, debris, and all other 
materials found on or near the surface of the ground in the construction area and understood 
by generally accepted engineering practice not to be suitable for construction of the type 
contemplated.  Precautionary measures to prevent damage to existing features to remain is  
considered part of the work. 

 
B. Sewer Easement Clearing Operations shall be coordinated with temporary and permanent 

erosion and sedimentation control procedures. 
 
1.02 QUALITY ASSURANCE 
 

A. The Contractor shall comply with applicable codes, ordinances, rules, regulations, and laws 
of local, municipal, state or federal authorities having jurisdiction over the project.  All 
required permits shall be obtained for construction operations by the Contractor. 

 
B. Open burning will not be permitted. 

 
PART 2 - PRODUCTS 
 
2.01 EQUIPMENT 
 

 A. The Contractor shall furnish equipment with operators of the type normally used in clearing  
and grubbing operations including, but not limited to tractors, trucks, loaders, and root rakes. 

 
PART 3 - EXECUTION 
 
3.01  SEWER EASEMENT CLEARING  
 
   A. Clear and grub the permanent easement, but not to exceed 10 feet on each side of the 

pipeline before initiating other items of work.  Remove all trees, growth, debris, stumps and 
other objectionable matter, except as directed by the County. 

 



LAKE WINDWARD I&I  4.0 
02 110 CONTRACT DOCUMENT SPECIFICATIONS 

 

Lake Windward I & I 
Request For Proposal 

Page 238 of 339 
 

B. Materials to be cleared, grubbed and removed from the construction area include, but are not 
limited to the following:  trees, stumps, roots, brush, trash, organic matter, paving, 
miscellaneous structures, debris, and abandoned utilities. 

 

C. Grubbing shall consist of completely removing roots, stumps, trash, and other debris from all 
graded areas so that topsoil is free of roots and debris.  Topsoil is to be left sufficiently clean 
so that further picking and raking will not be required. 

 

D. All stumps, roots, foundations and planking embedded in the ground shall be removed and 
disposed of.  Piling and butts of utility poles shall be removed to a minimum depth of two 
feet below the limits of excavation for structures, trenches and roadways or two feet below 
finished grade, whichever is lower. 

 

E. Landscaping features shall include, but are not necessarily limited to, fences, cultivated trees, 
cultivated shrubbery, property corners, man-made improvements, subdivision and other 
signs, and shall be moved off or removed from the easement.  The Contractor shall take 
extreme care in moving landscape features and shall re-establish these features as directed by 
the County. 

 

F. Surface rocks and boulders shall be grubbed from the soil and removed from the site if not 
suitable as rip rap. 

 

G. Where tree limbs interfere with utility wires, or where the trees to be felled are in close 
proximity to utility wires, the tree shall be taken down in sections to eliminate the possibility 
of damage to the utility. 

 

H. Any work pertaining to utility poles shall comply with the requirements of the appropriate 
utility. 

 

I. All fences adjoining any excavation or embankment that, in the Contractor’s opinion, may be 
damaged or buried, shall be carefully removed, stored and replaced.  Any fencing that, in the 
County’s opinion, is significantly damaged shall be replaced with new fence material. 

 

J. Stumps and roots shall be grubbed and removed to a depth not less than 2 feet below grade.  
All holes or cavities which extend below the subgrade elevation of the proposed work shall 
be filled with crushed rock or other suitable material, compacted to the same density as 
surrounding material. 

 
K. The Contractor shall exercise special precautions for the protection and preservation of trees, 

cultivated shrubs, sod, fences, etc. situated within limits of the construction area but not 
directly within excavation and/or fill limits.  The Contractor shall be held liable for any 
damage his operations have inflicted on such property. 

 
  L. The Contractor shall be responsible for all damages to existing improvements outside the 

permanent easement resulting from Contractor’s operations. 
 

M. Burying of residual materials will not be allowed. 
 

3.02 DISPOSAL OF DEBRIS 
 

A. The debris resulting from the clearing and grubbing operation shall be hauled to a disposal site 
secured by the Contractor and shall be disposed of in accordance with all requirements of federal, 
state, county and municipal regulations.  No debris of any kind shall be deposited in any stream or 
body of water, or in any street or alley.  No debris shall be deposited upon any private property 
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except with written consent of the property owner.  In no case shall any material or debris be left on 
the Project, shoved onto abutting private properties or buried on the Project. 

 

B. Open burning will not be permitted. 
 

 
END OF SECTION
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 SECTION 02 115 
 
 TEMPORARY EROSION CONTROL 
 
PART 1 - GENERAL 
 
1.01 SCOPE OF THE WORK 
 

A. Erosion control shall be employed during the construction period and shall include all 
necessary temporary measures required to prevent soil erosion from the site until permanent 
erosion control and finished surfaces are installed. 

 
B. Erosion control measures shall be considered incidental to all construction involving land 

disturbing activities. 
 
1.02 QUALITY ASSURANCE 
 

A. The Contractor shall comply with applicable codes, rules, ordinances, regulations, and laws 
of local, municipal, state or federal authorities having jurisdiction over the project. 

 
B. Work on public streets rights-of-way shall comply with the Georgia DOT Standard 

Specifications for Construction of Roads and Bridges. 
 

C. Erosion control measures for construction shall conform to Project Drawings, these 
Specifications, and the "Manual for Erosion and Sediment Control of Georgia," published by 
the State Soil and Water Conservation Committee of Georgia. 

 
 
PART 2 - PRODUCTS 
 
2.01 SLOPE DRAINS 
 

Slope drains shall be flexible plastic pipe of a manufacture for the intended purpose. 
 
2.02 FILTER CLOTH 
 

A. Filter cloth for silt fences shall be a pervious sheet of synthetic polymer filaments forming a 
stable network so that fibers retain their relative positions.  Filter cloth shall be of the type 
recommended by its manufacturer for the intended application.  The filter cloth shall meet 
the following requirements: 

 
1. Minimum Average Thickness:  30 mils (by ASTM D1777). 
2. Air Permeability:  250 to 550 CFM/Sq. Ft. 
3. Minimum Grab Strength:  110 lbs. (by ASTM D1682). 

 
PART 3 - EXECUTION 
 
3.01 GENERAL 
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A. Temporary erosion control shall be directed toward and have the purpose of controlling soil 
erosion at its potential source.  Downstream sediment entrapment measures shall be 
employed, but only as a backup to primary control at the source. 

 
B. A continuing program of installation and maintenance of sediment control shall be employed 

during the construction period. 
 
3.02 TEMPORARY EROSION CONTROL DURING CONSTRUCTION 
 

A. Temporary erosion control during construction shall be employed until such time as 
permanent paving, planting, and restoration of natural areas is effective in control of erosion 
from the site. 

 
     See also Section 02270- Slope Protection and Erosion Control. 
 

B. SILT FENCES 
 

1. Temporary silt fences shall be located at all points where surface water can leave the 
construction area if the source area is subject to soil erosion. 

 
2. Silt fences shall be constructed to remove sediments from flowing water through 

filtration and sedimentation.  Silt fences shall be constructed in accordance with the 
details shown on the drawings. 

 
3. Silt fences shall be arranged to create ponding behind them.  Provision shall be 

made for removing accumulated sediments and maintaining ponding capacity. 
 
4. Silt fences shall be removed and the area restored when permanent erosion control is 

effective. 
 

C. GRADING OPERATIONS 
 

1. Grading operations shall be scheduled so that the ground surface will be disturbed 
for the shortest possible time before permanent construction is installed.  Large areas 
shall be maintained as flat as possible to minimize soil transport through surface 
flow. 

 
2. Wherever steeper slopes or abrupt changes in grade are required, a diversion or berm 

shall be constructed at the top of the slope to cause the surface water to flow along 
the diversion to a control point to be transported downslope in a slope drain.  In no 
case shall surface water be allowed to flow uncontrolled down slopes. 

 
D. SLOPE DRAINS 

 
Temporary slope drains shall be provided to convey surface water down slopes.  Slope drains shall 
be provided with an apron at their tops to anchor them and properly direct water into them.  Stone 
or rubble shall be placed at slope drain outlets to prevent scour at these points. 

 
E. STORM DRAINAGE SYSTEM 
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1. As much of the permanent storm drainage system as is practicable shall be initially 

installed and surface water diverted into the system.  The remainder of the storm 
drainage system shall be installed as soon as conditions will allow. 

 
2. Temporary sediment barriers shall be maintained around drainage structures until 

final subgrade preparation is begun. 
 

F. GROUND COVER 
 

1. All exposed soils sloping 5 percent or greater shall be protected by application of 
ground cover. 

 
2. Ground cover may consist of any effective erosion preventative treatment such as 

straw or other mulches, temporary seeding, etc. 
 
3. All grassing or planting operations shall include mulching as stabilization until 

ground cover by planting is effective. 
 
3.03 CLEANUP AND REMOVAL 
 

 At the time that permanent erosion control is effective, temporary devices and their accumulated 
sediments shall be removed. 

 
  
 
 
 

END OF SECTION 
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SECTION 02 126 
 

STREAM CROSSING & CONSTRUCTION EXITS 
 

 
PART 1   GENERAL 
 
1.01 SCOPE 
 

A. The section shall apply to all temporary road construction, including stream crossings and 
access roads. 

 
B. Temporary road construction includes, but is not limited to, providing all construction exits, 

rip-rap, traffic control, and excavation work necessary to create vehicular access throughout 
the entire length of the project. 

  
1.02 DEFINITIONS 
 

A. A “construction exit” is defined as a stone-stabilized pad located at any point where traffic 
will be leaving a construction site to a public right-of-way, street, alley, sidewalk, or parking 
area. 

 
B. A “stream crossing” is defined as a temporary structure installed across a flowing stream or 

watercourse for use by construction equipment. 
 
1.03 JOB CONDITIONS 
 

Location of the Work: The area to be constructed as shown schematically on the Drawings or 
specified below. 

 
1.04 RELATED SECTIONS 

 
A. Section 02115: Temporary Erosion Control 
B. Section 02270: Slope Protection and Erosion Control 

 
PART 2   PRODUCTS 
 
2.01 EQUIPMENT 
 

The Contractor shall furnish equipment of the type normally used in temporary road construction 
operations, including, but not limited to, tractors, trucks, loaders, graders, bulldozers, and cranes. 

 
PART 3   EXECUTION 
 
3.01 CONSTRUCTION EXIT 
 

Provide temporary stone exit/entrance pad located at points of vehicular ingress and egress to the site 
and maintain in service until instructed otherwise by the Construction Manager. Minimum pad 
thickness shall be 6 inches; minimum length shall be 50 feet. Maintain in a condition that will prevent 
tracking or flow of mud onto public road. Construction Exits shall conform with the requirements set 
forth in the Manual for Erosion and Sediment Control in Georgia Fifth Edition (2000), Georgia Soil 
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and Water Conservation Commission. Excerpts from the manual are included in this Specification. 
3.02 STREAM CROSSINGS 
 

Provide temporary stream crossings located at points of vehicular crossings and maintain in service 
until instructed otherwise by the Construction Manager. Structures shall be protected from washout 
during periods of peak discharges by diverting water around the structures. Structures shall be 
designed to withstand flows from a 10-year, 24 hour frequency storm or the storm specified in Title 
12-7-1 of the Official Code of the Georgia Annotated. Contractor shall obtain the services of a 
licensed Georgia Professional Engineer (P.E.) to size these structures and certify that the design has 
met the above referenced criteria. Excerpts from the Manual for Erosion and Sediment Control in 
Georgia Fifth Edition (2000) are included in this specification for reference.  

 
 

(Remainder of this page intentionally blank.) 
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END OF SECTION 02126 
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SECTION 02 225 
 
 TRENCH EXCAVATION AND BACKFILL 
 
 
PART 1 - GENERAL 
 
1.01 SCOPE 
 

A. The work under this Section consists of furnishing all labor, equipment and materials and 
performing all operations in connection with the trench excavation and backfill required to install 
the pipelines shown on the Work Order. 

 
B. Excavation shall include the removal of any trees, stumps, brush, debris or other obstacles which 

remain after the clearing and grubbing operations, which may obstruct the work, and the 
excavation and removal of all earth, rock or other materials to the extent necessary to install the 
pipe and appurtenances in conformance with the lines and grades shown on the Work Order. 

 
C. Backfill shall include the refilling and compaction of the fill in the trenches and excavations up 

to the surrounding ground surface or road grade at crossing. 
 
D. The trench is divided into five specific areas: 
 

1. Foundation:  The area beneath the bedding, sometimes also referenced to as trench 
stabilization. 

 
2. Bedding: The area above the trench bottom (or foundation) and below the bottom of the 

barrel of the pipe. 
 
3. Haunching:  The area above the bottom of the barrel of the pipe up to a specified height 

above the bottom of the barrel of the pipe. 
 
4. Initial Backfill: The area above the haunching material and below a plane 12-inches above the 

top of the barrel of the pipe. 
 

5. Final Backfill: The area above a plane 12-inches above the top of the barrel of the pipe. 
 

E. The choice of method, means, techniques and equipment rests with the Contractor.  The 
Contractor shall select the method and equipment for trench excavation and backfill depending 
upon the type of material to be excavated and backfilled, the depth of excavation, the amount of 
space available for operation of equipment, storage of excavated material, proximity of 
man-made improvements to be protected, available easement or right-of-way and prevailing 
practice in the area. 

 
1.02 QUALITY ASSURANCE 
 

A. Density:  All references to "maximum dry density" shall mean the maximum dry density defined 
by ASTM D 698, except that for cohesionless, free draining soils "maximum dry density" shall 
mean the maximum index density as determined by ASTM D 4253.  Determination of the 
density of foundation, bedding, haunching, or backfill materials in place shall meet with the 
requirements of ASTM D 1556, ASTM D 2922 or ASTM D 2937. 

 



LAKE WINDWARD I&I  4.0 
02 225 CONTRACT DOCUMENT SPECIFICATIONS 

 

Lake Windward I & I 
Request For Proposal 

Page 252 of 339 
 

B. Sources and Evaluation Testing:  Testing of materials to certify conformance with the 
Specifications shall be performed by an independent testing laboratory. 

 
1.03 SAFETY 
 
  Perform all trench excavation and backfilling activities in accordance with the Occupational 

Safety and Health Act of 1970 (PL 91-596), as amended.  The Contractor shall pay particular 
attention to the Safety and Health Regulations Part 1926, Subpart P "Excavation, Trenching & 
Shoring" as described in OSHA publication 2226. 

 
PART 2 - PRODUCTS 
 
2.01 TRENCH FOUNDATION MATERIALS 
 
  Crushed stone shall be utilized for trench foundation (trench stabilization) and shall meet the 

requirements of the Georgia Department of Transportation Specification 800.01, Group I 
(limestone, marble or dolomite) or Group II (quartzite, granite or gneiss).  Stone size shall be 
between No. 57 and No. 4, inclusive. 

 
2.02 BEDDING AND HAUNCHING MATERIALS 
 

A. Unless specified otherwise, bedding and haunching materials shall be crushed stone as specified 
below. 

 
B. Crushed stone utilized for bedding and haunching shall meet the requirements of the Georgia 

Department of Transportation Specification 800.01, Group I (limestone, marble or dolomite) or 
Group II (quartzite, granite or gneiss).  Stone size shall be between No. 57 and No. 4, inclusive. 

 
C. Filter Fabric - Non-Woven Type 

 
1. Filter fabric associated with bedding shall be a UV stabilized, spunbonded, continuous 

filament, needlepunched, polypropylene, non-woven geotextile. 
 

2. The fabric shall have an equivalent open size (EOS or AOS) of 120 - 70.  The fabric 
shall also conform to the minimum property values listed in the following table: 

 
  

 
 

Fabric Property 

 
 

Unit 

 
Test 

Procedure 

Average Value 

   Typical Minimu
m 

Weight oz/yd2 ASTM D 
3776 

8.3  

Thickness mils ASTM D 
1777 

105  
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Grab Strength lbs. ASTM D 
4632 

240 210 

Grab Elongation % ASTM D 
4632 

>50 50 

Tear Strength lbs. ASTM D 
4533 

100 85 

Mullen Burst psi ASTM D 
3786 

350 320 

Puncture Resistance lbs. ASTM D 
4833 

115 100 

Permittivity sec-1 ASTM D 
4491 

1.7  

Water Permeability cm/sec ASTM D 
4491 

0.4  

Water Flow Rate gpm/ft2 ASTM D 
4491 

120  

UV Resistance (500 
hrs) 

% ASTM D 
4355 

>85  

pH   2 - 13  

 
 

3. If ordered by the Engineer, the filter fabric manufacturer shall furnish the services of a 
competent factory representative to supervise and/or inspect the installation of pipe.  
This service will be furnished for a minimum of 10 days during initial pipe installation. 

 
4. Filter fabric shall be equal to Polyfelt TS 700, Trevira 1125 or SuPac 7-MP. 

 
2.03 INITIAL BACKFILL 
 

A. Initial backfill material shall be crushed stone or earth materials as specified for bedding and 
haunching materials. 

 
B. Earth materials utilized for initial backfill shall be suitable materials selected from materials 

excavated from the trench.  Suitable materials shall be clean and free of rock larger than 
2-inches at its largest dimension, organics, cinders, stumps, limbs, frozen earth or mud, 
man-made wastes and other unsuitable materials.  Should the material excavated from the 
trench be saturated, the saturated material may be used as earth material, provided it is 
allowed to dry properly and it is capable of meeting the specified compaction requirements.  
When necessary, initial backfill materials shall be moistened to facilitate compaction by 
tamping.  If materials excavated from the trench are not suitable for use as initial backfill 
material, provide select material conforming to the requirements of this Section. 
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2.04 FINAL BACKFILL 
 
  Final backfill material shall be general excavated earth materials, shall not contain rock larger than 

2-inches at its greatest diameter, cinders, stumps, limbs, man-made wastes and other unsuitable materials. 
 If materials excavated from the trench are not suitable for use as final backfill material, provide select 
material conforming to the requirements of this Section. 

 
2.05 SELECT BACKFILL 
 
  Select backfill shall be materials that meet the requirements as specified for bedding, haunching, initial 

backfill or final backfill materials, including compaction requirements. 
 
2.06 CONCRETE 
 
  Concrete for bedding, haunching, initial backfill or encasement shall have a compressive strength of not 

less than 3,000 psi, with not less than 5.5 bags of cement per cubic yard and a slump between 3 and 
5-inches.  Ready-mixed concrete shall be mixed and transported in accordance with ASTM C 94.  
Reinforcing steel shall conform to the requirements of ASTM A 615, Grade 60. 

 
2.07 FLOWABLE FILL 
 
  Flowable fill, where required for trench backfill, shall meet the requirements of Georgia Department of 

Transportation Standard Specifications, Section 600 for Excavatable or Non-Excavatable type. 
 
2.08 GRANULAR MATERIAL 
 
  Granular material, where required for trench backfill, shall be sand, river sand, crushed stone or 

aggregate, pond screenings, crusher run, recycled concrete, or other angular material.  Granular material 
shall meet gradation requirements for Size No. 57 or finer. 

 
PART 3 - EXECUTION 
 
3.01 TRENCH EXCAVATION 
 

A. Topsoil and grass shall be stripped a minimum of 6-inches over the trench excavation site and 
stockpiled separately for replacement over the finished grading areas. 

 
B. Trenches shall be excavated to the lines and grades shown on the Work Order with the 

centerlines of the trenches on the centerlines of the pipes and to the dimensions which provide 
the proper support and protection of the pipe and other structures and accessories. 

C. Trench Width for Pipelines 
 

1. The sides of all trenches shall be vertical, as much as possible, to a minimum of one foot 
above the top of the pipe.  Unless otherwise indicated on the Work Order, the maximum 
trench width shall be equal to the sum of the outside diameter of the pipe plus two feet.  
The minimum trench width shall be that which allows the proper consolidation of the 
haunching and initial backfill material. 
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2. Excavate the top portion of the trench to any width within the construction easement or 
right-of-way which will not cause unnecessary damage to adjoining structures, 
roadways, pavement, utilities, trees or private property.  Where necessary to accomplish 
this, provide sheeting and shoring. 

 
3. Where rock is encountered in trenches, excavate to remove boulders and stones to 

provide a minimum of 6-inches clearance between the rock and any part of the pipe or 
manhole.  The maximum allowable width of rock excavation for payment shall be based 
on a trench width equal to the outside diameter of the pipe barrel plus 18-inches, but the 
total allowable rock excavation width for payment will not be less than 36-inches. 

 
4. Wherever the prescribed maximum trench width is exceeded, the Contractor shall use 

the next higher Class or Type of bedding and haunching as shown on the Work Order 
for the full trench width as actually cut.  The excessive trench width may be due to 
unstable trench walls, inadequate or improperly placed bracing and sheeting which 
caused sloughing, accidental over-excavation, intentional over-excavation necessitated 
by the size of the Contractor's tamping and compaction equipment, intentional 
over-excavation due to the size of the Contractor's excavation equipment, or other 
reasons beyond the control of the Engineer or the County. 

 
D. DEPTH 

 
1. The trenches shall be excavated to the required depth or elevation which allow for the 

placement of the pipe and bedding to the dimensions shown on the Work Order. 
  

2. Where rock is encountered in trenches for pipelines, excavate to the minimum depth 
which will provide clearance below the pipe barrel of 8-inches for pipe 21-inches in 
diameter and smaller and 12-inches for larger pipe and manholes.  Remove boulders 
and stones to provide a minimum of 6-inches clearance between the rock and any part 
of the pipe, manhole or accessory. 

 
E. EXCAVATED MATERIALS 

 
1. Excavated materials shall be placed adjacent to the work to be used for backfilling as 

required.  Top soil shall be carefully separated and lastly placed in its original location. 
  
2. Excavated material shall be placed sufficiently back from the edge of the excavation to 

prevent caving of the trench wall, to permit safe access along the trench and not cause 
any drainage problems.  Excavated material shall be placed so as not to damage existing 
landscape features or man-made improvements. 

 
3.02 SHEETING, BRACING AND SHORING 
 

A. SHEETING, BRACING AND SHORING SHALL BE PERFORMED IN THE FOLLOWING 
INSTANCES: 

 
1. Where sloping of the trench walls does not adequately protect persons within the trench 

from slides or cave-ins. 
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2. In caving ground. 
 

3. In wet, saturated, flowing or otherwise unstable materials.  The sides of all trenches and 
excavations shall be adequately sheeted, braced and shored. 

 
4. Where necessary to prevent damage to adjoining buildings, structures, roadways, 

pavement, utilities, trees or private properties which are required to remain. 
 

5. Where necessary to maintain the top of the trench within the available construction 
easement or right-of-way. 

 
B. In all cases, excavation protection shall strictly conform to the requirements of the Occupational 

Safety and Health Act of 1970, as amended. 
 
C. Timber:  Timber for shoring, sheeting, or bracing shall be sound and free of large or loose knots 

and in good, serviceable condition.  Size and spacing shall be in accordance with OSHA 
regulations. 

 
D. Steel Sheeting and Sheet Piling: Steel sheet piling shall be the continuous interlock type.  The 

weight, depth and section modulus of the sheet piling shall be sufficient to restrain the loads of 
earth pressure and surcharge from existing foundations and live loads.  Procedure for installation 
and bracing shall be so scheduled and coordinated with the removal of the earth that the ground 
under existing structures shall be protected against lateral movement at all times.  The Contractor 
shall provide closure and sealing between sheet piling and existing facilities. 

 
E. Trench Shield: A trench shield or box may be used to support the trench walls.  The use of a 

trench shield does not necessarily preclude the additional use of bracing and sheeting.  When 
trench shields are used, care must be taken to avoid disturbing the alignment and grade of the 
pipe or disrupting the haunching of the pipe as the shield is moved.  When the bottom of the 
trench shield extends below the top of the pipe, the trench shield shall be raised in 6-inch 
increments with specified backfilling occurring simultaneously.  At no time shall the trench 
shield be "dragged" with the bottom of the shield extending below the top of the pipe. 

 
F. Remove bracing and sheeting in units when backfill reaches the point necessary to protect the 

pipe and adjacent property.  Leave sheeting in place when in the opinion of the Contractor it 
cannot be safely removed or is within three feet of an existing structure, utility, or pipeline.  Cut 
off any sheeting left in place at least two feet below the surface. 

 
G. Sheet piling within three feet of an existing structure or pipeline shall remain in place, unless 

otherwise directed by the Contractor. 
 
 

3.03 TRENCH ROCK EXCAVATION 
A. Definition of Trench Rock: Any material which cannot be excavated with conventional 

excavating equipment, and is removed by drilling and blasting, and occupies an original volume 
of at least one cubic yard. 

 
B. Blasting:  Exhaust other practical means of excavating prior to utilizing blasting as a means of 

excavation.  Provide licensed, experienced workmen to perform blasting.  Conduct blasting 
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operations in accordance with all existing ordinances and regulations.  Protect all buildings and 
structures from the effects of the blast.  Repair any resulting damage.  If the Contractor 
repeatedly uses excessive blasting charges or blasts in an unsafe or improper manner, the 
Engineer may direct the Contractor to employ an independent blasting DESIGN/BUILDER to 
supervise the preparation for each blast and approve the quantity of each charge. 

 
C. Removal of Rock: Dispose of rock off site that is surplus or not suitable for use as rip rap or 

backfill. 
 
D. The Contractor shall notify the Engineer prior to any blasting.  Additionally, the Contractor shall 

notify the Engineer and local fire department before any charge is set. 
 
E. Following review by the Engineer regarding the proximity of permanent buildings and structures 

to the blasting site, the Engineer may direct the Contractor to employ an independent, qualified 
specialty sub-contractor, approved by the Engineer, to monitor the blasting by use of a 
seismograph, identify the areas where light charges must be used, conduct pre-blast and 
post-blast inspections of structures, including photographs or videos, and maintain a detailed 
written log. 

 
3.04 DEWATERING EXCAVATIONS 
 

A. Dewater excavation continuously to maintain a water level two feet below the bottom of the 
trench. 

 
B. Control drainage in the vicinity of excavation so the ground surface is properly pitched to 

prevent water running into the excavation. 
 
C. There shall be sufficient pumping equipment, in good working order, available at all times, to 

remove any water that accumulates in excavations.  Where the utility crosses natural drainage 
channels, the work shall be conducted in such a manner that unnecessary damage or delays in the 
prosecution of the work will be prevented.  Provision shall be made for the satisfactory disposal 
of surface water to prevent damage to public or private property. 

 
D. In all cases, accumulated water in the trench shall be removed before placing bedding or 

haunching, laying pipe, placing concrete or backfilling. 
 
E. Where dewatering is performed by pumping the water from a sump, crushed stone shall be used 

as the medium for conducting the water to the sump.  Sump depth shall be at least two feet below 
the bottom of the trench.  Pumping equipment shall be of sufficient quantity and/or capacity to 
maintain the water level in the sump two feet below the bottom of the trench.  Pumps shall be a 
type such that intermittent flows can be discharged.  A standby pump shall be required in the 
event the operating pump or pumps clog or otherwise stop operation. 

 
F. Dewater by use of a well point system when pumping from sumps does not lower the water level 

two feet below the trench bottom.  Where soil conditions dictate, the Contractor shall construct 
well points cased in sand wicks.  The casing, 6 to 10-inches in diameter, shall be jetted into the 
ground, followed by the installation of the well point, filling casing with sand and withdrawing 
the casing. 
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3.05 TRENCH FOUNDATION AND STABILIZATION 
 

A. The bottom of the trench shall provide a foundation to support the pipe and its specified bedding. 
 The trench bottom shall be graded to support the pipe and bedding uniformly throughout its 
length and width. 

 
B. If, after dewatering as specified above, the trench bottom is spongy, or if the trench bottom does 

not provide firm, stable footing and the material at the bottom of the trench will still not 
adequately support the pipe, the trench will be determined to be unsuitable and the Contractor 
shall then order trench stabilization by directing the Contractor to over excavate trench bottom 
and fill with crushed stone. 

 
C. Where the replacement of unsuitable material with crushed stone does not provide an adequate 

trench foundation, the trench bottom shall be excavated to a depth of at least two feet below the 
specified trench bottom.  Place filter fabric in the bottom of the trench and support the fabric 
along the trench walls until the trench stabilization, bedding, haunching and pipe have been 
placed at the proper grade.  The ends of the filter fabric shall be overlapped above the pipe. 

 
D. Where trench stabilization is provided, the trench stabilization material shall be compacted to at 

least 90 percent of the maximum dry density, unless shown or specified otherwise. 
 
3.06 BEDDING AND HAUNCHING 
 

A. Prior to placement of bedding material, the trench bottom shall be free of any water, loose rocks, 
boulders or large dirt clods. 

 
B. Bedding material shall be placed to provide uniform support along the bottom of the pipe and to 

place and maintain the pipe at the proper elevation.  The initial layer of bedding placed to receive 
the pipe shall be brought to the grade and dimensions indicated on the Work Order.  All bedding 
shall extend the full width of the trench bottom.  The pipe shall be placed and brought to grade 
by tamping the bedding material or by removal of the excess amount of the bedding material 
under the pipe.  Adjustment to grade line shall be made by scraping away or filling with bedding 
material.  Wedging or blocking up of pipe shall not be permitted.  Applying pressure to the top 
of the pipe, such as with a backhoe bucket, to lower the pipe to the proper elevation or grade 
shall not be permitted.  Each pipe section shall have a uniform bearing on the bedding for the 
length of the pipe, except immediately at the joint. 

 
C. At each joint, excavate bell holes of ample depth and width to permit the joint to be assembled 

properly and to relieve the pipe bell of any load. 
 
D. After the pipe section is properly placed, add the haunching material to the specified depth.  The 

haunching material shall be shovel sliced, tamped, vigorously chinked or otherwise consolidated 
to provide uniform support for the pipe barrel and to fill completely the voids under the pipe, 
including the bell hole.  Prior to placement of the haunching material, the bedding shall be clean 
and free of any water, loose rocks, boulders or dirt clods. 

E. Gravity Sewers and Accessories:  Lay PVC pipe with minimum Class "B" bedding.  Lay all 
other pipe with Class "C" bedding, unless shown or specified otherwise. 

 
1. Class "A":  Excavate the bottom of the trench flat at a minimum depth as shown on the 

Work Order, below the bottom of the pipe barrel.  Lay pipe to line and grade on 
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concrete block.  Place concrete to the full width of the trench and to a height of 
one-fourth of the outside diameter of the pipe above the invert. 

 
2. Class "B":  Excavate the bottom of the trench flat at a minimum depth as shown on the 

Work Order, below the bottom of the pipe barrel.  Place and compact bedding material 
to the proper grade.  Haunching material shall then be carefully placed by hand and 
compacted to provide full support under and up to the centerline of the pipe. 

 
3. Class "C":  Excavate the bottom of the trench flat at a minimum depth as shown on the 

Work Order, below the bottom of the pipe barrel.  Place and compact bedding material 
to the proper grade.  Haunching material shall then be carefully placed by hand and 
compacted to provide full support under and up to a height of one-fourth the outside 
diameter of the pipe above the bottom of the pipe barrel. 

 
4. Type 5:  Excavate the bottom of the trench flat at a minimum depth as shown on the 

Work Order, below the bottom of the pipe barrel.  Place and compact bedding material 
to the proper grade before installing pipe.  After the pipe has been brought to the proper 
grade, haunching material shall be carefully placed by hand and compacted to the top of 
the pipe. 

 
F. MANHOLES:  Excavate to a minimum of 12-inches below the planned elevation of the base of 

the manhole.  Place and compact crushed stone bedding material to the required grade before 
constructing the manhole. 

 
G. EXCESSIVE WIDTH AND DEPTH 

 
1. Gravity Sewers: If the trench is excavated to excess width, provide the bedding class 

with the next higher bedding factor.  Type 5 Bedding may be used in lieu of Class "A" 
bedding, where Class "A" bedding is necessitated by excessive trench width. 

 
2. If the trench is excavated to excessive depth, provide crushed stone to place the bedding 

at the proper elevation or grade. 
 

H. COMPACTION:  Bedding and haunching materials under pipe, manholes and accessories shall 
be compacted to a minimum of 90 percent of the maximum dry density, unless shown or 
specified otherwise. 

 
3.07 INITIAL BACKFILL 
 

A. Initial backfill shall be placed to anchor the pipe, protect the pipe from damage by subsequent 
backfill and ensure the uniform distribution of the loads over the top of the pipe. 

 
B. Place initial backfill material carefully around the pipe in uniform layers to a depth of at least 

12-inches above the pipe barrel.  Layer depths shall be a maximum of 6-inches for pipe 
18-inches in diameter and smaller and a maximum of 12-inches for pipe larger than 18-inches in 
diameter. 

C. Backfill on both sides of the pipe simultaneously to prevent side pressures. 
 
D. Compact each layer thoroughly with suitable hand tools or tamping equipment. 
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E. Initial backfill shall be compacted to a minimum 90 percent of the maximum dry density, unless 
shown or specified otherwise. 

 
F. If materials excavated from the trench are not suitable for use as backfill materials, provide select 

backfill material conforming to the requirements of this Section for initial backfill. 
 

3.08 CONCRETE ENCASEMENT FOR PIPELINES 
 
  Where concrete encasement is shown on the Work Order for pipelines, excavate the trench to provide a 

minimum of 12-inches clearance from the barrel of the pipe.  Lay the pipe to line and grade on solid 
concrete blocks or solid bricks.  In lieu of bedding, haunching and initial backfill, place concrete to the 
full width of the trench and to a height of not less than 12-inches above the pipe bell.  Do not backfill the 
trench for a period of at least 24 hours after concrete is placed. 

 
3.09 FINAL BACKFILL 
 

A. Backfill carefully to restore the ground surface to its original condition. 
 
B. The top 6-inches shall be topsoil obtained as specified in "Trench Excavation" of this Section. 
 
C. Excavated material which is unsuitable for backfilling, and excess material, shall be disposed of 

in a manner approved by the Contractor.  Surplus soil may be neatly distributed and spread over 
the site, if approved by the Contractor, except that surplus soil shall not be distributed and spread 
over the site in areas under Corps of Engineers jurisdiction.  If such spreading is allowed, the site 
shall be left in a clean and sightly condition and shall not affect pre-construction drainage 
patterns.  Surplus rock from the trenching operations shall be removed from the site. 

 
D. If materials excavated from the trench are not suitable for use as backfill materials, provide select 

backfill material conforming to the requirements of this Section. 
 
E. After initial backfill material has been placed and compacted, backfill with final backfill 

material.  Place backfill material in uniform layers, compacting each layer thoroughly as follows: 
 

1. In 6-inch layers, if using light power tamping equipment, such as a "jumping jack" 
 

2. In 12-inch layers, if using heavy tamping equipment, such as hammer with tamping feet 
 

3. In 24-inch layers, if using a hydra-hammer 
 

F. Settlement:  If trench settles, re-fill, compact and grade the surface to conform to the adjacent 
surfaces. 

 
G. Final backfill shall be compacted to a minimum 90 percent of the maximum dry density, unless 

specified otherwise. 
 
3.10 ADDITIONAL MATERIAL 
 
  Where final grades above the pre-construction grades are required to maintain minimum cover, additional 

fill material will be as shown on the Work Order.  Utilize excess material excavated from the trench, if the 
material is suitable.  If excess excavated materials are not suitable, or if the quantity available is not 
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sufficient, provide additional suitable fill material. 
 
3.11 BACKFILL WITHIN RIGHT-OF-WAYS 
 
  Compact backfill underlying pavement and sidewalks, and backfill under dirt and gravel roads to a 

minimum 95 percent of the maximum dry density. 
 
3.12 BACKFILL WITHIN GEORGIA DOT RIGHT-OF-WAY  
 
  Backfill within the Georgia DOT right-of-way shall meet the requirements stipulated in the "Utility 

Accommodation Policy and Standards", published by the Georgia Department of Transportation. 
 
3.13 FLOWABLE FILL 

A. Where flowable fill is required, excavate the trench to provide a minimum of 6-inches clearance 
on either side of the pipe barrel.  Lay the pipe to line and grade on solid concrete blocks or 
bricks.  In lieu of bedding, haunching and initial backfill, place flowable fill to the full width and 
depth of the trench. 

 
B. Flowable fill shall be protected from freezing for a period of 36 hours after placement.  

Minimum temperature of flowable fill at point of delivery shall be 50 degrees F. 
 

C. The Contractor shall provide steel plates over flowable fill in road locations. 
 
3.14 COMPACTED GRANULAR MATERIAL 
 
  Where compacted granular material is required as initial and final backfill material, it shall be placed after 

bedding and haunching material specified elsewhere has been placed.  Compacted granular material shall 
be compacted to a minimum 95 percent of the maximum dry density. 

 
3.15 TESTING AND INSPECTION 
 

A. THE SOILS TESTING LABORATORY IS RESPONSIBLE FOR THE FOLLOWING: 
 

1. Compaction tests in accordance with Article 1.02 of this Section. 
 

2. Field density tests for each two feet of lift, one test site between each manhole, every 
100 feet within road rights-of-way, or more frequently if ordered by the Engineer.  The 
County shall direct where density tests will be performed along the Project route. 

 
3. Inspecting and testing stripped site, subgrades and proposed fill materials. 

 
B. THE CONTRACTOR'S DUTIES RELATIVE TO TESTING INCLUDE: 

 
1. Notifying laboratory of conditions requiring testing. 

 
2. Coordinating with laboratory for field testing. 

 
3. Paying costs for additional testing performed beyond the scope of that required and for 

re-testing where initial tests reveal non-conformance with specified requirements. 
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4. Providing excavation as necessary for laboratory personnel to conduct tests. 

 
C. INSPECTION 

 
1. Earthwork operations, acceptability of excavated materials for bedding or backfill, and placing 

and compaction of bedding and backfill is subject to inspection by the Contractor. 
 

2. Foundations and shallow spread footing foundations are required to be inspected by a 
geotechnical engineer, who shall verify suitable bearing and construction. 

 
D. Comply with applicable codes, ordinances, rules, regulations and laws of local, municipal, state or 

federal authorities having jurisdiction. 
 
 

END OF SECTION 
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SECTION 02 270 
 

SLOPE PROTECTION AND EROSION CONTROL 
 
 
PART 1 - GENERAL 
 
1.01 SCOPE 
 

A. This section shall consist of temporary control measures as shown in the plans or directed by 
the Engineer during the life of the Contract to control erosion and water pollution, through 
the use of berms, dikes, darns, sediment basins, fiber mats, netting, mulches, grasses, slope 
drains, temporary silt fences, and other control devices. 

 
B. The temporary pollution control provisions contained herein shall be coordinated with the 

permanent erosion control features, to assure economical, effective, and continuous erosion 
control throughout the construction and post-construction period. 

 
C. See also Section 02115- Temporary Erosion Control. 

 
1.02 DEFINITIONS 
 
 A. Throughout Section 02270, Engineer refers to the Contractor. 
 
 
PART 2 - PRODUCTS 
 
2.01 TEMPORARY BERMS 
 

A. A temporary berm is constructed of compacted soil, with or without a shallow ditch, at the 
top of fill slopes or transverse to centerline on fills. 

 
B. These berms are used temporarily at the top of newly constructed slopes to prevent excessive 

erosion until permanent erosion controls are installed or slopes stabilized. 
 
2.02 TEMPORARY SLOPE DRAINS 
 

A. A temporary slope drain is a facility consisting of stone gutters, fiber mats, plastic sheets, 
concrete or asphalt gutters, half-round pipe, metal pipe, plastic pipe, sod or other material 
acceptable to the Engineer that may be used to carry water down slopes to reduce erosion. 

 
2.03 SEDIMENT STRUCTURES 
 

A. Sediment basins, ponds, and traps are prepared storage areas constructed to trap and store 
sediment from erodible areas in order to protect properties and stream channels below the 
construction areas from excessive siltation. 

 
2.04 CHECK DAMS 
 

A. Check dams are barriers composed of logs and poles, large stones or other materials placed 
across a natural or constructed drainage way. 
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B. Stone check dams shall not be utilized where the drainage area exceeds fifty acres.  Log and 

pole structures shall not be used where the drainage area exceeds five acres. 
2.05 TEMPORARY SEEDING AND MULCHING 
 

A. Temporary seeding and mulching are measures consisting of seeding, mulching, fertilizing, 
and matting utilized to reduce erosion.  All cut and fill slopes including waste sites and 
borrow pits shall be seeded when and where necessary to eliminate erosion. 

 
2.06 BRUSH BARRIERS 
 

A. Bush barriers shall consist of brush, tree trimmings, shrubs, plant, and other approved refuse 
from the clearing and grubbing operation. 

 
B. Brush barriers are placed on natural ground at the bottom of fill slopes, where the most likely 

erodible areas are located to restrain sedimentation particles. 
 
2.07 BALED HAY OR STRAW CHECKS 
 

A. Baled hay or straw erosion checks are temporary measures to control erosion and prevent 
siltation.  Bales shall be either hay or straw containing five cubic feet or more of materials. 

 
B. Baled hay or straw checks shall be used where the existing ground slopes toward or away 

from the embankment along the toe of slopes, in ditches, or other areas where siltation 
erosion or water run-off is a problem. 

 
2.08 TEMPORARY SILT FENCES 
 

A. Silt fences are temporary measures utilizing woven wire or other approved material attached 
to posts with filter cloth composed of burlap, plastic filter fabric, etc., attached to the 
upstream side of the fence to retain the suspended silt particles in the run-off water. 

 
PART 3 - EXECUTION 
 
3.01 PROJECT REVIEW 
 

A. Prior to the preconstruction conference the Contractor shall meet with the Engineer and go 
over in detail the expected problem areas in regard to the erosion control work.  Different 
solutions should be discussed so that the best method might be determined.  It is the basic 
responsibility of the Contractor to develop an erosion control plan acceptable to the 
Engineer. 

 
3.02 PRECONSTRUCTION CONFERENCE 
 

A. At the preconstruction conference the Contractor shall submit for acceptance his schedule for 
accomplishment of temporary and permanent erosion control work, as are applicable for 
clearing and grubbing, grading, bridges and other structures at watercourses, construction, 
and paving.  He shall also submit for acceptance his proposed method of erosion control on 
haul roads and borrow pits and his plan for disposal of waste materials.  No work shall be 
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started until the erosion control schedules and methods of operations have been accepted by 
the Engineer. 

 
3.03 CONSTRUCTION REQUIREMENTS 
 

A. The Engineer has the authority to limit the surface area of erodible earth material exposed by 
clearing and grubbing, excavation, borrow and fill operations, and to direct the Contractor to 
provide immediate permanent or temporary pollution control measures to prevent 
contamination of adjacent streams or other watercourses, lakes, ponds, or other water 
impoundment.  Such work may involve the construction of temporary berms, dikes, dams, 
coffer dams, sediment basins, slope drains, and use of temporary mulches, mats, seeding or 
other control devices or methods as necessary to control erosion.  Cut and fill slopes shall be 
seeded and mulched as the excavation proceeds to the extent directed by the Engineer. 

 
B. The Contractor shall be required to incorporate all permanent erosion control features into 

the project at the earliest practicable time as outlined in his accepted schedule.  Temporary 
pollution control measures shall be used to correct conditions that develop during 
construction that were not foreseen during the design stage or that are needed prior to 
installation or develops during normal construction practices, but are not associated with 
permanent control features on the project. 

 
C. Where erosion is likely to be a problem, clearing and grubbing operations should be so 

scheduled and performed that grading operations and permanent erosion control features can 
follow immediately thereafter if the project conditions permit; otherwise erosion control 
measures may be required between successive construction stages. 

 
D. The Engineer may limit the areas of excavation, borrow, and embankment operations in 

progress commensurate with the Contractor's capability and progress in keeping the finish 
grading, mulching, seeding, and other such permanent pollution control measures current in 
accordance with the accepted schedule.  Should seasonal limitations make such coordination 
unrealistic, temporary erosion control measures shall be taken immediately to the extent 
feasible and justified. 

 
E. The Engineer may increase or decrease the amount of surface area of erodible earth material 

to be exposed at one time by clearing and grubbing, excavation, borrow and fill operations as 
determined by his analysis of project conditions. 

 
F. In the event of conflict between these requirements and pollution control laws, rules, or 

regulations or other Federal or State or local agencies, the more restrictive laws, rules, or 
regulations shall apply. 

 
3.04 CONSTRUCTION OF STRUCTURES  

 
A. TEMPORARY BERMS 
 

1. A temporary berm shall be constructed of compacted soil and covered with at least 
6" of crushed stones, with a minimum width of 24 inches at the top and a minimum 
height of 12 inches with or without a shallow ditch constructed at the top of fill 
slopes or transverse to centerline on fills or as shown in the plans.  Temporary berms 
shall be graded so as to drain to a compacted outlet at a slope drain.  The area 
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adjacent to the temporary berm in the vicinity of the slope drain must be properly 
graded to enable this inlet to function efficiently and with minimum ponding in this 
area.  All transverse berms required on the downstream side of a slope drain shall 
extend across the grade to the highest point to approximately a 10-degree angle with 
a perpendicular to centerline.  The top width of these berms may be wider and the 
side slope flatter on transverse berms to allow equipment to pass over the berms 
with minimal disruptions.  When practical and until final roadway elevations are 
approached, embankments should be constructed with a gradual slope to one side of 
the embankment to permit the placement of temporary berms and slope drains on 
only one side of the embankment. 

 
B. TEMPORARY SLOPE DRAINS 

 
1. Temporary slope drains shall consist of stone gutters, fiber mats, plastic sheets, 

concrete or asphalt gutters, half-round pipe, metal pipe, plastic pipe, flexible rubber, 
or other materials which can be used at temporary measures to carry water 
accumulating in the cuts and on the fills down the slopes prior to installation of 
permanent facilities or growth of adequate ground cover on the slopes. 

 

2. Fiber mating and plastic sheeting shall not be used on slopes steeper than 4:1 except 
for short distances of 20 feet or less. 

 

3. All temporary slope drains shall be adequately anchored to the slope to prevent 
disruption by the force of the water flowing in the drains.  The base for temporary 
slope drains shall be compacted and concavely formed to channel the water or hold 
the slope drain in place.  The inlet end shall be properly constructed to channel 
water into the temporary slope drain.  Energy dissipators, sediment basins, or other 
approved devices shall be constructed at the outlet end of the slope drains to reduce 
erosion downstream.  An ideal dissipator would be dumped rock or a small sediment 
basin, which would slow the water as well as pick up some sediment.  All temporary 
slope drains shall be removed when no longer necessary and the site restored to 
match the surroundings. 

 
C. SEDIMENT STRUCTURES 

 
1. Sediment structures shall be utilized to control sediment at the foot of embankments 

where slope drains outlet; at the bottom as well as in the ditch lines atop waste sites; 
in the ditch lines or borrow pits.  Sediment structures may be used in most drainage 
situations to prevent excessive siltation of pipe structures.  All sediment structures 
shall be at least twice as long as they are wide. 

 

2. Where use of temporary sediment structures is to be discontinued, all sediment 
accumulation shall be removed, and all excavation backfilled and properly 
compacted.  The existing ground shall be restored to its natural or intended 
condition. 

 
D. CHECK DAMS 

 
1. Check dams shall be utilized to retard stream flow and catch small sediment loads.  

Materials utilized to construct check dams are varied and should be clearly 
illustrated or explained in the Contractor's erosion control plan. 

 

2. All check dams shall be keyed into the sides and bottom of the channel a minimum 
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depth of 2 feet.  A design is not needed for check dams but some typical designs are 
shown in the standard plans of erosion control details. 

 

3. Stone check dams should generally not be utilized where the drainage area exceeds 
fifty (50) acres.  Log and pole structures should generally not be used where the 
drainage area exceeds five acres. 

 
E. TEMPORARY SEEDING AND MULCHING 

 
1. Seeding and mulching shall be performed in accordance with Section 02485, 

Seeding, of these Specifications. 
 

F. BRUSH BARRIERS 
 

1. Brush barriers shall consist of brush, tree trimmings, shrubs, plants and other 
approved refuse from the clearing and grubbing operation.  The brush barriers shall 
be constructed approximately parallel to original ground contour.  The brush barrier 
shall be compressed to an approximately height of 3 to 5 feet and approximately 
width of 5 to 10 feet.  The embankment shall not be supported by the construction of 
brush barriers. 

 
G. BALED HAY OR STRAW EROSION CHECKS 
 

1. Hay or straw erosion checks shall be embedded in the ground 4 to 6 inches to 
prevent water flowing under them.  The bales shall be anchored securely to the 
ground by wooden stakes driven through the bales into the ground.  Bales can 
remain in place until they rot, or be removed after they have served their purpose, as 
determined by the Engineer.  The Contractor shall keep the checks in good condition 
by replacing broken or damaged bales immediately after damage occurs.  Normal 
debris cleanout will be considered routine maintenance. 

 
H. TEMPORARY SILT FENCES 

 
1. Temporary silt fences shall be placed on the natural ground, at the bottom of fill 

slopes, in ditches, or other areas where siltation is a problem.  Silt fences are 
constructed of wire mesh fence with a covering of burlap or some other suitable 
material on the upper grade side of the fence and anchored into the soil. 

 
2. The Contractor shall be required to maintain the silt fence in a satisfactory condition 

for the duration of the project or until it is removed.  The silt accumulation at the 
fence may be left in place and seeded, removed, etc., as directed by the Engineer.  
The silt fence becomes the property of the Contractor whenever the fence is 
removed. 

 
3.05 MAINTENANCE 
 

A. The temporary erosion control features installed by the Contractor shall be acceptably 
maintained by the Contractor until no longer needed or permanent erosion control methods 
are installed.  Any materials removed shall become the property of the Contractor. 
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B. In the event that temporary erosion and pollution control measures are required due to the 
Contractor's negligence, carelessness, or failure to install permanent controls as a part of 
work as scheduled, and are ordered by the Engineer, such work shall be performed by the 
Contractor at his own expense. 

 
C. Where the work to be performed is not attributed to the Contractor's negligence, carelessness, 

or failure to install permanent controls and falls within the specifications for a work item that 
has a contract unit price, the units of work shall be paid for at the proper contract unit prices. 

 
3.06 EROSION CONTROL OUTSIDE PROJECT AREA 
 

A. Temporary pollution control shall include construction work outside the project area where 
such work is necessary as a result of construction such as: borrow pit operations, haul roads 
and equipment storage sites.  Bid price in such cases shall include all necessary clearing and 
grubbing, construction incidentals, maintenance, and site restoration when no longer needed. 

 
END OF SECTION 
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SECTION 02 485 
 

SEEDING 
 
 
PART 1 - GENERAL 
 
1.01 SCOPE 
 

A. The work covered by this section consists of furnishing all labor, equipment, and material 
required to place topsoil, seed, commercial fertilizer, agricultural limestone, and mulch 
material, including seedbed preparation, harrowing, compacting, and other placement 
operations on graded earthen areas as described herein and/or shown on the Drawings.  In 
general, seeding operations shall be conducted on all newly graded earthen areas not covered 
by structures, pavement, or sidewalks; all cleared or grubbed areas which are to remain as 
finish grade surfaces; and on all existing turf areas which are disturbed by construction 
operations and which are to remain as finish grade surfaces.  Areas disturbed by borrow 
activities shall also be seeded according to these Specifications. 

 
B. The work shall include temporary seeding operations to stabilize earthen surfaces during 

construction or inclement weather and to minimize stream siltation and erosion.  Temporary 
seeding shall be performed at times and locations as directed by the Engineer. 

 
1.02 QUALITY ASSURANCE 
 

A. Prior to seeding operations, the Contractor shall furnish to the Engineer labels or certified 
laboratory reports from an accredited commercial seed laboratory or a state seed laboratory 
showing the analysis and germination of the seed to be furnished.  Acceptance of the seed 
test reports shall not relieve the Contractor of any responsibility or liability for furnishing 
seed meeting the requirements of this Section. 

 
B. Prior to topsoil operations, the Contractor shall obtain representative samples and furnish soil 

test certificates including textural, pH, and organic ignition analysis from the State 
University Agricultural Extension Services or other certified testing laboratory. 

 
PART 2 - PRODUCTS 
 
2.01 TOPSOIL 
 

A. Utilizing designated stockpiles or borrow areas on site, if any, the Contractor shall place a 
minimum of 4 inches of topsoil over all graded earthen areas and over any other areas to be 
seeded.  Sources of topsoil shall be approved by the Engineer prior to disturbance.  
Importing topsoil from offsite sources shall be at the discretion of the Engineer and shall be 
justification for additional compensation to the Contractor.  A Change Order properly 
authorized by the Owner shall be agreed upon prior to importing offsite topsoil. No 
additional compensation will be allowed for spreading of topsoil. 

 
B. Topsoil shall be a friable loam containing a large amount of humus and shall be original 

surface soil of good, rich, uniform quality, free from any material such as hard clods, stiff 
clay, hardpan, partially disintegrated stone, pebbles larger than ½ inch in diameter, lime, 
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cement, bricks, ashes, cinders, slag, concrete, bitumen or its residue, boards, sticks, chips, or 
other undesirable material harmful or unnecessary to plant growth.  Topsoil shall be 
reasonably free from perennial weeds and perennial weed seeds, and shall not contain 
objectionable plant material, toxic amounts of either acid or alkaline elements or vegetable 
debris undesirable or harmful to plant life. 

 
C. Topsoil shall be natural topsoil without admixture of subsoil material, and shall be 

classifiable as loam, silt loam, clay loam, sandy loam, or a combination thereof.  The pH 
shall range from 5.5 to 7.0.  Topsoil shall contain not less than 5 percent nor more than 20 
percent, by weight, of organic matter as determined by loss on ignition of oven-dried 
samples to 65 °C. 

 
2.02 SEED 
 

A. Seed shall be delivered in new bags or bags that are sound and labeled in accordance with 
the U. S. Department of Agriculture Federal Seed Act. 

 
B. All seed shall be from the last crop available at time of purchase and shall not be moldy, wet, 

or otherwise damaged in transit or storage. 
 

C. Seed shall bear the growers analysis testing to 98 percent for purity and 90 percent for 
germination.  At the discretion of the Engineer samples of seed may be taken for check 
against the growers analysis. 

 
D. Species, rate of seeding, fertilization, and other requirements are shown in the Seeding 

Requirements Table. 
 
2.03 FERTILIZER AND LIMING MATERIALS 
 

A. Fertilizer and liming materials shall comply with applicable state, local, and federal laws 
concerned with their production and use. 

 
B. Commercial fertilizer shall be a ready mixed material and shall be equivalent to the grade or 

grades specified in the Seeding Requirements Table.  Container bags shall have the name and 
address of the manufacturer, the brand name, net weight, and chemical composition. 

 
C. Agricultural limestone shall be a pulverized limestone having a calcium carbonate content of 

not less than 85 percent by weight.  Agricultural limestone shall be crushed so that at least 85 
percent of the material will pass a No. 10 mesh screen and 50 percent will pass a No. 40 
mesh screen. 

 
2.04 MULCH MATERIAL 
 

A. All mulch materials shall be air dried and reasonably free of noxious weeds and weed seeds 
or other materials detrimental to plant growth. 

 
B. Mulch shall be composed of wood cellulose fiber, straw, or stalks, as specified herein.  

Mulch shall be suitable for spreading with standard mulch blowing equipment. 
 
C. Wood-cellulose fiber mulch shall be as manufactured by Weyerhauser Company, Conway 

Corporation, or equal. 
 



LAKE WINDWARD I&I 4.0 
02 485 CONTRACT DOCUMENT SPECIFICATIONS 

 

Lake Windward I & I 
Request For Proposal 

Page 271 of 339 
 

D. Straw mulch shall be partially decomposed stalks of wheat, rye, oats, or other approved grain 
crops. 

 
E. Stalks shall be the partially decomposed, shredded residue of corn, cane, sorghum, or other 

approved standing field crops. 
 
 
2.05 MULCH BINDER 
 

A. Mulch on slopes exceeding 3 to 1 ratio shall be held in place by the use of an approved 
mulch binder.  The mulch binder shall be non-toxic to plant life and shall be acceptable to 
the Engineer. 

 
B. Emulsified asphalt binder shall be Grade SS-1, ASTM D 977.  Cutback asphalt binder shall 

be Grade RC 70 or RC 250. 
 

2.06 INNOCULANTS FOR LEGUMES 
 

All leguminous seed shall be innoculated prior to seeding with a standard culture of nitrogen-fixing 
bacteria that is adapted to the particular seed involved. 

 
2.07 WATER 
 

Water shall be clean, clear water free from any objectionable or harmful chemical qualities or 
organisms and shall be furnished by the Contractor. 

 
 
PART 3 -  EXECUTION 
 
3.01 SECURING AND PLACING TOPSOIL 
 

A. Topsoil shall be secured from areas from which topsoil has not been previously removed, 
either by erosion or mechanical methods.  Topsoil shall not be removed to a depth in excess 
of the depth approved by the Engineer. 

 
B. The area or areas from which topsoil is secured shall possess such uniformity of soil depth, 

color, texture, drainage, and other characteristics as to offer assurance that, when removed 
the product will be homogeneous in nature and will conform to the requirements of these 
Specifications. 

 
C. All areas from which topsoil is to be secured, shall be cleaned of all sticks, boards, stones, 

lime, cement, ashes, cinders, slag, concrete, bitumen, or its residue, and any other refuse 
which will hinder or prevent growth. 

 
D. In securing topsoil from a designated pit, or elsewhere, should strata or seams of material 

occur which do not come under the requirements for topsoil, such material shall be removed 
from the topsoil, or if required by the Engineer, the pit shall be abandoned. 
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E. Before placing or depositing topsoil upon any areas, all improvement within the area shall be 
completed, unless otherwise approved by the Engineer. 

 
F. The areas in which topsoil is to be placed or incorporated shall be prepared before securing 

topsoil for use. 
 
3.02 SEEDBED PREPARATION 
 

A. Before fertilizing and seeding, the topsoil surfaces shall be trimmed and worked to true line 
free from unsightly variation, bumps, ridges and depressions, and all detrimental material, 
roots, and stones larger than 3 inches in any dimension shall be removed from the soil. 

 
B. Not earlier than 24 hours before the seed is to be sown, the soil surface to be seeded shall be 

thoroughly cultivated to a depth of not less than 2 inches with a weighted disc, tiller, 
pulvimixer, or other equipment, until the surface is smooth and in a condition acceptable to 
the Engineer. 

 
C. If the prepared surface becomes eroded as a result of rain or for any other reason, or becomes 

crusted before the seed is sown, the surface shall again be placed in a condition suitable for 
seeding. 

 
D. Ground preparation operations shall be performed only when the ground is in a tillable and 

workable condition, as determined by the Engineer. 
 
3.03 FERTILIZATION AND LIMING 
 

A. Following seedbed preparation, fertilizer shall be applied to all areas to be seeded so as to 
achieve the application rates shown in the Seeding Requirements Table. 

 
B. Fertilizer shall be spread evenly over the seedbed and shall be lightly harrowed, raked, or 

otherwise incorporated into the soil for a depth of ½ inch. 
 
C. Fertilizer need not be incorporated in the soil as specified above when mixed with seed in 

water and applied with power sprayer equipment.  The seed shall not remain in water 
containing fertilizer for more than 30 minutes when a hydraulic seeder is used. 

 
D. Agricultural limestone shall be thoroughly mixed into the soil according to the rates in the 

Seeding Requirements Table.  The specified rate of application of limestone may be reduced 
by the Engineer if pH tests indicate this to be desirable.  It is the responsibility of the 
Contractor to obtain such tests and submit the results to the Engineer for adjustment in rates. 

 
E. It is the responsibility of the Contractor to make one application of maintenance fertilizer 

according to the recommendations listed in the Seeding Requirements Table. 
 
3.04 SEEDING 
 

A. Seed of the specified group shall be sown as soon as preparation of the seedbed has been 
completed.  No seed shall be sown during high winds, nor until the surface is suitable for 
working and is in a proper condition.  Seeding shall be performed during the dates shown in 
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the Seeding Requirements table unless otherwise approved by the Engineer.  Seed mixtures 
may be sown together provided they are kept in a thoroughly mixed condition during the 
seeding operation. 

 
B. Seeds shall be uniformly sown by any approved mechanical method to suit the slope and size 

of the areas to be seeded, preferably with a broadcast type seeder, windmill hand seeder, or 
approved mechanical power drawn seed drills.  Hydro-seeding and hydromulching may be 
used on steep embankments, provided full coverage is obtained.  Care shall be taken to adjust 
the seeder for seedings at the proper rate before seeding operations are started and to 
maintain their adjustment during seeding.  Seed in hoppers shall be agitated to present 
segregation of the various seeds in a seeding mixture. 

 
C. Immediately after sowing, the seeds shall be covered and compacted to a depth of ¼ to 1/2 

inch by a cultipacker or suitable roller. 
 
D. Leguminous seeds shall be innoculated prior to seeding with an approved and compatible 

nitrogen-fixing innoculant in accordance with the manufacturer's mixing instructions. 
 

3.05 MULCHING 
 

A. All seeded areas shall be uniformly mulched in a continuous blanket immediately after 
seeding.  The mulch shall be applied so as to permit some sunlight to penetrate and the air to 
circulate and at the same time shade the ground, reduce erosion, and conserve soil moisture.  
Approximately 25 percent of the ground shall be visible through the mulch blanket. 

 
B. One of the following mulches shall be spread evenly over the seeded areas at the following 

application rates: 
 

1. Wood Cellulose Fiber   1,400 pounds/acre 
 

2. Straw     4,000 pounds/acre 
 

3. Stalks     4,000 pounds/acre 
 

These rates may be adjusted at the discretion of the Engineer at no additional cost to the 
Owner, depending on the texture and condition of the mulch material and the characteristics 
of the seeded area. 

 
C. Mulch on slopes greater than 3 to 1 ratio shall be held in place by the use of an approved 

mulch binder. Binder shall be thoroughly mixed and applied with the mulch.  Emulsified 
asphalt or cutback asphalt shall be applied at the approximate rate of 5 gallons per 1,000 
square feet as required to hold the mulch in place. 

 
D. The Contractor shall cover structures, poles, fence, and appurtenances if the mulch binder is 

applied in such a way that it would come in contact with or discolor the structures. 
 
E. Mulch and binder shall be applied by suitable blowing equipment at closely controlled 

application rates in a manner acceptable to the Engineer. 
 
3.06 WATERING 
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A. Contractor shall be responsible for maintaining the proper moisture content of the soil to 
insure adequate plant growth until a satisfactory stand is obtained.  If necessary, watering 
shall be performed to maintain an adequate water content in the soil. 

 
B. Watering shall be accomplished by hoses, tank truck, or sprinklers in such a way to prevent 

erosion, excessive runoff, and overwatered spots. 
 
 
3.07 MAINTENANCE 
 

A. Upon completion of seeding operations, the Contractor shall clear the area of all equipment, 
debris, and excess material and the premises shall be left in a neat and orderly condition. 

 
B. The Contractor shall maintain all seeded areas without additional payment until final 

acceptance of the work by the Owner, and any regrading, refertilizing, reliming, reseeding, 
or remulching shall be done at his own expense.  Seeding work shall be repeated on 
defective areas until a satisfactory uniform stand is accomplished.  Damage resulting from 
erosion, gullies, washouts, or other causes shall be repaired by filling with topsoil, 
compacting, and repeating the seeding work at his expense. 
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SEEDING REQUIREMENTS TABLE 
 
 
          Rates per 1,000 Square Feet 
 
Area  Sowing Season  Species   Seed  Fertilizer  Limestone Maintenance** 
 
Flat to rolling 3/1 to 6/1  Kentucky 31 Fescue  4 lbs.  30lbs. 200 lbs. 15 lbs. 
terrain with slopes    Ladino White Clover* 1/4 lb.  6-12-12  10-10-10 
less than 3:1 
 
 

8/1 to 11/1  Kentucky 31 Fescue  4 lbs.     30lbs. 200 lbs. 15 lbs. 
Ladino White Clover* 1/4 lb. 6-12-12  10-10-10 
Annual Ryegrass  2 lbs. 

 
 
Embankments  3/1 to 6/1  Crownvetch*  1 lb.  30 lbs.  200 lbs. 10 lbs. 
with slopes     Kentucky 31 Fescue 2 lbs.  6-12-12  0-20-20 
greater than 3:1     Weeping Lovegrass 1/4 lb. 
 
 

8/1 to 11/1  Crownvetch*  1 lb.  30 lbs.  200 lbs. 10 lbs. 
Kentucky 31 Fescue 2 lbs.  6-12-12  0-20-20 
Annual Ryegrass  2 lbs. 

 
 
*Requires inoculation. 
**Maintenance fertilizer shall be applied in early spring following initial establishment of cover. 
 
 

 
END OF SECTION 
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SECTION 02706 
 

PRECONDITIONING MANHOLES AND SEWERS 
 
 
PART 1 GENERAL 
 
1.01 SCOPE 
 

A. The objective of preconditioning is to maximize sewer and manhole service efficiency and 
effectiveness.  Preconditioning involves removal of silt comprising any and all solid or semi-
solid materials including fine and granular material, such as sand, grit gravel and rock as well 
as debris, grease, oil, sludge, slime or any other loose material or encrustation lodged in the 
manhole or sewer.  Preconditioning also involves removal of invading roots, corroded 
concrete, corroded rungs, corroded ladders, intruding laterals and any other extraneous 
debris. 

 
B. Two levels of performance concerning preconditioning of manholes and sewers shall be 

adhered to in this contract, as directed: 
 

1. Preconditioning as a general level of service; which requires that manholes and 
sewers shall be considered preconditioning if: 

 
a. not more than a nominal amount of 10% of the through flow channel depth 

in manholes, or sewer depth between manholes is obscured by silt, where 
the through flow channel or sewer has an equivalent diameter up to an 
including 2- feet, and 

b. not more than a nominal amount of 5% of the through flow channel depth in 
manholes or sewer depth between manholes is obscured by silt, where  the 
through flow channel or sewer has an equivalent diameter greater than 2- 
feet. 

c. No surface or appurtenance in manholes including walls, cones, slabs, rungs 
and benchings and drop shafts shall have any remnant of silt, coating, loose 
bricks, unsound concrete or mortar or loose material. 

d. All roots, corroded concrete, corroded rungs, corroded ladders, intruding 
laterals and any other extraneous debris are removed. 

e. Fulfillment of the requirements (e.g., depth of silt or cleanliness of surface) 
is to be determined by internal manhole and sewer condition survey or 
inspection of each manhole and sewer length preconditioned as directed. 

 
2. Preconditioning prior to rehabilitation and repair; which requires that manholes and 

sewers shall be considered precondition if in addition to the requirements of 1) 
above, all silt has been removed from a minimum of 95% of the through flow 
channel and sewer cross section.  Additionally, in the case of manholes, all surfaces 
shall be free of cleaning agents and their reactant products. 

 
3. Fulfillment of these requirements is to be established by internal manhole and sewer 

condition survey or inspection of each manhole and sewer length preconditioned as 
directed. 
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C. The Contractor shall precondition the manholes and sewers listed on the plans so as to 

remove all silt, debris, roots, corroded concrete, corroded rungs and ladders, intruding 
laterals etc. and dispose of such arisings to an approved dumpsite. 

 
D. The manholes and lengths of sewers listed in the Bill of Quantities provide the Contractor 

with a basis for estimating the lengths and quantities of silt to be removed and 
preconditioning to be carried out.  The Contractor must satisfy himself from a 
reconnaissance of the manholes and sewers as well as inspection of all or any relevant 
archival information in order to estimate quantities and types of silt to be removed as well as 
all preconditioning Work. 

 
E. During preconditioning work and all other operations associated with these works, sewer 

services to the consumer shall be maintained at all times (this requirement may be relaxed at 
the discretion of the Construction Manager). 

 
F. The manholes and sewers to be preconditioned convey foul, surface or combined flows.  In 

some instances such sewers are subject to high flows either continuously or in a periodically 
varying cycle or due to rainfall, pumping operations.  The Contractor shall include in his 
rates for dealing with such variations and where necessary, program the work to suit. 

 
G. The Contractor shall submit a comprehensive equipment list to the Construction Manager 

before commencement of the work. The complete list, which shall include all backup and 
standby equipment, shall be broken down in to component parts at least in relation to: 

 
1. Safety equipment 
2. Manhole preconditioning equipment 
3. Sewer preconditioning equipment 
4. Flow diversion and flow control equipment 
5. Traffic control equipment 
6. All other equipment necessary for the completion of the work. 

 
1.02 DEFINITIONS 
 

A. Silt: For the purposes of this specification silt shall be defined as any and all solid or semi-
solid materials, including fine and granular material such as sand, grit, gravel and rock as 
well as grease, sludge slime, debris or any other loose material or encrustation lodged in the 
manhole or sewer. 

 
B. Manhole Structure:  Reference to and all activities relevant to manhole structures throughout 

the text shall also be taken to include junction boxes, inspection chambers, drop shafts, 
sumps, CSO/Es and all other ancillary structures appurtenant to the sewerage system. 

 
1.03 RELATED SECTIONS 
 

A. The work of the following Sections apply to the work of this Section.  Other Sections of the 
Specifications, not referenced below, shall also apply to the extent required for proper 
performance of work. 

 
1. Internal Sewer Condition Assessment 
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2. Safety Requirements 
3. Standard Specifications 

 
B. Except as otherwise indicated in this Section of the Specifications, the Contractor shall 

comply with the latest edition of all relevant local, state and federal Standard Specifications 
for Public Works Construction 

 
1.04 REGULATORY REQUIREMENTS 
 

A. The work of this Section shall comply with the current versions, with revisions, of OSHA 29 
CFR 1910.146 (permit-required confined-space regulations). 

 
B. All work and testing shall comply with the applicable Federal codes, including Federal 

Occupational Safety and Health Act of 1970 and the Construction Safety Act of 1969, as 
amended, and applicable state and local codes and standards; and to the extent applicable 
with the requirements of the Underwriters Laboratories, Inc. and the National Electric Code. 

 
 
PART 2 EXECUTION OF THE WORK 

 
2.01 GENERAL 
 

Preconditioning works shall be carried out from the downstream access manhole or chamber to the 
upstream access manhole or chamber and shall entirely comply with the performance requirements 
defined in the relevant sub-clause of clause 1.01 above. 
 

2.02 WORKING AREA 
 

A. The working area in which machinery and equipment operates is to be kept to a minimum.  
Equipment not in use is to be removed from the works so as to minimize disruption to traffic 
and general public. 

 
B. The working area is to be free from silt and debris when the Contractor leaves the site at the 

end of each visit. 
 

C. Open manholes, machinery and standing equipment shall be protected at all times. 
 
2.03 LOCATION 
 

The location of sewers to be cleaned are detailed in the attached Tables and Drawings. 
 

2.04 PROGRAMMING OF WORKS 
 

The Contractor shall, after discussion with the Construction Manager, submit a program of work that 
will meet the requirements of the Owner.  The Construction Manager will assist with the works 
program, to ensure, where practicable, a continuity of labor and plant utilization, and the Contractor 
shall undertake to adhere to the agreed program in a manner set out in the General Conditions of 
Contract. 

2.05 PROLONGED ABSENCE FROM SITE 
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If it is apparent that the Contractor will be absent from the site, or part of the site, for a prolonged 
period, he shall inform the Construction Manager, replace manhole covers and clear any highways of 
his equipment and materials including temporary traffic control measures he may be using. 

 
 
2.06 OPERATIONAL REQUIREMENTS 
 

A. Each preconditioning unit and each CCTV/sonar unit shall carry sufficient numbers of guides 
and rollers such that, when cleaning and inspecting or surveying, all bonds are supported away 
from sewer and manhole structures. 

 
B. Each preconditioning and cleaning unit shall carry a range of flow control equipment, as opposed 

to overpumping equipment, for use in controlling the flow during the works.  A minimum of one 
item of each size of equipment ranging from 6-inch to 42-inch diameter inclusive shall be 
carried. 

 
C. Equipment used to precondition manholes and sewers shall be operated in a manner to prevent 

overflows and result in spillage.  Where flows in sewers are such that the overflow or spillage 
will occur during preconditioning and cleaning operations, the Contractor shall make 
arrangements to prevent the premature overflow of spillage or shall stop operations until such 
flows are reduced to allow cleaning to continue. 

 
D. In the event of accidental overflow or spill, the Contractor shall immediately stop the overflow 

and take action to clean up and disinfect spillage.  The Construction Manager shall be notified 
immediately and in any event not less than 24 hours following the occurrence. 

 
E. Should fines be subsequently imposed as a direct result of the overflow or spillage and the 

Contractor is deemed to be partially or entirely responsible, the Contractor shall pay such fines in 
accordance with the General Terms of the Contract.  No fine shall be paid by the Owner where it 
is shown that the Contractor was entirely responsible for any overflow or spillage. 

 
F. The system of silt and debris removal shall be capable of operating in such a way as to minimize 

the obstruction to sewer flows and preconditioning operations. 
 
G. Basement, homes and all other vulnerable property shall be prevented from being flooded where 

hydraulic preconditioning and cleaning methods are used to precondition manholes and sewers.  
The Construction Manager shall be notified of all vulnerable property before hydraulic 
preconditioning works commence. 

 
H. The Contractor shall make his own arrangements for the off-road overnight parking of his 

vehicles and plant and shall comply with all relevant statutory traffic regulations and local 
bylaws. 

 
2.07 ARISINGS 
 

A. The Contractor shall remove all silt, debris, detritus, etc. resulting from all manhole and 
sewer preconditioning and cleaning activities at least once each working day.  Such material 
shall be caught and collected in a suitable trap or weir or dam within the manhole or chamber 
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being preconditioned and cleansed and/or at the downstream manhole from where the sewer 
is being preconditioned.  The Contractor shall ensure that the capture method or methods 
adopted shall be wholly effective in the prevention of silt migration downstream.  Such 
methods including details of the equipment used shall be provided to the Construction 
Manager on request. 

 
B. Arisings shall be deposited into suitable closed watertight containers such that the total 

amount removed can be easily measured if required.  The Contractor is to give the 
Construction Manager such assistance as may be necessary in carrying out this measurement 
work. 

C. The type and capacity of containers to be employed for the holding and transport of the 
arising shall be stated by the Contractor.  The Contractor shall not be allowed to accumulate 
debris silt and/or liquid waste, sludge on site and under no circumstances shall sewage, silt or 
solids be dumped on the ground surface, ditches, catch basins or storm drains. 

 
D. The method of working shall be such that sewer preconditioning work is not held up through 

a lack of an empty container in which to deposit the arisings. 
 

E. The Contractor shall bear in mind that it may not always be possible for the container to be 
sited immediately adjacent to the manhole from which arisings are being raised and should 
allow for the fact that double handling of the arising may be necessary.  The Contractor shall 
provide for such double handling to be carried out safely and efficiently. 

 
F. The Contractor must make his own arrangements for the dumping of materials removed from 

the sewer.  The dump must be licensed and approved by the Construction Manager prior to 
commencement of the works. 

 
G. All costs associated with dumping must be included in the Contractor’s rates. 
 
H. The containers for the disposal of arisings shall be routed via an approved weighbridge and a 

copy of each weighbridge ticket submitted to the Construction Manager.  Such tickets shall 
be used to assess the quantities of materials removed for payment. 

 
2.08 PRECAUTION AGAINST ADVERSE EFFECT ON FABRIC OF MANHOLE OR SEWER 
 

The Contractor shall take satisfactory precautions against improper use of the preconditioning 
equipment.  The Contractor shall also take satisfactory precautions against adversely affecting the 
fabric and structural condition of the manhole or sewer being preconditioned.  If in the Construction 
Manager’s opinion damage was found to have been inflicted on the manhole or sewer being 
preconditioned by the Contractor then the Contractor shall repair the sewer at no additional cost to 
the Owner and to the complete satisfaction of the Construction Manager. 
 
 

PART 3 EXECUTION 
 
3.01  SEWERS 

 
A. GENERAL 
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1. The Contractor shall certify that sufficient cleaning units can be provided, including 
standby units in the event of breakdown, in order to complete the work within the 
contract period.  Further, the Contractor, shall certify that standby or back-up 
equipment can be delivered to the site within 48 hours in the event of equipment 
breakdown. 

 
2. The cleaning unit(s) provided for cleaning purposes shall be capable of operating up 

to a minimum of 500-feet from the point of access to the sewer. 
 
3. Each cleaning unit shall carry a mobile telephone to facilitate communication with 

the Construction Manager and to comply with safety requirements defined in the 
safe working procedures approved by the Construction Manager for the execution of 
the works. 

B. CCTV and Sonar Inspection/Survey Units:  All CCTV and sonar survey units shall comply 
with the specification set down elsewhere in the current edition of the “Specification for 
Internal Sewer Condition Assessment” unless otherwise determined. 

 
C. WINCHING EQUIPMENT 

 
1. The winching equipment used shall be sufficient for the purposes of attaining the 

degree of cleanliness specified in the relevant sub-clause of clause 1.01. 
 

2. The Contractor shall provide conventional power winching equipment together with 
ancillary equipment, winching buckets, balls, breakers, kites, scooters, scrapers, 
tires, etc. tools and safety apparatus.  Complete and full details of equipment 
proposed shall be provided to the Construction Manager before work commences. 

 

3. Dredging of sewer shall be undertaken by passing various sized buckets, balls, 
breakers, kites, scooters, scrapers, tires, etc, through the sewers to physically remove 
accumulated silt, sludge and other debris.  Where conditions dictate, power boring 
equipment and/or winching equipment shall be used to loosen the silt prior to its 
removal.  All necessary equipment including cables, lines, props, tools must be 
available at all times as required. 

 

4. The equipment shall be capable of operating efficiently and effectively in the sizes 
of sewers and depth stated and in sewers up to minimum distances of 500- feet 
between adjacent manholes. 

 

5. The sewers convey storm water, foul or combined sewage flows.  Certain sections of 
sewer may be flowing entirely full or in a surcharged condition and the Contractor 
should be prepared at all times to use manual pushing rods, mechanical boring 
equipment or other methods to pass a leading line through the sewer prior to 
commencing dredging operations with winching. 

 

6. Any item of plant or equipment associated with the work which may cause 
obstruction to the flow in the sewer shall be removed from the sewer at the close of 
work each day.  It shall be permitted to leave a line or winching cable through the 
sewer during breaks in the work. 

 

7. Dredging operations in a particular section of sewer will generally proceed in a 
downstream direction, working between consecutive manholes using winch buckets 
of sizes stated below. 
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8. The size of winch bucket used in sewers from 12” to 48” shall be 90% of the sewer 
bore up to a maximum of 24”.  It is anticipated that for sewers greater than 48” that 
scooters, kites and other alternative means of silt removal will be pursued. 

 

9. It is anticipated that buckets of smaller sizes than those stated will need to be 
winched through sections of sewer prior to the use of the maximum sizes.  The 
maximum size bucket as stated may be varied at the discretion of the Construction 
Manager but on no account shall buckets larger than these maximum sizes be used 
without the approval of the Construction Manager. 

 

10. The Contractor’s attention is drawn to sizes of manhole covers and access 
restrictions.  It should be noted that the maximum sizes of buckets listed above may 
not be practical due to restricted access.  The Contractor shall ensure that his 
working procedure will not be unduly affected by such restrictions and shall include 
for all such restrictions in his rates. 

11. The winches used to draw buckets, balls, breakers, scooters, scrapers or tires shall be 
power driven.  They shall incorporate a torque limiting device so as to prevent the 
breaking of winching lines in the event of the line becoming jammed by 
obstructions. 

 
12. Where the operational equipment is towed by winch and bond through the sewer, all 

winches shall be stable with either lockable or ratcheted drums.  All bonds shall be 
steel or of an equally non-elastic material to ensure the smooth and steady progress 
of the equipment.  All winches shall be inherently stable under loaded conditions. 

 
D. PRESSURE JETTING EQUIPMENT 
 

1. The pressure jetting equipment used shall be sufficient for the purposes of attaining 
the   degree of cleanliness specified in the relevant sub-clause of clause 1.01. 

 

2. The jetting unit must be capable of jetting a minimum distance of 500-feet either 
upstream or downstream from a manhole.  Minimum nominal hose size shall be one-
inch diameter. 

 

3. The cost of jetting shall be included in the unit rates for Sewer Preconditioning and  
shall be for jetting both upstream and downstream. 

 

4. Successive passes using the pressure jetting technique shall be used with the silt 
removed at manholes until such time that the sewer is cleaned to the level specified. 
 No silt shall be allowed to pass beyond the section of sewer being cleaned. 

 

5. Pass rates (rewind speed) for the jetting head shall be at a consistent speed avoiding 
jerking and excessive variations, typical pass rates being 4-inch to 8-inch per 
second. The hose reel shall be power driven in the rewind direction. 

 

6. The Construction Manager shall be notified in the bid documents of the jetting 
equipment proposed by the Contractor.  The proposed equipment shall be 
categorized from the table below: 

 
 

Category 
 

Machine Type 
Min. & Max. 

Capacity 
Man. & Max. 

Pressure 
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(gal/min) (Bar) 
Manholes    

1 High Pressure/Low Volume – Trailers 1-35 200-700 
2 High Pressure/Low Volume – Mini 9-35 200-700 
3 High Pressure/Low Volume – Non HGV/HGV 

Jetter/ Combination 
9-35 200-350 

Sewers    
4 Low Pressure/High Volume – HGV 30 mins. – 50 100 – 140 
5 Low Pressure/High Volume – Combination 30 min.- 75 100 – 200 
6 Low Pressure/High Volume – Super 

Combination 
75 – 175 140 – 175 

7 Low Pressure/High Volume – Separate Jumbo 
Jetter/ Suction Units 

75 – 200 140 – 175 

Note: The categories listed are typical only of the equipment for use in the present contract.  Exceptions to the duty and equipment shown above 
will be allowed subject to appropriate notification approval.  The Contractor is required to complete the table with details of any other 
equipment proposed. 

7. Where a jetting is fitted with an airflow suction unit for removal of detritus from the 
sewer, it shall be capable of removing materials such as sludge, silt and brick from 
depths up to 32-feet with minimum suction of 2500-cfm.  A tank with a minimum 
capacity of 175-cf shall be provided and be capable of decanting off collecting 
liquors back to the sewer.  The suction hose of such a system shall have a minimum 
internal diameter of 6-inches. 

 

8. Jetting equipment shall be calibrated on an annual basis for an approved body and 
calibration certificates made available for inspection by the Construction Manager as 
requested.  Such equipment shall also be maintained on a regular basis in accordance 
with the manufacturer’s specification.  The Contractor shall make available to the 
Construction Manager, copies of his maintenance certificates and/or schedules as 
required. 

 

9. An automatic pressure relief valve shall be incorporated on the pump discharge 
chamber to prevent the pressure exceeding the safe maximum for the whole system. 
 This may take the form of a pressure relief valve of bursting disc type in holder; or 
an automatic pressure regulating valve (unloading valve).  The maximum working 
pressure is the lowest value of the maximum working pressure ratings of all 
individual components of the system. 

 
E. Air Driven, Electromechanical and/or Mechanical Precondition Tools:  Where necessary, 

and additional to winching and pressure cleaning equipment, appropriate air driven, 
electrically driven and/or mechanical tools may be used to needle hammer or scrape or grind 
of corroded concrete, scarify and remove compacted silt, chip-off spilt grout, detach 
encrustations, trim and cut laterals and roots, etc., with prior notification being given to the 
Construction Manager. 

 
F. Ventilation of Confined Spaces:  The Contractor shall provide, operate, maintain and 

subsequently remove on completion, adequate ventilation apparatus in the form of blowers 
and/or fans.  The ventilation apparatus shall introduce a fresh air supply to support a safe 
environment for work in sewers, manholes, and all other confined spaces which shall be kept 
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free from dangerous, toxic and/or explosive gases whether generated from sewage, soil strata 
or otherwise. 

 
3.02 MANHOLES 
 

A. PRECONDITIONING AS A GENERAL LEVEL OF SERVICE 
 

1. With the exception of the through flow channel, all surfaces shall be thoroughly 
preconditioned using high pressure water with sufficient pressure (minimum force of 
3500 psi (240 bar)) to achieve the specified level of preparation.  Preconditioning 
shall include the removal of all roots, corroded concrete, corroded rungs, intruding 
laterals and any other extraneous, loose material, debris or foreign matter using air 
driven, electrically driven or mechanical equipment as specified. 

 
2. Silt, sand and debris traps shall be installed at the entrance to the downstream sewer 

to retain all silt and debris material before preconditioning work commences. 
 

B. PRECONDITIONING PRIOR TO REHABILITATION AND REPAIR 
 

1. All concrete and masonry surfaces to be rehabilitated or repaired shall be 
meticulously preconditioned by water blasting utilizing a 210 ° F steam unit and 
appropriate nozzles to provide a contamination-free and sound surface.  Other 
methods such as wet or dry sand blasting, acid wash, concrete cleansers, degreasers 
or mechanical means may be required to completely clean the manhole surface prior 
to rehabilitation or repair. 

 
2. All surfaces on which preconditioning methods outlined in 3.02A above have been 

used, shall be thoroughly rinsed, scrubbed, and neutralized to remove cleaning 
agents and their reactant products before rehabilitation commences.  Concrete 
surfaces shall be declared satisfactory for the purpose of rehabilitation when they are 
sound, surface dry, porous and free from dust, dirt, oil, grease, fat efflorescence, 
concrete hardening or sealing chemicals, previous coatings, rush, form-release 
agents, laitance, other penetrating contaminants, fins, surface projections, thin 
crusts, bridging voids, and loosely adhering concrete and dirt particles. 

 
3. All manhole infiltration type leaks, including gushers and runners, shall be sealed in 

areas where linings are to be installed.  The Contractor will not be allowed to 
commence rehabilitation work until leaks have been satisfactorily sealed. 

 
4. Where required by the relevant manhole rehabilitation system manhole surfaces to 

be rehabilitated shall have a pH of 7 to 10.  Accordingly surfaces shall be tested in 
accordance with ASTM D4262. 

 
5. Where instructed by the Construction Manager the Contractor shall test prepared 

surfaces by Swiss impact hammer or other physical method to determine soundness, 
 
3.03 QUALITY CONTROL/PRECONDITIONING REPORT 

 
A. GENERAL 
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1. A quality control inspection or survey of preconditioned sewers shall be carried out 

as directed, immediately following completion of preconditioning work.  If a sewer 
or pipe line has not been preconditioned as specified (by visual inspection, tape 
review of field analysis) in the sole opinion of the Construction Manager, the sewer 
shall be re-preconditioned and cleaned in accordance with the specification at no 
cost to the Owner. 

 
2. The Contractor shall supply one copy of survey/inspection CD for each reach of 

sewer completed.  No more than five surveys/inspections segments will be allowed 
on each video cassette. 

 
3. When required by the Construction Manager, the Contractor shall supply one copy 

of the full internal sewer condition assessment report, completed in accordance with 
the requirements of the “Specification for Internal Sewer Condition Assessment”.  
This specification includes a sample report sheet also reproduced at the end of this 
specification.  The sample report sheet shall be accurately and fully adopted in 
format and in detail and submitted by the Contractor immediately following the 
QA/AC inspection. 

 
B. DAILY LOG 

 
1. On daily completion of the works the Contractor shall provide a report.  The report 

shall be submitted to the Construction Manager no later than 24 hours following 
completion of the work.  The report shall comprise separate sheet for each manhole 
and sewer reach preconditioned.  Blank report sheets shall be provided by the 
Construction Manager or his representative on site. 

 
2. The Contractor shall immediately draw the Construction Manager’s attention to any 

material such as brickwork, concrete or clayware appearing in the arisings from 
preconditioning and cleaning activities. 

 
 

END OF SECTION 
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 SECTION 02711 
 

SEALS UTILIZING HYDRAULIC EXPANDERS 
 
 
PART 1  GENERAL 
 
1.01 WORK OF THIS SECTION 
 
 A. The WORK of this section includes repairing joint seals of the interior of existing pipelines 

conveying wastewater.  Seals repairs shall be conducted at locations indicated on the 
Drawings or as otherwise directed.  Repairs of joints shall employ a seal made from ethylene 
propylene diene monomer (EPDM) rubber and utilizing hydraulic expanders. 

 
1.02 RELATED SECTIONS 

 
A. The WORK of the following Sections apply to the WORK of this Section.  Other Sections of 

the Specifications, not referenced below, shall also apply to the extent required for proper 
performance of WORK. 

 
1. Internal Sewer Condition Assessment 

 

2. Preconditioning Manholes and Sewers 
 
1.03 STANDARD SPECIFICATIONS 
 

A.  Except as otherwise indicated in this section of the Specifications, the CONTRACTOR shall 
comply with the latest adopted edition of the Standard Specifications for Public Works 
Construction together with the latest adopted editions of Regional and Fulton County 
Supplement Amendments. 

 
1.04 REGULATORY REQUIREMENTS 
 

A.  The WORK of this Section shall comply with the current versions, with revisions, of the 
following: 

 
1.  OSHA 29 CFR 1910.146 (permit-required confined-space regulations) 

 
B.  All work and testing shall comply with the applicable Federal codes, including Federal 

Occupational Safety and Health Act of 1970 and the Construction Safety Act of 1969, as 
amended, and applicable state and local codes and standards; and to the extent applicable 
with the requirements of the Underwriter’s Laboratories, Inc. and the National Electric Code. 

 
1.05 SPECIFICATIONS AND STANDARDS 
 

A. Except as otherwise indicated, the current editions of the following apply to the WORK of 
this Section: 

 
1. ASTM-D3568: Standard Test Method for Rubber Evaluation for EPDM 
                                       including mixtures with oils. 
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2. ASTM-D2000: Standard Classification System for Rubber Products in Automotive 

Application. 
 
3. ASTM-D412:   Standard Test Method for Rubber Properties in Tension  
 
4. FDA Section 177.2600 Food and Drug Admin., Rubber articles Intended for 

Repeated Use, Title 21 Code of Federal Regulations 
 
5. ASTM-D395:   Standard Test Method of Rubber Compression Set 
 
6. ASTM- D2240: Standard Test Method for Rubber Property Durometer 
   Harness 
 
7. ASTM-D573:   Standard Test Method for Rubber Deterioration in Air Oven 
 
8. ASTM-D1171: Standard Test Method for Rubber Deterioration Surface Ozone 

Cracking Outdoors or Chamber (triangular specimens) 
 
9. ANSI/NSF Standard 61 “Drinking Water System Components - Health Effects” 
 
 

1.06 SHOP DRAWINGS AND SAMPLES 
 

A.  The following shall be submitted: 
 

 In addition to the shop drawings, the following shall be submitted. 
 

1. A written verification at least 2 days before installation of seal systems that the 
sewer is free of obstructions and debris, and is in suitable condition for repair. 

 
2. Manufacturer’s technical literature on the proposed repair system, including an 

affidavit attesting to the previous successful use of the material for sealing joints. 10 
copies. 

 
3. Written certification from the manufacturer that the CONTRACTOR is an approved 

applicator of the repair materials. 10 copies. 
 
4. Manufacturer’s application instructions, including details of seams and terminations, 

Material Safety Data Sheets, maximum storage life and storage condition 
requirements, mixing and proportioning requirements, environmental conditions for 
worker safety such as ventilation, humidity, and temperature, thickness of materials 
applied to the joints, and curing time requirements. 10 copies. 

 
5. Drawings and design calculations demonstrating adequacy of the proposed 

temporary working platforms.  For the purpose of calculations, assume a wastewater 
velocity of 6 feet per second and the pipe is flowing full. 10 copies. 

 
6. Describe the means and time required to remove a platform system in an emergency. 



LAKE WINDWARD I&I 4.0  
02 711 CONTRACT DOCUMENT SPECIFICATIONS 

 

Lake Windward I & I 
Request For Proposal 

Page 288 of 339 
 

 
1.07       INSTALLER QUALIFICATIONS 
 

 A.   The CONTRACTOR performing the work of this section shall be licensed by the repair 
system manufacturer.  

 
  B. The CONTRACTOR shall comply with the following conditions before a local repair 

technique becomes accepted as a viable option on a repeat basis: 
 

1. A successful demonstration trial length of sewer pipeline requiring local repair or 
repairs shall be carried out including type and quality control tests as recommended 
by the manufacturer and in compliance with third party specification. 

 
2. The trial shall be carried out at the measured rate prior to approval for adoption by 

the CONSTRUCTION MANAGER of the local in-situ pipe repair system to prove 
that the equipment, materials and installation methodology are fully acceptable to 
meet local conditions. 

 
3. The CONTRACTOR shall allow in his rates for the continuous inspection by pan, 

tilt CCTV of the local repair installation by the CONTRACTOR. 
 
4. All local repair elements shall be sealed against any form of infiltration. 
 
5. The CONTRACTOR shall allow for any further requirement of the 

CONSTRUCTION MANAGER subsequent to the trial, to modify the equipment, 
material and/or installation methodology in order to complete the work satisfactorily 
and meet all testing standards. 

 
6. The CONSTRUCTION MANAGER shall certify the CONTRACTOR as having 

successfully completed the trial stage should this be the case.   
 
7. The CONTRACTOR shall be registered on the CONSTRUCTION MANAGERS 

specialist listing for future work should five further local repair installations within 
the present CONTRACT be successful.  The CONSTRUCTION MANAGERS 
decision to withhold a CONTRACTORS registration or otherwise shall be final. 

 
PART 2    PRODUCTS 

 
2.01 GENERAL 
 

A.  The seal system shall be made with a non-toxic EPDM rubber compound designed for 
internal sealing of joints in ductile iron, cast iron, steel, reinforced concrete, fiberglass, PVC, 
polyethylene, and cement-lined or unlined pipelines.  The seal system shall be permanent, 
non-corrodible, tight-fitting, and able to withstand, without loss of operational effectiveness, 
internal operating pressures of 300 psi and external hydrostatic pressures in excess of 100 
feet.  The joint seal system shall also be sufficiently stiff to withstand, without loss of 
operational effectiveness, the above stresses and yet flexible to be able to accommodate: 
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1. existing host pipe deflection up to 10% 
2. host pipe deflection of 6% subsequent to installation 
3. host pipe joint opening with up to 5° articulation 
4. thermal expansion, with ambient sewage temperature up to 85°F; though isolated 

discharges of sewage may be up to 212°F 
5. contraction, with ambient temperature around 85°F, though temperature of inflow 

and infiltration into the sewer may be as low as +32°F 
6. vibration resulting from the direct connection of a force main to the sewer or 

transmitted vehicular impact loading 
 

B.     All material specifications must be certified. 
 

C. Notwithstanding the specific requirements of clause 2.2D below the seal system shall have 
proven resistance to the municipal wastewater environment which may comprise, as a 
minimum, any one or more of the following factors: 

 
1. Immersion in septic sewage at temperatures up to 85˚F; 
 
2. Exposure in hydrogen sulfide gas from septic sewage at temperatures up to 85˚F; 
 
3. Exposure to ultra-violet light (sunlight) at any stage prior to installation 
 
4. The chemical resistance of the seal system shall have been tested by the manufacturer 

to withstand the following chemical solution in particular: 
 
 

CHEMICAL SOLUTION CONCENTRATION, % 

 Tap Water (pH 6-9) 100 

 Nitric Acid 5 

 Phosphoric Acid 10 

 Sulfuric Acid 10 

 Gasoline 100 

 Vegetable Oil 100 

 Detergent 0.1 

 Soap 0.1 
 
 
2.02       MATERIALS 
 

A.  Seals shall be made with a non-toxic EPDM rubber compound designed for internal sealing 
of joints in ductile iron, cast iron, steel, reinforced concrete, fiberglass, PVC, polyethylene, 
and cement-lined or unlined pipelines with operating pressures up to 300 psi.  The seal 
retaining bands shall be made from stainless steel of the appropriate alloy or any other metals 
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required for the application. 
B.        Extrusion process shall be employed for belt material. 
 

C.        All joints to be transfer molded. 
 

D.  Stainless steel bands, spacers, shims, and set screws for securing rubber membrane across 
piping joints shall be Type 303, 304, 316, or Maunell as manufactured in accordance with 
ASTM-A240-83 standard specifications for heat-resisting chromium and chromium-nickel 
stainless steel plate, sheet, and strip for pressure vessels, Table 1 Chemical Requirements, 
and Table 2 Mechanical Requirements.  The minimum tensile stress shall be as dictated for 
the specific alloy.  The dimensions of the bands, spacers, shims, and set screws shall be as 
shown on the shop drawings. 

 

E.  Cement mortar for pipe joint sealing and preparation shall be the fast-setting type suitable for 
sea water, wet/dry conditions.  Cement mortar shall be Type 5 or approved equal as specified 
in ASTM C-150. 

 

F.  Liquid joint lubricant to assist in installation of the seals and bands shall be a non-toxic 
vegetable-based lubricating gel. 

 

G.    Thread sealing compound shall be paste type with Teflon. 
 

H.  Hydraulic expander for installation of steel and stainless steel expansion bands shall be 
capable of hydraulic expansion pressures of 6,000 psi. 

 
2.03  MANUFACTURER 

 
A. Amex-10/WEKO-Seal and associated materials shall be as manufactured by Miller Pipeline 

Corp., Indianapolis, Indiana or approved equal. 
 
 
PART 3    EXECUTION 
 
3.01 PRODUCT, DELIVERY, STORAGE, AND HANDLING 
  

A. Seals shall be individually sealed in plastic bags and packed in a manner that will not 
damage or deform them.  This care must be maintained until the seal is fitted within the pipe. 

 
B. Seals must be stored in a cool, dry environment and should not be removed from their plastic 

bags until required for use and should not be allowed to remain in direct sunlight. 
 

C.  Prior to fitting, seals should be given a thorough visual examination by the operator, paying 
particular attention to the ribbed (lip seals) sections of the seal.  Damaged seals shall not be 
used. 

 
3.02 WORKING CONDITIONS 
 

A.  Wastewater may continue to flow through the sewer during repair, and the CONTRACTOR 
shall be prepared to perform repair during prevailing flow conditions in the sewer or to divert 
the sewage as indicated below.  Repair operations shall not be performed if weather 
conditions are such that anticipated flows can exceed diversion pumping capacity or depths 
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that permit proper and safe work within the sewer.  Repair operations shall be conducted 
only when the wastewater level is 12 inches or less above the invert of the pipe. 

B.  The CONTRACTOR shall employ means and methods which prevent blockage and 
minimize surcharge of wastewater in upstream manholes and tributary pipelines. 

 
3.03 DIVERSION PUMPING 
 

A.  Install and operate diversion pumping equipment to maintain sewage flow and to prevent 
backup or overflow. 

 
B.  Design all piping, joints, and accessories to withstand twice the maximum system pressure or 

50 psi, whichever is greater.  A spare pump and piping shall be at the site, ready for use in 
case of a breakdown. 

 
C.  In the event of an accidental spill or overflow, immediately stop the overflow and take action 

to clean up and disinfect spillage.  The CONSTRUCTION MANAGER shall be notified 
immediately and in any event not less than twenty four hours following the occurrence 

 
D. Should fines be subsequently imposed as a direct result of the spillage and the 

CONTRACTOR is deemed to be entirely responsible, the CONTRACTOR shall pay all such 
fines in accordance with the terms outlined in the General Terms of Contract and NONE 
shall be paid by the OWNER. 

 
3.04 WORKING PLATFORMS 
 

A.  The CONTRACTOR shall provide temporary working platforms for repairs located above 
the springline of the pipe.  Platforms shall be designed to withstand the hydraulic forces 
created by sewage flow.  Platforms shall be sized and located to retain debris larger then 0.5-
inch from cleaning and hydro-blasting operations. 

 
B.  Platforms may be anchored to the pipeline, but all holes and penetrations of any existing pipe 

liner shall be repaired and the repair methodology shall be pre-approved by the 
CONSTRUCTION MANAGER. 

 
3.05 CLEANING AND SURFACE PREPARATION 
 

A. PIPELINE PREPARATION 
 

1.   The CONTRACTOR shall high pressure flush and vacuum every sewer segment 
incorporating the section to be repaired, including pertinent manholes, and remove 
any root or grease buildup that may obstruct the spot repair operations. 

 
  2. The CONTRACTOR will remove, within the section of pipe to be spot repaired, any 

encrustation’s, including calcite accumulations, or protruding (intruding) laterals. 
Power tools may be used to remove deposits and stubborn or hard scale lamination 
in the joint area 

 
  3. The CONTRACTOR shall perform a detailed closed circuit TV inspection including 
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logging and measurement of all defects and laterals immediately before installation 
of the repair system.  Further, the CONTRACTOR shall verify that the sewer is 95% 
clean and pipe conditions are as necessary for installation of the repair system.  A 
pan and tilt camera shall be used as specified to inspect the final installation of the 
repair system.  A copy of the resulting CD-rom shall be submitted to the 
CONSTRUCTION MANAGER for review and approval before liner installation 
begins. 

 
 4. All debris removed from the sewer during cleaning shall be transported in watertight 

containers to the OWNER’S treatment plant, or other designated dumpsite, and 
discharged as directed by authorized personnel  

 
B. JOINT FILLING 

 
During pipe cleaning operations the gaps between the joints must be cleared of dust and 
debris, leaving a clean area for “joint filling”.  The joints are filled to the full depth of the 
gap and rendered flush with the internal surface of the pipe.  The filling material is a quick-
setting plaster/cement mortar which is mixed as required in the pipe.  All surplus material 
spillage should be removed from the joint area prior to the surface preparation of the seal 
area. 

 
C. SURFACE PREPARATION OF JOINT AREA 

 
1. The area of pipe on either side of the joint where the actual “lip seals” make contact 

with the pipe shall be prepared to a finish which will allow the “lip seals” to 
interface consistently, and so provide a permanent seal. 

 
2. All high/low surface imperfections running axially through or part way through the 

sealing surface shall be removed by scraping or grinding.  Deep imperfections that 
grinding will not remove must be properly filled with approved non-toxic joint filler. 
This material must be rendered smooth and ground if necessary to suit the prepared 
surface of the joint area. 

 
3. The pipe should be pre-marked with grease chalk or similar to allow the preparation 

areas and seal position to be clearly defined. 
 

4. When the pipe is concrete or reinforced concrete, it is sometimes necessary to apply 
a coat of approved epoxy to the preparation area where the seal will be placed.  This 
epoxy will control pipe porosity and irregularities and provide for an effective 
bubble test on the completed seal. 

 
D. SURFACE PREPARATION 

 
Immediately prior to fitting the seal, the area must be cleaned with a dry brush and coated 
with “Tyton Joint” lubricant (non-toxic vegetable soap) or equal lubricant compatible with 
the composition of the seal.  The lubricant shall be hand-applied (using a brush) over the 
prepared area.  Care must be taken not to pick up dust deposits from the unprepared surface 
into the lubricant and thereby onto the prepared surface.  The lubricant is purely an aid to 
fitting the seal, and in no way contributes to its sealing capabilities.  “Tyton Joint” is a brand 
name and other approved non-toxic vegetable soap is acceptable.   

 
3.06 REPAIR 
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A. Prior to installation the seal system shall be checked to confirm that it is undamaged and that 

the test unit is tight before fitting the seal in place.  The seal shall be placed in position 
bridging the joint gap, guided by the chalk marks previously referred to.  The seal shall be 
positioned accurately on the prepared areas.  The test unit in the seal must be located at either 
9 o’clock or 3 o’clock positions.  The seal must be positioned parallel to the joint gap. 

B. Before the stainless steel bands are placed in the grooves provided in the seal, two stainless 
steel radiused shims, 6 inches long by 18-22 gauge, shall be placed underneath the wedge 
area in the grooves to provide a bridge that will transmit the radial load evenly to the seal as 
the bands are expanded.  When two or three piece bands are used, the bands shall be 
temporarily locked in position by means of a special overlap locking device over the wedge 
area.  Band dimensions vary depending on diameter.  The stainless steel bands have a 
minimum tensile strength of 75,000 pounds per square inch. 

 
C. EXPANDING THE SEAL INTO POSITION 

 
1. When positioning the hydraulic expander in line with the retaining band, care shall 

be taken to ensure that the band remains in the groove of the seal, and does not 
become moved or dislodged.  Care shall also be taken to ensure the expander is 
positioned correctly on the band. 

 
2. A hydraulic expander shall be used to apply a set pressure to the retaining bands of 

the seal.  A radiused locking piece called a “wedge” shall then be fitted between the 
exposed gap of the expanded band ends.  A size of wedge having a slight 
interference fit between the bad ends if selected, the wedge (leading edge first) is 
tapped into position, locking in the compression of the seal.  The radius of the 
wedge shall be equal to the radius of the pipe. 

 
3. Pressure shall be released from the expander and the procedure shall be repeated on 

the second retaining band of the seal. 
 
4. The entire operation (i.e. re-expansion) shall be repeated within 30 minutes of the 

first expansion.  This allows for any seal relaxation that may take place and usually a 
slightly larger wedge may be fitted.  The load forces transmitted by the seal 
expander shall not be altered. 

 
 5. Once the expanding procedure is completed, the overlap locking device, if required, 

for the wedge shall be tightened down to a torque of 15 inch-pounds. 
 
3.07 TESTING 
 

A. The first test shall be applied after each section has been completed and not before 30 
minutes have elapsed after final fitting of the seal.  A restraining device called a “test band” 
shall be fitted over the seal.  This is to prevent excessive ballooning that would otherwise 
occur during the test.  The seal shall then be pressurized to 10 psig through the test valve and 
maintained with a regulated air supply, while a soap and water solution is applied to the 
outer edge of the seal to detect any leak. 

 
B. In the second test, 5 psig is introduced through the “valve” in the seal.  This pressure shall be 
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sustained while a soap and water test is applied to the outer edge and entire body of the seal. 
 

C.  After the final test of 5 psig, the test “valve” of the seal is sealed with a counter-sunk hex-
head completion plug using a non-toxic thread sealing compound on the threads. 

 
 
3.08  POST-TELEVISING OF COMPLETED WORK 
 
  A. Submit to the Project MANAGER a color CD-ROM showing completed WORK. 
 
 B. Correction of failed CIPP or CIPP deemed defective from post-installation television 

inspection or test reports for structural values, thickness, etc., shall be repaired at no extra 
cost to the County.  Method of repair, which may require field or workshop demonstration, 
shall be approved by the Project Manager. 

 
 C. An internal condition survey shall be allowed for in the CONTRACTORS installation rates 

to be carried out one year following the installation of the repair.  Should any fault be found 
with the repair the fault shall be rectified as specified by the Project Manager.  Rectification 
may include complete removal and renewal of the previously installed repair and re-
inspection one year later.  Correction of failed seal defective from mid-warranty internal 
condition inspection or test reports shall be repaired or replaced at no extra cost to the 
County 

 
PART 4  WARRANTY 
 
4.01 MATERIAL WARRANTY 
 
 A. A guarantee of 5 years shall be provided by the CONTRACTOR against any breakdown of 

the material effectiveness of the structural repair elements. 
 
4.02 WORKMANSHIP WARRANTY 
 
 A.      A guarantee of 2 years minimum shall be provided by the CONTRACTOR against any 

shortcoming in workmanship. 
 
 

- END OF SECTION - 
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 SECTION 02 713 
 

CURED IN PLACE SEWER REPAIR 
CARBON FIBER MATERIAL 

 
PART 1    GENERAL 

 
1.01 WORK OF THIS SECTION 

 
A. The WORK of this Section includes providing mechanical repairs to structurally damaged 

sewers using carbon laminate materials and heat-cured into place.  Only damaged parts of the 
sewer need be repaired.  Repairs will be implemented using trenchless methods. 

 
1.02 RELATED SECTIONS 

 
A.  The WORK of the following Sections apply to the WORK of this Section.  Other Sections of 

the Specifications, not referenced below, shall also apply to the extent required for proper 
performance of WORK. 

 
  1. Internal Sewer Condition Assessment 
 

 2. Preconditioning Manholes and Sewers 
 

3. Temporary Flow Bypass and Diversion Pumping 
 

1.03 STANDARD SPECIFICATIONS 
 
A.  Except as otherwise indicated in this section of the Specifications, the CONTRACTOR shall 

comply with the latest adopted edition of the Standard Specifications for Public Works 
Construction. 

 
1.04 REGULATORY REQUIREMENTS 

 
A.  The WORK of this Section shall comply with the current versions, with revisions, of the 

following: 
 
  1. OSHA 29 CFR 1910.146 (permit-required confined-space regulations) 
 
B.  All work and testing shall comply with the applicable Federal codes, including Federal 

Occupational Safety and Health Act of 1970 and the Construction Safety Act of 1969, as 
amended, and applicable state and local codes and standards; and to the extent applicable 
with the requirements of the Underwriter’s Laboratories, Inc. and the National Electric Code. 

 
1.05 SPECIFICATIONS AND STANDARDS 

 
A.  Except as otherwise indicated, the current editions of the following apply to the WORK of 

this Section: 
 

ASTM-D638M Standard Test Method for Tensile Properties of Plastics 
  

ASTM-D790 Standard Test Method for Flexural Properties of Un-reinforced and Reinforced 
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Plastics and Electrical Insulating Materials 
 

 
1.06 SHOP DRAWINGS AND SAMPLES 

 
A.  The following shall be submitted. 

 
A written verification; at least 2 days before commencing sealing, that the sewer is free of 
obstructions and debris and is in suitable condition for repairs. The Manufacturer’s technical 
literature on the proposed repair system, including an affidavit attesting to the previous 
successful use of the material for repairing sewers. 

 
B.  Written certification from the manufacturer that the CONTRACTOR is an approved 

applicator of the repair materials. 
 
C.  Manufacturer’s application instructions, including details of seams and terminations, 

Material Safety Data Sheets, maximum storage life and storage condition requirements, 
mixing and proportioning requirements, environmental conditions for worker safety such as 
ventilation, humidity, and temperature, thickness and strength of materials, and curing time 
requirements. 

 
D.  Drawings and design calculations demonstrating adequacy of the proposed temporary 

working platforms.  For the purpose of calculations, assume a wastewater velocity of 6 feet 
per second and the pipe is flowing full. 

 
E.  Describe the means and time required to remove a platform system in an emergency. 

 
1.07 INSTALLER QUALIFICATIONS 

 
A.  The CONTRACTOR performing the work of this section shall be licensed by the repair 

system manufacturer.  Each individual installing the repair material shall be licensed by the 
repair system manufacturer. 

 
PART 2   PRODUCTS 

 
2.01 GENERAL 

 
A.  The carbon fiber liner material shall be a composite material consisting of fiber laminate and 

carbon. 
 

2.02 MATERIALS 
 
A.  Liner material shall be a composite material consisting of fiber laminate and carbon, in   

thicknesses of either 2 mm (0.08 inch) or 6 mm (0.25 inch), depending on the application.  
The properties of the liner shall be in accordance with the following data: 

 
Property 2 mm (0.08 inch) Liner 6 mm (0.25 inch) Liner 
Tensile Stress 19,700 psi 34,800 psi 
Flexural Stress 30,000 psi 50,500 psi 
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Modulus of Elasticity 1,500,000 psi 4,300,000 psi 
 
B.  A two-part epoxy resin system, together with pre-mixed additives, shall be used with the 

carbon fiber liner. 
2.03 MANUFACTURER 

 
A.  Magnaline and associated materials shall be as manufactured by Martindale & Associates, 

Edmonton, Alberta, Canada or equivalent. 
 

PART 3   EXECUTION 
 

3.01 PRODUCT, DELIVERY, STORAGE, AND HANDLING 
 
A.  The materials shall be supplied to the work site in kit form and shall not require any 

measuring. 
 

B.  Materials shall not be exposed to direct sunlight. 
 

C.  During installation, the wet cloth shall be protected from damage. 
 

3.02 WORKING CONDITIONS 
 
A.  Wastewater will continue to flow through the sewer during repair, and the CONTRACTOR 

shall be prepared to perform repair during prevailing flow conditions in the sewer or to divert 
the sewage as indicated below.  Repair operations shall not be performed if weather 
conditions are such that anticipated flows can exceed diversion pumping capacity or depths 
that permit proper and safe work within the sewer. 

 

B.  The CONTRACTOR shall employ means and methods which prevent blockage and 
minimize surcharge of wastewater in upstream manholes and tributary pipelines. 

 

C.  Should fines be subsequently imposed as a direct result of the spillage and the 
CONTRACTOR is deemed to be entirely responsible, the CONTRACTOR shall pay all such 
fines and NONE shall be paid by the OWNER, in accordance with the terms of Section 
00700-General Conditions of this same specification. 

 
3.03 DIVERSION PUMPING (See Flow Bypass and/or Diversion Pumping) 

 
3.04 WORKING PLATFORMS 

 
A.  The CONTRACTOR shall provide temporary working platforms for repairs located above 

the springline of the pipe.  Platforms shall be designed to withstand the hydraulic forces 
created by sewage flow.  Platforms shall be sized and located to retain debris larger than 1/2-
inch from cleaning and hydroblasting operations. 

 

B.  Platforms may be anchored to the pipeline, but all holes and penetrations of any existing pipe 
liner shall be repaired in accordance with a methodology submitted by the CONTRACTOR 
for the ENGINEERS approval. 

 
3.05 PRELIMINARY INVESTIGATION 

 
A.  Enclosed with the Contract Documents are existing closed-circuit television inspection 
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reports of the sewers to be repaired; videos are also available to the CONTRACTOR, and 
may be viewed upon request.  Before any repair is attempted, the CONTRACTOR shall 
conduct a closed-circuit television inspection to verify the condition of the sewers, and 
location of all active lateral connections that are to be cut open after the repair.  It is 
important to ensure that no active laterals remain plugged from a spot repair. 

3.06 CLEANING AND SURFACE PREPARATION 

A.  The CONTRACTOR will high-pressure flush and vacuum every sewer section to be 
repaired, and remove any root or grease buildup that may obstruct the spot repair operations. 

B.  The CONTRACTOR will remove, within the section of pipe to be spot repaired, any calcite 
accumulations or protruding laterals. 

3.07 SPOT REPAIR INSTALLATION 

A.  The repair work shall be performed in accordance with the following procedure. 

Prepare the resin and cloth. 
 
Reinforcing materials of carbon or carbon fiber laminates are wetted on site with resins, all 
supplied from Martindale & Associates, Edmonton, Alberta, Canada.  The liquid materials 
are mixed together and worked into the cloth to “wet-out” the fibers.  The wetted cloth is 
wrapped around an inflatable packer, secured in place with ties, and drawn through the sewer 
on a sled. 
 
Position packer, inflate, and cure. 
 
After wrapping the wetted cloth around the packer, the assembly is winched into the repair 
area, and inflated.  This forms the resin-impregnated cloth to the inside pipe wall, where it is 
heat-cured by the injection of steam for approximately one hour. 
Perform cooling cycle. 
 
When the resin has cured, the heat is turned off and cold water is injected into the packer to 
cool the pipe and repair sleeve.  When the required temperature is reached, the water is 
turned off, the packer is deflated, and removed.  
 
Reinstate Laterals. 
 
The CONTRACTOR shall reinstate all active laterals immediately after each individual spot 
repair, and will not proceed with further work unless the lateral is fully open and functional.  
It is permissible to cut the lateral open with a robotic cutter.  No excavation is permitted. 
 
Perform Inspection. 
 
Following the repairs, the repaired sewer segment shall be inspected by a closed-circuit 
television camera, from manhole to manhole.  Inspection shall be in accordance with the 
relevant specification. 
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END OF SECTION 
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SECTION 02714 

 
CURED-IN-PLACE PATCH OR LOCAL REPAIR 

 
 
PART 1 GENERAL 
 
1.01 WORK OF THIS SECTION 
 

A. The Work of this Section includes providing a cured-in-place pipe (CIPP) liner for the local 
repair of an isolated structural defect in a sanitary sewer pipeline.  The liner shall be a smooth, 
hard, strong, and chemically inert.  Additionally, the interior surface shall closely follow the 
contours of the host pipe. 

 
1.02 RELATED SECTIONS 
 

A. The Work of the following Sections apply to the Work of this Section.  Other Sections of the 
Specifications, not referenced below, shall also apply to the extent required for proper 
performance of the Work. 

 
1.  Internal Sewer Condition Assessment 
 
2. Preconditioning Manholes and Sewers 
 

 3.  Flow Bypass and/or Diversion Pumping 
 
1.03 STANDARD SPECIFICATIONS 
 

A. Except as otherwise indicated in this Section of the Specifications, the Contractor shall comply 
with the latest edition of the Standard Specifications for Public Works Construction together 
with the latest adopted editions of the Regional and Fulton County Supplement Amendments. 

 
1.04 REGULATORY REQUIREMENTS 
 

A. The Work of this Section shall comply with the current versions, with revisions, of the 
following: 

 
1. OSHA 29 CFR 1910.146 (permit-required confined-space regulations) 

 
B. All work and testing shall comply with the applicable Federal codes, including Federal 

Occupational Safety and Health Act of 1970 and the Construction Safety Act of 1969, as 
amended, and applicable state and local codes and standards; and to the extent applicable 
with the requirements of the Underwriter’s Laboratories, Inc. and the National Electric Code. 

 
1.05 SPECIFICATIONS AND STANDARDS 
 

A. Except as otherwise indicated, the current editions of the following apply to the WORK of this 
Section: 
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ASTM C 581 Standard Practice for Determining Chemical Resistance of Thermosetting 

Resins Used in Glass-fiber-reinforced Structures Intended for Liquid Service. 
 
ASTM D 790 Test Methods for Flexural Properties of Un-reinforced and Reinforced 

Plastics and Electrical Insulating Materials. 
 
ASTM D 903 Standard Test Method for Peel or Stripping Strength of Adhesive Bonds 
 
ASTM D 5813 Cured-In-Place Thermosetting Resin Sewer Pipe 
 
ASTM F 1216 Standard Practice for Rehabilitation of Existing Pipelines and Conduits by the 

Inversion and Curing of a Resin-Impregnated Tube. 
 
1.06 SHOP DRAWINGS AND SAMPLES 
 

A. TEN COPIES OF EACH OF THE FOLLOWING SHALL BE SUBMITTED: 
 

1. Certified copies of test reports on physical properties and chemical resistance of the 
proposed resin. 

 
2. Information from the resin manufacturer including specifications: characteristics, 

properties, and methods of application, including a written certification that the resin 
material is appropriate for the intended application. 

 
3. Certified copies of test reports on CIPP coupons obtained during actual installation in 

the present CONTRACT. 
 
4. Analysis of design criteria and calculations for CIPP thickness.  The Contractor shall 

submit complete design calculations for each local repair together with an 
installation method statement to the Construction Manager for approval at least 14 
(fourteen) days prior to installation.  The installation method statement shall also 
include details concerning repairing sewer defects in conjunction with manholes, 
joints, laterals and infiltration.  The installation method statement shall also include 
all requirements concerning quality control/quality assurance including testing of the 
material of which the local repair is made.  Approval of the calculations shall not 
relieve the Contractor of any contractual obligations. 

 
5. The Contractor shall include a typical schedule for "wet out" of the flexible tube in the 

method statement together with a typical insertion and (ambient) curing schedule/plan 
at the outset of the CONTRACT.  For each and every local repair subsequently 
proposed the Contractor shall submit a schedule for “wet out” of the flexible tube 
together with the specific insertion and (ambient) curing schedule/plan at least 24 
hours in advance of installation. 

 
6. a. A written verification; at least 2 days before commencing sealing that the 

sewer is free of obstructions and debris and is in suitable condition for 
repairs. 
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b. Manufacturer’s technical literature on the proposed repair system, including 

an affidavit attesting to the previous successful use of the material for 
repairing sewers. 

 
7. Written certification from the manufacturer that the Contractor is an approved 

applicator of the repair materials. 
 
8. Drawings and design calculations demonstrating adequacy of any proposed 

temporary working platforms.  For the purpose of calculations, assume a wastewater 
velocity of 6 feet per second and the pipe to be treated is flowing full.  

 
9. Describe the means and time required to remove a temporary platform system in 

the event of an emergency. 
 
1.07 INSTALLER QUALIFICATIONS 
 

A. The Contractor or subcontractor performing the Work of this section shall be employees of the 
company manufacturing the CIPP system components or shall be licensed by the repair system 
manufacturer.  Notwithstanding these requirements each and every individual installing the 
repair material shall be licensed by the repair system manufacturer. 

 
B. The Contractor shall comply with the following conditions before a local repair technique 

becomes accepted as a viable option on a repeat basis: 
 

1. A successful demonstration trial length of sewer pipeline requiring local repair or 
repairs shall be carried out including type and quality control tests as recommended 
by the manufacturer and in compliance with third party specification. 

 
2. The trial shall be carried out at the measured rate prior to approval for adoption by 

the Construction Manager of the local in-situ pipe repair system to prove that the 
equipment, materials and installation methodology are fully acceptable to meet local 
conditions. 

 
3. The Contractor shall allow in his rates for the continuous inspection, using pan, tilt 

CCTV of the local repair installation by the Construction Manager. 
 
4. All local repair elements shall be sealed against any form of infiltration. 
 
5. The Contractor shall allow for any further requirement of the Construction Manager 

subsequent to the trial, to modify the equipment, material and/or installation 
methodology in order to complete the work satisfactorily and meet all testing 
standards. 

 
6. The Construction Manager shall formally accept the Contractor as having 

successfully completed the trial stage should this be the case.   
 
7. The Contractor shall be registered on the Construction Manager’s specialist listing 

for future work should five further local repair installations within the present 
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CONTRACT be successful.  The Construction Manager’s decision to withhold a 
Contractor’s registration or otherwise shall be final. 

 
PART 2   PRODUCTS 
 
2.01 MATERIALS 
 

A. FLEXIBLE TUBE 
 

1. The flexible tube shall be one or more layers of needled felt or equivalent woven or 
non-woven material manufactured under quality controlled conditions set by the 
manufacturer.  Tube shall be sized so that, when installed, it will fit snugly inside the 
existing sewer and produce the required thickness after the resin is cured. 

 
2. The minimum length diameter ratio of the flexible tube shall be three to one.  The tube 

shall effectively and fully span the repair area identified by the Construction Manager, 
with allowance for proper stretching or shrinkage due to pressure or expansion. 

 
3. The tube shall contain no intermediate layers that shall delaminate after resin curing.  It 

shall not be possible to separate any layers with a probe or knife blade such that the 
layers separate cleanly or the probe or knife blade moves freely between the layers. 

 
4. Wall thickness of the local repair system shall be pre-tapered at the upstream and 

downstream edges to mitigate siltation and blockage problems.  Alternative 
means of tapering local repairs will be considered. 

 
B. RESIN 

 
1. The resin used to impregnate the tube shall produce a cured tube that shall be resistant 

to shrinkage, shall not corrode or oxidize, and shall also be resistant to abrasion from 
solids, grit, and sand in wastewater.  The resin shall have proven resistance to the 
municipal wastewater environment that may comprise, as a minimum, any one or more 
of the following factors: 

 
(a) Immersion in septic sewage at temperatures up to 85˚F; 
 
(b) Exposure in hydrogen sulfide gas from septic sewage at temperatures up to 

85˚F; 
 
(c) Exposure to ultra-violet light (sunlight) at any stage prior to installation. 
 
 

2. The internal wall color of the cured liner shall be white or light brown. 
 
3. The chemical resistance of the resin system selected shall have been tested by the resin 

manufacturer in accordance with ASTM C 581.  Exposure to the chemical solution 
listed below shall result in a loss of not more than twenty percent of the initial physical 
properties when tested in accordance with ASTM C 581 for a period of not less than 
one year. 
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CHEMICAL SOLUTION CONCENTRATION, % 

Tap Water (pH 6-9) 100 

Nitric Acid 5 

Phosphoric Acid 10 

Sulfuric Acid 10 

Gasoline 100 

Vegetable Oil 100 

Detergent or Soap 0.1 
 
 

4. The resin system shall be manufactured by a company selected by the CIPP 
supplier.  Only polyester and vinyl ester resins complying with the following 
requirements shall be used. 

 
5. Polyester Resin.  A resin created by reaction products between 

isophthalic/terathalic acid, maleic anhydride, and a glycol characterized by 
reactive unsaturation located along the molecular chain.  This resin is 
compounded with a reactive styrene monomer and reacted together with 
initiators/promoters to produce cross-linked copolymer matrices. 

 
6. Vinyl Ester Resin.  A resin created by reaction products of epoxy resins with 

methacrylic acid and characterized by reactive unsaturation located in terminal 
positions of the molecular chain.  This resin is compounded with a reactive 
styrene monomer and reacted together with initiators/promoters to produce cross-
linked copolymer matrices. 

 
 

C. CIPP PROPERTIES 
 

1. The CIPP after curing shall meet the minimum structural properties listed below: 
 

PROPERTY REFERENCE MINIMUM VALUE 

Flexural Strength ASTM D 790 4,500 psi 

Flexural Modulus of 
Elasticity 

ASTM D 790 250,000 psi 

 
 

D. CIPP THICKNESS 
 

1. The minimum CIPP lining thickness after curing shall be as follows: 
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Nominal Sewer Diameter 

(inches) 
Minimum thickness of lining 

(mm) 
6 3.0 
9 6.0 
12 6.0 
15 6.0 
18 9.0 
21 9.0 
24 12.0 
27 12.0 
30 12.0 
33 12.0 
36 15.0 
42 15.0 
48 15.0 

 
2. The contractor shall submit a table of minimum CIPP thicknesses (after curing) 

based on the approved manufacturer selected.  The table shall be in the format 
below: 

 

MINIMUM CIPP THICKNESS 

NOMINAL 
SEWER 

DIAMETER 
(INCHES) 

 
PIPE INVERT DEPTH 

 Up to 10 feet 
(in) 

10 - 15 feet 
(in) 

15 – 20 feet 
(in) 

20-25 feet 
(in) 

12   
15   
18   
21  
24  
30  
36  
42  
48  
54  

 
3. The minimum thickness for the CIPP after curing shall be calculated based on the 

following design conditions: 
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a. No vehicular loading if more than four feet below constructed pavement 

level, unless otherwise specified. 
 

b. The existing sewer is considered to have an ovality of not greater than 10 
percent in circumference. 

 
c. The CIPP is subjected to a full soil load of 120 pounds per cubic foot. 

 
d. The CIPP is subjected to traffic live loads as calculated by AASHTO 

Standard Specifications for Highway Bridges, HS-20-44 Highway Loading. 
 

e. The modulus of soil reaction for pipe zone backfill material is 1000 psi. 
 

f. The CIPP is subject to a groundwater elevation at ground surface]. 
 

g. The long-term flexural strength and long-term flexural modulus of elasticity 
for CIPP is equivalent to 50 percent of the initial flexural strength and initial 
flexural modulus of elasticity, respectively, as measured in accordance with 
ASTM D 790. 

 
h. The minimum overall factor of safety is 2.0. 

 
i. The design life of the CIPP repair shall be 50 years. 

 
 

4. The thickness of the CIPP shall be within minus 5 percent and plus 10 percent of the 
minimum thickness.  Thickness greater than required shall not be allowed if 
hydraulic capacity of the pipe is reduced.  The required thickness shall be measured 
accurately using properly calibrated calipers. 

 
2.02 MANUFACTURER 
 

A. All materials shall be as manufactured by Insituform Technologies, Inc., Inliner U.S.A., Inc. 
or equivalent. 

 
 
PART 3   EXECUTION 
 
3.01 DELIVERY, STORAGE, AND HANDLING 
 

A. If the flexible tube is impregnated with resin at the factory, it shall be transported, installed, 
and cured before expiration of the shelf life. 

 
B. Impregnated tube shall be stored and transported under refrigerated, ultraviolet light-free 

conditions. 
 
C. No cuts, tears, or abrasions shall occur during handling.  The Construction Manager may 

inspect the tube before it is placed into the host pipe. 
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3.02 TEMPORARY FLOW BYPASS AND DIVERSION PUMPING 
 

A. Temporary Flow Bypass and Diversion Pumping shall be carried out in accordance with the 
specification 

 
3.03 PRE-INSTALLATION CLEANING AND INSPECTION 
 

A. Preconditioning and Cleaning shall be carried out in accordance with the specification for 
preconditioning and cleaning.  In addition to the requirements of preconditioning and 
Cleaning the Contractor shall, immediately prior to installation of the local repair, high 
pressure flush and vacuum every sewer section to be rehabilitated and repaired including 
pertinent manholes, and remove any root or grease buildup that may obstruct the spot repair 
operations. 

 
B. All debris removed from the sewer during cleaning shall be transported in watertight 

containers to the Owner’s treatment plant as directed, unless directed otherwise, and 
discharged as directed by authorized personnel. 

 
3.04 GENERAL INSTALLATION PROCEDURES 
 

A. WET OUT 
 

1. Thoroughly saturate flexible tube prior to installation.  Catalyst system or additives 
compatible with the resin and flexible tube shall be as recommended by the 
manufacturer. 

 
2. Handle the resin impregnated flexible tube to retard or prevent resin setting until it is 

ready for insertion. 
 

B. INSERTION 
 

1. Insert flexible tube through an existing manhole by means of procedure approved by 
the manufacturer. 

 
2. The addition of water, air, or steam pressure shall be adjusted to cause the 

impregnated flexible tube to invert from manhole to manhole, holding the tube tight 
against the host sewer pipe. 

 
C. CURING 

 
1. Unless instructed otherwise the local repair installation shall be monitored by CCTV 

and resulting VHS video presented to the Construction Manager.  The video shall 
incorporate all other video footage of the rehabilitated pipeline. 

 
2. If feasible gauges shall be placed between impregnated tube and invert of the 

original pipe to monitor outside liner temperatures during resin curing process. 
 

3. The Contractor shall complete a process control sheet for each and every local repair 
completed.  The form of the process control sheet shall be as directed by the 
Construction Manager.  Initial cure may be considered completed when exposed 
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portions of the flexible tube pipe take a hard set and temperatures are adequate, as 
recommended by the manufacturer. 

 
D. LATERAL INTRODUCTION:  Any lateral introduced into the sewer being treated at the 

location of the local repair shall be introduced into the patch with at least one lateral-
connection-pipe-diameter local repair material outside the lateral; 

 
E. FINISHED PIPE:  The finished CIPP shall be continuous and free from visual defects such 

as foreign inclusions, dry spots, pinholes, delamination, and wrinkles larger than 2 percent of 
the diameter.  Any section of lining with such defects shall be removed and replaced at no 
additional cost to the Owner. 

 
 
 
 
3.05 MANHOLES 
 

A. Where the local repair impinges on an adjacent manhole, the local repair shall make a tight 
seal at the manhole opening with no annular gaps.  Under these circumstances, a ¼ 
(below18” diameter) to 1/2-inch-diameter (above 18” diameter) activated Oakum band 
soaked in sealant shall be applied circumferentially. 

 
B. Use an approved epoxy mortar or similar material to form a smooth transition to eliminate 

sharp edges of CIPP, within the host pipe and in manholes at the concrete bench, and channel 
invert.  Build up and smooth invert of manhole to match flow line of new CIPP. 

 
3.06  FIELD TESTING 
 

A. Obtain corresponding sample of cured local repair material according to ASTM F 1216 for 
flexural properties and analyze according to ASTM D 790 and as directed by the 
Construction Manager.  Analysis shall be performed by an independent laboratory acceptable 
to the Owner.  Submit the report to the Construction Manager. 

 
B. A corresponding sample of local repair material from the testing above shall be subject to 

delamination tests by aggressively prying and separation into layers with a knife or sharp-
edged instrument.  No separation shall be possible.  Results shall be included in the report 
above. 

 
C. After curing, perform leakage or any other such test as required by the Construction 

Manager.  Repair if necessary and retest. 
 
3.07  POST-TELEVISING OF COMPLETED WORK 
 

A. Submit to the Construction Manager a color VHS video tape showing completed Work. 
 
B. Correction of failed CIPP or CIPP deemed defective from post-installation television 

inspection or test reports for structural values, thickness, etc., shall be repaired at no extra 
cost to the Owner.  Method of repair, which may require field or workshop demonstration, 
shall be approved by the Construction Manager. 
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C. An internal condition survey shall be allowed for in the Contractor’s installation rates to be 
carried out one year following the installation of the repair.  Should any fault be found with 
the repair the fault shall be rectified as specified by the Owner.  Rectification may include 
complete removal and renewal of the previously installed repair and re-inspection one year 
later.  Correction of failed CIPP or CIPP deemed defective from mid-warranty internal 
condition inspection or test reports for structural values, thickness, etc., shall be repaired or 
replaced at no extra cost to the Owner. 

 
PART 4   WARRANTY 
 
4.01 MATERIAL WARRANTY 
 

A. A written guarantee of 5 years shall be provided by the Manufacturer against any breakdown 
of the material effectiveness of the structural repair elements. 

 
 
 
 
4.02 WORKMANSHIP WARRANTY 

 
A. A written guarantee of 2 years minimum shall be provided by the Contractor against any 

shortcoming in workmanship. 
 

 
 
 

END OF SECTION 02714 
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SECTION 02720 

 
PIPEBURSTING METHOD 

 
 
PART 1 -- GENERAL  
 
1.01 DESCRIPTION 

 
A. This specification shall cover the rehabilitation of existing gravity sanitary sewers.  

Pipebursting is a system by which the burster unit splits the existing pipe while 
simultaneously installing a new polyethylene pipe.  The new pipe may be of the same size or 
larger size.  The work also involves the reconnection of the existing sewer service house 
connections, television inspection of the polyethylene pipe and completion of the installation 
in accordance with the contract documents.   

 
B. Only pneumatically operated equipment with either front or rear expanders for the proper 

connection to the polyethylene pipe will be allowed for use.  Exception to this requirement 
will only be considered where a static burster unit is proposed for use on isolated segments 
of pipeline that are to be burst closely adjacent to building foundations or other sensitive 
structures and where pneumatic bursting might be detrimental.  The pneumatic burster must 
be used in conjunction with a constant tension hydraulic twin capstain winch of either 20, 10 
or 5 tons, the size of the winch depends on the diameter of the pipe to be replaced.  In no 
case is the constant tension on the winch to exceed 20 tons. 

 
1.02 QUALIFICATIONS 
 

A. The CONTRACTOR shall be certified by the pipe bursting system patent owner, Britishgas 
– PLC, U.S. Patent 4738565, which such a company is a fully trained and licensed user of 
the pipe bursting system. 

 
B. Polyethylene pipe jointing shall be performed by personnel trained in the use of butt-fusion 

equipment and recommended methods for new pipe connections. Personnel directly involved 
with installing the new pipe shall receive training in the proper methods for handling and 
installing the polyethylene pipe.  Training shall be performed by a qualified representative. 

 
C. CONTRACTOR shall hold the County and Engineer harmless in any legal action resulting 

from patent infringements. 
 

D. CONTRACTOR or Pipebursting subcontractor shall have: 
 

1. Minimum experience of 150, 000 L.F. of pipe bursting existing gravity sanitary 
sewer pipe and replacing with polyethylene pipe within the last three years, AND 

 
2. Minimum experience of 10, 000 L.F. of pipe bursting replacement experience with 

polyethylene pipe two sizes greater than the host pipe, e.g. 10-inch to 15-inch 
diameter, 12-inch to 18-inch diameter, etc, in the last three years.  

 
1.03 STANDARD SPECIFICATIONS 
 
  A.  Except as otherwise indicated in this Section of the Specifications, the CONTRACTOR shall 

comply with the latest edition of the Standard Specifications for Fulton County Public Works 
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Construction together with the latest adopted editions of the Regional and Fulton County 
Supplement Amendments, especially concerning the reconstruction of manholes and cleanouts. 

 
 B.  Except as otherwise indicated, the current editions of the following apply to the WORK of this 

Section: 
 
   1. ASTM D 1248 Polyethylene Plastics Molding and Extrusion Materials 

   
1.04 REGULATORY REQUIREMENTS 
 

A. The WORK of this Section shall comply with the current versions, with revisions, of the 
following: 

 
 1. OSHA 29 CFR 1910.146 (permit-required confined-space regulations) 
 
B. All work and testing shall comply with the applicable Federal codes, including Federal 

Occupational Safety and Health Act of 1970 and the Construction Safety Act of 1969, as 
amended, and applicable state and local codes and standards; and to the extent applicable 
with the requirements of the Underwriter’s Laboratories, Inc. and the National Electric Code. 

 
1.05 RESPONSIBILITY FOR OVERFLOWS OR SPILLS 

 
 A. It shall be the responsibility of the CONTRACTOR to schedule and perform his work in a 

manner that does not cause or contribute to incidence of overflows or spills of sewage from the 
sewer system. 

 
B. In the event that the CONTRACTOR’s work activities contribute to overflows or spills, the 

CONTRACTOR shall immediately take appropriate action to contain and stop the overflow, 
clean up the spillage, disinfect the area affected by the spill, and notify the designated 
CONSTRUCTION MANAGER in a timely manner.   

 
C. CONTRACTOR will indemnify and hold harmless the County for any fines or third-party 

claims for personal or property damage arising out of a spill or overflow that is fully or partially 
the responsibility of the CONTRACTOR, including the legal, engineering and administrative 
expenses of the County in defending such fines and claims. 

 
1.06 SUBMITTALS 
 

A. Submit 10 copies each of the following: 
 

1. Detail drawings and written descriptions of the entire construction procedure to 
install pipe, bypass sewerage flow and reconnection of sewer service connections, 
restoration of manhole base and provision for facilitating watertight junction of new 
pipe to existing and reconstructed manholes. 

 
2. Certification of workmen trained for welding and installing pipe. 

 
 3. Written certification that the CONTRACTOR is an approved BG-PLC licensee of 

the pneumatic bursting system from approved vendor 
 

4. Pre and post repair CCTV inspection reports and CD-ROMs.  Post repair reports and 
CDs shall be made after pipe installation and re-connection of all laterals. 
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5. An initial schedule shall be submitted to the Project Manager prior to the work 
beginning at the work site for each repair assigned.  Thereafter at the end of each 
week until the project is complete, the CONTRACTOR shall submit a report in 
writing comprising: 

 
(a) a list of those activities shown on the current schedule which were begun 

during the week stating their remaining duration’s and their anticipated 
completion times 

 

(b) a list of those activities begun previously upon which work continued 
during the week and their anticipated completion times 

 

(c) a list of those activities begun previously but upon which no work was 
carried out during week stating their remaining duration’s in weeks and 
their anticipated completion times 

 

(d) a list of activities completed during the week 
 

B. If the anticipated completion time of any activity reported is later than that previously 
reported or where not previously reported later than the completion time shown on the 
current schedule the circumstances which in the opinion of the CONTRACTOR have caused 
the anticipated delay shall be stated.  Any other matters not previously reported which in the 
opinion of the CONTRACTOR may cause delay to the current schedule shall be described.  
The current schedule is the revised schedule last produced and submitted to the Project 
Manager or where no revised schedule has been submitted the latest revision of the initial 
schedule submitted.  

 
PART 2 -- PRODUCTS 

 
2.01 MATERIALS 

 
A.         Polyethylene Plastic Pipe shall be high density solid wall polyethylene pipe and meet the 

applicable requirements of ASTM F714 Polyethylene (PE) Plastic Pipe (SDR-PR) Based on 
Outside Diameter, ASTM1248, ASTM D3550. 

 
1. Sizes of the insertions to be used shall be such to renew the sewer to greater flow 

capacity. 
 

2. All pipes shall be made of virgin material. No reworked material shall be used  
except that obtained from the manufacturer’s own production of the same 
formulation. 

 
3. The pipe shall be homogenous throughout and shall be free of visible cracks, 

discoloration, pitting, varying wall thickness, holes, foreign material, blisters, or 
other deleterious faults. 

 
4. Dimensions Ratios: The minimum wall thickness of the polyethylene pipe shall be 

SDR 17 throughout.  Where required by Engineer, pipes may be tested at ground 
surface for circularity before installation and welding commences. Circularity will 
be checked by pulling a closed cylindrical mandrel through the polyethylene pipe. 
The mandrel shall be at least three times the diameter of the pipe in length and not 
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greater than inside diameter of pipe minus 2 millimeters. Pipes will be rejected 
which have greater than 5% deformation due to thermal softening.  

  
5. Material color shall be black.  Interior of pipe shall have a light reflective color to 

allow easier/better viewing for television inspection. 
 

6. Manufacturer shall be Chevron, Phillips 66 Driscopipe or equal. 
 
2.02 DELIVERY, STORAGE, AND HANDLING 
 

A.         Transportation, handling, and storage of the polyethylene pipe and fittings shall be as 
recommended by manufacturer. 

 
B. If new pipe and fittings become damaged before or during installation, it shall be repaired as 

recommended by the manufacturer or replaced as required by the Project Manager at the 
CONTRACTOR’s expense, before proceeding further. 

 
C. Deliver, store and handle other materials as required to prevent damage. 

 
2.03  MATERIAL TESTS 

 
A.         Contractor shall be furnish samples and material tests for compliance with this specification 

from an independent laboratory to verify the required physical properties and characteristics 
of supplied materials in accordance with the applicable ASTM Specification. A certificate 
shall be furnished by the manufacturer, upon request, for all material furnished under this 
specification. Polyethylene plastic pipe and fittings may be rejected that does not meet any 
requirements of this specification.  The OWNER shall pay for tests on pipe material which 
meets specification requirements.  CONTRACTOR shall pay for failed tests and re-testing of 
failed materials  

 
2.04  EQUIPMENT 

 
A. The pipe bursting tool shall be designed and manufactured to force its way through existing 

pipe materials by fragmenting the pipe and compressing the old pipe sections into the 
surrounding soil as it progresses. The bursting unit shall be pneumatic and shall generate 
sufficient force to burst and compact the existing pipe line. See manufacturer’s specifications 
for what size tool should be used in what diameter of pipe, as well as parameters of what size 
tool for percentage of upsize allowed. 

 
B. The pipe bursting tool shall be pulled through the sewer by a winch located at the upstream 

manhole. The bursting unit shall pull the polyethylene pipe with it as it moves forward. The 
bursting head shall incorporate a shield/expander to prevent collapse of the hole ahead of the 
PE pipe insertion. The pipe bursting unit shall be remotely controlled. 

 
C. The pipe bursting tool shall be pneumatic. The bursting action of the tool shall increase the 

external dimensions sufficiently, causing breakage of the pipe at the same time expanding 
the surrounding ground. This action shall not only break the pipe but also create the void into 
which the burster can be winched and enables forward progress to be made. At the same time 
the polyethylene pipe, directly attached to the sleeve on the rear of the burster, shall also 
move forward. 

 
D. The burster shall have its own forward momentum while being assisted by winching. A 
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hydraulic winch shall give the burster friction by which it can be move forward. To form a 
complete operating system, the burster must be matched to a constant tension hydraulic 
winching system. 

 
2.05 WINCH UNIT 
 

A. A winch shall be attached to the front of the bursting unit. The winch shall provide a constant 
tension to the burster in order that it may operate in an efficient manner. The winch shall 
ensure directional stability in keeping the unit on line. 

 
B. The winch shall be of the constant tension type but shall be fitted with a direct reading load 

gauge to measure the winching load which must automatically be maintained at a constant 
tension at a set tonnage reading.  The winch, which shall be hydraulically operated to 
provide the constant tension throughout the bursting operation, shall supply sufficient cable 
in one continuous length so that the pull may be continuous between approved winching 
points. 

 
C. The winch, cable and cable drum must be provided with safety cage and supports so that it 

may be operated safely without injury to persons or property. 
 
D. The CONTRACTOR shall provide a system of guide pulleys and bracing at each manhole to 

minimize cable contact with the existing sewer between manholes. 
 
E. The supports to the trench shoring in the insertion pit shall remain completely separate from 

the winch boom support system and shall be so designed that neither the pipe nor the winch 
cable shall be in contact with them. 

 
 
PART 3 -- EXECUTION 

 
3.01 SEWER SERVICE CONNECTIONS 
 

A. All sewer service connections shall be identified and located prior to pipe insertion.  The 
complete list of service laterals, included relevant footage and diameter of lateral, shall be 
submitted prior to pipe bursting to the CONSTRUCTION MANAGER for information.  
Upon commencement, pipe insertion shall be continuous and without interruption from one 
manhole to another, except as approved by the engineer and/or his representative.  Upon 
completion of insertion of the new pipe, the CONTRACTOR shall complete the 
reconnection of all service laterals on the segment within 24 hours of commencing pipe 
bursting, to minimize any inconvenience to customers. 

 
B. The preferred method of saddle connection to the main line shall be either by  A.) Inserter 

Tee, Fowler Manufacturing, Oregon, or B.) fusion of saddle connection with one of the 
following approved systems. 

 
1. Electrofusion saddles as manufactured by Central Plastics shall be installed in 

accordance with the manufacturers recommended procedures. 
 

2. Conventional Fusion saddles as manufactured by Central Plastics, Phillips 
Driscopipe, or Plexco shall be installed in accordance with the manufacturers 
recommended procedures. 

 



LAKE WINDWARD I&I  4.0  
02 720 CONTRACT DOCUMENT SPECIFICATIONS 

 

Lake Windward I & I 
Request For Proposal 

Page 315 of 339 
 

C. Saddle material shall be compatible with that of the main pipe. 
 
3.02 EXISTING FLOW 

 
A. The CONTRACTOR shall provide bypass pumping during the pipe bursting/replacement 

process. The pumps and by-pass lines shall be of adequate capacity and size to handle all 
flows including peak wet weather flow. All costs for by-pass pumping, required during 
installation of the pipe shall be included in the rate for pipe replacement by pipe bursting. 

 
B. The CONTRACTOR shall be responsible for maintaining continuous sanitary sewer service 

to each and every property connected to the segment of sewer subject to pipe bursting 
operations.  The cost of dealing with tanking, by pass pumping and all other private service 
flow management shall be included in the rate for pipe replacement. 

C. If sewage backup occurs and enters buildings, the CONTRACTOR shall be responsible for 
clean-up, dis-infection, repair, property damage as well as all resultant costs and claims. 

 
3.03 PRE-INSTALLATION CCTV SURVEY 

  
A. Pipelines that will be upgraded by pipe bursting and open cut shall be televised (CCTV) in 

conformance with the Section for Internal Sewer Preconditioning.  
 
B. CCTV inspection conditions shall include the following: 
 

1. Preconstruction CDs shall be available for viewing by the Construction  Manager 
before construction begins and throughout the project.  

 

2. CD of the video of the sewer pipe to remain property of the County.  
CONTRACTOR to retain second copy for his use. 

 

3. All flows tributary to reach of sewer being inspected are to be completely by-passed 
around the reach during preconstruction inspection if necessary and required by the 
County. 

 

4. Should any portion of the inspection tapes be of inadequate quality or coverage, as 
determined by the COUNTY or CONTRACTOR, The CONTRACTOR will have 
the portion re-inspected and video taped at no additional expense to the COUNTY. 

 
3.04 CONSTRUCTION METHOD 
 

A. Equipment used to perform the work shall be located away from buildings in order to 
minimize noise impact which under all circumstances shall be less than 70 dB unless 
otherwise allowed by the Construction Manager due to circumstances beyond the Contractor 
of pipebursting subcontractor. A silent engine compartment with the winch shall be provided 
to reduce machine noise. 

 

B. The CONTRACTOR shall install all pulleys, rollers, bumpers, alignment control devices and 
other equipment required to protect existing manholes, and to protect the polyethylene pipe 
from damage during installation. Lubrication may be used as recommended by the 
manufacturer. Under no circumstances shall the pipe be stressed beyond its elastic limit.  The 
winch line must be centered in the existing pipe to be burst with an adjustable boom. 

 

C. The installed polyethylene pipe shall be allowed to relax and cool following installation in 
accordance with the manufacturer’s recommended time, but not less than four (4) hours, 
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prior to any reconnection of service lines, scaling of the annulus or backfilling of the 
insertion pit.  Sufficient excess length of new pipe, but not less than four (4) inches, shall be 
allowed to protrude into the manhole to provide for further length reduction. End restraint of 
pipe ends shall be achieved by means of Central Plastics Electrofusion couplings . The 
Electrofusion couplings shall be slipped over pipe ends against manhole wall and fused in 
place. Installation of all electrofusion couplings shall be carried out in accordance with the 
manufacturers recommended procedures. 

 

D. Following the relaxation period, the annular space may be sealed. Sealing shall be made with 
materials approved by the Engineer and/or his representative and shall extend a minimum of 
eight (8) inches into the manhole wall in such a manner as to form a smooth, uniform, 
watertight joint.  The terminating pipe ends in manholes shall be connected by Central 
Plastics Electrofusion couplings to eliminate ground water infiltration. Installations of 
electrofusion couplings shall be installed in accordance with the manufacturers 
recommended procedures. 

 
3.05 POST-INSTALLATION CCTV SURVEY 
 

A. Following installation of new pipelines between manholes where bursting has occurred, 
CCTV inspection shall be carried out in accordance with the requirements of this Contract of 
Internal Sewer Condition Assessment.  The finished tape shall be continuous over the entire 
length of the sewer between two manholes and shall be completely free from visual defects. 

 
B. Defects which may affect the integrity or strength of the pipe in the opinion of the Engineer 

shall be repaired or the pipe replaced at the CONTRACTOR’s expense. 
 

C. Post construction video tape upon completion of reconstruction of each reach of sewer as 
appropriate with stationing of services indicated. Data and stationing to be on video. 

 
D. Video tapes to remain property of the county.  CONTRACTOR to retain second copy for his 

use. 
 

E. Post construction CDroms shall be available to view within one month after   project is 
completed. Post construction CDs shall be submitted to Fulton County before final invoices 
and any retainage is released. 

 
F. Should any portion of the inspection tapes be of inadequate quality or coverage, as 

determined by the COUNTY of CONTRACTOR will have the portion re-inspected and 
video taped at no additional expense to the COUNTY. 

 
3.06 PIPE JOINING 
 

A. The polyethylene pipe shall be assembled and joined at the site using the butt-fusion method 
to provide a leak proof joint in strict accordance with the manufacturer’s instructions and 
ASTM D 2657. Threaded or solvent-cement joints and connections are not permitted. 
 

B. All equipment and procedures used shall be used in strict compliance with the 
manufacturer’s instructions and recommendations. Fusing shall be accomplished by 
personnel certified as fusion technicians by a manufacturer of polyethylene pipe and/or 
fusing equipment. 

 
C. The butt-fused joint shall be true alignment and shall have uniform roll-back beads resulting 
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from the use of proper temperature and pressure. The joint shall be allowed adequate cooling 
time before removal of pressure. The fused joint shall be watertight and shall have tensile 
strength equal to that of the pipe.  

 
D. All joints shall be subject to acceptance by the engineer and/or his representative prior to 

insertion. All defective joints shall be cut out and replaced at no cost to the COUNTY. Any 
section of the pipe with a gash, blister, abrasion, nick, scar, or other deleterious fault greater 
in depth than ten percent (10%) of the wall thickness, shall not be used and must be removed 
from the site. However, a defective area of the pipe may be cut out and the joint fused in 
accordance with the procedures stated above.  

 
E. Any section of the pipe having other defects such as concentrated ridges, discoloration, 

excessive spot roughness, pitting, variable wall thickness or any other defect of 
manufacturing or handling as determined by the Engineer and/or his representative shall be 
discarded and not used. 

 
F. Terminal sections of pipe that are joined within the insertion pit shall be connected with 

Central Plastics Electrofusion Couplings or connectors with tensile strength equivalent to 
that of the pipe being joined. 

 
PART 4 -- WARRANTY 
 
4.01 MATERIAL WARRANTY 
 
  A. A written guarantee of 10 years submitted to Fulton County for the specific project shall be 

provided by the MANUFACTURER against any breakdown of the polyethylene pipe 
material effectiveness. 

. 
 

 
- END OF SECTION - 
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SECTION 02730 
 
 SEWERS AND ACCESSORIES 
 
PART 1    GENERAL 
 
1.01 SCOPE 
 

A. This Section describes products to be incorporated into sewers and accessories and requirements 
for the installation and use of these items.  Furnish all products and perform all labor necessary to 
fulfill the requirements of these Specifications. 

 
B. General:  Supply all products and perform all work in accordance with applicable American 

Society for Testing and Material (ASTM), American Water Works Association (AWWA), 
American National Standards Institute (ANSI), or other recognized standards.  Latest revisions 
of all standards are applicable. 

 
1.02 QUALIFICATIONS 
 

If requested by the Construction Manager, submit evidence that manufacturers have consistently 
produced products of satisfactory quality and performance for a period of at least two years. 

 
1.03 SUBMITTALS 
 

If required by the Construction Manager, Complete product data and engineering data, including 
shop drawings, shall be submitted to the County in accordance with the requirements of Section 
01340 of the Contract Documents. 

 
1.04 TRANSPORTATION AND HANDLING 
 

A. Unloading:  Furnish equipment and facilities for unloading, handling, distributing and storing 
pipe, fittings, valves and accessories.  Make equipment available at all times for use in 
unloading.  Do not drop or dump materials.  Any materials dropped or dumped will be subject to 
rejection without additional justification. 

 
B. Handling:  Handle pipe, fittings, valves, and accessories carefully to prevent shock or damage.  

Handle pipe by rolling on skids, forklift, or front loader.  Do not use material damaged in 
handling. 

 
C. Lined pipe shall be handled and transported to prevent damage to linings. 

 
1.05 STORAGE AND PROTECTION 
 

A. Store all pipe which cannot be distributed along the route.  Make arrangements for the use of 
suitable storage areas. 

 
B. Stored materials shall be kept safe from damage.  The interior of all pipe, fittings and other 

appurtenances shall be kept free from dirt or foreign matter at all times. 
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C. Pipe shall not be stacked higher than the limits recommended by the manufacturer.  The bottom 
tier shall be kept off the ground on timbers, rails or concrete.  Pipe in tiers shall be alternated:  
bell, plain end; bell, plain end.  At least two rows of timbers shall be placed between tiers and 
chocks, affixed to each other in order to prevent movement.  The timbers shall be large enough 
to prevent contact between the pipe in adjacent tiers. 

 
D. Store joint gaskets in a cool location, out of direct sunlight.  Gaskets shall not come in contact 

with petroleum products.  Gaskets shall be used on a first-in, first-out basis. 
 
1.06 QUALITY ASSURANCE 
 

A. Product manufacturers shall provide the Construction Manager with written certification that all 
products furnished comply with all applicable provisions of these Specifications. 

 
B. If ordered by the Construction Manager, each pipe manufacturer shall furnish the services of a 

competent factory representative to supervise and/or inspect the installation of pipe.  This service 
will be furnished for a minimum of five days during initial pipe installation. 

 
PART 2- PRODUCTS 
 
2.01 DUCTILE IRON PIPE (DIP) 
 

A. Ductile iron pipe shall be utilized where shown on the Drawings. 
 

B. Ductile iron pipe shall be manufactured in accordance with AWWA C151.  All pipe, except 
specials, shall be furnished in nominal lengths of 18 to 20 feet.  Sizes will be as shown on the 
Drawings.  All pipe shall have a minimum pressure rating as indicated in the following table, and 
corresponding minimum wall thickness, unless otherwise specified or shown on the Drawings.  
Pipe wall thickness shall be determined based on dead loads indicated on the Drawings and the 
anticipated live loads, assuming a minimum HS 20 live load. 

 
 

Pipe Sizes (inches) Pressure Class 
(psi) 

 4 - 12 350 

14 - 20 250 

24 200 

30 - 60 150 
 
 

C.  FITTINGS AND ACCESSORIES 
 

1.         Fittings shall be ductile iron and shall conform to AWWA C110/ANSI A21.10 or 
AWWA C153/ANSI A21.53 with a minimum rated working pressure of 250 psi. 
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2.  Flanged elbow fittings shall be ANSI pattern using short radius elbows except where 
noted differently on the Drawings.  Special fittings, ductile iron wall pipes and sleeves 
shall conform to the dimensions and details as shown on the Drawings. 

 
D. JOINTS FOR DUCTILE IRON PIPE AND FITTINGS 

 
1. General 

 

a. Joints for ductile iron pipe and fittings shall be mechanical joint, flanged joint 
or push-on joint as shown on the Drawings or specified herein. 

 

b. Unless otherwise shown on the Drawings, specified or directed, all ductile iron 
pipe laid underground shall be joined using push-on type joints. 

 

c. In all cases, gaskets shall be made of material that will not be damaged by the 
fluid being transported nor by the environment in which the pipe is installed. 

 

d. Provide the necessary bolts for connections.  All bolts and nuts shall be 
threaded in accordance with ANSI B1.1, Coarse Thread Series, Class 2A 
external and 2B internal fit.  All bolts and nuts shall be made in the U.S.A. 

 
2. Mechanical Joints 

 

a. Joints shall conform to AWWA C111/ANSI A21.11. 
 

b. Bolts and nuts shall be Tee Head Bolts and nuts of high strength low-alloy steel 
in accordance with ASTM A 242 to the dimensions shown in AWWA 
C111/ANSI A21.11. 

 

c. Gaskets shall be in accordance with AWWA C111/ANSI A21.11 and shall be 
constructed of plain rubber. 

 

d. Mechanical joint glands shall be ductile iron. 
 

3. Push-On Joints: Push-on joints and gaskets shall conform to AWWA C111/ANSI 
A21.11.  Details of the joint design shall be in accordance with the manufacturer's 
standard practice such as ACIPCO "Fastite", McWane (Clow) "Bell-Tite", or U.S. Pipe 
"Tyton" joints. 

 
E. PROTECTO 401 LININGS: Ductile iron pipe shall conform to ANSI A21.51 and AWWA C-

151. Pipe interior shall be lined with Protecto 401. Whenever Protecto 401 lined ductile iron 
pipe is field cut or tapped, the damaged lining shall be repaired in strict accordance with the 
manufacturer’s recommendation. The County’s representative shall be notified in writing 
when repairs are to be made and shall have the option of being present during repairs. 

 
F. POLYETHYLENE ENCASEMENT: Polyethylene film shall meet the requirements of AWWA 

C 105. 
 

G. WALL SLEEVES AND WALL PIPES 
 

1. Where piping passes through concrete structures, furnish and install wall sleeves unless 
wall pipes or other provisions are specifically shown on the Drawings.  Wall sleeves 
shall be accurately located and securely fastened into position before concrete is poured. 
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2. Wall Sleeves 
 

a. For pipe sizes smaller than 3-inches, wall sleeves shall be steel oversize sleeves 
furnished with a full circle, integral, or continuously welded waterstop collar.  
The sleeve seal shall be the mechanically expanded, synthetic rubber type.  
Provide all associated bolts, seals and seal fittings, pressure clamps, or plates 
necessary to achieve a watertight installation.  Sleeves shall extend the full 
thickness of the concrete.  Sleeves and seal shall be Link Seal. 

 

b. For larger pipe sizes, wall sleeves shall be ductile iron mechanical joint wall 
sleeves.  Unless specified or shown otherwise for a specific situation, wall 
sleeves shall be mechanical joint bell-plain end type with waterstop/thrust 
collar.  The collar shall be capable of withstanding a thrust force caused by a 
250 psi dead end load from either direction on that size pipe.  Sleeves shall be 
constructed with studs and mechanical joint retainer gland on the air side of ---
the concrete structure.  Provide retainer gland where shown on the Drawings.  
Where the concrete structure is exposed to dirt on one side and is wet on the 
other side, construct with studs and glands on the dirt side.  Wall sleeves shall 
be equal to ACIPCO A-10771. 

 
3. Wall Pipes 

 

a. Wall pipes shall be either ductile iron with integral waterstop/thrust collar or 
centrifugally cast ductile iron with a continuously welded waterstop/thrust 
collar.  The welded on collar shall be attached to the pipe by the manufacturer.  
The collar shall be capable of withstanding a thrust force caused by a 250 psi 
dead end load from either direction on that size pipe.  Wall pipes shall be 
furnished uncoated on the outside and cement lined on the inside.  Unless 
specified or shown otherwise, wall pipes shall be flange end type. 

 

b. Wall pipes shall be cast and/or fabricated and lined in one manufacturer's 
facilities and delivered to the job site ready for use. 

 
2.02  VITRIFIED CLAY PIPE (VCP) 
 

A. PIPE:  All vitrified clay pipe shall be extra strength pipe conforming to ASTM C 700.  
Acceptance shall be on the basis of crushing strength, absorption, hydrostatic, and acid resistance 
requirements as described in Paragraph 4 of ASTM C 700, and inspection for compliance with 
design and freedom from defects.  Vitrified clay pipe shall be furnished in minimum lengths of 
four feet. 

 
B. JOINTS:  Pipe joints shall be sleeve type joints and shall conform to the applicable provisions of 

ASTM C 425.  Sleeve type joints of PVC or similar materials shall be handled and jointed in 
strict conformance with the pipe manufacturer's recommendations. 

 
C. ACCEPTANCE 

 
1. Acceptance shall be on the basis of plant load-bearing tests, material tests, and 

inspection of manufactured pipe for visual defects and imperfections. 
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2. Provide results of tests on pipe, joint material, and made-up joints performed by an 

independent testing laboratory approved by the Construction Manager.  Include 
materials, absorption, crushing, and hydrostatic leakage tests on pipe of each size in 
accordance with applicable specifications. 

 
3. Inspect pipe after delivery for shape, cracks, uniformity, blisters and imperfect surfaces, 

hammer test, damaged ends, and gasket grooves.  Do not accept or use repaired or 
patched pipe or pipe with repaired or patched gasket grooves or shoulders. 

 
2.03 REINFORCED CONCRETE PIPE (RCP) 
 

A. PIPE 
 

1. Pipe shall be bell and spigot reinforced concrete conforming to ASTM C 76 for Class 
III, IV and V pipe as shown on the Drawings.  Wall thickness design shall correspond to 
Wall C. 

 
2. In addition, the pipe and materials shall meet the following requirements: 

 
a. Concrete shall have a minimum compressive strength of 5,000 psi for Class III 

and IV and 6,000 psi for Class V; 
 

b. Cement shall meet the requirements of ASTM C 150, Type II; 
 

c. Absorption shall not exceed six percent when tested in accordance with ASTM 
C 497. 

 
3. Reinforced concrete pipe shall be supplied in lengths of at least eight feet, except for 

specials. 
 

B. JOINTS:  Pipe shall have concrete and rubber O-ring gasket type joints conforming to ASTM C 
361.  A rectangular groove shall be supplied in the spigot end to receive the rubber O-ring 
gasket, and it shall be so formed that when the joint is complete the gasket will be deformed to a 
rectangular shape and confined on all four sides.  Bell and spigot surfaces shall be accurately 
formed and smooth to provide a close sliding fit with a nominal clearance of 1/16-inch. 

 
C. FITTINGS AND SPECIALS: Reinforced concrete pipe fittings and specials shall meet all 

requirements for reinforced concrete pipe, including materials of construction, structural 
strength, linings, and joints.  Provide special adapters or transition pieces for connection to pipe 
of different materials where shown on the Drawings. 

 
D. ACCEPTANCE 

 
1. Acceptance of pipe shall be on the basis of plant load-bearing tests for the load to produce 

0.01-inch crack, material tests, and inspection of manufactured pipe for visual defects and 
imperfections as described in Paragraph 5.1.1 of ASTM C 76. 
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2. Provide results of tests on pipe, pipe materials, joint material, and made-up joints performed 
by an independent testing laboratory approved by the Construction Manager.  Include 
materials, absorption, crushing, and hydrostatic leakage tests on pipe of each size in 
accordance with applicable specifications. 

 
3. Each length of pipe shall be stamped by a regular employee of the approved testing 

laboratory. 
 
 

4. Provide results of tests on pipe, pipe materials, joint material, and made-up joints 
performed by an independent testing laboratory approved by the Construction Manager. 
Include materials, absorption, crushing, and hydrostatic leakage tests on pipe of each 
size in accordance with applicable specifications. 

 
5. Each length of pipe shall be stamped by a regular employee of the approved testing 

laboratory. 
 
6. Inspect pipe after delivery for laboratory stamp, shape, cracks, uniformity, blisters and 

imperfect surfaces, hammer test, damaged ends, and gasket grooves.  Do not accept or 
use pipe with repaired or patched gasket grooves or shoulders.  Any pipe repaired or 
patched is subject to rejection if such repairs or patches, in the opinion of the 
Construction Manager or County, are not sound and properly finished. 

 
7. The County shall, at its own discretion, select another independent testing laboratory to 

confirm those tests performed by the manufacturer's testing laboratory.  This testing 
laboratory shall observe the tests conducted by the laboratory selected by the 
manufacturer, or, as necessary, conduct its own tests.  The manufacturer shall provide 
the necessary facilities for the performance of these tests at the plant site.  These test 
specimens shall be provided in accordance with paragraph 11 of ASTM C 76. 

 
8. No pipe shall be shipped before it has been cured for a minimum of 14 days. 

 
2.04 POLYVINYL CHLORIDE (PVC) GRAVITY SEWER PIPE 
 

A. Acceptability of PVC pipe for gravity sewers is indicated in the following table: 
 
 

Standard 
Minimum 
Thickness 

Type PVC1 

 
 

Wall 

 
Acceptable 
Manufactur

ers 

 
 

< 6 

 
 

8 to 
15 

 
 

18 

 
 

21 

 
 

24 

ASTM D 3034 
SDR 35 
12454B 

Solid 
Wall 

Open Yes Yes No No No 

 

   1 As specified in ASTM D 1784 
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B. All pipes shall have a minimum pipe stiffness of 46 psi at five percent deflection as determined 
by ASTM D 2412. 

 
C. PVC gravity sewer pipe shall be supplied in lengths not longer than 13 feet. 

 
D. FITTINGS 

 
1. Fittings 15 inches in diameter and less shall be manufactured in accordance with ASTM 

D 3034.  PVC compound shall be 12454B or 12454C as specified in ASTM D 1784. 
 

a. For sizes 8-inches and less in diameter, fittings shall be molded in one-piece 
with no solvent welded joints.  Minimum socket depths shall be as specified in 
ASTM D 3034, Table 2. 

b.  For sizes 10-inches and larger in diameter, fittings shall be fabricated from pipe 
conforming to ASTM D 3034 using solvent welding.  No field fabrication of 
fittings will be allowed.  All such fabrication shall be performed at the factory 
and the fittings shall be delivered ready for use. 

 
2. Fittings 18 inches in diameter and larger shall be fabricated from pipe conforming to 

ASTM F 679 using solvent welding.  No field fabrication of fittings will be allowed.  
All such fabrication shall be performed at the factory and the fittings shall be delivered 
ready for use. 

 
E. JOINTS:  Joints for pipe and fittings shall be of the integral bell and spigot type with a confined 

elastomeric gasket having the capability of absorbing expansion and contraction without leakage, 
when tested in accordance with ASTM D 3212.  Gaskets shall meet the requirements of ASTM 
F 477.  The joint system shall be subject to the approval of the Construction Manager and shall 
be identical for pipe and fittings. 

 
F. MANHOLE CONNECTIONS - SOLID WALL PIPE: The sewer shall be connected to 

manholes utilizing a boot connection. 
 

G. ACCEPTANCE:  Acceptance will be on the basis of the Construction Manager's inspection and 
the manufacturer's written certification that the pipe and fittings were manufactured and tested in 
accordance with the applicable standards. 

 
2.05 MANHOLES AND PRECAST CONCRETE PRODUCTS 
 

A. PRECAST CONCRETE SECTIONS 
 

1. Precast concrete sections shall meet the requirements of ASTM C 478 or ASTM C 913. 
The minimum compressive strength of the concrete in precast sections shall be 4,000 
psi. 

 
2. Wall thickness shall be as shown on the Drawings. 
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3. Transition slabs or cones which convert bases larger than four feet in diameter to four 
foot diameter risers shall be designed by the manhole manufacturer to carry the live and 
dead loads exerted on the slab. 

 
4. Seal joints between precast sections by means of rubber O-ring gaskets or flexible butyl 

rubber sealant.  Butyl rubber sealants shall meet the requirements of AASHTO M-198.  
Sealant shall be pre-formed type with a minimum nominal diameter of 1-inch.  Butyl 
rubber sealant shall be equal to Kent Seal No. 2 or Concrete Sealants CS202. 

 
B. BRICK AND MORTAR:  Brick shall be whole and hardburned, conforming to ASTM C 32 

Grade MS.  Mortar shall be made of one part Portland cement and two parts clean sharp sand.  
Cement shall be Type 1 and shall conform to ASTM C 150.  Sand shall meet ASTM C 144. 

 
 

C. IRON CASTINGS 
 

1. Cast iron manhole frames and covers shall meet the requirements of ASTM A 48 for 
Class 30 gray iron and all applicable local standards.  All castings shall be tough, close 
grained, smooth and free from blow holes, blisters, shrinkage, strains, cracks, cold shots, 
and other imperfections.  No casting will be accepted which weighs less than 95 percent 
of the design weight.  Shop drawings must indicate the design weight and provide 
sufficient dimensions to permit checking. 

 
2. Manhole frames and covers shall be as shown on the Standard Details. 

 
3. All frames and covers shall have machined horizontal bearing surfaces. 

 
4. All manholes shall have standard frames and covers except where specifically shown 

otherwise on the Drawings. 
 

5. Watertight covers shall be bolt-down type and shall be equipped with four 1/2-inch 
stainless steel bolts and a 1/8-inch red rubber or rubber O-ring gasket.  Covers shall be 
rotatable and interchangeable.  Bolt holes shall be bored through so that debris entering 
the bolt hole will fall into the manhole.  Bolt holes shall have the full 360 degree circle 
within the cover's radius when bored through the cover. 

 
D. STEPS:  Manhole steps shall be polypropylene molded around a steel rod as detailed on the 

Drawings and shall be equal to products of M.A. Industries. 
 

E. BOOTS:  Provide preformed rubber boots and fasteners equal to those manufactured by 
Kor-N-Seal or Press Seal Gasket Corporation.  Boots may be mechanically attached to the 
manhole or cast into the walls of the manhole. 

 
2.06 MISCELLANEOUS ACCESSORIES 
 

A. FLEXIBLE ADAPTER COUPLINGS 
 

1. Couplings for pipe sizes 15-inches in diameter and less shall be elastomeric plastic 
sleeves designed to connect pipes of dissimilar materials.  Adapters shall provide a 
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positive seal against infiltration and exfiltration and remain leakproof and rootproof up 
to 4.3 psi.  The adapter manufacturer shall provide all stainless steel clamps and 
required accessories. 

 
2. Couplings shall be products of Fernco and shall be installed in accordance with the 

manufacturer's recommendations. 
 
 
PART 3 - EXECUTION 
 
3.01 EXISTING UTILITIES AND OBSTRUCTIONS 
 

A. The Drawings indicate utilities or obstructions that are known to exist according to the best 
information available to the County.  The Contractor shall call the Utilities Protection Center 
(UPC) (1-800-282-7411) as required by Georgia law (O.C.G.A. §§25-9-1 through 25-9-13) and 
all utilities, agencies or departments that own and/or operate utilities in the vicinity of the 
construction work site, at least 72 hours (three business days) prior to construction, to verify the 
location of the existing utilities. 

 
B. EXISTING UTILITY LOCATION: The following steps shall be exercised to avoid interruption 

of existing utility service. 
 

1. Provide the required notice to the utility owners and allow them to locate their facilities 
according to Georgia law.  Field utility locations are valid for only ten days after 
original notice.  The Contractor shall ensure, at the time of any excavation, that a valid 
utility location exists at the point of excavation. 

 
2.  Expose the facility to verify its true location and grade for a distance of at least 200 feet 

in advance of pipeline construction to verify its true location and grade.  Repair, or have 
repaired, any damage to utilities resulting from locating or exposing their true location. 

 
3.  Avoid utility damage and interruption by protecting it with means or methods 

recommended by the utility owner. 
 

4. Maintain a log identifying when phone calls were made, who was called, area for which 
utility relocation was requested and work order number issued, if any.  The Contractor 
shall provide the Construction Manager an updated copy of the log bi-weekly, or more 
frequently if required. 

 
C. CONFLICT WITH EXISTING UTILITIES 

 
1. HORIZONTAL CONFLICT:  Horizontal conflict shall be defined as when the actual 

horizontal separation between a utility, main, or service and the proposed water main 
does not permit safe installation of the sewer by the use of sheeting, shoring, 
tieing-back, supporting, or temporarily suspending service of the parallel or crossing 
facility.  The Contractor may change the proposed alignment of the sewer to avoid 
horizontal conflicts if the new alignment remains within the available right-of-way or 
easement and complies with regulatory agency requirements after a written request to 
and subsequent approval by the Construction Manager.  Where such relocation of the 
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sewer is not approved by the Construction Manager, the Contractor shall arrange to 
have the utility, main, or service relocated. 

 
2. VERTICAL CONFLICT:  Vertical conflict shall be defined as when the actual vertical 

separation between a utility, main, or service and the proposed sewer does not permit 
the crossing without immediate or potential future damage to the utility, main, service, 
or the sewer.  The Contractor may change the proposed grade of the sewer to avoid 
vertical conflicts if the changed grade provides minimum required capacity, maintains 
adequate cover and complies with regulatory agencies requirements, after written 
request to and subsequent approval by the Construction Manager.  Where such 
relocation of the sewer is not approved by the Construction Manager, the Contractor 
shall arrange to have the utility, main, or service relocated. 

 
D. ELECTRONIC LOCATOR: Have available at all times an electronic pipe locator and a 

magnetic locator, in good working order, to aid in locating existing pipe lines or other 
obstructions. 

 
E. WATER AND SEWER SEPARATION 

 
1. Sewers should maintain a minimum 10 foot horizontal edge-to-edge separation from 

water mains.  Where the sewer crosses a water main, an 18-inch vertical separation shall 
be maintained where possible.  Where possible, a full joint of sewer pipe shall be 
centered over the water main.  Any deviation shall be requested in writing to the 
Construction Manager. 

 
2. No water main shall be permitted to pass through or come in contact with any part of a 

manhole. 
 
3.02 CONSTRUCTION ALONG HIGHWAYS, STREETS AND ROADWAYS 
 

A. Install pipe lines and appurtenances along highways, streets and roadways in accordance with the 
applicable regulations of, and permits issued by, the Department of Transportation and Fulton 
County with reference to construction operations, safety, traffic control, road maintenance and 
repair. 

 
B.  TRAFFIC CONTROL 

 
1. The Contractor shall provide, erect and maintain all necessary barricades; suitable and 

sufficient lights and other traffic control devices; provide qualified flagmen where 
necessary to direct traffic; take all necessary precautions for the protection of the work 
and the safety of the public.  Flagmen shall be certified by a Georgia DOT approved 
flagman training program. 

 
2. Construction traffic control devices and their installation shall be in accordance with the 

current Manual on Uniform Traffic Control Devices for Streets and Highways. 
 

3. Placement and removal of construction traffic control devices shall be coordinated with 
the Georgia Department of Transportation and Fulton County a minimum of 48 hours in 
advance of the activity. 



LAKE WINDWARD I&I  4.0 
02 730 CONTRACT DOCUMENT SPECIFICATIONS 

 

Lake Windward I & I 
Request For Proposal 

Page 328 of 339 
 

 
4. Placement of construction traffic control devices shall be scheduled ahead of associated 

construction activities.  Construction time in street right-of-way shall be conducted to 
minimize the length of time traffic is disrupted.  Construction traffic control devices 
shall be removed immediately following their useful purpose.  Traffic control devices 
used intermittently, such as "Flagmen Ahead", shall be removed and replaced when 
needed. 

 
5. Existing traffic control devices within the construction work zone shall be protected 

from damage.  Traffic control devices requiring temporary relocation shall be located as 
near as possible to their original vertical and horizontal locations.  Original locations 
shall be measured from reference points and recorded in a log prior to relocation.  
Temporary locations shall provide the same visibility to affected traffic as the original 
location.  Relocated traffic control devices shall be reinstalled in their original locations 
as soon as practical following construction. 

 
6. Construction traffic control devices shall be maintained in good repair, and shall be 

clean and visible to affected traffic for daytime and nighttime operation.  Traffic control 
devices affected by the construction work zone shall be inspected daily. 

 
7. Construction warning signs shall be black legend on an orange background.  Regulatory 

signs shall be black legend on a white background.  Construction sign panels shall meet 
the minimum reflective requirements of the Department of Transportation and Fulton 
County.  Sign panels shall be of durable materials capable of maintaining their color, 
reflective character, and legibility during the period of construction. 

 
8. Channelization devices shall be positioned preceding an obstruction at a taper length as 

required by the current Manual on Uniform Traffic Control Devices for Streets and 
Highways, as appropriate for the speed limit at that location.  Channelization devices 
shall be patrolled to insure that they are maintained in the proper position throughout 
their period of use. 

 
C. CONSTRUCTION OPERATIONS 

 
1. Perform all work along highways, streets and roadways to minimize interference with 

traffic. 
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2. Stripping:  Where the pipe line is laid along road right-of-way, strip and stockpile all 
sod, topsoil and other material suitable for right-of-way restoration. 

 
3. Trenching, Laying and Backfilling: Do not open the trench any further ahead of pipe 

laying operations than is necessary.  Backfill and remove excess material immediately 
behind laying operations.  Complete excavation and backfill for any portion of the 
trench in the same day. 

 
4. Shaping: Reshape damaged slopes, side ditches, and ditch lines immediately after 

completing backfilling operations.  Replace topsoil, sod and any other materials 
removed from shoulders. 

 
5. Construction operations shall include cleanup and utility exploration. 

 
D. EXCAVATED MATERIALS: Do not place excavated material along highways, streets and 

roadways in a manner which obstructs traffic.  Sweep all scattered excavated material off the 
pavement in a timely manner. 

 
E. DRAINAGE STRUCTURES:  Keep all side ditches, culverts, cross drains, and other drainage 

structures clear of excavated material.  Care shall be taken to provide positive drainage to avoid 
ponding or concentration of runoff. 

 
F. LANDSCAPING FEATURES:  Landscaping features shall include, but are not necessarily 

limited to:  fences; property corners; cultivated trees and shrubbery; manmade improvements; 
subdivision and other signs within the right-of-way and easement.  The Contractor shall take 
extreme care in moving landscape features and promptly re-establishing these features. 

 
G. MAINTAINING HIGHWAYS, STREETS, ROADWAYS AND DRIVEWAYS 

 
1. Maintain streets, highways, roadways and driveways in suitable condition for 

movement of traffic until completion and final acceptance of the work. 
 

2. During the time period between pavement removal and completing permanent 
pavement replacement, maintain highways, streets and roadways by the use of steel 
running plates.  The edges of running plates shall have asphalt placed around their 
periphery to minimize vehicular impact.  The backfill above the pipe shall be 
compacted, as specified elsewhere up to the existing pavement surface to provide 
support for the steel running plates. 

 
3. Furnish a road grader or front-end loader for maintaining highways, streets, and 

roadways.  Make the grader or front-end loader available at all times.   
 

4. Immediately repair all driveways that are cut or damaged.  Maintain them in a suitable 
condition for use until completion and final acceptance of the work. 

 
3.03 PIPE DISTRIBUTION 
 

A. Pipe shall be distributed and placed in such a manner that will not interfere with traffic. 
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B. No pipe shall be strung further along the route than 1,000 feet beyond the area in which the 
Contractor is actually working without written permission from the County.  The County 
reserves the right to reduce this distance to a maximum distance of 200 feet in residential and 
commercial areas based on the effects of the distribution to the adjacent property owners. 

 
C. No street or roadway may be closed for unloading of pipe without first obtaining permission 

from the proper authorities.  The Contractor shall furnish and maintain proper warning signs and 
obstruction lights for the protection of traffic along highways, streets and roadways upon which 
pipe is distributed. 

 
D. No distributed pipe shall be placed inside drainage ditches. 

 
E. Distributed pipe shall be placed as far as possible from the roadway pavement, but no closer than 

five feet from the roadway pavement, as measured edge-to-edge. 
 
3.04 LOCATION AND GRADE 
 

A. The Drawings show the alignment and grade of the sewer and the position of manholes and other 
appurtenances.  The slope shown on the profile and/or called for in the Specifications is the slope 
of the invert of the pipe. 

 
B. Prior to clearing and grubbing, construction staking shall be performed. 

 
C. Construction shall begin at the low end of the sewer and proceed upstream without interruption.  

Multiple construction sites shall not be permitted without written authorization from the 
Construction Manager for each site.  As a minimum, cut sheets between construction sites shall 
be submitted and approved before multiple construction sites will be permitted. 

 
D. The Contractor shall be responsible for any damage done to reference points, base lines, center 

lines and temporary bench marks, and shall be responsible for the cost of re-establishment of 
reference points, base lines, center lines and temporary bench marks as a result of the operations. 

 
3.05 LAYING AND JOINTING PIPE AND ACCESSORIES 
 

A. Lay all pipe and fittings to accurately conform to the lines and grades established by the 
Construction Manager. 

 
B. PIPE INSTALLATION 

 
1. Proper implements, tools and facilities shall be provided for the safe performance of the 

Work.  All pipe, fittings and valves shall be lowered carefully into the trench by means 
of slings, ropes or other suitable tools or equipment in such a manner as to prevent 
damage to sewer materials and protective coatings and linings.  Under no circumstances 
shall sewer materials be dropped or dumped into the trench. 

 
2. All pipe, fittings and appurtenances shall be examined carefully for damage and other 

defects immediately before installation.  Defective materials shall be marked and held 
for inspection by the Construction Manager, who may prescribe corrective repairs or 
reject the materials. 
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3. All lumps, blisters and excess coating shall be removed from the socket and plain ends 

of each pipe, and the outside of the plain end and the inside of the bell shall be wiped 
clean and dry and free from dirt, sand, grit or any foreign materials before the pipe is 
laid.  No pipe which contains dirt shall be laid. 

 
4. Foreign material shall be prevented from entering the pipe while it is being placed in the 

trench.  No debris, tools, clothing, or other materials shall be placed in the pipe at any 
time. 

 
5. As each length of pipe is placed in the trench, the joint shall be assembled and the pipe 

brought to correct line and grade.  The pipe shall be secured in place with approved 
backfill material. 

 
6. It is common practice to lay pipe with the bells facing the direction in which work is 

progressing, however, it is not mandatory. 
 

7. Applying pressure to the top of the pipe, such as with a backhoe bucket, to lower the 
pipe to the proper elevation or grade shall not be permitted. 

 
8. Polyethylene Encasement:  Installation shall be in accordance with AWWA C105 and 

the manufacturer's instructions.  All ends shall be securely closed with tape and all 
damaged areas shall be completely repaired to the satisfaction of the Construction 
Manager. 

 
C. ALIGNMENT AND GRADIENT 

 
1. Lay pipe straight in alignment and gradient or follow true curves, where shown on the 

Drawings, as nearly as practicable.  Do not deflect any joint more than the maximum 
deflection recommended by the manufacturer. 

 
2. Maintain a transit, level and accessories on the job to lay out angles and ensure that 

deflection allowances are not exceeded. 
 

3. The Contractor shall check the invert elevation at each manhole and the pipe invert 
elevation at least three times daily, start, mid-day and end of day.  Elevations shall be 
checked more frequently if more than 100 feet of pipe is installed in a day or if the pipe 
is being constructed at minimum slope. 

 
4. The Contractor shall check the horizontal alignment of the sewer at the same schedule 

as for invert elevations. 
 

D. EXPEDITING OF WORK: Excavate, lay the pipe, and backfill as closely together as possible, 
as determined by the Construction Manager.  Do not leave unjointed pipe in the trench 
overnight.  Backfill and compact the trench as soon as possible after laying and jointing is 
completed.  Cover the exposed end of the installed pipe each day at the close of work and at all 
other times when work is not in progress.  If necessary to backfill over the end of an 
uncompleted pipe or accessory, close the end with a suitable plug, either push-on, mechanical 
joint, restrained joint or as approved by the Construction Manager. 
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E. JOINT ASSEMBLY 

 
1. Joints shall be assembled in accordance with the manufacturer's recommendations. 

 

2. The Contractor shall internally inspect each pipe joint to insure proper assembly for 
pipe 30-inches in diameter and larger after the pipe has been brought to final alignment. 

 

3. On reinforced concrete pipe, diameters 30-inches and larger, the Contractor shall fill the 
voids, on the pipe joint interior, with grout. 

 
F. CUTTING PIPE 

 
1. Cut ductile iron pipe using an abrasive wheel saw. 

 

2. Cut PVC pipe using a suitable saw. 
 

3. Remove all burrs and smooth the end before jointing. 
 

4. The Contractor shall cut the pipe and bevel the end, as necessary, to provide the correct 
length of pipe necessary for installing the fittings, valves, accessories and closure pieces 
in the correct location.  Only push-on or mechanical joint pipe shall be cut. 

 
G. HOUSE CONNECTIONS: Install wyes or tees in locations designated by the Construction 

Manager for future connection of service lines.  Plug the branch of the wye or tee.  Record the 
location of fittings installed on a copy of the Contract Drawings to be submitted as Record 
Drawings, and on the report form supplied by the County. 

 
 
3.06 MANHOLE AND PRECAST CONCRETE PRODUCT CONSTRUCTION 
 

A. CONSTRUCT MANHOLES AS SHOWN ON THE DRAWINGS. 
 

B. PRECAST CONCRETE: Handle sections carefully to prevent cracking or chipping.  Provide 
uniform bedding of the bottom section to prevent uneven loading.  Install gaskets and joint 
sealants in accordance with manufacturer's recommendations to produce a watertight structure. 

 
C. BRICK:  Bed the bottom and sides of every brick in mortar.  Apply a smooth coat of mortar, 

3/4-inch thick, on the inside and outside. 
 

D. PIPE CONNECTIONS: Seal the connection between the pipe and the manhole as follows: 
 

1. Pipe 36-Inch Diameter and Less: Connect pipe to manhole utilizing rubber boots. 
 

2. Pipe 42-Inch Diameter and Larger: Construct manhole collars as shown on the 
Drawings after the pipe has been sealed into the manhole. 

 
3. If rubber boots are damaged, replace Type I boots with a new boot and repair Type II 

boots by constructing a manhole collar. 
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4. If preformed openings must be enlarged or altered, or if new openings must be made in 
the field, minimize the amount of material removed to provide closely matched surfaces 
for grouting. 

 
E. INVERTS:  Form channels as shown on the Drawings, rounded, and troweled smooth with brick 

faces exposed.  Maintain consistent grade through the invert. 
 

F. TOP ELEVATIONS: Build manholes outside of paved areas to 18-inches above finished grade 
unless otherwise shown on the Drawings or directed by the Construction Manager.  Build 
manholes in paved areas to existing grades. 

 
G. DROP CONNECTIONS: Manholes requiring drop connections are shown on the Drawings.  

Construct drop connections of the same materials as the upstream sewer and in accordance with 
the details shown on the Drawings. 

 
H. FRAMES AND COVERS: Unless frame and cover is at grade, the frame shall be cast into the 

cone section. 
 

I. Seal all manhole joints and lift holes, both inside and out, with grout.  Between precast sections, 
this is in addition to joint sealant. 

 
3.07 CONCRETE COLLARS 
 
  Construct collars per manufacturer specification. 
 
3.08 INSPECTION AND TESTING 
 

A. Clean and test lines before requesting final acceptance.  Where any obstruction is met, clean the 
sewers by means of rods, swabs, or other instruments.  When requested by the Construction 
Manager, flush out lines and manholes before final inspection. 

 
B. ALIGNMENT:  Pipe lines shall be straight and show a uniform grade between manholes.  

Correct any discrepancies discovered during inspection. 
 

C. WATERTIGHTNESS:  All sewers constructed shall be tested for watertightness to the 
maximum extent feasible.  Infiltration tests and exfiltration tests shall be performed on all new 
sewers constructed as indicated below, except for those new sewers constructed which have 
active services tied into it as the pipe is being installed.  In such cases the watertightness of the 
sewers less than or equal to 24-inches shall be based on a visual inspection, and for sewers 30-
inches and larger based on the individual joint test as specified below.  All visible leaks, 
including those found via television inspection, shall be repaired. 

 
D. INFILTRATION TESTS 

 
1. Install suitable weirs in manholes selected by the Construction Manager to determine 

the leakage of ground water into the sewer.  The maximum length of line for each 
infiltration test shall be 5,000 feet.  Install weir for a minimum of four hours before 
measuring flow.  If leakage in any section of the sewer line exceeds 100 gpd/inch 
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diameter/mile, locate and repair leaks.  Repair methods must be approved by the 
Construction Manager.  After repairs are completed, re-test for leakage. 

 
2. Furnish, install, and remove the necessary weirs, plugs, and bulkheads required to 

perform the leakage tests. 
 

3. Weirs shall be V-notch type equal to Pollard (800/437-1146). 
 

E. EXFILTRATION TESTS 
 

1. Low-Pressure Air Test:  Sewer diameters less than or equal to 24-inches. 
 

a. Prior to air testing, the section of sewer between manholes shall be thoroughly 
cleaned and wetted.  Immediately after cleaning or while the pipe is water 
soaked, the sewer shall be tested with low-pressure air.  At the Contractor's 
option, sewers may be tested in lengths between manholes or in short sections 
(25 feet or less) using inflatable balls pulled through the line from manhole to 
manhole.  Air shall be slowly supplied to the plugged sewer section until 
internal air pressure reaches approximately 4.0 psi.  After this pressure is 
reached and the pressure allowed to stabilize (approximately two to five 
minutes), the pressure may be reduced to 3.5 psi before starting the test.  If a 
1.0 psi drop does not occur within the test time, then the line has passed the 
test.  If the pressure drops more than 1.0 psi during the test time, the line is 
presumed to have failed the test, and the Contractor will be required to locate 
the failure, make necessary repairs, and retest the line.  Minimum test time for 
various pipe sizes and types is as follows: 

 

Nominal 
Pipe Size, inches 

Time (Min/100 feet) 

 VCP, 
RCP 

DIP, PVC

6 0.7 5.7 

8 1.2 7.6 

10 1.5 9.4 

12 1.8 11.3 

15 2.1 14.2 

18 2.4 17.0 

21 3.0 19.8 

24 3.6 22.8 
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b. Required test equipment, including inflatable balls, braces, air hose, air source, 
timer, rotameter as applicable, cut-off valves, pressure reducing valve, 0-15 psi 
pressure gauge, 0-5 psi pressure gauge with gradations in 0.1 psi and accuracy 
of + two percent, shall be provided by the Contractor.  Testing equipment shall 
be equal to Cherne Air-Loc Testing Systems. 

 
c. The Contractor shall keep records of all tests made.  Copy of such records will 

be given to the Construction Manager or the County.  Such records shall show 
date, line number and stations, operator, and such other pertinent information 
as required by the Construction Manager. 

 
d. The Contractor is cautioned to observe proper safety precautions in 

performance of the air testing.  It is imperative that plugs be properly secured 
and that care be exercised in their removal.  Every precaution shall be taken to 
avoid the possibility of over-pressurizing the sewer line. 

 
2. Individual Joint Test: Pipe joints for sewers 30-inches in diameter and larger shall be air 

tested individually.  The joint tester assembly shall be placed over the joint and shall 
pressurize the joint area to 4 psi.  The pressure shall not drop more than 2 psi in 10 
seconds.  The joint tester assembly shall be equal to Cherne Industries, Inc. 

 
 

F. DEFLECTION TEST:  All polyvinyl chloride pipe gravity sewers. 
 

1. Test PVC  gravity sewer for excessive deflection by passing a mandrel through the pipe. 
Deflection of the pipe shall not exceed five percent. 

 
2. The mandrel size shall be based upon the maximum possible inside diameter for the 

type of pipe being tested, taking into account the allowable manufacturing tolerances of 
the pipe.  The mandrel shall have an odd number of legs, or vanes, with a quantity of 
such equal to or greater than nine.  The legs of the mandrel shall be permanently 
attached to the mandrel.  A mandrel with variable sizes shall not be allowed.  The 
mandrel shall be constructed of steel, aluminum or other material approved by the 
Construction Manager, and shall have sufficient rigidity so the legs of the mandrel will 
not deform when pulling through a pipe.  The mandrel dimensions shall be checked by 
the Construction Manager before use by the Contractor. 

 
3. Excavate and install properly any section of pipe not passing this test.  Re-test until 

results are satisfactory.   
 

4. This test shall be performed twice: 
 

a. Once within the first 30 days of installation, and 
 

b. Once during final inspection, but no sooner than 30 days after pavement 
backfill done, at the completion of this contract. 

 
G. CLOSED CIRCUIT TELEVISION: The interior of the gravity sewers shall be subjected to a 

televised inspection.  The audio/video tape shall provide an audio description of what is being 
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viewed; provide a continuous running footage indicator between manholes; and be prepared in 
the presence of the County's Inspector.  Prior to Final Acceptance the County shall be provided 
with one copy of the TV inspection report and video cassette showing the entire length of gravity 
sewer being tested.  The report shall contain the condition of pipe, type of pipe, depth, location of 
services, length, type joint, roundness, and distance between manholes.  Any pipe found to be 
cracked, leaking, misaligned, bellied or otherwise defective shall be removed and replaced. 

 
H. MANHOLES 

 
1. Prior to testing manholes for watertightness, all liftholes shall be plugged with a 

non-shrink grout, all joints between precast sections shall be properly sealed, and all 
pipe openings shall be temporarily plugged and properly braced. 

 
2. Vacuum Tests:  The manhole, after proper preparation as noted above, shall be vacuum 

tested prior to or after backfilling.  The test head shall be placed at the inside of the top 
of the cone section and the compression head inflated to 40 psi to affect a seal between 
the vacuum base and the manhole structure.  Connect the vacuum pump to the outlet 
port with the valve open.  A vacuum of 10-inches of mercury shall be drawn and the 
vacuum pump shut off.  With the valves closed, the time shall be measured for the 
vacuum to drop to 9-inches.  The manhole shall pass if the time is greater than that 
specified in the table below.  If the manhole fails the initial test, necessary repairs shall 
be made with non-shrink grout while the vacuum is still being drawn.  Retesting shall 
proceed until a satisfactory test is obtained.  Vacuum testing equipment shall be equal to 
that as manufactured by P.A. Glazier, Inc.  Minimum test times listed in the below chart 
are in minutes. 

 

MINIMUM TEST TIMES FOR VARIOUS 
MANHOLE DIAMETERS AND DEPTHS 

Depth 
 (feet) 

Diameter, feet 

 4 5 6 

8 20 28 33 

10 25 33 41 

12 30 39 49 

14 35 48 57 

18 40 52 67 

18 45 59 73 

20 50 65 81 

22 55 72 89 

24 59 78 97 

26 64 85 105 
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MINIMUM TEST TIMES FOR VARIOUS 
MANHOLE DIAMETERS AND DEPTHS 

Depth 
 (feet) 

Diameter, feet 

 4 5 6 

28 69 91 113 

30 74 98 121 
 
3.09 PROTECTION AND RESTORATION OF WORK AREA 
 

A. GENERAL:  Return all items and all areas disturbed, directly or indirectly by work under these 
Specifications, to their original condition or better, as quickly as possible after work is started. 

 

1. The Contractor shall plan, coordinate, and prosecute the work such that disruption to 
personal property and business is held to a practical minimum. 

 

2. All construction areas abutting lawns and yards of residential or commercial property 
shall be restored promptly.  Backfilling of underground facilities, ditches, and disturbed 
areas shall be accomplished on a daily basis as work is completed.  Finishing, dressing, 
and grassing shall be accomplished immediately thereafter, as a continuous operation 
within each area being constructed and with emphasis placed on completing each 
individual yard or business frontage.  Care shall be taken to provide positive drainage to 
avoid ponding or concentration of runoff. 

3. Handwork, including raking and smoothing, shall be required to ensure that the removal 
of roots, sticks, rocks, and other debris is removed in order to provide a neat and 
pleasing appearance. 

 
4. The Department of Transportation's engineer shall be authorized to stop all work by the 

Contractor when restoration and cleanup are unsatisfactory and to require appropriate 
remedial measures. 

 
B. MAN-MADE IMPROVEMENTS: Protect, or remove and replace with the Construction 

Manager's approval, all fences, walkways, mail boxes, pipe lines, drain culverts, power and 
telephone lines and cables, property pins and other improvements that may be encountered in the 
work.  Fences crossing the easement shall be gated. 

 
C. CULTIVATED GROWTH: Do not disturb cultivated trees or shrubbery unless approved by the 

Construction Manager.  Any such trees or shrubbery which must be removed shall be heeled in 
and replanted under the direction of an experienced nurseryman. 

 
D. CUTTING OF TREES: Do not cut trees for the performance of the work except as absolutely 

necessary. Protect trees that remain in the vicinity of the work from damage from equipment.  Do 
not store spoil from excavation against the trunks.  Remove excavated material stored over the 
root system of trees within 30 days to allow proper natural watering of the root system.  Repair 
any damaged tree over 3-inches in diameter, not to be removed, under the direction of an 
experienced nurseryman.  All trees and brush that require removal shall be promptly and 
completely removed from the work area and disposed of by the Contractor.  No stumps, wood 
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piles, or trash piles will be permitted on the work site.  The Contractor may chip and grind 
vegetation and spread over the disturbed area if approved by the County. 

 
E. DISPOSAL OF RUBBISH: Dispose of all materials cleared and grubbed during the construction 

of the project in accordance with the applicable codes and rules of the appropriate county, state, 
and federal regulatory agencies. 

 
F. SWAMPS AND OTHER WETLANDS 

 
1. The Contractor shall not construct permanent roadbeds, berms, drainage structures or 

any other structures which alter the original topographic features within the easement. 
 

2. All temporary construction or alterations to the original topography will incorporate 
measures to prevent erosion into the surrounding swamp or wetland.  All areas within 
the easement shall be returned to their original topographic condition as soon as possible 
after work is completed in the area.  All materials of construction and other non-native 
materials shall be disposed by the Contractor. 

 

3. The Contractor shall provide temporary culverts or other drainage structures, as 
necessary, to permit the free migration of water between portions of a swamp, wetland 
or stream which may be temporarily divided by construction. 

 

4. The Contractor shall not spread, discharge or dump any fuel oil, gasoline, pesticide, or 
any other pollutant to adjacent swamps or wetlands. 

 
 
 

END OF SECTION 02730 
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Property Main Trunk Total System

Number of Manholes 247 1577
Sewer Lines (Miles) 12 57
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